Training Data Delay Analysis Report


Summary of Predictions

Total Projects: 10000


Delayed Projects: 5060

On-Time Projects: 4940

Average Delay Duration: 181.03 days



Top 10 Feature Importances



Detailed Project Analysis

Project ID: PRJ-00001

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00002

Predicted Delay: Yes

Delay Duration (if delayed): 256

Project ID: PRJ-00003

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00004

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00006

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00007

Predicted Delay: Yes

Delay Duration (if delayed): 46

Project ID: PRJ-00008

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00009

Predicted Delay: Yes

Delay Duration (if delayed): 300

Project ID: PRJ-00010

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00011

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-00012

Project ID: PRJ-00013

Predicted Delay: Yes

Delay Duration (if delayed): 347

Project ID: PRJ-00014

Predicted Delay: Yes

Delay Duration (if delayed): 142

Project ID: PRJ-00015

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00016

Predicted Delay: Yes

Delay Duration (if delayed): 171

Project ID: PRJ-00017

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00018

Predicted Delay: Yes

Delay Duration (if delayed): 196

Project ID: PRJ-00019

Predicted Delay: Yes

Delay Duration (if delayed): 358

Predicted Delay: Yes

Delay Duration (if delayed): 15

Project ID: PRJ-00021

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00022

Predicted Delay: Yes

Delay Duration (if delayed): 37

Project ID: PRJ-00023

Predicted Delay: Yes

Delay Duration (if delayed): 257

Project ID: PRJ-00024

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00025

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00026

Predicted Delay: Yes

Delay Duration (if delayed): 102

Project ID: PRJ-00027

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00029

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00030

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-00031

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00032

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-00033

Predicted Delay: Yes

Delay Duration (if delayed): 80

Project ID: PRJ-00034

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00035

Project ID: PRJ-00036

Predicted Delay: Yes

Delay Duration (if delayed): 298

Project ID: PRJ-00037

Predicted Delay: Yes

Delay Duration (if delayed): 268

Project ID: PRJ-00038

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00039

Predicted Delay: Yes

Delay Duration (if delayed): 16

Project ID: PRJ-00040

Predicted Delay: Yes

Delay Duration (if delayed): 238

Project ID: PRJ-00041

Predicted Delay: Yes

Delay Duration (if delayed): 22

Project ID: PRJ-00042

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00044

Predicted Delay: Yes

Delay Duration (if delayed): 193

Project ID: PRJ-00045

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00046

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00047

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-00048

Predicted Delay: Yes

Delay Duration (if delayed): 111

Project ID: PRJ-00049

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00050

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00052

Predicted Delay: Yes

Delay Duration (if delayed): 92

Project ID: PRJ-00053

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00054

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00055

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00056

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00057

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-00058

Project ID: PRJ-00059

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00060

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00061

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00062

Predicted Delay: Yes

Delay Duration (if delayed): 37

Project ID: PRJ-00063

Predicted Delay: Yes

Delay Duration (if delayed): 226

Project ID: PRJ-00064

Predicted Delay: Yes

Delay Duration (if delayed): 228

Project ID: PRJ-00065

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00067

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00068

Predicted Delay: Yes

Delay Duration (if delayed): 294

Project ID: PRJ-00069

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00070

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-00071

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00072

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00073

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00075

Predicted Delay: Yes

Delay Duration (if delayed): 165

Project ID: PRJ-00076

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00077

Predicted Delay: Yes

Delay Duration (if delayed): 310

Project ID: PRJ-00078

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00079

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-00080

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00081

Project ID: PRJ-00082

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-00083

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00084

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00085

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00086

Predicted Delay: Yes

Delay Duration (if delayed): 189

Project ID: PRJ-00087

Predicted Delay: Yes

Delay Duration (if delayed): 126

Project ID: PRJ-00088

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00090

Predicted Delay: Yes

Delay Duration (if delayed): 82

Project ID: PRJ-00091

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-00092

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00093

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00094

Predicted Delay: Yes

Delay Duration (if delayed): 321

Project ID: PRJ-00095

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00096

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-00098

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00099

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-00100

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00101

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00102

Predicted Delay: Yes

Delay Duration (if delayed): 146

Project ID: PRJ-00103

Predicted Delay: Yes

Delay Duration (if delayed): 236

Project ID: PRJ-00104

Project ID: PRJ-00105

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00106

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00107

Predicted Delay: Yes

Delay Duration (if delayed): 172

Project ID: PRJ-00108

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00109

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00110

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00111

Predicted Delay: Yes

Delay Duration (if delayed): 280

Predicted Delay: Yes

Delay Duration (if delayed): 141

Project ID: PRJ-00113

Predicted Delay: Yes

Delay Duration (if delayed): 160

Project ID: PRJ-00114

Predicted Delay: Yes

Delay Duration (if delayed): 45

Project ID: PRJ-00115

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00116

Predicted Delay: Yes

Delay Duration (if delayed): 325

Project ID: PRJ-00117

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00118

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00119

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00121

Predicted Delay: Yes

Delay Duration (if delayed): 354

Project ID: PRJ-00122

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-00123

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-00124

Predicted Delay: Yes

Delay Duration (if delayed): 357

Project ID: PRJ-00125

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00126

Predicted Delay: Yes

Delay Duration (if delayed): 271

Project ID: PRJ-00127

Project ID: PRJ-00128

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-00129

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00130

Predicted Delay: Yes

Delay Duration (if delayed): 145

Project ID: PRJ-00131

Predicted Delay: Yes

Delay Duration (if delayed): 147

Project ID: PRJ-00132

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-00133

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-00134

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 64

Project ID: PRJ-00136

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00137

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00138

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00139

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-00140

Predicted Delay: Yes

Delay Duration (if delayed): 88

Project ID: PRJ-00141

Predicted Delay: Yes

Delay Duration (if delayed): 81

Project ID: PRJ-00142

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 27

Project ID: PRJ-00144

Predicted Delay: Yes

Delay Duration (if delayed): 303

Project ID: PRJ-00145

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-00146

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00147

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00148

Predicted Delay: Yes

Delay Duration (if delayed): 196

Project ID: PRJ-00149

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00150

Project ID: PRJ-00151

Predicted Delay: Yes

Delay Duration (if delayed): 258

Project ID: PRJ-00152

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00153

Predicted Delay: Yes

Delay Duration (if delayed): 133

Project ID: PRJ-00154

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00155

Predicted Delay: Yes

Delay Duration (if delayed): 190

Project ID: PRJ-00156

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-00157

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 130

Project ID: PRJ-00159

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00160

Predicted Delay: Yes

Delay Duration (if delayed): 224

Project ID: PRJ-00161

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00162

Predicted Delay: Yes

Delay Duration (if delayed): 255

Project ID: PRJ-00163

Predicted Delay: Yes

Delay Duration (if delayed): 99

Project ID: PRJ-00164

Predicted Delay: Yes

Delay Duration (if delayed): 358

Project ID: PRJ-00165

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 40

Project ID: PRJ-00167

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-00168

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00169

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00170

Predicted Delay: Yes

Delay Duration (if delayed): 206

Project ID: PRJ-00171

Predicted Delay: Yes

Delay Duration (if delayed): 20

Project ID: PRJ-00172

Predicted Delay: Yes

Delay Duration (if delayed): 46

Project ID: PRJ-00173

Project ID: PRJ-00174

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00175

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00176

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-00177

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00178

Predicted Delay: Yes

Delay Duration (if delayed): 358

Project ID: PRJ-00179

Predicted Delay: Yes

Delay Duration (if delayed): 63

Project ID: PRJ-00180

Predicted Delay: Yes

Delay Duration (if delayed): 97

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00182

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00183

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00184

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00185

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00186

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00187

Predicted Delay: Yes

Delay Duration (if delayed): 24

Project ID: PRJ-00188

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00190

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00191

Predicted Delay: Yes

Delay Duration (if delayed): 269

Project ID: PRJ-00192

Predicted Delay: Yes

Delay Duration (if delayed): 320

Project ID: PRJ-00193

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00194

Predicted Delay: Yes

Delay Duration (if delayed): 75

Project ID: PRJ-00195

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-00196

Project ID: PRJ-00197

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00198

Predicted Delay: Yes

Delay Duration (if delayed): 273

Project ID: PRJ-00199

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00200

Predicted Delay: Yes

Delay Duration (if delayed): 310

Project ID: PRJ-00201

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00202

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00203

Predicted Delay: Yes

Delay Duration (if delayed): 120

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-00205

Predicted Delay: Yes

Delay Duration (if delayed): 93

Project ID: PRJ-00206

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00207

Predicted Delay: Yes

Delay Duration (if delayed): 41

Project ID: PRJ-00208

Predicted Delay: Yes

Delay Duration (if delayed): 358

Project ID: PRJ-00209

Predicted Delay: Yes

Delay Duration (if delayed): 360

Project ID: PRJ-00210

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00211

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00213

Predicted Delay: Yes

Delay Duration (if delayed): 336

Project ID: PRJ-00214

Predicted Delay: Yes

Delay Duration (if delayed): 301

Project ID: PRJ-00215

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00216

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00217

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00218

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00219

Predicted Delay: No

Project ID: PRJ-00220

Predicted Delay: Yes

Delay Duration (if delayed): 247

Project ID: PRJ-00221

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00222

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00223

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00224

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00225

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00226

Predicted Delay: Yes

Delay Duration (if delayed): 274

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00228

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-00229

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00230

Predicted Delay: Yes

Delay Duration (if delayed): 180

Project ID: PRJ-00231

Predicted Delay: Yes

Delay Duration (if delayed): 75

Project ID: PRJ-00232

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00233

Predicted Delay: Yes

Delay Duration (if delayed): 174

Project ID: PRJ-00234

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 230

Project ID: PRJ-00236

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-00237

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00238

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00239

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00240

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-00241

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00242

Project ID: PRJ-00243

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00244

Predicted Delay: Yes

Delay Duration (if delayed): 293

Project ID: PRJ-00245

Predicted Delay: Yes

Delay Duration (if delayed): 286

Project ID: PRJ-00246

Predicted Delay: Yes

Delay Duration (if delayed): 333

Project ID: PRJ-00247

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00248

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00249

Predicted Delay: Yes

Delay Duration (if delayed): 319

Predicted Delay: Yes

Delay Duration (if delayed): 91

Project ID: PRJ-00251

Predicted Delay: Yes

Delay Duration (if delayed): 340

Project ID: PRJ-00252

Predicted Delay: Yes

Delay Duration (if delayed): 160

Project ID: PRJ-00253

Predicted Delay: Yes

Delay Duration (if delayed): 201

Project ID: PRJ-00254

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00255

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00256

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00257

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00259

Predicted Delay: Yes

Delay Duration (if delayed): 88

Project ID: PRJ-00260

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00261

Predicted Delay: Yes

Delay Duration (if delayed): 165

Project ID: PRJ-00262

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00263

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-00264

Predicted Delay: Yes

Delay Duration (if delayed): 47

Project ID: PRJ-00265

Project ID: PRJ-00266

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00267

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00268

Predicted Delay: Yes

Delay Duration (if delayed): 180

Project ID: PRJ-00269

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00270

Predicted Delay: Yes

Delay Duration (if delayed): 144

Project ID: PRJ-00271

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00272

Predicted Delay: Yes

Delay Duration (if delayed): 350

Predicted Delay: Yes

Delay Duration (if delayed): 18

Project ID: PRJ-00274

Predicted Delay: Yes

Delay Duration (if delayed): 341

Project ID: PRJ-00275

Predicted Delay: Yes

Delay Duration (if delayed): 356

Project ID: PRJ-00276

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00277

Predicted Delay: Yes

Delay Duration (if delayed): 136

Project ID: PRJ-00278

Predicted Delay: Yes

Delay Duration (if delayed): 275

Project ID: PRJ-00279

Predicted Delay: Yes

Delay Duration (if delayed): 64

Project ID: PRJ-00280

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00282

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00283

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-00284

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00285

Predicted Delay: Yes

Delay Duration (if delayed): 117

Project ID: PRJ-00286

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00287

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00288

Predicted Delay: No

Project ID: PRJ-00289

Predicted Delay: Yes

Delay Duration (if delayed): 324

Project ID: PRJ-00290

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00291

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00292

Predicted Delay: Yes

Delay Duration (if delayed): 316

Project ID: PRJ-00293

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00294

Predicted Delay: Yes

Delay Duration (if delayed): 326

Project ID: PRJ-00295

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00297

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00298

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00299

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00300

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00301

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00302

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00303

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00305

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00306

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00307

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00308

Predicted Delay: Yes

Delay Duration (if delayed): 328

Project ID: PRJ-00309

Predicted Delay: Yes

Delay Duration (if delayed): 65

Project ID: PRJ-00310

Predicted Delay: Yes

Delay Duration (if delayed): 357

Project ID: PRJ-00311

Predicted Delay: No

Project ID: PRJ-00312

Predicted Delay: Yes

Delay Duration (if delayed): 117

Project ID: PRJ-00313

Predicted Delay: Yes

Delay Duration (if delayed): 274

Project ID: PRJ-00314

Predicted Delay: Yes

Delay Duration (if delayed): 246

Project ID: PRJ-00315

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-00316

Predicted Delay: Yes

Delay Duration (if delayed): 265

Project ID: PRJ-00317

Predicted Delay: Yes

Delay Duration (if delayed): 344

Project ID: PRJ-00318

Predicted Delay: Yes

Delay Duration (if delayed): 166

Predicted Delay: Yes

Delay Duration (if delayed): 256

Project ID: PRJ-00320

Predicted Delay: Yes

Delay Duration (if delayed): 33

Project ID: PRJ-00321

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00322

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00323

Predicted Delay: Yes

Delay Duration (if delayed): 19

Project ID: PRJ-00324

Predicted Delay: Yes

Delay Duration (if delayed): 20

Project ID: PRJ-00325

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-00326

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 132

Project ID: PRJ-00328

Predicted Delay: Yes

Delay Duration (if delayed): 193

Project ID: PRJ-00329

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-00330

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00331

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00332

Predicted Delay: Yes

Delay Duration (if delayed): 145

Project ID: PRJ-00333

Predicted Delay: Yes

Delay Duration (if delayed): 177

Project ID: PRJ-00334

Predicted Delay: No

Project ID: PRJ-00335

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00336

Predicted Delay: Yes

Delay Duration (if delayed): 308

Project ID: PRJ-00337

Predicted Delay: Yes

Delay Duration (if delayed): 118

Project ID: PRJ-00338

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-00339

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00340

Predicted Delay: Yes

Delay Duration (if delayed): 136

Project ID: PRJ-00341

Predicted Delay: Yes

Delay Duration (if delayed): 46

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00343

Predicted Delay: Yes

Delay Duration (if delayed): 344

Project ID: PRJ-00344

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00345

Predicted Delay: Yes

Delay Duration (if delayed): 42

Project ID: PRJ-00346

Predicted Delay: Yes

Delay Duration (if delayed): 266

Project ID: PRJ-00347

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00348

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00349

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 200

Project ID: PRJ-00351

Predicted Delay: Yes

Delay Duration (if delayed): 47

Project ID: PRJ-00352

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00353

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00354

Predicted Delay: Yes

Delay Duration (if delayed): 197

Project ID: PRJ-00355

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00356

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00357

Predicted Delay: Yes

Project ID: PRJ-00358

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-00359

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00360

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00361

Predicted Delay: Yes

Delay Duration (if delayed): 205

Project ID: PRJ-00362

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00363

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00364

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00366

Predicted Delay: Yes

Delay Duration (if delayed): 293

Project ID: PRJ-00367

Predicted Delay: Yes

Delay Duration (if delayed): 354

Project ID: PRJ-00368

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-00369

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-00370

Predicted Delay: Yes

Delay Duration (if delayed): 6

Project ID: PRJ-00371

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00372

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00374

Predicted Delay: Yes

Delay Duration (if delayed): 193

Project ID: PRJ-00375

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00376

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00377

Predicted Delay: Yes

Delay Duration (if delayed): 242

Project ID: PRJ-00378

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00379

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00380

Predicted Delay: No

Project ID: PRJ-00381

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00382

Predicted Delay: Yes

Delay Duration (if delayed): 243

Project ID: PRJ-00383

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-00384

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00385

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00386

Predicted Delay: Yes

Delay Duration (if delayed): 165

Project ID: PRJ-00387

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00389

Predicted Delay: Yes

Delay Duration (if delayed): 114

Project ID: PRJ-00390

Predicted Delay: Yes

Delay Duration (if delayed): 332

Project ID: PRJ-00391

Predicted Delay: Yes

Delay Duration (if delayed): 52

Project ID: PRJ-00392

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-00393

Predicted Delay: Yes

Delay Duration (if delayed): 286

Project ID: PRJ-00394

Predicted Delay: Yes

Delay Duration (if delayed): 64

Project ID: PRJ-00395

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00397

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-00398

Predicted Delay: Yes

Delay Duration (if delayed): 104

Project ID: PRJ-00399

Predicted Delay: Yes

Delay Duration (if delayed): 310

Project ID: PRJ-00400

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00401

Predicted Delay: Yes

Delay Duration (if delayed): 191

Project ID: PRJ-00402

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00403

Predicted Delay: Yes

Project ID: PRJ-00404

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00405

Predicted Delay: Yes

Delay Duration (if delayed): 257

Project ID: PRJ-00406

Predicted Delay: Yes

Delay Duration (if delayed): 245

Project ID: PRJ-00407

Predicted Delay: Yes

Delay Duration (if delayed): 250

Project ID: PRJ-00408

Predicted Delay: Yes

Delay Duration (if delayed): 123

Project ID: PRJ-00409

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-00410

Predicted Delay: Yes

Delay Duration (if delayed): 363

Predicted Delay: Yes

Delay Duration (if delayed): 164

Project ID: PRJ-00412

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00413

Predicted Delay: Yes

Delay Duration (if delayed): 146

Project ID: PRJ-00414

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00415

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00416

Predicted Delay: Yes

Delay Duration (if delayed): 45

Project ID: PRJ-00417

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00418

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00420

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-00421

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00422

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00423

Predicted Delay: Yes

Delay Duration (if delayed): 3

Project ID: PRJ-00424

Predicted Delay: Yes

Delay Duration (if delayed): 88

Project ID: PRJ-00425

Predicted Delay: Yes

Delay Duration (if delayed): 29

Project ID: PRJ-00426

Predicted Delay: Yes

Project ID: PRJ-00427

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-00428

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00429

Predicted Delay: Yes

Delay Duration (if delayed): 283

Project ID: PRJ-00430

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-00431

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00432

Predicted Delay: Yes

Delay Duration (if delayed): 27

Project ID: PRJ-00433

Predicted Delay: Yes

Delay Duration (if delayed): 27

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-00435

Predicted Delay: Yes

Delay Duration (if delayed): 207

Project ID: PRJ-00436

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-00437

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00438

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00439

Predicted Delay: Yes

Delay Duration (if delayed): 39

Project ID: PRJ-00440

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00441

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-00443

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-00444

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00445

Predicted Delay: Yes

Delay Duration (if delayed): 20

Project ID: PRJ-00446

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00447

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00448

Predicted Delay: Yes

Delay Duration (if delayed): 213

Project ID: PRJ-00449

Predicted Delay: No

Project ID: PRJ-00450

Predicted Delay: Yes

Delay Duration (if delayed): 77

Project ID: PRJ-00451

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00452

Predicted Delay: Yes

Delay Duration (if delayed): 109

Project ID: PRJ-00453

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00454

Predicted Delay: Yes

Delay Duration (if delayed): 49

Project ID: PRJ-00455

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-00456

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00458

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00459

Predicted Delay: Yes

Delay Duration (if delayed): 183

Project ID: PRJ-00460

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00461

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00462

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00463

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-00464

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00466

Predicted Delay: Yes

Delay Duration (if delayed): 207

Project ID: PRJ-00467

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00468

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00469

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00470

Predicted Delay: Yes

Delay Duration (if delayed): 135

Project ID: PRJ-00471

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00472

Predicted Delay: Yes

Project ID: PRJ-00473

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00474

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00475

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00476

Predicted Delay: Yes

Delay Duration (if delayed): 290

Project ID: PRJ-00477

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00478

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00479

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 275

Project ID: PRJ-00481

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00482

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00483

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00484

Predicted Delay: Yes

Delay Duration (if delayed): 53

Project ID: PRJ-00485

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-00486

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-00487

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 172

Project ID: PRJ-00489

Predicted Delay: Yes

Delay Duration (if delayed): 288

Project ID: PRJ-00490

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00491

Predicted Delay: Yes

Delay Duration (if delayed): 193

Project ID: PRJ-00492

Predicted Delay: Yes

Delay Duration (if delayed): 271

Project ID: PRJ-00493

Predicted Delay: Yes

Delay Duration (if delayed): 85

Project ID: PRJ-00494

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00495

Predicted Delay: No

Project ID: PRJ-00496

Predicted Delay: Yes

Delay Duration (if delayed): 353

Project ID: PRJ-00497

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00498

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-00499

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00500

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00501

Predicted Delay: Yes

Delay Duration (if delayed): 191

Project ID: PRJ-00502

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00504

Predicted Delay: Yes

Delay Duration (if delayed): 294

Project ID: PRJ-00505

Predicted Delay: Yes

Delay Duration (if delayed): 102

Project ID: PRJ-00506

Predicted Delay: Yes

Delay Duration (if delayed): 142

Project ID: PRJ-00507

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00508

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00509

Predicted Delay: Yes

Delay Duration (if delayed): 185

Project ID: PRJ-00510

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00512

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-00513

Predicted Delay: Yes

Delay Duration (if delayed): 30

Project ID: PRJ-00514

Predicted Delay: Yes

Delay Duration (if delayed): 158

Project ID: PRJ-00515

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00516

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00517

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00518

Predicted Delay: No

Project ID: PRJ-00519

Predicted Delay: Yes

Delay Duration (if delayed): 200

Project ID: PRJ-00520

Predicted Delay: Yes

Delay Duration (if delayed): 169

Project ID: PRJ-00521

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00522

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-00523

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00524

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00525

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00527

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00528

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00529

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00530

Predicted Delay: Yes

Delay Duration (if delayed): 93

Project ID: PRJ-00531

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00532

Predicted Delay: Yes

Delay Duration (if delayed): 4

Project ID: PRJ-00533

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 115

Project ID: PRJ-00535

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00536

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-00537

Predicted Delay: Yes

Delay Duration (if delayed): 160

Project ID: PRJ-00538

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00539

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00540

Predicted Delay: Yes

Delay Duration (if delayed): 134

Project ID: PRJ-00541

Predicted Delay: Yes

Project ID: PRJ-00542

Predicted Delay: Yes

Delay Duration (if delayed): 251

Project ID: PRJ-00543

Predicted Delay: Yes

Delay Duration (if delayed): 122

Project ID: PRJ-00544

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00545

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-00546

Predicted Delay: Yes

Delay Duration (if delayed): 251

Project ID: PRJ-00547

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00548

Predicted Delay: Yes

Delay Duration (if delayed): 308

Delay Duration (if delayed): 0

Project ID: PRJ-00550

Predicted Delay: Yes

Delay Duration (if delayed): 317

Project ID: PRJ-00551

Predicted Delay: Yes

Delay Duration (if delayed): 5

Project ID: PRJ-00552

Predicted Delay: Yes

Delay Duration (if delayed): 171

Project ID: PRJ-00553

Predicted Delay: Yes

Delay Duration (if delayed): 178

Project ID: PRJ-00554

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-00555

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00556

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00558

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00559

Predicted Delay: Yes

Delay Duration (if delayed): 17

Project ID: PRJ-00560

Predicted Delay: Yes

Delay Duration (if delayed): 277

Project ID: PRJ-00561

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00562

Predicted Delay: Yes

Delay Duration (if delayed): 82

Project ID: PRJ-00563

Predicted Delay: Yes

Delay Duration (if delayed): 343

Project ID: PRJ-00564

Predicted Delay: Yes

Project ID: PRJ-00565

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00566

Predicted Delay: Yes

Delay Duration (if delayed): 357

Project ID: PRJ-00567

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00568

Predicted Delay: Yes

Delay Duration (if delayed): 115

Project ID: PRJ-00569

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00570

Predicted Delay: Yes

Delay Duration (if delayed): 323

Project ID: PRJ-00571

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-00573

Predicted Delay: Yes

Delay Duration (if delayed): 77

Project ID: PRJ-00574

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00575

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-00576

Predicted Delay: Yes

Delay Duration (if delayed): 141

Project ID: PRJ-00577

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00578

Predicted Delay: Yes

Delay Duration (if delayed): 265

Project ID: PRJ-00579

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00581

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-00582

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00583

Predicted Delay: Yes

Delay Duration (if delayed): 235

Project ID: PRJ-00584

Predicted Delay: Yes

Delay Duration (if delayed): 125

Project ID: PRJ-00585

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-00586

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00587

Predicted Delay: No

Project ID: PRJ-00588

Predicted Delay: Yes

Delay Duration (if delayed): 254

Project ID: PRJ-00589

Predicted Delay: Yes

Delay Duration (if delayed): 21

Project ID: PRJ-00590

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00591

Predicted Delay: Yes

Delay Duration (if delayed): 57

Project ID: PRJ-00592

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00593

Predicted Delay: Yes

Delay Duration (if delayed): 221

Project ID: PRJ-00594

Predicted Delay: Yes

Delay Duration (if delayed): 77

Delay Duration (if delayed): 0

Project ID: PRJ-00596

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-00597

Predicted Delay: Yes

Delay Duration (if delayed): 180

Project ID: PRJ-00598

Predicted Delay: Yes

Delay Duration (if delayed): 148

Project ID: PRJ-00599

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00600

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00601

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00602

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00604

Predicted Delay: Yes

Delay Duration (if delayed): 225

Project ID: PRJ-00605

Predicted Delay: Yes

Delay Duration (if delayed): 149

Project ID: PRJ-00606

Predicted Delay: Yes

Delay Duration (if delayed): 6

Project ID: PRJ-00607

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00608

Predicted Delay: Yes

Delay Duration (if delayed): 84

Project ID: PRJ-00609

Predicted Delay: Yes

Delay Duration (if delayed): 190

Project ID: PRJ-00610

Predicted Delay: Yes

Project ID: PRJ-00611

Predicted Delay: Yes

Delay Duration (if delayed): 353

Project ID: PRJ-00612

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-00613

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00614

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00615

Predicted Delay: Yes

Delay Duration (if delayed): 194

Project ID: PRJ-00616

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00617

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-00619

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00620

Predicted Delay: Yes

Delay Duration (if delayed): 215

Project ID: PRJ-00621

Predicted Delay: Yes

Delay Duration (if delayed): 351

Project ID: PRJ-00622

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00623

Predicted Delay: Yes

Delay Duration (if delayed): 345

Project ID: PRJ-00624

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00625

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00627

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00628

Predicted Delay: Yes

Delay Duration (if delayed): 155

Project ID: PRJ-00629

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00630

Predicted Delay: Yes

Delay Duration (if delayed): 276

Project ID: PRJ-00631

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00632

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00633

Predicted Delay: Yes

Project ID: PRJ-00634

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-00635

Predicted Delay: Yes

Delay Duration (if delayed): 180

Project ID: PRJ-00636

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00637

Predicted Delay: Yes

Delay Duration (if delayed): 287

Project ID: PRJ-00638

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00639

Predicted Delay: Yes

Delay Duration (if delayed): 23

Project ID: PRJ-00640

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-00642

Predicted Delay: Yes

Delay Duration (if delayed): 52

Project ID: PRJ-00643

Predicted Delay: Yes

Delay Duration (if delayed): 194

Project ID: PRJ-00644

Predicted Delay: Yes

Delay Duration (if delayed): 219

Project ID: PRJ-00645

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00646

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00647

Predicted Delay: Yes

Delay Duration (if delayed): 41

Project ID: PRJ-00648

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 180

Project ID: PRJ-00650

Predicted Delay: Yes

Delay Duration (if delayed): 120

Project ID: PRJ-00651

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00652

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00653

Predicted Delay: Yes

Delay Duration (if delayed): 122

Project ID: PRJ-00654

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00655

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00656

Predicted Delay: Yes

Project ID: PRJ-00657

Predicted Delay: Yes

Delay Duration (if delayed): 94

Project ID: PRJ-00658

Predicted Delay: Yes

Delay Duration (if delayed): 275

Project ID: PRJ-00659

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00660

Predicted Delay: Yes

Delay Duration (if delayed): 103

Project ID: PRJ-00661

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00662

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00663

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-00665

Predicted Delay: Yes

Delay Duration (if delayed): 69

Project ID: PRJ-00666

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00667

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00668

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00669

Predicted Delay: Yes

Delay Duration (if delayed): 256

Project ID: PRJ-00670

Predicted Delay: Yes

Delay Duration (if delayed): 41

Project ID: PRJ-00671

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00673

Predicted Delay: Yes

Delay Duration (if delayed): 21

Project ID: PRJ-00674

Predicted Delay: Yes

Delay Duration (if delayed): 158

Project ID: PRJ-00675

Predicted Delay: Yes

Delay Duration (if delayed): 246

Project ID: PRJ-00676

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00677

Predicted Delay: Yes

Delay Duration (if delayed): 11

Project ID: PRJ-00678

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00679

Predicted Delay: Yes

Project ID: PRJ-00680

Predicted Delay: Yes

Delay Duration (if delayed): 100

Project ID: PRJ-00681

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00682

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-00683

Predicted Delay: Yes

Delay Duration (if delayed): 278

Project ID: PRJ-00684

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-00685

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00686

Predicted Delay: Yes

Delay Duration (if delayed): 122

Predicted Delay: Yes

Delay Duration (if delayed): 80

Project ID: PRJ-00688

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00689

Predicted Delay: Yes

Delay Duration (if delayed): 156

Project ID: PRJ-00690

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00691

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00692

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00693

Predicted Delay: Yes

Delay Duration (if delayed): 155

Project ID: PRJ-00694

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00696

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00697

Predicted Delay: Yes

Delay Duration (if delayed): 113

Project ID: PRJ-00698

Predicted Delay: Yes

Delay Duration (if delayed): 272

Project ID: PRJ-00699

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00700

Predicted Delay: Yes

Delay Duration (if delayed): 352

Project ID: PRJ-00701

Predicted Delay: Yes

Delay Duration (if delayed): 74

Project ID: PRJ-00702

Predicted Delay: No

Project ID: PRJ-00703

Predicted Delay: Yes

Delay Duration (if delayed): 258

Project ID: PRJ-00704

Predicted Delay: Yes

Delay Duration (if delayed): 68

Project ID: PRJ-00705

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00706

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00707

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00708

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00709

Predicted Delay: Yes

Delay Duration (if delayed): 63

Predicted Delay: Yes

Delay Duration (if delayed): 79

Project ID: PRJ-00711

Predicted Delay: Yes

Delay Duration (if delayed): 120

Project ID: PRJ-00712

Predicted Delay: Yes

Delay Duration (if delayed): 176

Project ID: PRJ-00713

Predicted Delay: Yes

Delay Duration (if delayed): 152

Project ID: PRJ-00714

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00715

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00716

Predicted Delay: Yes

Delay Duration (if delayed): 207

Project ID: PRJ-00717

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00719

Predicted Delay: Yes

Delay Duration (if delayed): 245

Project ID: PRJ-00720

Predicted Delay: Yes

Delay Duration (if delayed): 341

Project ID: PRJ-00721

Predicted Delay: Yes

Delay Duration (if delayed): 240

Project ID: PRJ-00722

Predicted Delay: Yes

Delay Duration (if delayed): 19

Project ID: PRJ-00723

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00724

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-00725

Predicted Delay: No

Project ID: PRJ-00726

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00727

Predicted Delay: Yes

Delay Duration (if delayed): 252

Project ID: PRJ-00728

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-00729

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-00730

Predicted Delay: Yes

Delay Duration (if delayed): 175

Project ID: PRJ-00731

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00732

Predicted Delay: Yes

Delay Duration (if delayed): 277

Predicted Delay: Yes

Delay Duration (if delayed): 247

Project ID: PRJ-00734

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00735

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00736

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00737

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00738

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00739

Predicted Delay: Yes

Delay Duration (if delayed): 156

Project ID: PRJ-00740

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00742

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00743

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-00744

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00745

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00746

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00747

Predicted Delay: Yes

Delay Duration (if delayed): 155

Project ID: PRJ-00748

Predicted Delay: Yes

Project ID: PRJ-00749

Predicted Delay: Yes

Delay Duration (if delayed): 40

Project ID: PRJ-00750

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00751

Predicted Delay: Yes

Delay Duration (if delayed): 108

Project ID: PRJ-00752

Predicted Delay: Yes

Delay Duration (if delayed): 290

Project ID: PRJ-00753

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00754

Predicted Delay: Yes

Delay Duration (if delayed): 28

Project ID: PRJ-00755

Predicted Delay: Yes

Delay Duration (if delayed): 136

Delay Duration (if delayed): 0

Project ID: PRJ-00757

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00758

Predicted Delay: Yes

Delay Duration (if delayed): 114

Project ID: PRJ-00759

Predicted Delay: Yes

Delay Duration (if delayed): 182

Project ID: PRJ-00760

Predicted Delay: Yes

Delay Duration (if delayed): 37

Project ID: PRJ-00761

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00762

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-00763

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00765

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00766

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00767

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00768

Predicted Delay: Yes

Delay Duration (if delayed): 135

Project ID: PRJ-00769

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-00770

Predicted Delay: Yes

Delay Duration (if delayed): 71

Project ID: PRJ-00771

Predicted Delay: Yes

Project ID: PRJ-00772

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00773

Predicted Delay: Yes

Delay Duration (if delayed): 76

Project ID: PRJ-00774

Predicted Delay: Yes

Delay Duration (if delayed): 323

Project ID: PRJ-00775

Predicted Delay: Yes

Delay Duration (if delayed): 231

Project ID: PRJ-00776

Predicted Delay: Yes

Delay Duration (if delayed): 126

Project ID: PRJ-00777

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00778

Predicted Delay: Yes

Delay Duration (if delayed): 197

Delay Duration (if delayed): 0

Project ID: PRJ-00780

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00781

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-00782

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00783

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00784

Predicted Delay: Yes

Delay Duration (if delayed): 17

Project ID: PRJ-00785

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-00786

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00788

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-00789

Predicted Delay: Yes

Delay Duration (if delayed): 357

Project ID: PRJ-00790

Predicted Delay: Yes

Delay Duration (if delayed): 323

Project ID: PRJ-00791

Predicted Delay: Yes

Delay Duration (if delayed): 47

Project ID: PRJ-00792

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00793

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00794

Predicted Delay: No

Project ID: PRJ-00795

Predicted Delay: Yes

Delay Duration (if delayed): 213

Project ID: PRJ-00796

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00797

Predicted Delay: Yes

Delay Duration (if delayed): 255

Project ID: PRJ-00798

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00799

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00800

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00801

Predicted Delay: Yes

Delay Duration (if delayed): 289

Delay Duration (if delayed): 0

Project ID: PRJ-00803

Predicted Delay: Yes

Delay Duration (if delayed): 56

Project ID: PRJ-00804

Predicted Delay: Yes

Delay Duration (if delayed): 110

Project ID: PRJ-00805

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00806

Predicted Delay: Yes

Delay Duration (if delayed): 142

Project ID: PRJ-00807

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-00808

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00809

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00811

Predicted Delay: Yes

Delay Duration (if delayed): 308

Project ID: PRJ-00812

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00813

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00814

Predicted Delay: Yes

Delay Duration (if delayed): 156

Project ID: PRJ-00815

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00816

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00817

Predicted Delay: No

Project ID: PRJ-00818

Predicted Delay: Yes

Delay Duration (if delayed): 318

Project ID: PRJ-00819

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00820

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00821

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00822

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00823

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00824

Predicted Delay: Yes

Delay Duration (if delayed): 19

Delay Duration (if delayed): 58

Project ID: PRJ-00826

Predicted Delay: Yes

Delay Duration (if delayed): 133

Project ID: PRJ-00827

Predicted Delay: Yes

Delay Duration (if delayed): 317

Project ID: PRJ-00828

Predicted Delay: Yes

Delay Duration (if delayed): 339

Project ID: PRJ-00829

Predicted Delay: Yes

Delay Duration (if delayed): 254

Project ID: PRJ-00830

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00831

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00832

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00834

Predicted Delay: Yes

Delay Duration (if delayed): 122

Project ID: PRJ-00835

Predicted Delay: Yes

Delay Duration (if delayed): 52

Project ID: PRJ-00836

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00837

Predicted Delay: Yes

Delay Duration (if delayed): 89

Project ID: PRJ-00838

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00839

Predicted Delay: Yes

Delay Duration (if delayed): 108

Project ID: PRJ-00840

Predicted Delay: Yes

Project ID: PRJ-00841

Predicted Delay: Yes

Delay Duration (if delayed): 21

Project ID: PRJ-00842

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-00843

Predicted Delay: Yes

Delay Duration (if delayed): 90

Project ID: PRJ-00844

Predicted Delay: Yes

Delay Duration (if delayed): 335

Project ID: PRJ-00845

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00846

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00847

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00849

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00850

Predicted Delay: Yes

Delay Duration (if delayed): 356

Project ID: PRJ-00851

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00852

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00853

Predicted Delay: Yes

Delay Duration (if delayed): 66

Project ID: PRJ-00854

Predicted Delay: Yes

Delay Duration (if delayed): 282

Project ID: PRJ-00855

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-00857

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00858

Predicted Delay: Yes

Delay Duration (if delayed): 46

Project ID: PRJ-00859

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00860

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00861

Predicted Delay: Yes

Delay Duration (if delayed): 179

Project ID: PRJ-00862

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-00863

Predicted Delay: Yes

Project ID: PRJ-00864

Predicted Delay: Yes

Delay Duration (if delayed): 316

Project ID: PRJ-00865

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00866

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00867

Predicted Delay: Yes

Delay Duration (if delayed): 165

Project ID: PRJ-00868

Predicted Delay: Yes

Delay Duration (if delayed): 230

Project ID: PRJ-00869

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00870

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 137

Project ID: PRJ-00872

Predicted Delay: Yes

Delay Duration (if delayed): 361

Project ID: PRJ-00873

Predicted Delay: Yes

Delay Duration (if delayed): 165

Project ID: PRJ-00874

Predicted Delay: Yes

Delay Duration (if delayed): 22

Project ID: PRJ-00875

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00876

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00877

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00878

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 355

Project ID: PRJ-00880

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00881

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00882

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00883

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00884

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00885

Predicted Delay: Yes

Delay Duration (if delayed): 4

Project ID: PRJ-00886

Predicted Delay: Yes

Project ID: PRJ-00887

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00888

Predicted Delay: Yes

Delay Duration (if delayed): 57

Project ID: PRJ-00889

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00890

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00891

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00892

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00893

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 165

Project ID: PRJ-00895

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00896

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00897

Predicted Delay: Yes

Delay Duration (if delayed): 150

Project ID: PRJ-00898

Predicted Delay: Yes

Delay Duration (if delayed): 65

Project ID: PRJ-00899

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00900

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00901

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 295

Project ID: PRJ-00903

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00904

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00905

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00906

Predicted Delay: Yes

Delay Duration (if delayed): 15

Project ID: PRJ-00907

Predicted Delay: Yes

Delay Duration (if delayed): 280

Project ID: PRJ-00908

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00909

Predicted Delay: Yes

Project ID: PRJ-00910

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00911

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00912

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00913

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00914

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-00915

Predicted Delay: Yes

Delay Duration (if delayed): 170

Project ID: PRJ-00916

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00918

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00919

Predicted Delay: Yes

Delay Duration (if delayed): 337

Project ID: PRJ-00920

Predicted Delay: Yes

Delay Duration (if delayed): 145

Project ID: PRJ-00921

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00922

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00923

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00924

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00926

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-00927

Predicted Delay: Yes

Delay Duration (if delayed): 131

Project ID: PRJ-00928

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-00929

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00930

Predicted Delay: Yes

Delay Duration (if delayed): 328

Project ID: PRJ-00931

Predicted Delay: Yes

Delay Duration (if delayed): 230

Project ID: PRJ-00932

Predicted Delay: No

Project ID: PRJ-00933

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00934

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00935

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00936

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00937

Predicted Delay: Yes

Delay Duration (if delayed): 37

Project ID: PRJ-00938

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-00939

Predicted Delay: Yes

Delay Duration (if delayed): 42

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00941

Predicted Delay: Yes

Delay Duration (if delayed): 293

Project ID: PRJ-00942

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00943

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00944

Predicted Delay: Yes

Delay Duration (if delayed): 228

Project ID: PRJ-00945

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00946

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00947

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00949

Predicted Delay: Yes

Delay Duration (if delayed): 353

Project ID: PRJ-00950

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00951

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00952

Predicted Delay: Yes

Delay Duration (if delayed): 145

Project ID: PRJ-00953

Predicted Delay: Yes

Delay Duration (if delayed): 46

Project ID: PRJ-00954

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00955

Predicted Delay: No

Project ID: PRJ-00956

Predicted Delay: Yes

Delay Duration (if delayed): 147

Project ID: PRJ-00957

Predicted Delay: Yes

Delay Duration (if delayed): 183

Project ID: PRJ-00958

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00959

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00960

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00961

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-00962

Predicted Delay: Yes

Delay Duration (if delayed): 168

Delay Duration (if delayed): 19

Project ID: PRJ-00964

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-00965

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00966

Predicted Delay: Yes

Delay Duration (if delayed): 241

Project ID: PRJ-00967

Predicted Delay: Yes

Delay Duration (if delayed): 332

Project ID: PRJ-00968

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00969

Predicted Delay: Yes

Delay Duration (if delayed): 227

Project ID: PRJ-00970

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 94

Project ID: PRJ-00972

Predicted Delay: Yes

Delay Duration (if delayed): 321

Project ID: PRJ-00973

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00974

Predicted Delay: Yes

Delay Duration (if delayed): 182

Project ID: PRJ-00975

Predicted Delay: Yes

Delay Duration (if delayed): 148

Project ID: PRJ-00976

Predicted Delay: Yes

Delay Duration (if delayed): 74

Project ID: PRJ-00977

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00978

Predicted Delay: No

Project ID: PRJ-00979

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00980

Predicted Delay: Yes

Delay Duration (if delayed): 258

Project ID: PRJ-00981

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00982

Predicted Delay: Yes

Delay Duration (if delayed): 319

Project ID: PRJ-00983

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00984

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00985

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 20

Project ID: PRJ-00987

Predicted Delay: Yes

Delay Duration (if delayed): 352

Project ID: PRJ-00988

Predicted Delay: Yes

Delay Duration (if delayed): 77

Project ID: PRJ-00989

Predicted Delay: Yes

Delay Duration (if delayed): 195

Project ID: PRJ-00990

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-00991

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-00992

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00993

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00995

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-00996

Predicted Delay: Yes

Delay Duration (if delayed): 266

Project ID: PRJ-00997

Predicted Delay: Yes

Delay Duration (if delayed): 130

Project ID: PRJ-00998

Predicted Delay: Yes

Delay Duration (if delayed): 253

Project ID: PRJ-00999

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01000

Predicted Delay: Yes

Delay Duration (if delayed): 238

Project ID: PRJ-01001

Predicted Delay: Yes

Project ID: PRJ-01002

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01003

Predicted Delay: Yes

Delay Duration (if delayed): 161

Project ID: PRJ-01004

Predicted Delay: Yes

Delay Duration (if delayed): 357

Project ID: PRJ-01005

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01006

Predicted Delay: Yes

Delay Duration (if delayed): 183

Project ID: PRJ-01007

Predicted Delay: Yes

Delay Duration (if delayed): 262

Project ID: PRJ-01008

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 250

Project ID: PRJ-01010

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01011

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-01012

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01013

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01014

Predicted Delay: Yes

Delay Duration (if delayed): 310

Project ID: PRJ-01015

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01016

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-01018

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01019

Predicted Delay: Yes

Delay Duration (if delayed): 42

Project ID: PRJ-01020

Predicted Delay: Yes

Delay Duration (if delayed): 24

Project ID: PRJ-01021

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01022

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01023

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01024

Predicted Delay: Yes

Project ID: PRJ-01025

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-01026

Predicted Delay: Yes

Delay Duration (if delayed): 351

Project ID: PRJ-01027

Predicted Delay: Yes

Delay Duration (if delayed): 197

Project ID: PRJ-01028

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01029

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01030

Predicted Delay: Yes

Delay Duration (if delayed): 312

Project ID: PRJ-01031

Predicted Delay: Yes

Delay Duration (if delayed): 236

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01033

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01034

Predicted Delay: Yes

Delay Duration (if delayed): 214

Project ID: PRJ-01035

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01036

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01037

Predicted Delay: Yes

Delay Duration (if delayed): 155

Project ID: PRJ-01038

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01039

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01041

Predicted Delay: Yes

Delay Duration (if delayed): 302

Project ID: PRJ-01042

Predicted Delay: Yes

Delay Duration (if delayed): 313

Project ID: PRJ-01043

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01044

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01045

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01046

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01047

Predicted Delay: No

Project ID: PRJ-01048

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01049

Predicted Delay: Yes

Delay Duration (if delayed): 148

Project ID: PRJ-01050

Predicted Delay: Yes

Delay Duration (if delayed): 47

Project ID: PRJ-01051

Predicted Delay: Yes

Delay Duration (if delayed): 57

Project ID: PRJ-01052

Predicted Delay: Yes

Delay Duration (if delayed): 139

Project ID: PRJ-01053

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01054

Predicted Delay: Yes

Delay Duration (if delayed): 18

Delay Duration (if delayed): 227

Project ID: PRJ-01056

Predicted Delay: Yes

Delay Duration (if delayed): 302

Project ID: PRJ-01057

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01058

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01059

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01060

Predicted Delay: Yes

Delay Duration (if delayed): 166

Project ID: PRJ-01061

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01062

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 248

Project ID: PRJ-01064

Predicted Delay: Yes

Delay Duration (if delayed): 341

Project ID: PRJ-01065

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01066

Predicted Delay: Yes

Delay Duration (if delayed): 56

Project ID: PRJ-01067

Predicted Delay: Yes

Delay Duration (if delayed): 317

Project ID: PRJ-01068

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01069

Predicted Delay: Yes

Delay Duration (if delayed): 178

Project ID: PRJ-01070

Predicted Delay: No

Project ID: PRJ-01071

Predicted Delay: Yes

Delay Duration (if delayed): 186

Project ID: PRJ-01072

Predicted Delay: Yes

Delay Duration (if delayed): 16

Project ID: PRJ-01073

Predicted Delay: Yes

Delay Duration (if delayed): 37

Project ID: PRJ-01074

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01075

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-01076

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01077

Predicted Delay: Yes

Delay Duration (if delayed): 264

Delay Duration (if delayed): 357

Project ID: PRJ-01079

Predicted Delay: Yes

Delay Duration (if delayed): 331

Project ID: PRJ-01080

Predicted Delay: Yes

Delay Duration (if delayed): 193

Project ID: PRJ-01081

Predicted Delay: Yes

Delay Duration (if delayed): 310

Project ID: PRJ-01082

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01083

Predicted Delay: Yes

Delay Duration (if delayed): 276

Project ID: PRJ-01084

Predicted Delay: Yes

Delay Duration (if delayed): 231

Project ID: PRJ-01085

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 130

Project ID: PRJ-01087

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01088

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01089

Predicted Delay: Yes

Delay Duration (if delayed): 325

Project ID: PRJ-01090

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-01091

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01092

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01093

Predicted Delay: No

Project ID: PRJ-01094

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01095

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-01096

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-01097

Predicted Delay: Yes

Delay Duration (if delayed): 182

Project ID: PRJ-01098

Predicted Delay: Yes

Delay Duration (if delayed): 335

Project ID: PRJ-01099

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01100

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01102

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01103

Predicted Delay: Yes

Delay Duration (if delayed): 229

Project ID: PRJ-01104

Predicted Delay: Yes

Delay Duration (if delayed): 84

Project ID: PRJ-01105

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01106

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01107

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01108

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01110

Predicted Delay: Yes

Delay Duration (if delayed): 323

Project ID: PRJ-01111

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01112

Predicted Delay: Yes

Delay Duration (if delayed): 215

Project ID: PRJ-01113

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01114

Predicted Delay: Yes

Delay Duration (if delayed): 332

Project ID: PRJ-01115

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01116

Project ID: PRJ-01117

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01118

Predicted Delay: Yes

Delay Duration (if delayed): 23

Project ID: PRJ-01119

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01120

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01121

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-01122

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01123

Predicted Delay: Yes

Delay Duration (if delayed): 192

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01125

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01126

Predicted Delay: Yes

Delay Duration (if delayed): 362

Project ID: PRJ-01127

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01128

Predicted Delay: Yes

Delay Duration (if delayed): 187

Project ID: PRJ-01129

Predicted Delay: Yes

Delay Duration (if delayed): 328

Project ID: PRJ-01130

Predicted Delay: Yes

Delay Duration (if delayed): 261

Project ID: PRJ-01131

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 55

Project ID: PRJ-01133

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01134

Predicted Delay: Yes

Delay Duration (if delayed): 102

Project ID: PRJ-01135

Predicted Delay: Yes

Delay Duration (if delayed): 249

Project ID: PRJ-01136

Predicted Delay: Yes

Delay Duration (if delayed): 259

Project ID: PRJ-01137

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-01138

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-01139

Project ID: PRJ-01140

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-01141

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01142

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01143

Predicted Delay: Yes

Delay Duration (if delayed): 360

Project ID: PRJ-01144

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01145

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01146

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01148

Predicted Delay: Yes

Delay Duration (if delayed): 298

Project ID: PRJ-01149

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01150

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01151

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-01152

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01153

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01154

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-01156

Predicted Delay: Yes

Delay Duration (if delayed): 132

Project ID: PRJ-01157

Predicted Delay: Yes

Delay Duration (if delayed): 23

Project ID: PRJ-01158

Predicted Delay: Yes

Delay Duration (if delayed): 279

Project ID: PRJ-01159

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01160

Predicted Delay: Yes

Delay Duration (if delayed): 9

Project ID: PRJ-01161

Predicted Delay: Yes

Delay Duration (if delayed): 42

Project ID: PRJ-01162

Project ID: PRJ-01163

Predicted Delay: Yes

Delay Duration (if delayed): 64

Project ID: PRJ-01164

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01165

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01166

Predicted Delay: Yes

Delay Duration (if delayed): 136

Project ID: PRJ-01167

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-01168

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01169

Predicted Delay: Yes

Delay Duration (if delayed): 110

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01171

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01172

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01173

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01174

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-01175

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01176

Predicted Delay: Yes

Delay Duration (if delayed): 175

Project ID: PRJ-01177

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01179

Predicted Delay: Yes

Delay Duration (if delayed): 147

Project ID: PRJ-01180

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01181

Predicted Delay: Yes

Delay Duration (if delayed): 228

Project ID: PRJ-01182

Predicted Delay: Yes

Delay Duration (if delayed): 339

Project ID: PRJ-01183

Predicted Delay: Yes

Delay Duration (if delayed): 303

Project ID: PRJ-01184

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01185

Predicted Delay: Yes

Project ID: PRJ-01186

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01187

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01188

Predicted Delay: Yes

Delay Duration (if delayed): 201

Project ID: PRJ-01189

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-01190

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01191

Predicted Delay: Yes

Delay Duration (if delayed): 260

Project ID: PRJ-01192

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 68

Project ID: PRJ-01194

Predicted Delay: Yes

Delay Duration (if delayed): 179

Project ID: PRJ-01195

Predicted Delay: Yes

Delay Duration (if delayed): 296

Project ID: PRJ-01196

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-01197

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01198

Predicted Delay: Yes

Delay Duration (if delayed): 98

Project ID: PRJ-01199

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01200

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01202

Predicted Delay: Yes

Delay Duration (if delayed): 52

Project ID: PRJ-01203

Predicted Delay: Yes

Delay Duration (if delayed): 150

Project ID: PRJ-01204

Predicted Delay: Yes

Delay Duration (if delayed): 230

Project ID: PRJ-01205

Predicted Delay: Yes

Delay Duration (if delayed): 51

Project ID: PRJ-01206

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01207

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01208

Project ID: PRJ-01209

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01210

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01211

Predicted Delay: Yes

Delay Duration (if delayed): 114

Project ID: PRJ-01212

Predicted Delay: Yes

Delay Duration (if delayed): 302

Project ID: PRJ-01213

Predicted Delay: Yes

Delay Duration (if delayed): 213

Project ID: PRJ-01214

Predicted Delay: Yes

Delay Duration (if delayed): 133

Project ID: PRJ-01215

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 111

Project ID: PRJ-01217

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01218

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01219

Predicted Delay: Yes

Delay Duration (if delayed): 119

Project ID: PRJ-01220

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01221

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01222

Predicted Delay: Yes

Delay Duration (if delayed): 252

Project ID: PRJ-01223

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 68

Project ID: PRJ-01225

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01226

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01227

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01228

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01229

Predicted Delay: Yes

Delay Duration (if delayed): 195

Project ID: PRJ-01230

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-01231

Project ID: PRJ-01232

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01233

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01234

Predicted Delay: Yes

Delay Duration (if delayed): 325

Project ID: PRJ-01235

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01236

Predicted Delay: Yes

Delay Duration (if delayed): 237

Project ID: PRJ-01237

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01238

Predicted Delay: Yes

Delay Duration (if delayed): 185

Predicted Delay: Yes

Delay Duration (if delayed): 233

Project ID: PRJ-01240

Predicted Delay: Yes

Delay Duration (if delayed): 217

Project ID: PRJ-01241

Predicted Delay: Yes

Delay Duration (if delayed): 231

Project ID: PRJ-01242

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01243

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01244

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01245

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-01246

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01248

Predicted Delay: Yes

Delay Duration (if delayed): 244

Project ID: PRJ-01249

Predicted Delay: Yes

Delay Duration (if delayed): 114

Project ID: PRJ-01250

Predicted Delay: Yes

Delay Duration (if delayed): 56

Project ID: PRJ-01251

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-01252

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01253

Predicted Delay: Yes

Delay Duration (if delayed): 228

Project ID: PRJ-01254

Predicted Delay: Yes

Project ID: PRJ-01255

Predicted Delay: Yes

Delay Duration (if delayed): 256

Project ID: PRJ-01256

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01257

Predicted Delay: Yes

Delay Duration (if delayed): 93

Project ID: PRJ-01258

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01259

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01260

Predicted Delay: Yes

Delay Duration (if delayed): 198

Project ID: PRJ-01261

Predicted Delay: Yes

Delay Duration (if delayed): 220

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01263

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01264

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01265

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-01266

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01267

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01268

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01269

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 281

Project ID: PRJ-01271

Predicted Delay: Yes

Delay Duration (if delayed): 110

Project ID: PRJ-01272

Predicted Delay: Yes

Delay Duration (if delayed): 169

Project ID: PRJ-01273

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01274

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01275

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01276

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01277

Predicted Delay: Yes

Project ID: PRJ-01278

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01279

Predicted Delay: Yes

Delay Duration (if delayed): 161

Project ID: PRJ-01280

Predicted Delay: Yes

Delay Duration (if delayed): 185

Project ID: PRJ-01281

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-01282

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01283

Predicted Delay: Yes

Delay Duration (if delayed): 112

Project ID: PRJ-01284

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01286

Predicted Delay: Yes

Delay Duration (if delayed): 155

Project ID: PRJ-01287

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01288

Predicted Delay: Yes

Delay Duration (if delayed): 253

Project ID: PRJ-01289

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01290

Predicted Delay: Yes

Delay Duration (if delayed): 356

Project ID: PRJ-01291

Predicted Delay: Yes

Delay Duration (if delayed): 68

Project ID: PRJ-01292

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 272

Project ID: PRJ-01294

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01295

Predicted Delay: Yes

Delay Duration (if delayed): 287

Project ID: PRJ-01296

Predicted Delay: Yes

Delay Duration (if delayed): 25

Project ID: PRJ-01297

Predicted Delay: Yes

Delay Duration (if delayed): 200

Project ID: PRJ-01298

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01299

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-01300

Predicted Delay: Yes

Project ID: PRJ-01301

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01302

Predicted Delay: Yes

Delay Duration (if delayed): 30

Project ID: PRJ-01303

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01304

Predicted Delay: Yes

Delay Duration (if delayed): 356

Project ID: PRJ-01305

Predicted Delay: Yes

Delay Duration (if delayed): 185

Project ID: PRJ-01306

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-01307

Predicted Delay: Yes

Delay Duration (if delayed): 257

Predicted Delay: Yes

Delay Duration (if delayed): 78

Project ID: PRJ-01309

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01310

Predicted Delay: Yes

Delay Duration (if delayed): 194

Project ID: PRJ-01311

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-01312

Predicted Delay: Yes

Delay Duration (if delayed): 355

Project ID: PRJ-01313

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-01314

Predicted Delay: Yes

Delay Duration (if delayed): 363

Project ID: PRJ-01315

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01317

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01318

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01319

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01320

Predicted Delay: Yes

Delay Duration (if delayed): 227

Project ID: PRJ-01321

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01322

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01323

Project ID: PRJ-01324

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01325

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01326

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01327

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01328

Predicted Delay: Yes

Delay Duration (if delayed): 287

Project ID: PRJ-01329

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01330

Predicted Delay: Yes

Delay Duration (if delayed): 144

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-01332

Predicted Delay: Yes

Delay Duration (if delayed): 85

Project ID: PRJ-01333

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01334

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-01335

Predicted Delay: Yes

Delay Duration (if delayed): 145

Project ID: PRJ-01336

Predicted Delay: Yes

Delay Duration (if delayed): 78

Project ID: PRJ-01337

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01338

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01340

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01341

Predicted Delay: Yes

Delay Duration (if delayed): 174

Project ID: PRJ-01342

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-01343

Predicted Delay: Yes

Delay Duration (if delayed): 286

Project ID: PRJ-01344

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01345

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01346

Project ID: PRJ-01347

Predicted Delay: Yes

Delay Duration (if delayed): 1

Project ID: PRJ-01348

Predicted Delay: Yes

Delay Duration (if delayed): 251

Project ID: PRJ-01349

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01350

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-01351

Predicted Delay: Yes

Delay Duration (if delayed): 24

Project ID: PRJ-01352

Predicted Delay: Yes

Delay Duration (if delayed): 336

Project ID: PRJ-01353

Predicted Delay: Yes

Delay Duration (if delayed): 157

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-01355

Predicted Delay: Yes

Delay Duration (if delayed): 206

Project ID: PRJ-01356

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01357

Predicted Delay: Yes

Delay Duration (if delayed): 21

Project ID: PRJ-01358

Predicted Delay: Yes

Delay Duration (if delayed): 275

Project ID: PRJ-01359

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-01360

Predicted Delay: Yes

Delay Duration (if delayed): 112

Project ID: PRJ-01361

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01363

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01364

Predicted Delay: Yes

Delay Duration (if delayed): 75

Project ID: PRJ-01365

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01366

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01367

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-01368

Predicted Delay: Yes

Delay Duration (if delayed): 135

Project ID: PRJ-01369

Project ID: PRJ-01370

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01371

Predicted Delay: Yes

Delay Duration (if delayed): 276

Project ID: PRJ-01372

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01373

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01374

Predicted Delay: Yes

Delay Duration (if delayed): 318

Project ID: PRJ-01375

Predicted Delay: Yes

Delay Duration (if delayed): 50

Project ID: PRJ-01376

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 104

Project ID: PRJ-01378

Predicted Delay: Yes

Delay Duration (if delayed): 302

Project ID: PRJ-01379

Predicted Delay: Yes

Delay Duration (if delayed): 231

Project ID: PRJ-01380

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-01381

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01382

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01383

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-01384

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01386

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01387

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01388

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01389

Predicted Delay: Yes

Delay Duration (if delayed): 268

Project ID: PRJ-01390

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01391

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01392

Predicted Delay: Yes

Project ID: PRJ-01393

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01394

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01395

Predicted Delay: Yes

Delay Duration (if delayed): 51

Project ID: PRJ-01396

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01397

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-01398

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01399

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01401

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01402

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01403

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01404

Predicted Delay: Yes

Delay Duration (if delayed): 267

Project ID: PRJ-01405

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01406

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01407

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-01409

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01410

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01411

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01412

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01413

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01414

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01415

Predicted Delay: No

Project ID: PRJ-01416

Predicted Delay: Yes

Delay Duration (if delayed): 303

Project ID: PRJ-01417

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01418

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01419

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-01420

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01421

Predicted Delay: Yes

Delay Duration (if delayed): 210

Project ID: PRJ-01422

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01424

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01425

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01426

Predicted Delay: Yes

Delay Duration (if delayed): 251

Project ID: PRJ-01427

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01428

Predicted Delay: Yes

Delay Duration (if delayed): 262

Project ID: PRJ-01429

Predicted Delay: Yes

Delay Duration (if delayed): 354

Project ID: PRJ-01430

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 364

Project ID: PRJ-01432

Predicted Delay: Yes

Delay Duration (if delayed): 31

Project ID: PRJ-01433

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01434

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01435

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01436

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01437

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01438

Predicted Delay: No

Project ID: PRJ-01439

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01440

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01441

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01442

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01443

Predicted Delay: Yes

Delay Duration (if delayed): 121

Project ID: PRJ-01444

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01445

Predicted Delay: Yes

Delay Duration (if delayed): 205

Predicted Delay: Yes

Delay Duration (if delayed): 268

Project ID: PRJ-01447

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01448

Predicted Delay: Yes

Delay Duration (if delayed): 319

Project ID: PRJ-01449

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-01450

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01451

Predicted Delay: Yes

Delay Duration (if delayed): 148

Project ID: PRJ-01452

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01453

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 55

Project ID: PRJ-01455

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01456

Predicted Delay: Yes

Delay Duration (if delayed): 270

Project ID: PRJ-01457

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01458

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01459

Predicted Delay: Yes

Delay Duration (if delayed): 259

Project ID: PRJ-01460

Predicted Delay: Yes

Delay Duration (if delayed): 283

Project ID: PRJ-01461

Predicted Delay: Yes

Project ID: PRJ-01462

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01463

Predicted Delay: Yes

Delay Duration (if delayed): 359

Project ID: PRJ-01464

Predicted Delay: Yes

Delay Duration (if delayed): 154

Project ID: PRJ-01465

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01466

Predicted Delay: Yes

Delay Duration (if delayed): 333

Project ID: PRJ-01467

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01468

Predicted Delay: Yes

Delay Duration (if delayed): 123

Predicted Delay: Yes

Delay Duration (if delayed): 31

Project ID: PRJ-01470

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01471

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01472

Predicted Delay: Yes

Delay Duration (if delayed): 106

Project ID: PRJ-01473

Predicted Delay: Yes

Delay Duration (if delayed): 275

Project ID: PRJ-01474

Predicted Delay: Yes

Delay Duration (if delayed): 116

Project ID: PRJ-01475

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01476

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 78

Project ID: PRJ-01478

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01479

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01480

Predicted Delay: Yes

Delay Duration (if delayed): 172

Project ID: PRJ-01481

Predicted Delay: Yes

Delay Duration (if delayed): 164

Project ID: PRJ-01482

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01483

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01484

Predicted Delay: Yes

Project ID: PRJ-01485

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-01486

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01487

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01488

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01489

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01490

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01491

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01493

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-01494

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01495

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-01496

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01497

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-01498

Predicted Delay: Yes

Delay Duration (if delayed): 125

Project ID: PRJ-01499

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 98

Project ID: PRJ-01501

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01502

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01503

Predicted Delay: Yes

Delay Duration (if delayed): 281

Project ID: PRJ-01504

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01505

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01506

Predicted Delay: Yes

Delay Duration (if delayed): 226

Project ID: PRJ-01507

Predicted Delay: No

Project ID: PRJ-01508

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01509

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01510

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01511

Predicted Delay: Yes

Delay Duration (if delayed): 1

Project ID: PRJ-01512

Predicted Delay: Yes

Delay Duration (if delayed): 44

Project ID: PRJ-01513

Predicted Delay: Yes

Delay Duration (if delayed): 126

Project ID: PRJ-01514

Predicted Delay: Yes

Delay Duration (if delayed): 120

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01516

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01517

Predicted Delay: Yes

Delay Duration (if delayed): 139

Project ID: PRJ-01518

Predicted Delay: Yes

Delay Duration (if delayed): 100

Project ID: PRJ-01519

Predicted Delay: Yes

Delay Duration (if delayed): 254

Project ID: PRJ-01520

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01521

Predicted Delay: Yes

Delay Duration (if delayed): 77

Project ID: PRJ-01522

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01524

Predicted Delay: Yes

Delay Duration (if delayed): 5

Project ID: PRJ-01525

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01526

Predicted Delay: Yes

Delay Duration (if delayed): 251

Project ID: PRJ-01527

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01528

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01529

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01530

Predicted Delay: No

Project ID: PRJ-01531

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-01532

Predicted Delay: Yes

Delay Duration (if delayed): 191

Project ID: PRJ-01533

Predicted Delay: Yes

Delay Duration (if delayed): 237

Project ID: PRJ-01534

Predicted Delay: Yes

Delay Duration (if delayed): 84

Project ID: PRJ-01535

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-01536

Predicted Delay: Yes

Delay Duration (if delayed): 121

Project ID: PRJ-01537

Predicted Delay: Yes

Delay Duration (if delayed): 129

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01539

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-01540

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01541

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-01542

Predicted Delay: Yes

Delay Duration (if delayed): 200

Project ID: PRJ-01543

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01544

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01545

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 259

Project ID: PRJ-01547

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-01548

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01549

Predicted Delay: Yes

Delay Duration (if delayed): 9

Project ID: PRJ-01550

Predicted Delay: Yes

Delay Duration (if delayed): 278

Project ID: PRJ-01551

Predicted Delay: Yes

Delay Duration (if delayed): 106

Project ID: PRJ-01552

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01553

Predicted Delay: Yes

Project ID: PRJ-01554

Predicted Delay: Yes

Delay Duration (if delayed): 301

Project ID: PRJ-01555

Predicted Delay: Yes

Delay Duration (if delayed): 112

Project ID: PRJ-01556

Predicted Delay: Yes

Delay Duration (if delayed): 172

Project ID: PRJ-01557

Predicted Delay: Yes

Delay Duration (if delayed): 305

Project ID: PRJ-01558

Predicted Delay: Yes

Delay Duration (if delayed): 51

Project ID: PRJ-01559

Predicted Delay: Yes

Delay Duration (if delayed): 69

Project ID: PRJ-01560

Predicted Delay: Yes

Delay Duration (if delayed): 148

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-01562

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01563

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-01564

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-01565

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01566

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01567

Predicted Delay: Yes

Delay Duration (if delayed): 25

Project ID: PRJ-01568

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 14

Project ID: PRJ-01570

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01571

Predicted Delay: Yes

Delay Duration (if delayed): 351

Project ID: PRJ-01572

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01573

Predicted Delay: Yes

Delay Duration (if delayed): 291

Project ID: PRJ-01574

Predicted Delay: Yes

Delay Duration (if delayed): 305

Project ID: PRJ-01575

Predicted Delay: Yes

Delay Duration (if delayed): 347

Project ID: PRJ-01576

Predicted Delay: No

Project ID: PRJ-01577

Predicted Delay: Yes

Delay Duration (if delayed): 364

Project ID: PRJ-01578

Predicted Delay: Yes

Delay Duration (if delayed): 40

Project ID: PRJ-01579

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01580

Predicted Delay: Yes

Delay Duration (if delayed): 165

Project ID: PRJ-01581

Predicted Delay: Yes

Delay Duration (if delayed): 336

Project ID: PRJ-01582

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01583

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-01585

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01586

Predicted Delay: Yes

Delay Duration (if delayed): 295

Project ID: PRJ-01587

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01588

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01589

Predicted Delay: Yes

Delay Duration (if delayed): 290

Project ID: PRJ-01590

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01591

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01593

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01594

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01595

Predicted Delay: Yes

Delay Duration (if delayed): 300

Project ID: PRJ-01596

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01597

Predicted Delay: Yes

Delay Duration (if delayed): 61

Project ID: PRJ-01598

Predicted Delay: Yes

Delay Duration (if delayed): 104

Project ID: PRJ-01599

Predicted Delay: No

Project ID: PRJ-01600

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-01601

Predicted Delay: Yes

Delay Duration (if delayed): 231

Project ID: PRJ-01602

Predicted Delay: Yes

Delay Duration (if delayed): 80

Project ID: PRJ-01603

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-01604

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01605

Predicted Delay: Yes

Delay Duration (if delayed): 303

Project ID: PRJ-01606

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01608

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01609

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01610

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01611

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01612

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01613

Predicted Delay: Yes

Delay Duration (if delayed): 289

Project ID: PRJ-01614

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01616

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01617

Predicted Delay: Yes

Delay Duration (if delayed): 66

Project ID: PRJ-01618

Predicted Delay: Yes

Delay Duration (if delayed): 331

Project ID: PRJ-01619

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01620

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01621

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01622

Predicted Delay: No

Project ID: PRJ-01623

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01624

Predicted Delay: Yes

Delay Duration (if delayed): 353

Project ID: PRJ-01625

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-01626

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01627

Predicted Delay: Yes

Delay Duration (if delayed): 79

Project ID: PRJ-01628

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01629

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01631

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01632

Predicted Delay: Yes

Delay Duration (if delayed): 55

Project ID: PRJ-01633

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01634

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01635

Predicted Delay: Yes

Delay Duration (if delayed): 183

Project ID: PRJ-01636

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01637

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 286

Project ID: PRJ-01639

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-01640

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01641

Predicted Delay: Yes

Delay Duration (if delayed): 64

Project ID: PRJ-01642

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-01643

Predicted Delay: Yes

Delay Duration (if delayed): 238

Project ID: PRJ-01644

Predicted Delay: Yes

Delay Duration (if delayed): 363

Project ID: PRJ-01645

Predicted Delay: Yes

Project ID: PRJ-01646

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01647

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01648

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-01649

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-01650

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01651

Predicted Delay: Yes

Delay Duration (if delayed): 1

Project ID: PRJ-01652

Predicted Delay: Yes

Delay Duration (if delayed): 27

Delay Duration (if delayed): 0

Project ID: PRJ-01654

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01655

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01656

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01657

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01658

Predicted Delay: Yes

Delay Duration (if delayed): 142

Project ID: PRJ-01659

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01660

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 47

Project ID: PRJ-01662

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01663

Predicted Delay: Yes

Delay Duration (if delayed): 121

Project ID: PRJ-01664

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01665

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01666

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01667

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01668

Predicted Delay: No

Project ID: PRJ-01669

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01670

Predicted Delay: Yes

Delay Duration (if delayed): 94

Project ID: PRJ-01671

Predicted Delay: Yes

Delay Duration (if delayed): 16

Project ID: PRJ-01672

Predicted Delay: Yes

Delay Duration (if delayed): 313

Project ID: PRJ-01673

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-01674

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01675

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-01677

Predicted Delay: Yes

Delay Duration (if delayed): 285

Project ID: PRJ-01678

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01679

Predicted Delay: Yes

Delay Duration (if delayed): 236

Project ID: PRJ-01680

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01681

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01682

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-01683

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01685

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01686

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01687

Predicted Delay: Yes

Delay Duration (if delayed): 225

Project ID: PRJ-01688

Predicted Delay: Yes

Delay Duration (if delayed): 70

Project ID: PRJ-01689

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-01690

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01691

Predicted Delay: Yes

Project ID: PRJ-01692

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-01693

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01694

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01695

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01696

Predicted Delay: Yes

Delay Duration (if delayed): 238

Project ID: PRJ-01697

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01698

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 155

Project ID: PRJ-01700

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01701

Predicted Delay: Yes

Delay Duration (if delayed): 336

Project ID: PRJ-01702

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01703

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01704

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01705

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01706

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01708

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01709

Predicted Delay: Yes

Delay Duration (if delayed): 77

Project ID: PRJ-01710

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01711

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01712

Predicted Delay: Yes

Delay Duration (if delayed): 163

Project ID: PRJ-01713

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01714

Predicted Delay: Yes

Project ID: PRJ-01715

Predicted Delay: Yes

Delay Duration (if delayed): 152

Project ID: PRJ-01716

Predicted Delay: Yes

Delay Duration (if delayed): 170

Project ID: PRJ-01717

Predicted Delay: Yes

Delay Duration (if delayed): 240

Project ID: PRJ-01718

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01719

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01720

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01721

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-01723

Predicted Delay: Yes

Delay Duration (if delayed): 228

Project ID: PRJ-01724

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01725

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01726

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01727

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01728

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01729

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 139

Project ID: PRJ-01731

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01732

Predicted Delay: Yes

Delay Duration (if delayed): 65

Project ID: PRJ-01733

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01734

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01735

Predicted Delay: Yes

Delay Duration (if delayed): 31

Project ID: PRJ-01736

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-01737

Predicted Delay: No

Project ID: PRJ-01738

Predicted Delay: Yes

Delay Duration (if delayed): 357

Project ID: PRJ-01739

Predicted Delay: Yes

Delay Duration (if delayed): 266

Project ID: PRJ-01740

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01741

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01742

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01743

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-01744

Predicted Delay: Yes

Delay Duration (if delayed): 173

Predicted Delay: Yes

Delay Duration (if delayed): 175

Project ID: PRJ-01746

Predicted Delay: Yes

Delay Duration (if delayed): 209

Project ID: PRJ-01747

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-01748

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01749

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01750

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-01751

Predicted Delay: Yes

Delay Duration (if delayed): 209

Project ID: PRJ-01752

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01754

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01755

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01756

Predicted Delay: Yes

Delay Duration (if delayed): 137

Project ID: PRJ-01757

Predicted Delay: Yes

Delay Duration (if delayed): 228

Project ID: PRJ-01758

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01759

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01760

Predicted Delay: Yes

Project ID: PRJ-01761

Predicted Delay: Yes

Delay Duration (if delayed): 255

Project ID: PRJ-01762

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01763

Predicted Delay: Yes

Delay Duration (if delayed): 244

Project ID: PRJ-01764

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01765

Predicted Delay: Yes

Delay Duration (if delayed): 103

Project ID: PRJ-01766

Predicted Delay: Yes

Delay Duration (if delayed): 181

Project ID: PRJ-01767

Predicted Delay: Yes

Delay Duration (if delayed): 60

Delay Duration (if delayed): 0

Project ID: PRJ-01769

Predicted Delay: Yes

Delay Duration (if delayed): 161

Project ID: PRJ-01770

Predicted Delay: Yes

Delay Duration (if delayed): 142

Project ID: PRJ-01771

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01772

Predicted Delay: Yes

Delay Duration (if delayed): 242

Project ID: PRJ-01773

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01774

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01775

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01777

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01778

Predicted Delay: Yes

Delay Duration (if delayed): 129

Project ID: PRJ-01779

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01780

Predicted Delay: Yes

Delay Duration (if delayed): 6

Project ID: PRJ-01781

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01782

Predicted Delay: Yes

Delay Duration (if delayed): 210

Project ID: PRJ-01783

Predicted Delay: Yes

Project ID: PRJ-01784

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01785

Predicted Delay: Yes

Delay Duration (if delayed): 152

Project ID: PRJ-01786

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01787

Predicted Delay: Yes

Delay Duration (if delayed): 98

Project ID: PRJ-01788

Predicted Delay: Yes

Delay Duration (if delayed): 244

Project ID: PRJ-01789

Predicted Delay: Yes

Delay Duration (if delayed): 268

Project ID: PRJ-01790

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-01792

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01793

Predicted Delay: Yes

Delay Duration (if delayed): 282

Project ID: PRJ-01794

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01795

Predicted Delay: Yes

Delay Duration (if delayed): 356

Project ID: PRJ-01796

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01797

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01798

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-01800

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01801

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01802

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01803

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01804

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01805

Predicted Delay: Yes

Delay Duration (if delayed): 68

Project ID: PRJ-01806

Predicted Delay: No

Project ID: PRJ-01807

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-01808

Predicted Delay: Yes

Delay Duration (if delayed): 45

Project ID: PRJ-01809

Predicted Delay: Yes

Delay Duration (if delayed): 21

Project ID: PRJ-01810

Predicted Delay: Yes

Delay Duration (if delayed): 5

Project ID: PRJ-01811

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01812

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01813

Predicted Delay: Yes

Delay Duration (if delayed): 170

Delay Duration (if delayed): 0

Project ID: PRJ-01815

Predicted Delay: Yes

Delay Duration (if delayed): 26

Project ID: PRJ-01816

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01817

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01818

Predicted Delay: Yes

Delay Duration (if delayed): 130

Project ID: PRJ-01819

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01820

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01821

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 134

Project ID: PRJ-01823

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01824

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01825

Predicted Delay: Yes

Delay Duration (if delayed): 361

Project ID: PRJ-01826

Predicted Delay: Yes

Delay Duration (if delayed): 362

Project ID: PRJ-01827

Predicted Delay: Yes

Delay Duration (if delayed): 224

Project ID: PRJ-01828

Predicted Delay: Yes

Delay Duration (if delayed): 228

Project ID: PRJ-01829

Predicted Delay: No

Project ID: PRJ-01830

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-01831

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01832

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01833

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01834

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01835

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01836

Predicted Delay: Yes

Delay Duration (if delayed): 73

Delay Duration (if delayed): 0

Project ID: PRJ-01838

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01839

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01840

Predicted Delay: Yes

Delay Duration (if delayed): 227

Project ID: PRJ-01841

Predicted Delay: Yes

Delay Duration (if delayed): 245

Project ID: PRJ-01842

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01843

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-01844

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-01846

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01847

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01848

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01849

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01850

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01851

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01852

Predicted Delay: No

Project ID: PRJ-01853

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01854

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01855

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01856

Predicted Delay: Yes

Delay Duration (if delayed): 59

Project ID: PRJ-01857

Predicted Delay: Yes

Delay Duration (if delayed): 285

Project ID: PRJ-01858

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01859

Predicted Delay: Yes

Delay Duration (if delayed): 147

Delay Duration (if delayed): 0

Project ID: PRJ-01861

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01862

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01863

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-01864

Predicted Delay: Yes

Delay Duration (if delayed): 331

Project ID: PRJ-01865

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01866

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01867

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 296

Project ID: PRJ-01869

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01870

Predicted Delay: Yes

Delay Duration (if delayed): 149

Project ID: PRJ-01871

Predicted Delay: Yes

Delay Duration (if delayed): 141

Project ID: PRJ-01872

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01873

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01874

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01875

Predicted Delay: Yes

Project ID: PRJ-01876

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01877

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01878

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-01879

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01880

Predicted Delay: Yes

Delay Duration (if delayed): 298

Project ID: PRJ-01881

Predicted Delay: Yes

Delay Duration (if delayed): 302

Project ID: PRJ-01882

Predicted Delay: Yes

Delay Duration (if delayed): 230

Predicted Delay: Yes

Delay Duration (if delayed): 242

Project ID: PRJ-01884

Predicted Delay: Yes

Delay Duration (if delayed): 71

Project ID: PRJ-01885

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01886

Predicted Delay: Yes

Delay Duration (if delayed): 57

Project ID: PRJ-01887

Predicted Delay: Yes

Delay Duration (if delayed): 9

Project ID: PRJ-01888

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-01889

Predicted Delay: Yes

Delay Duration (if delayed): 271

Project ID: PRJ-01890

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01892

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01893

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-01894

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01895

Predicted Delay: Yes

Delay Duration (if delayed): 265

Project ID: PRJ-01896

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01897

Predicted Delay: Yes

Delay Duration (if delayed): 37

Project ID: PRJ-01898

Predicted Delay: Yes

Project ID: PRJ-01899

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01900

Predicted Delay: Yes

Delay Duration (if delayed): 252

Project ID: PRJ-01901

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01902

Predicted Delay: Yes

Delay Duration (if delayed): 64

Project ID: PRJ-01903

Predicted Delay: Yes

Delay Duration (if delayed): 137

Project ID: PRJ-01904

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01905

Predicted Delay: Yes

Delay Duration (if delayed): 195

Delay Duration (if delayed): 0

Project ID: PRJ-01907

Predicted Delay: Yes

Delay Duration (if delayed): 18

Project ID: PRJ-01908

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01909

Predicted Delay: Yes

Delay Duration (if delayed): 101

Project ID: PRJ-01910

Predicted Delay: Yes

Delay Duration (if delayed): 177

Project ID: PRJ-01911

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01912

Predicted Delay: Yes

Delay Duration (if delayed): 109

Project ID: PRJ-01913

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 279

Project ID: PRJ-01915

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-01916

Predicted Delay: Yes

Delay Duration (if delayed): 206

Project ID: PRJ-01917

Predicted Delay: Yes

Delay Duration (if delayed): 19

Project ID: PRJ-01918

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01919

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01920

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01921

Predicted Delay: No

Project ID: PRJ-01922

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-01923

Predicted Delay: Yes

Delay Duration (if delayed): 29

Project ID: PRJ-01924

Predicted Delay: Yes

Delay Duration (if delayed): 53

Project ID: PRJ-01925

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01926

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-01927

Predicted Delay: Yes

Delay Duration (if delayed): 139

Project ID: PRJ-01928

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01930

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01931

Predicted Delay: Yes

Delay Duration (if delayed): 40

Project ID: PRJ-01932

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01933

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01934

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01935

Predicted Delay: Yes

Delay Duration (if delayed): 8

Project ID: PRJ-01936

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-01938

Predicted Delay: Yes

Delay Duration (if delayed): 53

Project ID: PRJ-01939

Predicted Delay: Yes

Delay Duration (if delayed): 1

Project ID: PRJ-01940

Predicted Delay: Yes

Delay Duration (if delayed): 88

Project ID: PRJ-01941

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01942

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-01943

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01944

Predicted Delay: Yes

Project ID: PRJ-01945

Predicted Delay: Yes

Delay Duration (if delayed): 360

Project ID: PRJ-01946

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01947

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01948

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01949

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-01950

Predicted Delay: Yes

Delay Duration (if delayed): 347

Project ID: PRJ-01951

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 276

Project ID: PRJ-01953

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01954

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01955

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01956

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-01957

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01958

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01959

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01961

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-01962

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01963

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01964

Predicted Delay: Yes

Delay Duration (if delayed): 148

Project ID: PRJ-01965

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01966

Predicted Delay: Yes

Delay Duration (if delayed): 96

Project ID: PRJ-01967

Predicted Delay: No

Project ID: PRJ-01968

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01969

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-01970

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01971

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01972

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01973

Predicted Delay: Yes

Delay Duration (if delayed): 133

Project ID: PRJ-01974

Predicted Delay: Yes

Delay Duration (if delayed): 332

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01976

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01977

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01978

Predicted Delay: Yes

Delay Duration (if delayed): 120

Project ID: PRJ-01979

Predicted Delay: Yes

Delay Duration (if delayed): 152

Project ID: PRJ-01980

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01981

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01982

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01984

Predicted Delay: Yes

Delay Duration (if delayed): 301

Project ID: PRJ-01985

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-01986

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01987

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01988

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01989

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01990

Predicted Delay: No

Project ID: PRJ-01991

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01992

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-01993

Predicted Delay: Yes

Delay Duration (if delayed): 269

Project ID: PRJ-01994

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-01995

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-01996

Predicted Delay: Yes

Delay Duration (if delayed): 2

Project ID: PRJ-01997

Predicted Delay: Yes

Delay Duration (if delayed): 194

Predicted Delay: Yes

Delay Duration (if delayed): 171

Project ID: PRJ-01999

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02000

Predicted Delay: Yes

Delay Duration (if delayed): 226

Project ID: PRJ-02001

Predicted Delay: Yes

Delay Duration (if delayed): 326

Project ID: PRJ-02002

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02003

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02004

Predicted Delay: Yes

Delay Duration (if delayed): 236

Project ID: PRJ-02005

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02007

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02008

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02009

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02010

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02011

Predicted Delay: Yes

Delay Duration (if delayed): 28

Project ID: PRJ-02012

Predicted Delay: Yes

Delay Duration (if delayed): 254

Project ID: PRJ-02013

Predicted Delay: Yes

Project ID: PRJ-02014

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02015

Predicted Delay: Yes

Delay Duration (if delayed): 108

Project ID: PRJ-02016

Predicted Delay: Yes

Delay Duration (if delayed): 362

Project ID: PRJ-02017

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02018

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02019

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02020

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02022

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02023

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02024

Predicted Delay: Yes

Delay Duration (if delayed): 261

Project ID: PRJ-02025

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02026

Predicted Delay: Yes

Delay Duration (if delayed): 249

Project ID: PRJ-02027

Predicted Delay: Yes

Delay Duration (if delayed): 357

Project ID: PRJ-02028

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-02030

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02031

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02032

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02033

Predicted Delay: Yes

Delay Duration (if delayed): 102

Project ID: PRJ-02034

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02035

Predicted Delay: Yes

Delay Duration (if delayed): 162

Project ID: PRJ-02036

Predicted Delay: Yes

Project ID: PRJ-02037

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02038

Predicted Delay: Yes

Delay Duration (if delayed): 79

Project ID: PRJ-02039

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02040

Predicted Delay: Yes

Delay Duration (if delayed): 116

Project ID: PRJ-02041

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02042

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02043

Predicted Delay: Yes

Delay Duration (if delayed): 14

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-02045

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02046

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-02047

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02048

Predicted Delay: Yes

Delay Duration (if delayed): 259

Project ID: PRJ-02049

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-02050

Predicted Delay: Yes

Delay Duration (if delayed): 58

Project ID: PRJ-02051

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 91

Project ID: PRJ-02053

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02054

Predicted Delay: Yes

Delay Duration (if delayed): 61

Project ID: PRJ-02055

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-02056

Predicted Delay: Yes

Delay Duration (if delayed): 133

Project ID: PRJ-02057

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02058

Predicted Delay: Yes

Delay Duration (if delayed): 191

Project ID: PRJ-02059

Predicted Delay: No

Project ID: PRJ-02060

Predicted Delay: Yes

Delay Duration (if delayed): 288

Project ID: PRJ-02061

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02062

Predicted Delay: Yes

Delay Duration (if delayed): 174

Project ID: PRJ-02063

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02064

Predicted Delay: Yes

Delay Duration (if delayed): 34

Project ID: PRJ-02065

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-02066

Predicted Delay: Yes

Delay Duration (if delayed): 265

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02068

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02069

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02070

Predicted Delay: Yes

Delay Duration (if delayed): 45

Project ID: PRJ-02071

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02072

Predicted Delay: Yes

Delay Duration (if delayed): 201

Project ID: PRJ-02073

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02074

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 42

Project ID: PRJ-02076

Predicted Delay: Yes

Delay Duration (if delayed): 346

Project ID: PRJ-02077

Predicted Delay: Yes

Delay Duration (if delayed): 68

Project ID: PRJ-02078

Predicted Delay: Yes

Delay Duration (if delayed): 322

Project ID: PRJ-02079

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02080

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02081

Predicted Delay: Yes

Delay Duration (if delayed): 139

Project ID: PRJ-02082

Predicted Delay: Yes

Project ID: PRJ-02083

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02084

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02085

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-02086

Predicted Delay: Yes

Delay Duration (if delayed): 278

Project ID: PRJ-02087

Predicted Delay: Yes

Delay Duration (if delayed): 251

Project ID: PRJ-02088

Predicted Delay: Yes

Delay Duration (if delayed): 173

Project ID: PRJ-02089

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 340

Project ID: PRJ-02091

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02092

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02093

Predicted Delay: Yes

Delay Duration (if delayed): 6

Project ID: PRJ-02094

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02095

Predicted Delay: Yes

Delay Duration (if delayed): 190

Project ID: PRJ-02096

Predicted Delay: Yes

Delay Duration (if delayed): 12

Project ID: PRJ-02097

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02099

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02100

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-02101

Predicted Delay: Yes

Delay Duration (if delayed): 238

Project ID: PRJ-02102

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02103

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02104

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02105

Predicted Delay: No

Project ID: PRJ-02106

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02107

Predicted Delay: Yes

Delay Duration (if delayed): 20

Project ID: PRJ-02108

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02109

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02110

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02111

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02112

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02114

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02115

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02116

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02117

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02118

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02119

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02120

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 255

Project ID: PRJ-02122

Predicted Delay: Yes

Delay Duration (if delayed): 339

Project ID: PRJ-02123

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02124

Predicted Delay: Yes

Delay Duration (if delayed): 155

Project ID: PRJ-02125

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02126

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-02127

Predicted Delay: Yes

Delay Duration (if delayed): 131

Project ID: PRJ-02128

Predicted Delay: No

Project ID: PRJ-02129

Predicted Delay: Yes

Delay Duration (if delayed): 241

Project ID: PRJ-02130

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02131

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02132

Predicted Delay: Yes

Delay Duration (if delayed): 98

Project ID: PRJ-02133

Predicted Delay: Yes

Delay Duration (if delayed): 129

Project ID: PRJ-02134

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02135

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 136

Project ID: PRJ-02137

Predicted Delay: Yes

Delay Duration (if delayed): 293

Project ID: PRJ-02138

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02139

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-02140

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02141

Predicted Delay: Yes

Delay Duration (if delayed): 196

Project ID: PRJ-02142

Predicted Delay: Yes

Delay Duration (if delayed): 289

Project ID: PRJ-02143

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-02145

Predicted Delay: Yes

Delay Duration (if delayed): 100

Project ID: PRJ-02146

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02147

Predicted Delay: Yes

Delay Duration (if delayed): 44

Project ID: PRJ-02148

Predicted Delay: Yes

Delay Duration (if delayed): 45

Project ID: PRJ-02149

Predicted Delay: Yes

Delay Duration (if delayed): 112

Project ID: PRJ-02150

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02151

Predicted Delay: No

Project ID: PRJ-02152

Predicted Delay: Yes

Delay Duration (if delayed): 358

Project ID: PRJ-02153

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02154

Predicted Delay: Yes

Delay Duration (if delayed): 68

Project ID: PRJ-02155

Predicted Delay: Yes

Delay Duration (if delayed): 294

Project ID: PRJ-02156

Predicted Delay: Yes

Delay Duration (if delayed): 166

Project ID: PRJ-02157

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02158

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02160

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-02161

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02162

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02163

Predicted Delay: Yes

Delay Duration (if delayed): 45

Project ID: PRJ-02164

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02165

Predicted Delay: Yes

Delay Duration (if delayed): 95

Project ID: PRJ-02166

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 252

Project ID: PRJ-02168

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02169

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02170

Predicted Delay: Yes

Delay Duration (if delayed): 224

Project ID: PRJ-02171

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02172

Predicted Delay: Yes

Delay Duration (if delayed): 65

Project ID: PRJ-02173

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02174

Predicted Delay: No

Project ID: PRJ-02175

Predicted Delay: Yes

Delay Duration (if delayed): 50

Project ID: PRJ-02176

Predicted Delay: Yes

Delay Duration (if delayed): 135

Project ID: PRJ-02177

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02178

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02179

Predicted Delay: Yes

Delay Duration (if delayed): 44

Project ID: PRJ-02180

Predicted Delay: Yes

Delay Duration (if delayed): 245

Project ID: PRJ-02181

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02183

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02184

Predicted Delay: Yes

Delay Duration (if delayed): 319

Project ID: PRJ-02185

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02186

Predicted Delay: Yes

Delay Duration (if delayed): 186

Project ID: PRJ-02187

Predicted Delay: Yes

Delay Duration (if delayed): 89

Project ID: PRJ-02188

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02189

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 118

Project ID: PRJ-02191

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02192

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-02193

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02194

Predicted Delay: Yes

Delay Duration (if delayed): 251

Project ID: PRJ-02195

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02196

Predicted Delay: Yes

Delay Duration (if delayed): 42

Project ID: PRJ-02197

Predicted Delay: Yes

Project ID: PRJ-02198

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02199

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02200

Predicted Delay: Yes

Delay Duration (if delayed): 355

Project ID: PRJ-02201

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02202

Predicted Delay: Yes

Delay Duration (if delayed): 197

Project ID: PRJ-02203

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02204

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02206

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02207

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02208

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02209

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02210

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02211

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02212

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02214

Predicted Delay: Yes

Delay Duration (if delayed): 321

Project ID: PRJ-02215

Predicted Delay: Yes

Delay Duration (if delayed): 309

Project ID: PRJ-02216

Predicted Delay: Yes

Delay Duration (if delayed): 249

Project ID: PRJ-02217

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02218

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02219

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02220

Project ID: PRJ-02221

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-02222

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02223

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02224

Predicted Delay: Yes

Delay Duration (if delayed): 104

Project ID: PRJ-02225

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-02226

Predicted Delay: Yes

Delay Duration (if delayed): 294

Project ID: PRJ-02227

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02229

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-02230

Predicted Delay: Yes

Delay Duration (if delayed): 148

Project ID: PRJ-02231

Predicted Delay: Yes

Delay Duration (if delayed): 266

Project ID: PRJ-02232

Predicted Delay: Yes

Delay Duration (if delayed): 177

Project ID: PRJ-02233

Predicted Delay: Yes

Delay Duration (if delayed): 313

Project ID: PRJ-02234

Predicted Delay: Yes

Delay Duration (if delayed): 102

Project ID: PRJ-02235

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 227

Project ID: PRJ-02237

Predicted Delay: Yes

Delay Duration (if delayed): 217

Project ID: PRJ-02238

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02239

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-02240

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02241

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-02242

Predicted Delay: Yes

Delay Duration (if delayed): 156

Project ID: PRJ-02243

Predicted Delay: No

Project ID: PRJ-02244

Predicted Delay: Yes

Delay Duration (if delayed): 229

Project ID: PRJ-02245

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02246

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02247

Predicted Delay: Yes

Delay Duration (if delayed): 329

Project ID: PRJ-02248

Predicted Delay: Yes

Delay Duration (if delayed): 73

Project ID: PRJ-02249

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02250

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02252

Predicted Delay: Yes

Delay Duration (if delayed): 309

Project ID: PRJ-02253

Predicted Delay: Yes

Delay Duration (if delayed): 180

Project ID: PRJ-02254

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-02255

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02256

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-02257

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02258

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02260

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02261

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02262

Predicted Delay: Yes

Delay Duration (if delayed): 161

Project ID: PRJ-02263

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02264

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-02265

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02266

Project ID: PRJ-02267

Predicted Delay: Yes

Delay Duration (if delayed): 161

Project ID: PRJ-02268

Predicted Delay: Yes

Delay Duration (if delayed): 326

Project ID: PRJ-02269

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02270

Predicted Delay: Yes

Delay Duration (if delayed): 317

Project ID: PRJ-02271

Predicted Delay: Yes

Delay Duration (if delayed): 219

Project ID: PRJ-02272

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02273

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02275

Predicted Delay: Yes

Delay Duration (if delayed): 335

Project ID: PRJ-02276

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02277

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02278

Predicted Delay: Yes

Delay Duration (if delayed): 109

Project ID: PRJ-02279

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-02280

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-02281

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02283

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02284

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02285

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02286

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02287

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02288

Predicted Delay: Yes

Delay Duration (if delayed): 300

Project ID: PRJ-02289

Predicted Delay: No

Project ID: PRJ-02290

Predicted Delay: Yes

Delay Duration (if delayed): 191

Project ID: PRJ-02291

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02292

Predicted Delay: Yes

Delay Duration (if delayed): 25

Project ID: PRJ-02293

Predicted Delay: Yes

Delay Duration (if delayed): 242

Project ID: PRJ-02294

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-02295

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02296

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02298

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02299

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02300

Predicted Delay: Yes

Delay Duration (if delayed): 289

Project ID: PRJ-02301

Predicted Delay: Yes

Delay Duration (if delayed): 263

Project ID: PRJ-02302

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02303

Predicted Delay: Yes

Delay Duration (if delayed): 265

Project ID: PRJ-02304

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02306

Predicted Delay: Yes

Delay Duration (if delayed): 332

Project ID: PRJ-02307

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02308

Predicted Delay: Yes

Delay Duration (if delayed): 300

Project ID: PRJ-02309

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02310

Predicted Delay: Yes

Delay Duration (if delayed): 323

Project ID: PRJ-02311

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-02312

Project ID: PRJ-02313

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02314

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02315

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-02316

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-02317

Predicted Delay: Yes

Delay Duration (if delayed): 108

Project ID: PRJ-02318

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02319

Predicted Delay: Yes

Delay Duration (if delayed): 185

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-02321

Predicted Delay: Yes

Delay Duration (if delayed): 176

Project ID: PRJ-02322

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02323

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02324

Predicted Delay: Yes

Delay Duration (if delayed): 141

Project ID: PRJ-02325

Predicted Delay: Yes

Delay Duration (if delayed): 352

Project ID: PRJ-02326

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02327

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 241

Project ID: PRJ-02329

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02330

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02331

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02332

Predicted Delay: Yes

Delay Duration (if delayed): 291

Project ID: PRJ-02333

Predicted Delay: Yes

Delay Duration (if delayed): 326

Project ID: PRJ-02334

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02335

Predicted Delay: No

Project ID: PRJ-02336

Predicted Delay: Yes

Delay Duration (if delayed): 118

Project ID: PRJ-02337

Predicted Delay: Yes

Delay Duration (if delayed): 163

Project ID: PRJ-02338

Predicted Delay: Yes

Delay Duration (if delayed): 270

Project ID: PRJ-02339

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02340

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02341

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02342

Predicted Delay: Yes

Delay Duration (if delayed): 282

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-02344

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02345

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02346

Predicted Delay: Yes

Delay Duration (if delayed): 171

Project ID: PRJ-02347

Predicted Delay: Yes

Delay Duration (if delayed): 152

Project ID: PRJ-02348

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02349

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02350

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 85

Project ID: PRJ-02352

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02353

Predicted Delay: Yes

Delay Duration (if delayed): 304

Project ID: PRJ-02354

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02355

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02356

Predicted Delay: Yes

Delay Duration (if delayed): 362

Project ID: PRJ-02357

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02358

Project ID: PRJ-02359

Predicted Delay: Yes

Delay Duration (if delayed): 193

Project ID: PRJ-02360

Predicted Delay: Yes

Delay Duration (if delayed): 362

Project ID: PRJ-02361

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02362

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02363

Predicted Delay: Yes

Delay Duration (if delayed): 229

Project ID: PRJ-02364

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02365

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 6

Project ID: PRJ-02367

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02368

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-02369

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02370

Predicted Delay: Yes

Delay Duration (if delayed): 182

Project ID: PRJ-02371

Predicted Delay: Yes

Delay Duration (if delayed): 250

Project ID: PRJ-02372

Predicted Delay: Yes

Delay Duration (if delayed): 345

Project ID: PRJ-02373

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02375

Predicted Delay: Yes

Delay Duration (if delayed): 185

Project ID: PRJ-02376

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02377

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02378

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02379

Predicted Delay: Yes

Delay Duration (if delayed): 286

Project ID: PRJ-02380

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02381

Predicted Delay: No

Project ID: PRJ-02382

Predicted Delay: Yes

Delay Duration (if delayed): 115

Project ID: PRJ-02383

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02384

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02385

Predicted Delay: Yes

Delay Duration (if delayed): 113

Project ID: PRJ-02386

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-02387

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02388

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-02390

Predicted Delay: Yes

Delay Duration (if delayed): 61

Project ID: PRJ-02391

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02392

Predicted Delay: Yes

Delay Duration (if delayed): 209

Project ID: PRJ-02393

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-02394

Predicted Delay: Yes

Delay Duration (if delayed): 140

Project ID: PRJ-02395

Predicted Delay: Yes

Delay Duration (if delayed): 149

Project ID: PRJ-02396

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02398

Predicted Delay: Yes

Delay Duration (if delayed): 294

Project ID: PRJ-02399

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02400

Predicted Delay: Yes

Delay Duration (if delayed): 2

Project ID: PRJ-02401

Predicted Delay: Yes

Delay Duration (if delayed): 221

Project ID: PRJ-02402

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-02403

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02404

Project ID: PRJ-02405

Predicted Delay: Yes

Delay Duration (if delayed): 142

Project ID: PRJ-02406

Predicted Delay: Yes

Delay Duration (if delayed): 318

Project ID: PRJ-02407

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-02408

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02409

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02410

Predicted Delay: Yes

Delay Duration (if delayed): 101

Project ID: PRJ-02411

Predicted Delay: Yes

Delay Duration (if delayed): 339

Predicted Delay: Yes

Delay Duration (if delayed): 30

Project ID: PRJ-02413

Predicted Delay: Yes

Delay Duration (if delayed): 291

Project ID: PRJ-02414

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02415

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02416

Predicted Delay: Yes

Delay Duration (if delayed): 281

Project ID: PRJ-02417

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02418

Predicted Delay: Yes

Delay Duration (if delayed): 295

Project ID: PRJ-02419

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02421

Predicted Delay: Yes

Delay Duration (if delayed): 155

Project ID: PRJ-02422

Predicted Delay: Yes

Delay Duration (if delayed): 101

Project ID: PRJ-02423

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02424

Predicted Delay: Yes

Delay Duration (if delayed): 194

Project ID: PRJ-02425

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-02426

Predicted Delay: Yes

Delay Duration (if delayed): 259

Project ID: PRJ-02427

Project ID: PRJ-02428

Predicted Delay: Yes

Delay Duration (if delayed): 255

Project ID: PRJ-02429

Predicted Delay: Yes

Delay Duration (if delayed): 273

Project ID: PRJ-02430

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02431

Predicted Delay: Yes

Delay Duration (if delayed): 109

Project ID: PRJ-02432

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-02433

Predicted Delay: Yes

Delay Duration (if delayed): 70

Project ID: PRJ-02434

Predicted Delay: Yes

Delay Duration (if delayed): 294

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-02436

Predicted Delay: Yes

Delay Duration (if delayed): 179

Project ID: PRJ-02437

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-02438

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02439

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-02440

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02441

Predicted Delay: Yes

Delay Duration (if delayed): 55

Project ID: PRJ-02442

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02444

Predicted Delay: Yes

Delay Duration (if delayed): 221

Project ID: PRJ-02445

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02446

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02447

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02448

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02449

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02450

Project ID: PRJ-02451

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02452

Predicted Delay: Yes

Delay Duration (if delayed): 90

Project ID: PRJ-02453

Predicted Delay: Yes

Delay Duration (if delayed): 58

Project ID: PRJ-02454

Predicted Delay: Yes

Delay Duration (if delayed): 309

Project ID: PRJ-02455

Predicted Delay: Yes

Delay Duration (if delayed): 53

Project ID: PRJ-02456

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-02457

Predicted Delay: Yes

Delay Duration (if delayed): 341

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-02459

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-02460

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02461

Predicted Delay: Yes

Delay Duration (if delayed): 172

Project ID: PRJ-02462

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-02463

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02464

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02465

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02467

Predicted Delay: Yes

Delay Duration (if delayed): 42

Project ID: PRJ-02468

Predicted Delay: Yes

Delay Duration (if delayed): 243

Project ID: PRJ-02469

Predicted Delay: Yes

Delay Duration (if delayed): 304

Project ID: PRJ-02470

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02471

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-02472

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02473

Project ID: PRJ-02474

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-02475

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-02476

Predicted Delay: Yes

Delay Duration (if delayed): 51

Project ID: PRJ-02477

Predicted Delay: Yes

Delay Duration (if delayed): 30

Project ID: PRJ-02478

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02479

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-02480

Predicted Delay: Yes

Delay Duration (if delayed): 61

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-02482

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02483

Predicted Delay: Yes

Delay Duration (if delayed): 114

Project ID: PRJ-02484

Predicted Delay: Yes

Delay Duration (if delayed): 17

Project ID: PRJ-02485

Predicted Delay: Yes

Delay Duration (if delayed): 246

Project ID: PRJ-02486

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02487

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02488

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-02490

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02491

Predicted Delay: Yes

Delay Duration (if delayed): 130

Project ID: PRJ-02492

Predicted Delay: Yes

Delay Duration (if delayed): 182

Project ID: PRJ-02493

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02494

Predicted Delay: Yes

Delay Duration (if delayed): 101

Project ID: PRJ-02495

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02496

Predicted Delay: No

Project ID: PRJ-02497

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02498

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02499

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02500

Predicted Delay: Yes

Delay Duration (if delayed): 123

Project ID: PRJ-02501

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02502

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02503

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02505

Predicted Delay: Yes

Delay Duration (if delayed): 42

Project ID: PRJ-02506

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02507

Predicted Delay: Yes

Delay Duration (if delayed): 120

Project ID: PRJ-02508

Predicted Delay: Yes

Delay Duration (if delayed): 28

Project ID: PRJ-02509

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02510

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02511

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 324

Project ID: PRJ-02513

Predicted Delay: Yes

Delay Duration (if delayed): 255

Project ID: PRJ-02514

Predicted Delay: Yes

Delay Duration (if delayed): 131

Project ID: PRJ-02515

Predicted Delay: Yes

Delay Duration (if delayed): 220

Project ID: PRJ-02516

Predicted Delay: Yes

Delay Duration (if delayed): 282

Project ID: PRJ-02517

Predicted Delay: Yes

Delay Duration (if delayed): 129

Project ID: PRJ-02518

Predicted Delay: Yes

Delay Duration (if delayed): 272

Project ID: PRJ-02519

Predicted Delay: Yes

Project ID: PRJ-02520

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-02521

Predicted Delay: Yes

Delay Duration (if delayed): 316

Project ID: PRJ-02522

Predicted Delay: Yes

Delay Duration (if delayed): 101

Project ID: PRJ-02523

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02524

Predicted Delay: Yes

Delay Duration (if delayed): 80

Project ID: PRJ-02525

Predicted Delay: Yes

Delay Duration (if delayed): 2

Project ID: PRJ-02526

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02528

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02529

Predicted Delay: Yes

Delay Duration (if delayed): 197

Project ID: PRJ-02530

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02531

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-02532

Predicted Delay: Yes

Delay Duration (if delayed): 250

Project ID: PRJ-02533

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02534

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02536

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02537

Predicted Delay: Yes

Delay Duration (if delayed): 250

Project ID: PRJ-02538

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02539

Predicted Delay: Yes

Delay Duration (if delayed): 254

Project ID: PRJ-02540

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-02541

Predicted Delay: Yes

Delay Duration (if delayed): 360

Project ID: PRJ-02542

Predicted Delay: Yes

Project ID: PRJ-02543

Predicted Delay: Yes

Delay Duration (if delayed): 180

Project ID: PRJ-02544

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02545

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02546

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02547

Predicted Delay: Yes

Delay Duration (if delayed): 8

Project ID: PRJ-02548

Predicted Delay: Yes

Delay Duration (if delayed): 82

Project ID: PRJ-02549

Predicted Delay: Yes

Delay Duration (if delayed): 229

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02551

Predicted Delay: Yes

Delay Duration (if delayed): 181

Project ID: PRJ-02552

Predicted Delay: Yes

Delay Duration (if delayed): 186

Project ID: PRJ-02553

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02554

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02555

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02556

Predicted Delay: Yes

Delay Duration (if delayed): 247

Project ID: PRJ-02557

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 230

Project ID: PRJ-02559

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02560

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02561

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02562

Predicted Delay: Yes

Delay Duration (if delayed): 112

Project ID: PRJ-02563

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02564

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-02565

Predicted Delay: Yes

Project ID: PRJ-02566

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02567

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-02568

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02569

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02570

Predicted Delay: Yes

Delay Duration (if delayed): 130

Project ID: PRJ-02571

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-02572

Predicted Delay: Yes

Delay Duration (if delayed): 194

Predicted Delay: Yes

Delay Duration (if delayed): 160

Project ID: PRJ-02574

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02575

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02576

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02577

Predicted Delay: Yes

Delay Duration (if delayed): 317

Project ID: PRJ-02578

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02579

Predicted Delay: Yes

Delay Duration (if delayed): 63

Project ID: PRJ-02580

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02582

Predicted Delay: Yes

Delay Duration (if delayed): 268

Project ID: PRJ-02583

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02584

Predicted Delay: Yes

Delay Duration (if delayed): 225

Project ID: PRJ-02585

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02586

Predicted Delay: Yes

Delay Duration (if delayed): 181

Project ID: PRJ-02587

Predicted Delay: Yes

Delay Duration (if delayed): 21

Project ID: PRJ-02588

Predicted Delay: Yes

Project ID: PRJ-02589

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02590

Predicted Delay: Yes

Delay Duration (if delayed): 321

Project ID: PRJ-02591

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02592

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02593

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-02594

Predicted Delay: Yes

Delay Duration (if delayed): 191

Project ID: PRJ-02595

Predicted Delay: Yes

Delay Duration (if delayed): 188

Predicted Delay: Yes

Delay Duration (if delayed): 154

Project ID: PRJ-02597

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02598

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02599

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-02600

Predicted Delay: Yes

Delay Duration (if delayed): 352

Project ID: PRJ-02601

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02602

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02603

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02605

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02606

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02607

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02608

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02609

Predicted Delay: Yes

Delay Duration (if delayed): 39

Project ID: PRJ-02610

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02611

Predicted Delay: Yes

Project ID: PRJ-02612

Predicted Delay: Yes

Delay Duration (if delayed): 104

Project ID: PRJ-02613

Predicted Delay: Yes

Delay Duration (if delayed): 326

Project ID: PRJ-02614

Predicted Delay: Yes

Delay Duration (if delayed): 152

Project ID: PRJ-02615

Predicted Delay: Yes

Delay Duration (if delayed): 265

Project ID: PRJ-02616

Predicted Delay: Yes

Delay Duration (if delayed): 187

Project ID: PRJ-02617

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-02618

Predicted Delay: Yes

Delay Duration (if delayed): 208

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-02620

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02621

Predicted Delay: Yes

Delay Duration (if delayed): 149

Project ID: PRJ-02622

Predicted Delay: Yes

Delay Duration (if delayed): 50

Project ID: PRJ-02623

Predicted Delay: Yes

Delay Duration (if delayed): 187

Project ID: PRJ-02624

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02625

Predicted Delay: Yes

Delay Duration (if delayed): 18

Project ID: PRJ-02626

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-02628

Predicted Delay: Yes

Delay Duration (if delayed): 231

Project ID: PRJ-02629

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02630

Predicted Delay: Yes

Delay Duration (if delayed): 27

Project ID: PRJ-02631

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02632

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02633

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02634

Predicted Delay: No

Project ID: PRJ-02635

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02636

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02637

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02638

Predicted Delay: Yes

Delay Duration (if delayed): 141

Project ID: PRJ-02639

Predicted Delay: Yes

Delay Duration (if delayed): 226

Project ID: PRJ-02640

Predicted Delay: Yes

Delay Duration (if delayed): 240

Project ID: PRJ-02641

Predicted Delay: Yes

Delay Duration (if delayed): 168

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02643

Predicted Delay: Yes

Delay Duration (if delayed): 254

Project ID: PRJ-02644

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02645

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02646

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02647

Predicted Delay: Yes

Delay Duration (if delayed): 6

Project ID: PRJ-02648

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02649

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02651

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02652

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02653

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02654

Predicted Delay: Yes

Delay Duration (if delayed): 337

Project ID: PRJ-02655

Predicted Delay: Yes

Delay Duration (if delayed): 119

Project ID: PRJ-02656

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-02657

Predicted Delay: No

Project ID: PRJ-02658

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02659

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02660

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02661

Predicted Delay: Yes

Delay Duration (if delayed): 361

Project ID: PRJ-02662

Predicted Delay: Yes

Delay Duration (if delayed): 363

Project ID: PRJ-02663

Predicted Delay: Yes

Delay Duration (if delayed): 336

Project ID: PRJ-02664

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02666

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02667

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02668

Predicted Delay: Yes

Delay Duration (if delayed): 6

Project ID: PRJ-02669

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-02670

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02671

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02672

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 51

Project ID: PRJ-02674

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02675

Predicted Delay: Yes

Delay Duration (if delayed): 171

Project ID: PRJ-02676

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02677

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02678

Predicted Delay: Yes

Delay Duration (if delayed): 171

Project ID: PRJ-02679

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02680

Predicted Delay: Yes

Project ID: PRJ-02681

Predicted Delay: Yes

Delay Duration (if delayed): 166

Project ID: PRJ-02682

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02683

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-02684

Predicted Delay: Yes

Delay Duration (if delayed): 85

Project ID: PRJ-02685

Predicted Delay: Yes

Delay Duration (if delayed): 101

Project ID: PRJ-02686

Predicted Delay: Yes

Delay Duration (if delayed): 318

Project ID: PRJ-02687

Predicted Delay: Yes

Delay Duration (if delayed): 231

Predicted Delay: Yes

Delay Duration (if delayed): 136

Project ID: PRJ-02689

Predicted Delay: Yes

Delay Duration (if delayed): 323

Project ID: PRJ-02690

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02691

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02692

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-02693

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02694

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02695

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02697

Predicted Delay: Yes

Delay Duration (if delayed): 288

Project ID: PRJ-02698

Predicted Delay: Yes

Delay Duration (if delayed): 19

Project ID: PRJ-02699

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02700

Predicted Delay: Yes

Delay Duration (if delayed): 145

Project ID: PRJ-02701

Predicted Delay: Yes

Delay Duration (if delayed): 164

Project ID: PRJ-02702

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02703

Predicted Delay: No

Project ID: PRJ-02704

Predicted Delay: Yes

Delay Duration (if delayed): 279

Project ID: PRJ-02705

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-02706

Predicted Delay: Yes

Delay Duration (if delayed): 130

Project ID: PRJ-02707

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02708

Predicted Delay: Yes

Delay Duration (if delayed): 248

Project ID: PRJ-02709

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02710

Predicted Delay: Yes

Delay Duration (if delayed): 51

Predicted Delay: Yes

Delay Duration (if delayed): 210

Project ID: PRJ-02712

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02713

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02714

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02715

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02716

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02717

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02718

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 80

Project ID: PRJ-02720

Predicted Delay: Yes

Delay Duration (if delayed): 8

Project ID: PRJ-02721

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02722

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-02723

Predicted Delay: Yes

Delay Duration (if delayed): 18

Project ID: PRJ-02724

Predicted Delay: Yes

Delay Duration (if delayed): 325

Project ID: PRJ-02725

Predicted Delay: Yes

Delay Duration (if delayed): 146

Project ID: PRJ-02726

Predicted Delay: No

Project ID: PRJ-02727

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02728

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02729

Predicted Delay: Yes

Delay Duration (if delayed): 289

Project ID: PRJ-02730

Predicted Delay: Yes

Delay Duration (if delayed): 108

Project ID: PRJ-02731

Predicted Delay: Yes

Delay Duration (if delayed): 42

Project ID: PRJ-02732

Predicted Delay: Yes

Delay Duration (if delayed): 58

Project ID: PRJ-02733

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02735

Predicted Delay: Yes

Delay Duration (if delayed): 92

Project ID: PRJ-02736

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02737

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02738

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02739

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02740

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02741

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02743

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02744

Predicted Delay: Yes

Delay Duration (if delayed): 205

Project ID: PRJ-02745

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02746

Predicted Delay: Yes

Delay Duration (if delayed): 354

Project ID: PRJ-02747

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02748

Predicted Delay: Yes

Delay Duration (if delayed): 220

Project ID: PRJ-02749

Predicted Delay: Yes

Project ID: PRJ-02750

Predicted Delay: Yes

Delay Duration (if delayed): 336

Project ID: PRJ-02751

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02752

Predicted Delay: Yes

Delay Duration (if delayed): 273

Project ID: PRJ-02753

Predicted Delay: Yes

Delay Duration (if delayed): 305

Project ID: PRJ-02754

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02755

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-02756

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02758

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02759

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02760

Predicted Delay: Yes

Delay Duration (if delayed): 47

Project ID: PRJ-02761

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02762

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02763

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02764

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02766

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02767

Predicted Delay: Yes

Delay Duration (if delayed): 359

Project ID: PRJ-02768

Predicted Delay: Yes

Delay Duration (if delayed): 96

Project ID: PRJ-02769

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02770

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02771

Predicted Delay: Yes

Delay Duration (if delayed): 347

Project ID: PRJ-02772

Predicted Delay: Yes

Project ID: PRJ-02773

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-02774

Predicted Delay: Yes

Delay Duration (if delayed): 132

Project ID: PRJ-02775

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02776

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02777

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02778

Predicted Delay: Yes

Delay Duration (if delayed): 308

Project ID: PRJ-02779

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 81

Project ID: PRJ-02781

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02782

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02783

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02784

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02785

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-02786

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-02787

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02789

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02790

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02791

Predicted Delay: Yes

Delay Duration (if delayed): 73

Project ID: PRJ-02792

Predicted Delay: Yes

Delay Duration (if delayed): 64

Project ID: PRJ-02793

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02794

Predicted Delay: Yes

Delay Duration (if delayed): 344

Project ID: PRJ-02795

Predicted Delay: Yes

Project ID: PRJ-02796

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02797

Predicted Delay: Yes

Delay Duration (if delayed): 61

Project ID: PRJ-02798

Predicted Delay: Yes

Delay Duration (if delayed): 230

Project ID: PRJ-02799

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02800

Predicted Delay: Yes

Delay Duration (if delayed): 226

Project ID: PRJ-02801

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02802

Predicted Delay: Yes

Delay Duration (if delayed): 105

Predicted Delay: Yes

Delay Duration (if delayed): 338

Project ID: PRJ-02804

Predicted Delay: Yes

Delay Duration (if delayed): 96

Project ID: PRJ-02805

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02806

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-02807

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02808

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02809

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02810

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 229

Project ID: PRJ-02812

Predicted Delay: Yes

Delay Duration (if delayed): 278

Project ID: PRJ-02813

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-02814

Predicted Delay: Yes

Delay Duration (if delayed): 40

Project ID: PRJ-02815

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-02816

Predicted Delay: Yes

Delay Duration (if delayed): 139

Project ID: PRJ-02817

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02818

Predicted Delay: Yes

Project ID: PRJ-02819

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02820

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02821

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02822

Predicted Delay: Yes

Delay Duration (if delayed): 108

Project ID: PRJ-02823

Predicted Delay: Yes

Delay Duration (if delayed): 37

Project ID: PRJ-02824

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02825

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02827

Predicted Delay: Yes

Delay Duration (if delayed): 247

Project ID: PRJ-02828

Predicted Delay: Yes

Delay Duration (if delayed): 143

Project ID: PRJ-02829

Predicted Delay: Yes

Delay Duration (if delayed): 134

Project ID: PRJ-02830

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02831

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02832

Predicted Delay: Yes

Delay Duration (if delayed): 262

Project ID: PRJ-02833

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 118

Project ID: PRJ-02835

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02836

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02837

Predicted Delay: Yes

Delay Duration (if delayed): 332

Project ID: PRJ-02838

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02839

Predicted Delay: Yes

Delay Duration (if delayed): 96

Project ID: PRJ-02840

Predicted Delay: Yes

Delay Duration (if delayed): 94

Project ID: PRJ-02841

Predicted Delay: No

Project ID: PRJ-02842

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02843

Predicted Delay: Yes

Delay Duration (if delayed): 219

Project ID: PRJ-02844

Predicted Delay: Yes

Delay Duration (if delayed): 347

Project ID: PRJ-02845

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02846

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-02847

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-02848

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02850

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-02851

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-02852

Predicted Delay: Yes

Delay Duration (if delayed): 61

Project ID: PRJ-02853

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-02854

Predicted Delay: Yes

Delay Duration (if delayed): 245

Project ID: PRJ-02855

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-02856

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02858

Predicted Delay: Yes

Delay Duration (if delayed): 175

Project ID: PRJ-02859

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02860

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02861

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-02862

Predicted Delay: Yes

Delay Duration (if delayed): 31

Project ID: PRJ-02863

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02864

Predicted Delay: Yes

Project ID: PRJ-02865

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02866

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02867

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02868

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-02869

Predicted Delay: Yes

Delay Duration (if delayed): 324

Project ID: PRJ-02870

Predicted Delay: Yes

Delay Duration (if delayed): 316

Project ID: PRJ-02871

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-02873

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02874

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02875

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02876

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02877

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02878

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02879

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 283

Project ID: PRJ-02881

Predicted Delay: Yes

Delay Duration (if delayed): 244

Project ID: PRJ-02882

Predicted Delay: Yes

Delay Duration (if delayed): 238

Project ID: PRJ-02883

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-02884

Predicted Delay: Yes

Delay Duration (if delayed): 180

Project ID: PRJ-02885

Predicted Delay: Yes

Delay Duration (if delayed): 15

Project ID: PRJ-02886

Predicted Delay: Yes

Delay Duration (if delayed): 215

Project ID: PRJ-02887

Predicted Delay: Yes

Project ID: PRJ-02888

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02889

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-02890

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02891

Predicted Delay: Yes

Delay Duration (if delayed): 169

Project ID: PRJ-02892

Predicted Delay: Yes

Delay Duration (if delayed): 359

Project ID: PRJ-02893

Predicted Delay: Yes

Delay Duration (if delayed): 146

Project ID: PRJ-02894

Predicted Delay: Yes

Delay Duration (if delayed): 209

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02896

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02897

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-02898

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-02899

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02900

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02901

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02902

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 332

Project ID: PRJ-02904

Predicted Delay: Yes

Delay Duration (if delayed): 4

Project ID: PRJ-02905

Predicted Delay: Yes

Delay Duration (if delayed): 181

Project ID: PRJ-02906

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02907

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02908

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02909

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02910

Predicted Delay: Yes

Project ID: PRJ-02911

Predicted Delay: Yes

Delay Duration (if delayed): 171

Project ID: PRJ-02912

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02913

Predicted Delay: Yes

Delay Duration (if delayed): 31

Project ID: PRJ-02914

Predicted Delay: Yes

Delay Duration (if delayed): 221

Project ID: PRJ-02915

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02916

Predicted Delay: Yes

Delay Duration (if delayed): 141

Project ID: PRJ-02917

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 286

Project ID: PRJ-02919

Predicted Delay: Yes

Delay Duration (if delayed): 34

Project ID: PRJ-02920

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02921

Predicted Delay: Yes

Delay Duration (if delayed): 114

Project ID: PRJ-02922

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-02923

Predicted Delay: Yes

Delay Duration (if delayed): 353

Project ID: PRJ-02924

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02925

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02927

Predicted Delay: Yes

Delay Duration (if delayed): 61

Project ID: PRJ-02928

Predicted Delay: Yes

Delay Duration (if delayed): 269

Project ID: PRJ-02929

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02930

Predicted Delay: Yes

Delay Duration (if delayed): 343

Project ID: PRJ-02931

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02932

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02933

Predicted Delay: Yes

Project ID: PRJ-02934

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02935

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02936

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02937

Predicted Delay: Yes

Delay Duration (if delayed): 88

Project ID: PRJ-02938

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02939

Predicted Delay: Yes

Delay Duration (if delayed): 152

Project ID: PRJ-02940

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 220

Project ID: PRJ-02942

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02943

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02944

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02945

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02946

Predicted Delay: Yes

Delay Duration (if delayed): 14

Project ID: PRJ-02947

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02948

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 92

Project ID: PRJ-02950

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-02951

Predicted Delay: Yes

Delay Duration (if delayed): 321

Project ID: PRJ-02952

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02953

Predicted Delay: Yes

Delay Duration (if delayed): 322

Project ID: PRJ-02954

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02955

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02956

Predicted Delay: No

Project ID: PRJ-02957

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-02958

Predicted Delay: Yes

Delay Duration (if delayed): 281

Project ID: PRJ-02959

Predicted Delay: Yes

Delay Duration (if delayed): 47

Project ID: PRJ-02960

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02961

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-02962

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02963

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 220

Project ID: PRJ-02965

Predicted Delay: Yes

Delay Duration (if delayed): 123

Project ID: PRJ-02966

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02967

Predicted Delay: Yes

Delay Duration (if delayed): 61

Project ID: PRJ-02968

Predicted Delay: Yes

Delay Duration (if delayed): 110

Project ID: PRJ-02969

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02970

Predicted Delay: Yes

Delay Duration (if delayed): 71

Project ID: PRJ-02971

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 79

Project ID: PRJ-02973

Predicted Delay: Yes

Delay Duration (if delayed): 245

Project ID: PRJ-02974

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02975

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02976

Predicted Delay: Yes

Delay Duration (if delayed): 122

Project ID: PRJ-02977

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02978

Predicted Delay: Yes

Delay Duration (if delayed): 221

Project ID: PRJ-02979

Predicted Delay: No

Project ID: PRJ-02980

Predicted Delay: Yes

Delay Duration (if delayed): 226

Project ID: PRJ-02981

Predicted Delay: Yes

Delay Duration (if delayed): 101

Project ID: PRJ-02982

Predicted Delay: Yes

Delay Duration (if delayed): 154

Project ID: PRJ-02983

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-02984

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02985

Predicted Delay: Yes

Delay Duration (if delayed): 110

Project ID: PRJ-02986

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02988

Predicted Delay: Yes

Delay Duration (if delayed): 156

Project ID: PRJ-02989

Predicted Delay: Yes

Delay Duration (if delayed): 47

Project ID: PRJ-02990

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02991

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02992

Predicted Delay: Yes

Delay Duration (if delayed): 197

Project ID: PRJ-02993

Predicted Delay: Yes

Delay Duration (if delayed): 194

Project ID: PRJ-02994

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02996

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02997

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-02998

Predicted Delay: Yes

Delay Duration (if delayed): 148

Project ID: PRJ-02999

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-03000

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-03001

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03002

Predicted Delay: No

Project ID: PRJ-03003

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03004

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-03005

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03006

Predicted Delay: Yes

Delay Duration (if delayed): 281

Project ID: PRJ-03007

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03008

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-03009

Predicted Delay: Yes

Delay Duration (if delayed): 133

Predicted Delay: Yes

Delay Duration (if delayed): 357

Project ID: PRJ-03011

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03012

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03013

Predicted Delay: Yes

Delay Duration (if delayed): 231

Project ID: PRJ-03014

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03015

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03016

Predicted Delay: Yes

Delay Duration (if delayed): 41

Project ID: PRJ-03017

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 66

Project ID: PRJ-03019

Predicted Delay: Yes

Delay Duration (if delayed): 3

Project ID: PRJ-03020

Predicted Delay: Yes

Delay Duration (if delayed): 153

Project ID: PRJ-03021

Predicted Delay: Yes

Delay Duration (if delayed): 340

Project ID: PRJ-03022

Predicted Delay: Yes

Delay Duration (if delayed): 172

Project ID: PRJ-03023

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03024

Predicted Delay: Yes

Delay Duration (if delayed): 318

Project ID: PRJ-03025

Predicted Delay: No

Project ID: PRJ-03026

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03027

Predicted Delay: Yes

Delay Duration (if delayed): 177

Project ID: PRJ-03028

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03029

Predicted Delay: Yes

Delay Duration (if delayed): 294

Project ID: PRJ-03030

Predicted Delay: Yes

Delay Duration (if delayed): 12

Project ID: PRJ-03031

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-03032

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03034

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-03035

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-03036

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03037

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03038

Predicted Delay: Yes

Delay Duration (if delayed): 65

Project ID: PRJ-03039

Predicted Delay: Yes

Delay Duration (if delayed): 174

Project ID: PRJ-03040

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03042

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03043

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03044

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03045

Predicted Delay: Yes

Delay Duration (if delayed): 182

Project ID: PRJ-03046

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03047

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03048

Predicted Delay: No

Project ID: PRJ-03049

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03050

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-03051

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03052

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-03053

Predicted Delay: Yes

Delay Duration (if delayed): 237

Project ID: PRJ-03054

Predicted Delay: Yes

Delay Duration (if delayed): 112

Project ID: PRJ-03055

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 160

Project ID: PRJ-03057

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03058

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03059

Predicted Delay: Yes

Delay Duration (if delayed): 290

Project ID: PRJ-03060

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-03061

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03062

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03063

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03065

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03066

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03067

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03068

Predicted Delay: Yes

Delay Duration (if delayed): 357

Project ID: PRJ-03069

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03070

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03071

Predicted Delay: Yes

Project ID: PRJ-03072

Predicted Delay: Yes

Delay Duration (if delayed): 265

Project ID: PRJ-03073

Predicted Delay: Yes

Delay Duration (if delayed): 316

Project ID: PRJ-03074

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03075

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03076

Predicted Delay: Yes

Delay Duration (if delayed): 266

Project ID: PRJ-03077

Predicted Delay: Yes

Delay Duration (if delayed): 165

Project ID: PRJ-03078

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03080

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03081

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03082

Predicted Delay: Yes

Delay Duration (if delayed): 37

Project ID: PRJ-03083

Predicted Delay: Yes

Delay Duration (if delayed): 249

Project ID: PRJ-03084

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03085

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03086

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03088

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-03089

Predicted Delay: Yes

Delay Duration (if delayed): 65

Project ID: PRJ-03090

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03091

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-03092

Predicted Delay: Yes

Delay Duration (if delayed): 122

Project ID: PRJ-03093

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03094

Predicted Delay: Yes

Project ID: PRJ-03095

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03096

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03097

Predicted Delay: Yes

Delay Duration (if delayed): 357

Project ID: PRJ-03098

Predicted Delay: Yes

Delay Duration (if delayed): 312

Project ID: PRJ-03099

Predicted Delay: Yes

Delay Duration (if delayed): 339

Project ID: PRJ-03100

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-03101

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 165

Project ID: PRJ-03103

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03104

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-03105

Predicted Delay: Yes

Delay Duration (if delayed): 108

Project ID: PRJ-03106

Predicted Delay: Yes

Delay Duration (if delayed): 173

Project ID: PRJ-03107

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03108

Predicted Delay: Yes

Delay Duration (if delayed): 181

Project ID: PRJ-03109

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03111

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03112

Predicted Delay: Yes

Delay Duration (if delayed): 94

Project ID: PRJ-03113

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-03114

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03115

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03116

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03117

Predicted Delay: No

Project ID: PRJ-03118

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03119

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03120

Predicted Delay: Yes

Delay Duration (if delayed): 138

Project ID: PRJ-03121

Predicted Delay: Yes

Delay Duration (if delayed): 120

Project ID: PRJ-03122

Predicted Delay: Yes

Delay Duration (if delayed): 39

Project ID: PRJ-03123

Predicted Delay: Yes

Delay Duration (if delayed): 61

Project ID: PRJ-03124

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03126

Predicted Delay: Yes

Delay Duration (if delayed): 74

Project ID: PRJ-03127

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03128

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03129

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03130

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-03131

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03132

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03134

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03135

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03136

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-03137

Predicted Delay: Yes

Delay Duration (if delayed): 247

Project ID: PRJ-03138

Predicted Delay: Yes

Delay Duration (if delayed): 322

Project ID: PRJ-03139

Predicted Delay: Yes

Delay Duration (if delayed): 319

Project ID: PRJ-03140

Predicted Delay: Yes

Project ID: PRJ-03141

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03142

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-03143

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03144

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03145

Predicted Delay: Yes

Delay Duration (if delayed): 82

Project ID: PRJ-03146

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03147

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 313

Project ID: PRJ-03149

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03150

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03151

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-03152

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03153

Predicted Delay: Yes

Delay Duration (if delayed): 240

Project ID: PRJ-03154

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03155

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03157

Predicted Delay: Yes

Delay Duration (if delayed): 143

Project ID: PRJ-03158

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03159

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03160

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03161

Predicted Delay: Yes

Delay Duration (if delayed): 176

Project ID: PRJ-03162

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03163

Predicted Delay: Yes

Project ID: PRJ-03164

Predicted Delay: Yes

Delay Duration (if delayed): 227

Project ID: PRJ-03165

Predicted Delay: Yes

Delay Duration (if delayed): 351

Project ID: PRJ-03166

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03167

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03168

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03169

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-03170

Predicted Delay: Yes

Delay Duration (if delayed): 206

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-03172

Predicted Delay: Yes

Delay Duration (if delayed): 14

Project ID: PRJ-03173

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03174

Predicted Delay: Yes

Delay Duration (if delayed): 19

Project ID: PRJ-03175

Predicted Delay: Yes

Delay Duration (if delayed): 189

Project ID: PRJ-03176

Predicted Delay: Yes

Delay Duration (if delayed): 111

Project ID: PRJ-03177

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03178

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03180

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03181

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03182

Predicted Delay: Yes

Delay Duration (if delayed): 79

Project ID: PRJ-03183

Predicted Delay: Yes

Delay Duration (if delayed): 229

Project ID: PRJ-03184

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03185

Predicted Delay: Yes

Delay Duration (if delayed): 17

Project ID: PRJ-03186

Predicted Delay: Yes

Project ID: PRJ-03187

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03188

Predicted Delay: Yes

Delay Duration (if delayed): 163

Project ID: PRJ-03189

Predicted Delay: Yes

Delay Duration (if delayed): 28

Project ID: PRJ-03190

Predicted Delay: Yes

Delay Duration (if delayed): 205

Project ID: PRJ-03191

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03192

Predicted Delay: Yes

Delay Duration (if delayed): 120

Project ID: PRJ-03193

Predicted Delay: Yes

Delay Duration (if delayed): 100

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-03195

Predicted Delay: Yes

Delay Duration (if delayed): 23

Project ID: PRJ-03196

Predicted Delay: Yes

Delay Duration (if delayed): 309

Project ID: PRJ-03197

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03198

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03199

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03200

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03201

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03203

Predicted Delay: Yes

Delay Duration (if delayed): 220

Project ID: PRJ-03204

Predicted Delay: Yes

Delay Duration (if delayed): 270

Project ID: PRJ-03205

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03206

Predicted Delay: Yes

Delay Duration (if delayed): 305

Project ID: PRJ-03207

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03208

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03209

Predicted Delay: No

Project ID: PRJ-03210

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03211

Predicted Delay: Yes

Delay Duration (if delayed): 91

Project ID: PRJ-03212

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03213

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03214

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03215

Predicted Delay: Yes

Delay Duration (if delayed): 25

Project ID: PRJ-03216

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03218

Predicted Delay: Yes

Delay Duration (if delayed): 189

Project ID: PRJ-03219

Predicted Delay: Yes

Delay Duration (if delayed): 29

Project ID: PRJ-03220

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03221

Predicted Delay: Yes

Delay Duration (if delayed): 206

Project ID: PRJ-03222

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03223

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03224

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03226

Predicted Delay: Yes

Delay Duration (if delayed): 262

Project ID: PRJ-03227

Predicted Delay: Yes

Delay Duration (if delayed): 34

Project ID: PRJ-03228

Predicted Delay: Yes

Delay Duration (if delayed): 268

Project ID: PRJ-03229

Predicted Delay: Yes

Delay Duration (if delayed): 79

Project ID: PRJ-03230

Predicted Delay: Yes

Delay Duration (if delayed): 145

Project ID: PRJ-03231

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03232

Predicted Delay: Yes

Project ID: PRJ-03233

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03234

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-03235

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03236

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03237

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03238

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03239

Predicted Delay: Yes

Delay Duration (if delayed): 282

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03241

Predicted Delay: Yes

Delay Duration (if delayed): 69

Project ID: PRJ-03242

Predicted Delay: Yes

Delay Duration (if delayed): 162

Project ID: PRJ-03243

Predicted Delay: Yes

Delay Duration (if delayed): 286

Project ID: PRJ-03244

Predicted Delay: Yes

Delay Duration (if delayed): 20

Project ID: PRJ-03245

Predicted Delay: Yes

Delay Duration (if delayed): 9

Project ID: PRJ-03246

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03247

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03249

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03250

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03251

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-03252

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03253

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03254

Predicted Delay: Yes

Delay Duration (if delayed): 42

Project ID: PRJ-03255

Predicted Delay: No

Project ID: PRJ-03256

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03257

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03258

Predicted Delay: Yes

Delay Duration (if delayed): 241

Project ID: PRJ-03259

Predicted Delay: Yes

Delay Duration (if delayed): 40

Project ID: PRJ-03260

Predicted Delay: Yes

Delay Duration (if delayed): 340

Project ID: PRJ-03261

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03262

Predicted Delay: Yes

Delay Duration (if delayed): 188

Predicted Delay: Yes

Delay Duration (if delayed): 276

Project ID: PRJ-03264

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03265

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03266

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03267

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03268

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-03269

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03270

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03272

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03273

Predicted Delay: Yes

Delay Duration (if delayed): 114

Project ID: PRJ-03274

Predicted Delay: Yes

Delay Duration (if delayed): 281

Project ID: PRJ-03275

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-03276

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-03277

Predicted Delay: Yes

Delay Duration (if delayed): 195

Project ID: PRJ-03278

Predicted Delay: No

Project ID: PRJ-03279

Predicted Delay: Yes

Delay Duration (if delayed): 126

Project ID: PRJ-03280

Predicted Delay: Yes

Delay Duration (if delayed): 344

Project ID: PRJ-03281

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-03282

Predicted Delay: Yes

Delay Duration (if delayed): 205

Project ID: PRJ-03283

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-03284

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03285

Predicted Delay: Yes

Delay Duration (if delayed): 100

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03287

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03288

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03289

Predicted Delay: Yes

Delay Duration (if delayed): 154

Project ID: PRJ-03290

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-03291

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-03292

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03293

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03295

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03296

Predicted Delay: Yes

Delay Duration (if delayed): 285

Project ID: PRJ-03297

Predicted Delay: Yes

Delay Duration (if delayed): 340

Project ID: PRJ-03298

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03299

Predicted Delay: Yes

Delay Duration (if delayed): 110

Project ID: PRJ-03300

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03301

Predicted Delay: No

Project ID: PRJ-03302

Predicted Delay: Yes

Delay Duration (if delayed): 270

Project ID: PRJ-03303

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03304

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03305

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03306

Predicted Delay: Yes

Delay Duration (if delayed): 220

Project ID: PRJ-03307

Predicted Delay: Yes

Delay Duration (if delayed): 256

Project ID: PRJ-03308

Predicted Delay: Yes

Delay Duration (if delayed): 288

Predicted Delay: Yes

Delay Duration (if delayed): 166

Project ID: PRJ-03310

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03311

Predicted Delay: Yes

Delay Duration (if delayed): 262

Project ID: PRJ-03312

Predicted Delay: Yes

Delay Duration (if delayed): 246

Project ID: PRJ-03313

Predicted Delay: Yes

Delay Duration (if delayed): 279

Project ID: PRJ-03314

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03315

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03316

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03318

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03319

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03320

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-03321

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03322

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03323

Predicted Delay: Yes

Delay Duration (if delayed): 230

Project ID: PRJ-03324

Predicted Delay: Yes

Project ID: PRJ-03325

Predicted Delay: Yes

Delay Duration (if delayed): 196

Project ID: PRJ-03326

Predicted Delay: Yes

Delay Duration (if delayed): 147

Project ID: PRJ-03327

Predicted Delay: Yes

Delay Duration (if delayed): 284

Project ID: PRJ-03328

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03329

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-03330

Predicted Delay: Yes

Delay Duration (if delayed): 352

Project ID: PRJ-03331

Predicted Delay: Yes

Delay Duration (if delayed): 352

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03333

Predicted Delay: Yes

Delay Duration (if delayed): 355

Project ID: PRJ-03334

Predicted Delay: Yes

Delay Duration (if delayed): 153

Project ID: PRJ-03335

Predicted Delay: Yes

Delay Duration (if delayed): 131

Project ID: PRJ-03336

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03337

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03338

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-03339

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03341

Predicted Delay: Yes

Delay Duration (if delayed): 258

Project ID: PRJ-03342

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-03343

Predicted Delay: Yes

Delay Duration (if delayed): 63

Project ID: PRJ-03344

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03345

Predicted Delay: Yes

Delay Duration (if delayed): 217

Project ID: PRJ-03346

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03347

Predicted Delay: No

Project ID: PRJ-03348

Predicted Delay: Yes

Delay Duration (if delayed): 240

Project ID: PRJ-03349

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-03350

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03351

Predicted Delay: Yes

Delay Duration (if delayed): 187

Project ID: PRJ-03352

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03353

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03354

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03356

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03357

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03358

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03359

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-03360

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-03361

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03362

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03364

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-03365

Predicted Delay: Yes

Delay Duration (if delayed): 352

Project ID: PRJ-03366

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03367

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03368

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03369

Predicted Delay: Yes

Delay Duration (if delayed): 243

Project ID: PRJ-03370

Predicted Delay: Yes

Project ID: PRJ-03371

Predicted Delay: Yes

Delay Duration (if delayed): 246

Project ID: PRJ-03372

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03373

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03374

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03375

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03376

Predicted Delay: Yes

Delay Duration (if delayed): 88

Project ID: PRJ-03377

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 225

Project ID: PRJ-03379

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03380

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03381

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03382

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03383

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03384

Predicted Delay: Yes

Delay Duration (if delayed): 269

Project ID: PRJ-03385

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03387

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03388

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-03389

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03390

Predicted Delay: Yes

Delay Duration (if delayed): 133

Project ID: PRJ-03391

Predicted Delay: Yes

Delay Duration (if delayed): 30

Project ID: PRJ-03392

Predicted Delay: Yes

Delay Duration (if delayed): 179

Project ID: PRJ-03393

Predicted Delay: No

Project ID: PRJ-03394

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03395

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03396

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03397

Predicted Delay: Yes

Delay Duration (if delayed): 71

Project ID: PRJ-03398

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03399

Predicted Delay: Yes

Delay Duration (if delayed): 289

Project ID: PRJ-03400

Predicted Delay: Yes

Delay Duration (if delayed): 365

Predicted Delay: Yes

Delay Duration (if delayed): 17

Project ID: PRJ-03402

Predicted Delay: Yes

Delay Duration (if delayed): 46

Project ID: PRJ-03403

Predicted Delay: Yes

Delay Duration (if delayed): 268

Project ID: PRJ-03404

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03405

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03406

Predicted Delay: Yes

Delay Duration (if delayed): 113

Project ID: PRJ-03407

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03408

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03410

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03411

Predicted Delay: Yes

Delay Duration (if delayed): 78

Project ID: PRJ-03412

Predicted Delay: Yes

Delay Duration (if delayed): 90

Project ID: PRJ-03413

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03414

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03415

Predicted Delay: Yes

Delay Duration (if delayed): 360

Project ID: PRJ-03416

Predicted Delay: Yes

Project ID: PRJ-03417

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-03418

Predicted Delay: Yes

Delay Duration (if delayed): 84

Project ID: PRJ-03419

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03420

Predicted Delay: Yes

Delay Duration (if delayed): 139

Project ID: PRJ-03421

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03422

Predicted Delay: Yes

Delay Duration (if delayed): 129

Project ID: PRJ-03423

Predicted Delay: Yes

Delay Duration (if delayed): 63

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-03425

Predicted Delay: Yes

Delay Duration (if delayed): 293

Project ID: PRJ-03426

Predicted Delay: Yes

Delay Duration (if delayed): 343

Project ID: PRJ-03427

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03428

Predicted Delay: Yes

Delay Duration (if delayed): 40

Project ID: PRJ-03429

Predicted Delay: Yes

Delay Duration (if delayed): 149

Project ID: PRJ-03430

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03431

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 78

Project ID: PRJ-03433

Predicted Delay: Yes

Delay Duration (if delayed): 173

Project ID: PRJ-03434

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-03435

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03436

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03437

Predicted Delay: Yes

Delay Duration (if delayed): 23

Project ID: PRJ-03438

Predicted Delay: Yes

Delay Duration (if delayed): 271

Project ID: PRJ-03439

Predicted Delay: No

Project ID: PRJ-03440

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03441

Predicted Delay: Yes

Delay Duration (if delayed): 149

Project ID: PRJ-03442

Predicted Delay: Yes

Delay Duration (if delayed): 170

Project ID: PRJ-03443

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03444

Predicted Delay: Yes

Delay Duration (if delayed): 139

Project ID: PRJ-03445

Predicted Delay: Yes

Delay Duration (if delayed): 73

Project ID: PRJ-03446

Predicted Delay: Yes

Delay Duration (if delayed): 87

Predicted Delay: Yes

Delay Duration (if delayed): 145

Project ID: PRJ-03448

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03449

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03450

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03451

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03452

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03453

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03454

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03456

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03457

Predicted Delay: Yes

Delay Duration (if delayed): 337

Project ID: PRJ-03458

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03459

Predicted Delay: Yes

Delay Duration (if delayed): 176

Project ID: PRJ-03460

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03461

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-03462

Predicted Delay: Yes

Project ID: PRJ-03463

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03464

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03465

Predicted Delay: Yes

Delay Duration (if delayed): 56

Project ID: PRJ-03466

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-03467

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03468

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03469

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 68

Project ID: PRJ-03471

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03472

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03473

Predicted Delay: Yes

Delay Duration (if delayed): 47

Project ID: PRJ-03474

Predicted Delay: Yes

Delay Duration (if delayed): 243

Project ID: PRJ-03475

Predicted Delay: Yes

Delay Duration (if delayed): 272

Project ID: PRJ-03476

Predicted Delay: Yes

Delay Duration (if delayed): 132

Project ID: PRJ-03477

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 134

Project ID: PRJ-03479

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03480

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-03481

Predicted Delay: Yes

Delay Duration (if delayed): 181

Project ID: PRJ-03482

Predicted Delay: Yes

Delay Duration (if delayed): 14

Project ID: PRJ-03483

Predicted Delay: Yes

Delay Duration (if delayed): 130

Project ID: PRJ-03484

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03485

Predicted Delay: No

Project ID: PRJ-03486

Predicted Delay: Yes

Delay Duration (if delayed): 66

Project ID: PRJ-03487

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03488

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03489

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03490

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03491

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-03492

Predicted Delay: Yes

Delay Duration (if delayed): 201

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03494

Predicted Delay: Yes

Delay Duration (if delayed): 128

Project ID: PRJ-03495

Predicted Delay: Yes

Delay Duration (if delayed): 219

Project ID: PRJ-03496

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03497

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03498

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03499

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-03500

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03502

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03503

Predicted Delay: Yes

Delay Duration (if delayed): 110

Project ID: PRJ-03504

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-03505

Predicted Delay: Yes

Delay Duration (if delayed): 273

Project ID: PRJ-03506

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03507

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03508

Predicted Delay: No

Project ID: PRJ-03509

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03510

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03511

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03512

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03513

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03514

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03515

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 59

Project ID: PRJ-03517

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-03518

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-03519

Predicted Delay: Yes

Delay Duration (if delayed): 66

Project ID: PRJ-03520

Predicted Delay: Yes

Delay Duration (if delayed): 126

Project ID: PRJ-03521

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03522

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03523

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03525

Predicted Delay: Yes

Delay Duration (if delayed): 144

Project ID: PRJ-03526

Predicted Delay: Yes

Delay Duration (if delayed): 154

Project ID: PRJ-03527

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-03528

Predicted Delay: Yes

Delay Duration (if delayed): 184

Project ID: PRJ-03529

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-03530

Predicted Delay: Yes

Delay Duration (if delayed): 95

Project ID: PRJ-03531

Predicted Delay: Yes

Project ID: PRJ-03532

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03533

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03534

Predicted Delay: Yes

Delay Duration (if delayed): 161

Project ID: PRJ-03535

Predicted Delay: Yes

Delay Duration (if delayed): 249

Project ID: PRJ-03536

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03537

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03538

Predicted Delay: Yes

Delay Duration (if delayed): 147

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03540

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-03541

Predicted Delay: Yes

Delay Duration (if delayed): 318

Project ID: PRJ-03542

Predicted Delay: Yes

Delay Duration (if delayed): 169

Project ID: PRJ-03543

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03544

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03545

Predicted Delay: Yes

Delay Duration (if delayed): 99

Project ID: PRJ-03546

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 23

Project ID: PRJ-03548

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03549

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03550

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03551

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03552

Predicted Delay: Yes

Delay Duration (if delayed): 251

Project ID: PRJ-03553

Predicted Delay: Yes

Delay Duration (if delayed): 174

Project ID: PRJ-03554

Predicted Delay: No

Project ID: PRJ-03555

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-03556

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03557

Predicted Delay: Yes

Delay Duration (if delayed): 91

Project ID: PRJ-03558

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-03559

Predicted Delay: Yes

Delay Duration (if delayed): 259

Project ID: PRJ-03560

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-03561

Predicted Delay: Yes

Delay Duration (if delayed): 275

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03563

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03564

Predicted Delay: Yes

Delay Duration (if delayed): 117

Project ID: PRJ-03565

Predicted Delay: Yes

Delay Duration (if delayed): 113

Project ID: PRJ-03566

Predicted Delay: Yes

Delay Duration (if delayed): 11

Project ID: PRJ-03567

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-03568

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-03569

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 74

Project ID: PRJ-03571

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03572

Predicted Delay: Yes

Delay Duration (if delayed): 162

Project ID: PRJ-03573

Predicted Delay: Yes

Delay Duration (if delayed): 130

Project ID: PRJ-03574

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-03575

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-03576

Predicted Delay: Yes

Delay Duration (if delayed): 201

Project ID: PRJ-03577

Predicted Delay: No

Project ID: PRJ-03578

Predicted Delay: Yes

Delay Duration (if delayed): 320

Project ID: PRJ-03579

Predicted Delay: Yes

Delay Duration (if delayed): 290

Project ID: PRJ-03580

Predicted Delay: Yes

Delay Duration (if delayed): 196

Project ID: PRJ-03581

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03582

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03583

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03584

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 231

Project ID: PRJ-03586

Predicted Delay: Yes

Delay Duration (if delayed): 259

Project ID: PRJ-03587

Predicted Delay: Yes

Delay Duration (if delayed): 341

Project ID: PRJ-03588

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03589

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-03590

Predicted Delay: Yes

Delay Duration (if delayed): 289

Project ID: PRJ-03591

Predicted Delay: Yes

Delay Duration (if delayed): 144

Project ID: PRJ-03592

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 301

Project ID: PRJ-03594

Predicted Delay: Yes

Delay Duration (if delayed): 2

Project ID: PRJ-03595

Predicted Delay: Yes

Delay Duration (if delayed): 117

Project ID: PRJ-03596

Predicted Delay: Yes

Delay Duration (if delayed): 305

Project ID: PRJ-03597

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03598

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03599

Predicted Delay: Yes

Delay Duration (if delayed): 336

Project ID: PRJ-03600

Predicted Delay: No

Project ID: PRJ-03601

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03602

Predicted Delay: Yes

Delay Duration (if delayed): 16

Project ID: PRJ-03603

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03604

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03605

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03606

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-03607

Predicted Delay: Yes

Delay Duration (if delayed): 254

Delay Duration (if delayed): 106

Project ID: PRJ-03609

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03610

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-03611

Predicted Delay: Yes

Delay Duration (if delayed): 196

Project ID: PRJ-03612

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03613

Predicted Delay: Yes

Delay Duration (if delayed): 181

Project ID: PRJ-03614

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-03615

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03617

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03618

Predicted Delay: Yes

Delay Duration (if delayed): 338

Project ID: PRJ-03619

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03620

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03621

Predicted Delay: Yes

Delay Duration (if delayed): 123

Project ID: PRJ-03622

Predicted Delay: Yes

Delay Duration (if delayed): 100

Project ID: PRJ-03623

Predicted Delay: Yes

Project ID: PRJ-03624

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03625

Predicted Delay: Yes

Delay Duration (if delayed): 184

Project ID: PRJ-03626

Predicted Delay: Yes

Delay Duration (if delayed): 76

Project ID: PRJ-03627

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03628

Predicted Delay: Yes

Delay Duration (if delayed): 106

Project ID: PRJ-03629

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03630

Predicted Delay: Yes

Delay Duration (if delayed): 344

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03632

Predicted Delay: Yes

Delay Duration (if delayed): 89

Project ID: PRJ-03633

Predicted Delay: Yes

Delay Duration (if delayed): 200

Project ID: PRJ-03634

Predicted Delay: Yes

Delay Duration (if delayed): 276

Project ID: PRJ-03635

Predicted Delay: Yes

Delay Duration (if delayed): 335

Project ID: PRJ-03636

Predicted Delay: Yes

Delay Duration (if delayed): 301

Project ID: PRJ-03637

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03638

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03640

Predicted Delay: Yes

Delay Duration (if delayed): 2

Project ID: PRJ-03641

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03642

Predicted Delay: Yes

Delay Duration (if delayed): 281

Project ID: PRJ-03643

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03644

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-03645

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03646

Predicted Delay: Yes

Project ID: PRJ-03647

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03648

Predicted Delay: Yes

Delay Duration (if delayed): 263

Project ID: PRJ-03649

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-03650

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03651

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03652

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-03653

Predicted Delay: Yes

Delay Duration (if delayed): 31

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03655

Predicted Delay: Yes

Delay Duration (if delayed): 321

Project ID: PRJ-03656

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03657

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03658

Predicted Delay: Yes

Delay Duration (if delayed): 30

Project ID: PRJ-03659

Predicted Delay: Yes

Delay Duration (if delayed): 312

Project ID: PRJ-03660

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03661

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03663

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03664

Predicted Delay: Yes

Delay Duration (if delayed): 109

Project ID: PRJ-03665

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-03666

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03667

Predicted Delay: Yes

Delay Duration (if delayed): 150

Project ID: PRJ-03668

Predicted Delay: Yes

Delay Duration (if delayed): 317

Project ID: PRJ-03669

Predicted Delay: No

Project ID: PRJ-03670

Predicted Delay: Yes

Delay Duration (if delayed): 0

Project ID: PRJ-03671

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03672

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-03673

Predicted Delay: Yes

Delay Duration (if delayed): 305

Project ID: PRJ-03674

Predicted Delay: Yes

Delay Duration (if delayed): 254

Project ID: PRJ-03675

Predicted Delay: Yes

Delay Duration (if delayed): 283

Project ID: PRJ-03676

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 359

Project ID: PRJ-03678

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03679

Predicted Delay: Yes

Delay Duration (if delayed): 253

Project ID: PRJ-03680

Predicted Delay: Yes

Delay Duration (if delayed): 15

Project ID: PRJ-03681

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03682

Predicted Delay: Yes

Delay Duration (if delayed): 233

Project ID: PRJ-03683

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-03684

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03686

Predicted Delay: Yes

Delay Duration (if delayed): 88

Project ID: PRJ-03687

Predicted Delay: Yes

Delay Duration (if delayed): 11

Project ID: PRJ-03688

Predicted Delay: Yes

Delay Duration (if delayed): 280

Project ID: PRJ-03689

Predicted Delay: Yes

Delay Duration (if delayed): 339

Project ID: PRJ-03690

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03691

Predicted Delay: Yes

Delay Duration (if delayed): 286

Project ID: PRJ-03692

Predicted Delay: No

Project ID: PRJ-03693

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03694

Predicted Delay: Yes

Delay Duration (if delayed): 165

Project ID: PRJ-03695

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03696

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03697

Predicted Delay: Yes

Delay Duration (if delayed): 274

Project ID: PRJ-03698

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03699

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03701

Predicted Delay: Yes

Delay Duration (if delayed): 340

Project ID: PRJ-03702

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-03703

Predicted Delay: Yes

Delay Duration (if delayed): 243

Project ID: PRJ-03704

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03705

Predicted Delay: Yes

Delay Duration (if delayed): 146

Project ID: PRJ-03706

Predicted Delay: Yes

Delay Duration (if delayed): 172

Project ID: PRJ-03707

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03709

Predicted Delay: Yes

Delay Duration (if delayed): 298

Project ID: PRJ-03710

Predicted Delay: Yes

Delay Duration (if delayed): 52

Project ID: PRJ-03711

Predicted Delay: Yes

Delay Duration (if delayed): 252

Project ID: PRJ-03712

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-03713

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-03714

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03715

Predicted Delay: Yes

Project ID: PRJ-03716

Predicted Delay: Yes

Delay Duration (if delayed): 108

Project ID: PRJ-03717

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-03718

Predicted Delay: Yes

Delay Duration (if delayed): 320

Project ID: PRJ-03719

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-03720

Predicted Delay: Yes

Delay Duration (if delayed): 99

Project ID: PRJ-03721

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03722

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03724

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03725

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03726

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03727

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03728

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03729

Predicted Delay: Yes

Delay Duration (if delayed): 66

Project ID: PRJ-03730

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03732

Predicted Delay: Yes

Delay Duration (if delayed): 288

Project ID: PRJ-03733

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03734

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03735

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03736

Predicted Delay: Yes

Delay Duration (if delayed): 244

Project ID: PRJ-03737

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03738

Predicted Delay: No

Project ID: PRJ-03739

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03740

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03741

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03742

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03743

Predicted Delay: Yes

Delay Duration (if delayed): 156

Project ID: PRJ-03744

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-03745

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 119

Project ID: PRJ-03747

Predicted Delay: Yes

Delay Duration (if delayed): 21

Project ID: PRJ-03748

Predicted Delay: Yes

Delay Duration (if delayed): 153

Project ID: PRJ-03749

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03750

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03751

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03752

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03753

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03755

Predicted Delay: Yes

Delay Duration (if delayed): 3

Project ID: PRJ-03756

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03757

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03758

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03759

Predicted Delay: Yes

Delay Duration (if delayed): 92

Project ID: PRJ-03760

Predicted Delay: Yes

Delay Duration (if delayed): 239

Project ID: PRJ-03761

Predicted Delay: Yes

Project ID: PRJ-03762

Predicted Delay: Yes

Delay Duration (if delayed): 143

Project ID: PRJ-03763

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03764

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03765

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03766

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03767

Predicted Delay: Yes

Delay Duration (if delayed): 196

Project ID: PRJ-03768

Predicted Delay: Yes

Delay Duration (if delayed): 56

Delay Duration (if delayed): 279

Project ID: PRJ-03770

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03771

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03772

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03773

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03774

Predicted Delay: Yes

Delay Duration (if delayed): 289

Project ID: PRJ-03775

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03776

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03778

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03779

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03780

Predicted Delay: Yes

Delay Duration (if delayed): 85

Project ID: PRJ-03781

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03782

Predicted Delay: Yes

Delay Duration (if delayed): 332

Project ID: PRJ-03783

Predicted Delay: Yes

Delay Duration (if delayed): 247

Project ID: PRJ-03784

Predicted Delay: Yes

Project ID: PRJ-03785

Predicted Delay: Yes

Delay Duration (if delayed): 133

Project ID: PRJ-03786

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03787

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03788

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03789

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-03790

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03791

Predicted Delay: Yes

Delay Duration (if delayed): 270

Delay Duration (if delayed): 23

Project ID: PRJ-03793

Predicted Delay: Yes

Delay Duration (if delayed): 261

Project ID: PRJ-03794

Predicted Delay: Yes

Delay Duration (if delayed): 29

Project ID: PRJ-03795

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03796

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-03797

Predicted Delay: Yes

Delay Duration (if delayed): 219

Project ID: PRJ-03798

Predicted Delay: Yes

Delay Duration (if delayed): 61

Project ID: PRJ-03799

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 137

Project ID: PRJ-03801

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03802

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03803

Predicted Delay: Yes

Delay Duration (if delayed): 154

Project ID: PRJ-03804

Predicted Delay: Yes

Delay Duration (if delayed): 324

Project ID: PRJ-03805

Predicted Delay: Yes

Delay Duration (if delayed): 321

Project ID: PRJ-03806

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-03807

Predicted Delay: No

Project ID: PRJ-03808

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03809

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03810

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-03811

Predicted Delay: Yes

Delay Duration (if delayed): 359

Project ID: PRJ-03812

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03813

Predicted Delay: Yes

Delay Duration (if delayed): 312

Project ID: PRJ-03814

Predicted Delay: Yes

Delay Duration (if delayed): 143

Delay Duration (if delayed): 62

Project ID: PRJ-03816

Predicted Delay: Yes

Delay Duration (if delayed): 144

Project ID: PRJ-03817

Predicted Delay: Yes

Delay Duration (if delayed): 41

Project ID: PRJ-03818

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03819

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03820

Predicted Delay: Yes

Delay Duration (if delayed): 281

Project ID: PRJ-03821

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03822

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03824

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-03825

Predicted Delay: Yes

Delay Duration (if delayed): 23

Project ID: PRJ-03826

Predicted Delay: Yes

Delay Duration (if delayed): 135

Project ID: PRJ-03827

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03828

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-03829

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03830

Predicted Delay: Yes

Project ID: PRJ-03831

Predicted Delay: Yes

Delay Duration (if delayed): 339

Project ID: PRJ-03832

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03833

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-03834

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03835

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-03836

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-03837

Predicted Delay: Yes

Delay Duration (if delayed): 349

Delay Duration (if delayed): 338

Project ID: PRJ-03839

Predicted Delay: Yes

Delay Duration (if delayed): 310

Project ID: PRJ-03840

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03841

Predicted Delay: Yes

Delay Duration (if delayed): 278

Project ID: PRJ-03842

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03843

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03844

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03845

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 306

Project ID: PRJ-03847

Predicted Delay: Yes

Delay Duration (if delayed): 118

Project ID: PRJ-03848

Predicted Delay: Yes

Delay Duration (if delayed): 200

Project ID: PRJ-03849

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03850

Predicted Delay: Yes

Delay Duration (if delayed): 153

Project ID: PRJ-03851

Predicted Delay: Yes

Delay Duration (if delayed): 347

Project ID: PRJ-03852

Predicted Delay: Yes

Delay Duration (if delayed): 266

Project ID: PRJ-03853

Predicted Delay: Yes

Project ID: PRJ-03854

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03855

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03856

Predicted Delay: Yes

Delay Duration (if delayed): 68

Project ID: PRJ-03857

Predicted Delay: Yes

Delay Duration (if delayed): 173

Project ID: PRJ-03858

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-03859

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03860

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03862

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03863

Predicted Delay: Yes

Delay Duration (if delayed): 116

Project ID: PRJ-03864

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03865

Predicted Delay: Yes

Delay Duration (if delayed): 256

Project ID: PRJ-03866

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03867

Predicted Delay: Yes

Delay Duration (if delayed): 74

Project ID: PRJ-03868

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-03870

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-03871

Predicted Delay: Yes

Delay Duration (if delayed): 305

Project ID: PRJ-03872

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03873

Predicted Delay: Yes

Delay Duration (if delayed): 325

Project ID: PRJ-03874

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03875

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03876

Predicted Delay: Yes

Project ID: PRJ-03877

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03878

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03879

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-03880

Predicted Delay: Yes

Delay Duration (if delayed): 22

Project ID: PRJ-03881

Predicted Delay: Yes

Delay Duration (if delayed): 202

Project ID: PRJ-03882

Predicted Delay: Yes

Delay Duration (if delayed): 213

Project ID: PRJ-03883

Predicted Delay: Yes

Delay Duration (if delayed): 246

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-03885

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03886

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03887

Predicted Delay: Yes

Delay Duration (if delayed): 155

Project ID: PRJ-03888

Predicted Delay: Yes

Delay Duration (if delayed): 3

Project ID: PRJ-03889

Predicted Delay: Yes

Delay Duration (if delayed): 102

Project ID: PRJ-03890

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03891

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03893

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03894

Predicted Delay: Yes

Delay Duration (if delayed): 354

Project ID: PRJ-03895

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03896

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03897

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03898

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-03899

Predicted Delay: No

Project ID: PRJ-03900

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-03901

Predicted Delay: Yes

Delay Duration (if delayed): 272

Project ID: PRJ-03902

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03903

Predicted Delay: Yes

Delay Duration (if delayed): 255

Project ID: PRJ-03904

Predicted Delay: Yes

Delay Duration (if delayed): 68

Project ID: PRJ-03905

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03906

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 21

Project ID: PRJ-03908

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03909

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03910

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03911

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03912

Predicted Delay: Yes

Delay Duration (if delayed): 0

Project ID: PRJ-03913

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-03914

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03916

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03917

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03918

Predicted Delay: Yes

Delay Duration (if delayed): 283

Project ID: PRJ-03919

Predicted Delay: Yes

Delay Duration (if delayed): 58

Project ID: PRJ-03920

Predicted Delay: Yes

Delay Duration (if delayed): 272

Project ID: PRJ-03921

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03922

Predicted Delay: Yes

Project ID: PRJ-03923

Predicted Delay: Yes

Delay Duration (if delayed): 187

Project ID: PRJ-03924

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03925

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03926

Predicted Delay: Yes

Delay Duration (if delayed): 140

Project ID: PRJ-03927

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03928

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03929

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 331

Project ID: PRJ-03931

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03932

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03933

Predicted Delay: Yes

Delay Duration (if delayed): 329

Project ID: PRJ-03934

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03935

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03936

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03937

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 53

Project ID: PRJ-03939

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03940

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03941

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03942

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03943

Predicted Delay: Yes

Delay Duration (if delayed): 61

Project ID: PRJ-03944

Predicted Delay: Yes

Delay Duration (if delayed): 64

Project ID: PRJ-03945

Predicted Delay: No

Project ID: PRJ-03946

Predicted Delay: Yes

Delay Duration (if delayed): 79

Project ID: PRJ-03947

Predicted Delay: Yes

Delay Duration (if delayed): 129

Project ID: PRJ-03948

Predicted Delay: Yes

Delay Duration (if delayed): 42

Project ID: PRJ-03949

Predicted Delay: Yes

Delay Duration (if delayed): 239

Project ID: PRJ-03950

Predicted Delay: Yes

Delay Duration (if delayed): 0

Project ID: PRJ-03951

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03952

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-03954

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03955

Predicted Delay: Yes

Delay Duration (if delayed): 273

Project ID: PRJ-03956

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03957

Predicted Delay: Yes

Delay Duration (if delayed): 201

Project ID: PRJ-03958

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03959

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-03960

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03962

Predicted Delay: Yes

Delay Duration (if delayed): 229

Project ID: PRJ-03963

Predicted Delay: Yes

Delay Duration (if delayed): 68

Project ID: PRJ-03964

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-03965

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03966

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-03967

Predicted Delay: Yes

Delay Duration (if delayed): 320

Project ID: PRJ-03968

Predicted Delay: No

Project ID: PRJ-03969

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03970

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03971

Predicted Delay: Yes

Delay Duration (if delayed): 320

Project ID: PRJ-03972

Predicted Delay: Yes

Delay Duration (if delayed): 228

Project ID: PRJ-03973

Predicted Delay: Yes

Delay Duration (if delayed): 163

Project ID: PRJ-03974

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03975

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03977

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03978

Predicted Delay: Yes

Delay Duration (if delayed): 279

Project ID: PRJ-03979

Predicted Delay: Yes

Delay Duration (if delayed): 219

Project ID: PRJ-03980

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03981

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03982

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03983

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 181

Project ID: PRJ-03985

Predicted Delay: Yes

Delay Duration (if delayed): 122

Project ID: PRJ-03986

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03987

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03988

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03989

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03990

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-03991

Predicted Delay: No

Project ID: PRJ-03992

Predicted Delay: Yes

Delay Duration (if delayed): 225

Project ID: PRJ-03993

Predicted Delay: Yes

Delay Duration (if delayed): 291

Project ID: PRJ-03994

Predicted Delay: Yes

Delay Duration (if delayed): 30

Project ID: PRJ-03995

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-03996

Predicted Delay: Yes

Delay Duration (if delayed): 179

Project ID: PRJ-03997

Predicted Delay: Yes

Delay Duration (if delayed): 104

Project ID: PRJ-03998

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04000

Predicted Delay: Yes

Delay Duration (if delayed): 260

Project ID: PRJ-04001

Predicted Delay: Yes

Delay Duration (if delayed): 333

Project ID: PRJ-04002

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04003

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04004

Predicted Delay: Yes

Delay Duration (if delayed): 93

Project ID: PRJ-04005

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04006

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04008

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04009

Predicted Delay: Yes

Delay Duration (if delayed): 286

Project ID: PRJ-04010

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04011

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04012

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04013

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04014

Predicted Delay: Yes

Project ID: PRJ-04015

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04016

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04017

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04018

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04019

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04020

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04021

Predicted Delay: Yes

Delay Duration (if delayed): 238

Predicted Delay: Yes

Delay Duration (if delayed): 65

Project ID: PRJ-04023

Predicted Delay: Yes

Delay Duration (if delayed): 148

Project ID: PRJ-04024

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04025

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04026

Predicted Delay: Yes

Delay Duration (if delayed): 337

Project ID: PRJ-04027

Predicted Delay: Yes

Delay Duration (if delayed): 285

Project ID: PRJ-04028

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04029

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04031

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04032

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04033

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-04034

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04035

Predicted Delay: Yes

Delay Duration (if delayed): 129

Project ID: PRJ-04036

Predicted Delay: Yes

Delay Duration (if delayed): 81

Project ID: PRJ-04037

Predicted Delay: No

Project ID: PRJ-04038

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04039

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04040

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04041

Predicted Delay: Yes

Delay Duration (if delayed): 335

Project ID: PRJ-04042

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04043

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04044

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 77

Project ID: PRJ-04046

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04047

Predicted Delay: Yes

Delay Duration (if delayed): 133

Project ID: PRJ-04048

Predicted Delay: Yes

Delay Duration (if delayed): 358

Project ID: PRJ-04049

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04050

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-04051

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04052

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 65

Project ID: PRJ-04054

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04055

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04056

Predicted Delay: Yes

Delay Duration (if delayed): 30

Project ID: PRJ-04057

Predicted Delay: Yes

Delay Duration (if delayed): 361

Project ID: PRJ-04058

Predicted Delay: Yes

Delay Duration (if delayed): 362

Project ID: PRJ-04059

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04060

Predicted Delay: Yes

Project ID: PRJ-04061

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04062

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04063

Predicted Delay: Yes

Delay Duration (if delayed): 245

Project ID: PRJ-04064

Predicted Delay: Yes

Delay Duration (if delayed): 110

Project ID: PRJ-04065

Predicted Delay: Yes

Delay Duration (if delayed): 305

Project ID: PRJ-04066

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04067

Predicted Delay: Yes

Delay Duration (if delayed): 29

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04069

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04070

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04071

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04072

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04073

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04074

Predicted Delay: Yes

Delay Duration (if delayed): 306

Project ID: PRJ-04075

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 177

Project ID: PRJ-04077

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-04078

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04079

Predicted Delay: Yes

Delay Duration (if delayed): 33

Project ID: PRJ-04080

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04081

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04082

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-04083

Predicted Delay: Yes

Project ID: PRJ-04084

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04085

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04086

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04087

Predicted Delay: Yes

Delay Duration (if delayed): 77

Project ID: PRJ-04088

Predicted Delay: Yes

Delay Duration (if delayed): 205

Project ID: PRJ-04089

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-04090

Predicted Delay: Yes

Delay Duration (if delayed): 241

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04092

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04093

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04094

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04095

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04096

Predicted Delay: Yes

Delay Duration (if delayed): 139

Project ID: PRJ-04097

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-04098

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 11

Project ID: PRJ-04100

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04101

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-04102

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04103

Predicted Delay: Yes

Delay Duration (if delayed): 243

Project ID: PRJ-04104

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04105

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04106

Predicted Delay: No

Project ID: PRJ-04107

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04108

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04109

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04110

Predicted Delay: Yes

Delay Duration (if delayed): 358

Project ID: PRJ-04111

Predicted Delay: Yes

Delay Duration (if delayed): 125

Project ID: PRJ-04112

Predicted Delay: Yes

Delay Duration (if delayed): 187

Project ID: PRJ-04113

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 316

Project ID: PRJ-04115

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04116

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-04117

Predicted Delay: Yes

Delay Duration (if delayed): 205

Project ID: PRJ-04118

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04119

Predicted Delay: Yes

Delay Duration (if delayed): 69

Project ID: PRJ-04120

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04121

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 61

Project ID: PRJ-04123

Predicted Delay: Yes

Delay Duration (if delayed): 329

Project ID: PRJ-04124

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04125

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04126

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04127

Predicted Delay: Yes

Delay Duration (if delayed): 359

Project ID: PRJ-04128

Predicted Delay: Yes

Delay Duration (if delayed): 266

Project ID: PRJ-04129

Predicted Delay: Yes

Project ID: PRJ-04130

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04131

Predicted Delay: Yes

Delay Duration (if delayed): 302

Project ID: PRJ-04132

Predicted Delay: Yes

Delay Duration (if delayed): 162

Project ID: PRJ-04133

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04134

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04135

Predicted Delay: Yes

Delay Duration (if delayed): 341

Project ID: PRJ-04136

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 161

Project ID: PRJ-04138

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04139

Predicted Delay: Yes

Delay Duration (if delayed): 291

Project ID: PRJ-04140

Predicted Delay: Yes

Delay Duration (if delayed): 104

Project ID: PRJ-04141

Predicted Delay: Yes

Delay Duration (if delayed): 359

Project ID: PRJ-04142

Predicted Delay: Yes

Delay Duration (if delayed): 24

Project ID: PRJ-04143

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04144

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04146

Predicted Delay: Yes

Delay Duration (if delayed): 300

Project ID: PRJ-04147

Predicted Delay: Yes

Delay Duration (if delayed): 101

Project ID: PRJ-04148

Predicted Delay: Yes

Delay Duration (if delayed): 91

Project ID: PRJ-04149

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04150

Predicted Delay: Yes

Delay Duration (if delayed): 162

Project ID: PRJ-04151

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-04152

Predicted Delay: Yes

Project ID: PRJ-04153

Predicted Delay: Yes

Delay Duration (if delayed): 289

Project ID: PRJ-04154

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04155

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-04156

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04157

Predicted Delay: Yes

Delay Duration (if delayed): 279

Project ID: PRJ-04158

Predicted Delay: Yes

Delay Duration (if delayed): 363

Project ID: PRJ-04159

Predicted Delay: Yes

Delay Duration (if delayed): 6

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04161

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-04162

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04163

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04164

Predicted Delay: Yes

Delay Duration (if delayed): 236

Project ID: PRJ-04165

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04166

Predicted Delay: Yes

Delay Duration (if delayed): 253

Project ID: PRJ-04167

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04169

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04170

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-04171

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04172

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04173

Predicted Delay: Yes

Delay Duration (if delayed): 280

Project ID: PRJ-04174

Predicted Delay: Yes

Delay Duration (if delayed): 163

Project ID: PRJ-04175

Predicted Delay: No

Project ID: PRJ-04176

Predicted Delay: Yes

Delay Duration (if delayed): 165

Project ID: PRJ-04177

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-04178

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04179

Predicted Delay: Yes

Delay Duration (if delayed): 172

Project ID: PRJ-04180

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-04181

Predicted Delay: Yes

Delay Duration (if delayed): 50

Project ID: PRJ-04182

Predicted Delay: Yes

Delay Duration (if delayed): 68

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-04184

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04185

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04186

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04187

Predicted Delay: Yes

Delay Duration (if delayed): 79

Project ID: PRJ-04188

Predicted Delay: Yes

Delay Duration (if delayed): 261

Project ID: PRJ-04189

Predicted Delay: Yes

Delay Duration (if delayed): 84

Project ID: PRJ-04190

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 91

Project ID: PRJ-04192

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-04193

Predicted Delay: Yes

Delay Duration (if delayed): 252

Project ID: PRJ-04194

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-04195

Predicted Delay: Yes

Delay Duration (if delayed): 179

Project ID: PRJ-04196

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04197

Predicted Delay: Yes

Delay Duration (if delayed): 153

Project ID: PRJ-04198

Predicted Delay: Yes

Project ID: PRJ-04199

Predicted Delay: Yes

Delay Duration (if delayed): 55

Project ID: PRJ-04200

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04201

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04202

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04203

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04204

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04205

Predicted Delay: Yes

Delay Duration (if delayed): 76

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04207

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04208

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-04209

Predicted Delay: Yes

Delay Duration (if delayed): 164

Project ID: PRJ-04210

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04211

Predicted Delay: Yes

Delay Duration (if delayed): 61

Project ID: PRJ-04212

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04213

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 89

Project ID: PRJ-04215

Predicted Delay: Yes

Delay Duration (if delayed): 249

Project ID: PRJ-04216

Predicted Delay: Yes

Delay Duration (if delayed): 220

Project ID: PRJ-04217

Predicted Delay: Yes

Delay Duration (if delayed): 51

Project ID: PRJ-04218

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04219

Predicted Delay: Yes

Delay Duration (if delayed): 3

Project ID: PRJ-04220

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04221

Predicted Delay: Yes

Project ID: PRJ-04222

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04223

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04224

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04225

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04226

Predicted Delay: Yes

Delay Duration (if delayed): 165

Project ID: PRJ-04227

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-04228

Predicted Delay: Yes

Delay Duration (if delayed): 80

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04230

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04231

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04232

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-04233

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04234

Predicted Delay: Yes

Delay Duration (if delayed): 142

Project ID: PRJ-04235

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04236

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04238

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04239

Predicted Delay: Yes

Delay Duration (if delayed): 308

Project ID: PRJ-04240

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04241

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-04242

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04243

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04244

Predicted Delay: Yes

Project ID: PRJ-04245

Predicted Delay: Yes

Delay Duration (if delayed): 166

Project ID: PRJ-04246

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04247

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04248

Predicted Delay: Yes

Delay Duration (if delayed): 113

Project ID: PRJ-04249

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04250

Predicted Delay: Yes

Delay Duration (if delayed): 102

Project ID: PRJ-04251

Predicted Delay: Yes

Delay Duration (if delayed): 106

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-04253

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04254

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04255

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04256

Predicted Delay: Yes

Delay Duration (if delayed): 30

Project ID: PRJ-04257

Predicted Delay: Yes

Delay Duration (if delayed): 23

Project ID: PRJ-04258

Predicted Delay: Yes

Delay Duration (if delayed): 113

Project ID: PRJ-04259

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 28

Project ID: PRJ-04261

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04262

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04263

Predicted Delay: Yes

Delay Duration (if delayed): 96

Project ID: PRJ-04264

Predicted Delay: Yes

Delay Duration (if delayed): 181

Project ID: PRJ-04265

Predicted Delay: Yes

Delay Duration (if delayed): 346

Project ID: PRJ-04266

Predicted Delay: Yes

Delay Duration (if delayed): 118

Project ID: PRJ-04267

Predicted Delay: No

Project ID: PRJ-04268

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04269

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04270

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04271

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04272

Predicted Delay: Yes

Delay Duration (if delayed): 343

Project ID: PRJ-04273

Predicted Delay: Yes

Delay Duration (if delayed): 179

Project ID: PRJ-04274

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 101

Project ID: PRJ-04276

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-04277

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04278

Predicted Delay: Yes

Delay Duration (if delayed): 28

Project ID: PRJ-04279

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04280

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-04281

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04282

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04284

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04285

Predicted Delay: Yes

Delay Duration (if delayed): 168

Project ID: PRJ-04286

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04287

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04288

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04289

Predicted Delay: Yes

Delay Duration (if delayed): 237

Project ID: PRJ-04290

Predicted Delay: Yes

Project ID: PRJ-04291

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04292

Predicted Delay: Yes

Delay Duration (if delayed): 339

Project ID: PRJ-04293

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04294

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04295

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04296

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04297

Predicted Delay: Yes

Delay Duration (if delayed): 305

Predicted Delay: Yes

Delay Duration (if delayed): 56

Project ID: PRJ-04299

Predicted Delay: Yes

Delay Duration (if delayed): 271

Project ID: PRJ-04300

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-04301

Predicted Delay: Yes

Delay Duration (if delayed): 6

Project ID: PRJ-04302

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04303

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04304

Predicted Delay: Yes

Delay Duration (if delayed): 255

Project ID: PRJ-04305

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04307

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04308

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04309

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04310

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04311

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04312

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04313

Predicted Delay: No

Project ID: PRJ-04314

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04315

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04316

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-04317

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04318

Predicted Delay: Yes

Delay Duration (if delayed): 244

Project ID: PRJ-04319

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04320

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-04322

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04323

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04324

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04325

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04326

Predicted Delay: Yes

Delay Duration (if delayed): 287

Project ID: PRJ-04327

Predicted Delay: Yes

Delay Duration (if delayed): 246

Project ID: PRJ-04328

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 361

Project ID: PRJ-04330

Predicted Delay: Yes

Delay Duration (if delayed): 172

Project ID: PRJ-04331

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-04332

Predicted Delay: Yes

Delay Duration (if delayed): 145

Project ID: PRJ-04333

Predicted Delay: Yes

Delay Duration (if delayed): 279

Project ID: PRJ-04334

Predicted Delay: Yes

Delay Duration (if delayed): 34

Project ID: PRJ-04335

Predicted Delay: Yes

Delay Duration (if delayed): 89

Project ID: PRJ-04336

Predicted Delay: Yes

Project ID: PRJ-04337

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04338

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04339

Predicted Delay: Yes

Delay Duration (if delayed): 55

Project ID: PRJ-04340

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-04341

Predicted Delay: Yes

Delay Duration (if delayed): 92

Project ID: PRJ-04342

Predicted Delay: Yes

Delay Duration (if delayed): 250

Project ID: PRJ-04343

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04345

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04346

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04347

Predicted Delay: Yes

Delay Duration (if delayed): 320

Project ID: PRJ-04348

Predicted Delay: Yes

Delay Duration (if delayed): 2

Project ID: PRJ-04349

Predicted Delay: Yes

Delay Duration (if delayed): 132

Project ID: PRJ-04350

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-04351

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04353

Predicted Delay: Yes

Delay Duration (if delayed): 304

Project ID: PRJ-04354

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04355

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04356

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04357

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04358

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04359

Predicted Delay: Yes

Project ID: PRJ-04360

Predicted Delay: Yes

Delay Duration (if delayed): 284

Project ID: PRJ-04361

Predicted Delay: Yes

Delay Duration (if delayed): 153

Project ID: PRJ-04362

Predicted Delay: Yes

Delay Duration (if delayed): 174

Project ID: PRJ-04363

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04364

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04365

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-04366

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04368

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04369

Predicted Delay: Yes

Delay Duration (if delayed): 215

Project ID: PRJ-04370

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04371

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-04372

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04373

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04374

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 144

Project ID: PRJ-04376

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04377

Predicted Delay: Yes

Delay Duration (if delayed): 4

Project ID: PRJ-04378

Predicted Delay: Yes

Delay Duration (if delayed): 263

Project ID: PRJ-04379

Predicted Delay: Yes

Delay Duration (if delayed): 296

Project ID: PRJ-04380

Predicted Delay: Yes

Delay Duration (if delayed): 123

Project ID: PRJ-04381

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04382

Predicted Delay: No

Project ID: PRJ-04383

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04384

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-04385

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04386

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04387

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-04388

Predicted Delay: Yes

Delay Duration (if delayed): 6

Project ID: PRJ-04389

Predicted Delay: Yes

Delay Duration (if delayed): 308

Predicted Delay: Yes

Delay Duration (if delayed): 158

Project ID: PRJ-04391

Predicted Delay: Yes

Delay Duration (if delayed): 339

Project ID: PRJ-04392

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04393

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04394

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-04395

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-04396

Predicted Delay: Yes

Delay Duration (if delayed): 0

Project ID: PRJ-04397

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-04399

Predicted Delay: Yes

Delay Duration (if delayed): 28

Project ID: PRJ-04400

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-04401

Predicted Delay: Yes

Delay Duration (if delayed): 233

Project ID: PRJ-04402

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04403

Predicted Delay: Yes

Delay Duration (if delayed): 96

Project ID: PRJ-04404

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04405

Predicted Delay: No

Project ID: PRJ-04406

Predicted Delay: Yes

Delay Duration (if delayed): 173

Project ID: PRJ-04407

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-04408

Predicted Delay: Yes

Delay Duration (if delayed): 168

Project ID: PRJ-04409

Predicted Delay: Yes

Delay Duration (if delayed): 25

Project ID: PRJ-04410

Predicted Delay: Yes

Delay Duration (if delayed): 290

Project ID: PRJ-04411

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04412

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 158

Project ID: PRJ-04414

Predicted Delay: Yes

Delay Duration (if delayed): 24

Project ID: PRJ-04415

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04416

Predicted Delay: Yes

Delay Duration (if delayed): 78

Project ID: PRJ-04417

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-04418

Predicted Delay: Yes

Delay Duration (if delayed): 89

Project ID: PRJ-04419

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04420

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04422

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04423

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04424

Predicted Delay: Yes

Delay Duration (if delayed): 190

Project ID: PRJ-04425

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-04426

Predicted Delay: Yes

Delay Duration (if delayed): 228

Project ID: PRJ-04427

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04428

Predicted Delay: No

Project ID: PRJ-04429

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04430

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04431

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04432

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04433

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-04434

Predicted Delay: Yes

Delay Duration (if delayed): 34

Project ID: PRJ-04435

Predicted Delay: Yes

Delay Duration (if delayed): 302

Predicted Delay: Yes

Delay Duration (if delayed): 102

Project ID: PRJ-04437

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04438

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04439

Predicted Delay: Yes

Delay Duration (if delayed): 246

Project ID: PRJ-04440

Predicted Delay: Yes

Delay Duration (if delayed): 363

Project ID: PRJ-04441

Predicted Delay: Yes

Delay Duration (if delayed): 213

Project ID: PRJ-04442

Predicted Delay: Yes

Delay Duration (if delayed): 213

Project ID: PRJ-04443

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-04445

Predicted Delay: Yes

Delay Duration (if delayed): 294

Project ID: PRJ-04446

Predicted Delay: Yes

Delay Duration (if delayed): 245

Project ID: PRJ-04447

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04448

Predicted Delay: Yes

Delay Duration (if delayed): 230

Project ID: PRJ-04449

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-04450

Predicted Delay: Yes

Delay Duration (if delayed): 40

Project ID: PRJ-04451

Predicted Delay: No

Project ID: PRJ-04452

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04453

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-04454

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04455

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04456

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04457

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-04458

Predicted Delay: Yes

Delay Duration (if delayed): 308

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04460

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04461

Predicted Delay: Yes

Delay Duration (if delayed): 173

Project ID: PRJ-04462

Predicted Delay: Yes

Delay Duration (if delayed): 364

Project ID: PRJ-04463

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04464

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04465

Predicted Delay: Yes

Delay Duration (if delayed): 328

Project ID: PRJ-04466

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04468

Predicted Delay: Yes

Delay Duration (if delayed): 30

Project ID: PRJ-04469

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04470

Predicted Delay: Yes

Delay Duration (if delayed): 44

Project ID: PRJ-04471

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04472

Predicted Delay: Yes

Delay Duration (if delayed): 178

Project ID: PRJ-04473

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04474

Predicted Delay: No

Project ID: PRJ-04475

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04476

Predicted Delay: Yes

Delay Duration (if delayed): 361

Project ID: PRJ-04477

Predicted Delay: Yes

Delay Duration (if delayed): 140

Project ID: PRJ-04478

Predicted Delay: Yes

Delay Duration (if delayed): 276

Project ID: PRJ-04479

Predicted Delay: Yes

Delay Duration (if delayed): 39

Project ID: PRJ-04480

Predicted Delay: Yes

Delay Duration (if delayed): 93

Project ID: PRJ-04481

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 321

Project ID: PRJ-04483

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-04484

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-04485

Predicted Delay: Yes

Delay Duration (if delayed): 90

Project ID: PRJ-04486

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04487

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-04488

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04489

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04491

Predicted Delay: Yes

Delay Duration (if delayed): 276

Project ID: PRJ-04492

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04493

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04494

Predicted Delay: Yes

Delay Duration (if delayed): 313

Project ID: PRJ-04495

Predicted Delay: Yes

Delay Duration (if delayed): 306

Project ID: PRJ-04496

Predicted Delay: Yes

Delay Duration (if delayed): 16

Project ID: PRJ-04497

Predicted Delay: No

Project ID: PRJ-04498

Predicted Delay: Yes

Delay Duration (if delayed): 190

Project ID: PRJ-04499

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-04500

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04501

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04502

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04503

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04504

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04506

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-04507

Predicted Delay: Yes

Delay Duration (if delayed): 169

Project ID: PRJ-04508

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-04509

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04510

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04511

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04512

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 196

Project ID: PRJ-04514

Predicted Delay: Yes

Delay Duration (if delayed): 140

Project ID: PRJ-04515

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04516

Predicted Delay: Yes

Delay Duration (if delayed): 324

Project ID: PRJ-04517

Predicted Delay: Yes

Delay Duration (if delayed): 328

Project ID: PRJ-04518

Predicted Delay: Yes

Delay Duration (if delayed): 144

Project ID: PRJ-04519

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04520

Predicted Delay: Yes

Project ID: PRJ-04521

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04522

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04523

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04524

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-04525

Predicted Delay: Yes

Delay Duration (if delayed): 65

Project ID: PRJ-04526

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04527

Predicted Delay: Yes

Delay Duration (if delayed): 137

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04529

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04530

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04531

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04532

Predicted Delay: Yes

Delay Duration (if delayed): 92

Project ID: PRJ-04533

Predicted Delay: Yes

Delay Duration (if delayed): 294

Project ID: PRJ-04534

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04535

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-04537

Predicted Delay: Yes

Delay Duration (if delayed): 240

Project ID: PRJ-04538

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04539

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04540

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04541

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04542

Predicted Delay: Yes

Delay Duration (if delayed): 282

Project ID: PRJ-04543

Predicted Delay: No

Project ID: PRJ-04544

Predicted Delay: Yes

Delay Duration (if delayed): 332

Project ID: PRJ-04545

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04546

Predicted Delay: Yes

Delay Duration (if delayed): 202

Project ID: PRJ-04547

Predicted Delay: Yes

Delay Duration (if delayed): 25

Project ID: PRJ-04548

Predicted Delay: Yes

Delay Duration (if delayed): 261

Project ID: PRJ-04549

Predicted Delay: Yes

Delay Duration (if delayed): 84

Project ID: PRJ-04550

Predicted Delay: Yes

Delay Duration (if delayed): 143

Predicted Delay: Yes

Delay Duration (if delayed): 325

Project ID: PRJ-04552

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04553

Predicted Delay: Yes

Delay Duration (if delayed): 173

Project ID: PRJ-04554

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04555

Predicted Delay: Yes

Delay Duration (if delayed): 156

Project ID: PRJ-04556

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04557

Predicted Delay: Yes

Delay Duration (if delayed): 235

Project ID: PRJ-04558

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04560

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04561

Predicted Delay: Yes

Delay Duration (if delayed): 316

Project ID: PRJ-04562

Predicted Delay: Yes

Delay Duration (if delayed): 190

Project ID: PRJ-04563

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04564

Predicted Delay: Yes

Delay Duration (if delayed): 8

Project ID: PRJ-04565

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04566

Predicted Delay: Yes

Project ID: PRJ-04567

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04568

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04569

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04570

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-04571

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04572

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04573

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 163

Project ID: PRJ-04575

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04576

Predicted Delay: Yes

Delay Duration (if delayed): 309

Project ID: PRJ-04577

Predicted Delay: Yes

Delay Duration (if delayed): 153

Project ID: PRJ-04578

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04579

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-04580

Predicted Delay: Yes

Delay Duration (if delayed): 108

Project ID: PRJ-04581

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 184

Project ID: PRJ-04583

Predicted Delay: Yes

Delay Duration (if delayed): 39

Project ID: PRJ-04584

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04585

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04586

Predicted Delay: Yes

Delay Duration (if delayed): 356

Project ID: PRJ-04587

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-04588

Predicted Delay: Yes

Delay Duration (if delayed): 316

Project ID: PRJ-04589

Predicted Delay: No

Project ID: PRJ-04590

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04591

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-04592

Predicted Delay: Yes

Delay Duration (if delayed): 252

Project ID: PRJ-04593

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04594

Predicted Delay: Yes

Delay Duration (if delayed): 323

Project ID: PRJ-04595

Predicted Delay: Yes

Delay Duration (if delayed): 291

Project ID: PRJ-04596

Predicted Delay: Yes

Delay Duration (if delayed): 231

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04598

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04599

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04600

Predicted Delay: Yes

Delay Duration (if delayed): 74

Project ID: PRJ-04601

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04602

Predicted Delay: Yes

Delay Duration (if delayed): 44

Project ID: PRJ-04603

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04604

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04606

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04607

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04608

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-04609

Predicted Delay: Yes

Delay Duration (if delayed): 90

Project ID: PRJ-04610

Predicted Delay: Yes

Delay Duration (if delayed): 74

Project ID: PRJ-04611

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04612

Predicted Delay: Yes

Project ID: PRJ-04613

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04614

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04615

Predicted Delay: Yes

Delay Duration (if delayed): 26

Project ID: PRJ-04616

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04617

Predicted Delay: Yes

Delay Duration (if delayed): 287

Project ID: PRJ-04618

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04619

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 150

Project ID: PRJ-04621

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04622

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-04623

Predicted Delay: Yes

Delay Duration (if delayed): 171

Project ID: PRJ-04624

Predicted Delay: Yes

Delay Duration (if delayed): 317

Project ID: PRJ-04625

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-04626

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04627

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-04629

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04630

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04631

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04632

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04633

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04634

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04635

Predicted Delay: Yes

Project ID: PRJ-04636

Predicted Delay: Yes

Delay Duration (if delayed): 139

Project ID: PRJ-04637

Predicted Delay: Yes

Delay Duration (if delayed): 335

Project ID: PRJ-04638

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04639

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04640

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04641

Predicted Delay: Yes

Delay Duration (if delayed): 310

Project ID: PRJ-04642

Predicted Delay: Yes

Delay Duration (if delayed): 275

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04644

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04645

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-04646

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-04647

Predicted Delay: Yes

Delay Duration (if delayed): 82

Project ID: PRJ-04648

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04649

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04650

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 119

Project ID: PRJ-04652

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04653

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04654

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04655

Predicted Delay: Yes

Delay Duration (if delayed): 240

Project ID: PRJ-04656

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04657

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04658

Predicted Delay: No

Project ID: PRJ-04659

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04660

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04661

Predicted Delay: Yes

Delay Duration (if delayed): 308

Project ID: PRJ-04662

Predicted Delay: Yes

Delay Duration (if delayed): 134

Project ID: PRJ-04663

Predicted Delay: Yes

Delay Duration (if delayed): 305

Project ID: PRJ-04664

Predicted Delay: Yes

Delay Duration (if delayed): 181

Project ID: PRJ-04665

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04667

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04668

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04669

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04670

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04671

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04672

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04673

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 162

Project ID: PRJ-04675

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04676

Predicted Delay: Yes

Delay Duration (if delayed): 364

Project ID: PRJ-04677

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04678

Predicted Delay: Yes

Delay Duration (if delayed): 11

Project ID: PRJ-04679

Predicted Delay: Yes

Delay Duration (if delayed): 27

Project ID: PRJ-04680

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04681

Predicted Delay: Yes

Project ID: PRJ-04682

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04683

Predicted Delay: Yes

Delay Duration (if delayed): 130

Project ID: PRJ-04684

Predicted Delay: Yes

Delay Duration (if delayed): 287

Project ID: PRJ-04685

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04686

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04687

Predicted Delay: Yes

Delay Duration (if delayed): 198

Project ID: PRJ-04688

Predicted Delay: Yes

Delay Duration (if delayed): 189

Predicted Delay: Yes

Delay Duration (if delayed): 329

Project ID: PRJ-04690

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04691

Predicted Delay: Yes

Delay Duration (if delayed): 302

Project ID: PRJ-04692

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-04693

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-04694

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04695

Predicted Delay: Yes

Delay Duration (if delayed): 113

Project ID: PRJ-04696

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-04698

Predicted Delay: Yes

Delay Duration (if delayed): 9

Project ID: PRJ-04699

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04700

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04701

Predicted Delay: Yes

Delay Duration (if delayed): 361

Project ID: PRJ-04702

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04703

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04704

Predicted Delay: No

Project ID: PRJ-04705

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-04706

Predicted Delay: Yes

Delay Duration (if delayed): 146

Project ID: PRJ-04707

Predicted Delay: Yes

Delay Duration (if delayed): 236

Project ID: PRJ-04708

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04709

Predicted Delay: Yes

Delay Duration (if delayed): 345

Project ID: PRJ-04710

Predicted Delay: Yes

Delay Duration (if delayed): 147

Project ID: PRJ-04711

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 335

Project ID: PRJ-04713

Predicted Delay: Yes

Delay Duration (if delayed): 202

Project ID: PRJ-04714

Predicted Delay: Yes

Delay Duration (if delayed): 74

Project ID: PRJ-04715

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-04716

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04717

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04718

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04719

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04721

Predicted Delay: Yes

Delay Duration (if delayed): 115

Project ID: PRJ-04722

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04723

Predicted Delay: Yes

Delay Duration (if delayed): 5

Project ID: PRJ-04724

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04725

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04726

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04727

Predicted Delay: No

Project ID: PRJ-04728

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04729

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04730

Predicted Delay: Yes

Delay Duration (if delayed): 261

Project ID: PRJ-04731

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04732

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04733

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04734

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 257

Project ID: PRJ-04736

Predicted Delay: Yes

Delay Duration (if delayed): 29

Project ID: PRJ-04737

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04738

Predicted Delay: Yes

Delay Duration (if delayed): 25

Project ID: PRJ-04739

Predicted Delay: Yes

Delay Duration (if delayed): 283

Project ID: PRJ-04740

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04741

Predicted Delay: Yes

Delay Duration (if delayed): 156

Project ID: PRJ-04742

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 198

Project ID: PRJ-04744

Predicted Delay: Yes

Delay Duration (if delayed): 73

Project ID: PRJ-04745

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-04746

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04747

Predicted Delay: Yes

Delay Duration (if delayed): 27

Project ID: PRJ-04748

Predicted Delay: Yes

Delay Duration (if delayed): 281

Project ID: PRJ-04749

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-04750

Predicted Delay: No

Project ID: PRJ-04751

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04752

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04753

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04754

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-04755

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04756

Predicted Delay: Yes

Delay Duration (if delayed): 184

Project ID: PRJ-04757

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04759

Predicted Delay: Yes

Delay Duration (if delayed): 134

Project ID: PRJ-04760

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04761

Predicted Delay: Yes

Delay Duration (if delayed): 3

Project ID: PRJ-04762

Predicted Delay: Yes

Delay Duration (if delayed): 57

Project ID: PRJ-04763

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04764

Predicted Delay: Yes

Delay Duration (if delayed): 322

Project ID: PRJ-04765

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-04767

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04768

Predicted Delay: Yes

Delay Duration (if delayed): 104

Project ID: PRJ-04769

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04770

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04771

Predicted Delay: Yes

Delay Duration (if delayed): 122

Project ID: PRJ-04772

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04773

Predicted Delay: No

Project ID: PRJ-04774

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04775

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04776

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04777

Predicted Delay: Yes

Delay Duration (if delayed): 23

Project ID: PRJ-04778

Predicted Delay: Yes

Delay Duration (if delayed): 46

Project ID: PRJ-04779

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04780

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04782

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04783

Predicted Delay: Yes

Delay Duration (if delayed): 205

Project ID: PRJ-04784

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04785

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04786

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04787

Predicted Delay: Yes

Delay Duration (if delayed): 161

Project ID: PRJ-04788

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 30

Project ID: PRJ-04790

Predicted Delay: Yes

Delay Duration (if delayed): 104

Project ID: PRJ-04791

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04792

Predicted Delay: Yes

Delay Duration (if delayed): 363

Project ID: PRJ-04793

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04794

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04795

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04796

Predicted Delay: Yes

Project ID: PRJ-04797

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04798

Predicted Delay: Yes

Delay Duration (if delayed): 118

Project ID: PRJ-04799

Predicted Delay: Yes

Delay Duration (if delayed): 82

Project ID: PRJ-04800

Predicted Delay: Yes

Delay Duration (if delayed): 175

Project ID: PRJ-04801

Predicted Delay: Yes

Delay Duration (if delayed): 225

Project ID: PRJ-04802

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04803

Predicted Delay: Yes

Delay Duration (if delayed): 364

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04805

Predicted Delay: Yes

Delay Duration (if delayed): 221

Project ID: PRJ-04806

Predicted Delay: Yes

Delay Duration (if delayed): 114

Project ID: PRJ-04807

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04808

Predicted Delay: Yes

Delay Duration (if delayed): 281

Project ID: PRJ-04809

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04810

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04811

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04813

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04814

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04815

Predicted Delay: Yes

Delay Duration (if delayed): 139

Project ID: PRJ-04816

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04817

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04818

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04819

Predicted Delay: Yes

Project ID: PRJ-04820

Predicted Delay: Yes

Delay Duration (if delayed): 290

Project ID: PRJ-04821

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-04822

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04823

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04824

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04825

Predicted Delay: Yes

Delay Duration (if delayed): 282

Project ID: PRJ-04826

Predicted Delay: Yes

Delay Duration (if delayed): 150

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04828

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04829

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04830

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04831

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04832

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-04833

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-04834

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 140

Project ID: PRJ-04836

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04837

Predicted Delay: Yes

Delay Duration (if delayed): 202

Project ID: PRJ-04838

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04839

Predicted Delay: Yes

Delay Duration (if delayed): 190

Project ID: PRJ-04840

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-04841

Predicted Delay: Yes

Delay Duration (if delayed): 283

Project ID: PRJ-04842

Predicted Delay: No

Project ID: PRJ-04843

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04844

Predicted Delay: Yes

Delay Duration (if delayed): 102

Project ID: PRJ-04845

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04846

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04847

Predicted Delay: Yes

Delay Duration (if delayed): 271

Project ID: PRJ-04848

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04849

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 119

Project ID: PRJ-04851

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-04852

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04853

Predicted Delay: Yes

Delay Duration (if delayed): 184

Project ID: PRJ-04854

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04855

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04856

Predicted Delay: Yes

Delay Duration (if delayed): 229

Project ID: PRJ-04857

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04859

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04860

Predicted Delay: Yes

Delay Duration (if delayed): 258

Project ID: PRJ-04861

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04862

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04863

Predicted Delay: Yes

Delay Duration (if delayed): 118

Project ID: PRJ-04864

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-04865

Predicted Delay: Yes

Project ID: PRJ-04866

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04867

Predicted Delay: Yes

Delay Duration (if delayed): 20

Project ID: PRJ-04868

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04869

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04870

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04871

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04872

Predicted Delay: Yes

Delay Duration (if delayed): 129

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-04874

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-04875

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04876

Predicted Delay: Yes

Delay Duration (if delayed): 101

Project ID: PRJ-04877

Predicted Delay: Yes

Delay Duration (if delayed): 152

Project ID: PRJ-04878

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04879

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04880

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04882

Predicted Delay: Yes

Delay Duration (if delayed): 141

Project ID: PRJ-04883

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04884

Predicted Delay: Yes

Delay Duration (if delayed): 59

Project ID: PRJ-04885

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04886

Predicted Delay: Yes

Delay Duration (if delayed): 138

Project ID: PRJ-04887

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-04888

Predicted Delay: Yes

Project ID: PRJ-04889

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04890

Predicted Delay: Yes

Delay Duration (if delayed): 4

Project ID: PRJ-04891

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-04892

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-04893

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04894

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04895

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 96

Project ID: PRJ-04897

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04898

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04899

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04900

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-04901

Predicted Delay: Yes

Delay Duration (if delayed): 20

Project ID: PRJ-04902

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04903

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04905

Predicted Delay: Yes

Delay Duration (if delayed): 78

Project ID: PRJ-04906

Predicted Delay: Yes

Delay Duration (if delayed): 300

Project ID: PRJ-04907

Predicted Delay: Yes

Delay Duration (if delayed): 343

Project ID: PRJ-04908

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04909

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04910

Predicted Delay: Yes

Delay Duration (if delayed): 260

Project ID: PRJ-04911

Predicted Delay: Yes

Project ID: PRJ-04912

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04913

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04914

Predicted Delay: Yes

Delay Duration (if delayed): 242

Project ID: PRJ-04915

Predicted Delay: Yes

Delay Duration (if delayed): 260

Project ID: PRJ-04916

Predicted Delay: Yes

Delay Duration (if delayed): 247

Project ID: PRJ-04917

Predicted Delay: Yes

Delay Duration (if delayed): 309

Project ID: PRJ-04918

Predicted Delay: Yes

Delay Duration (if delayed): 226

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04920

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-04921

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04922

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04923

Predicted Delay: Yes

Delay Duration (if delayed): 321

Project ID: PRJ-04924

Predicted Delay: Yes

Delay Duration (if delayed): 169

Project ID: PRJ-04925

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-04926

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04928

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04929

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-04930

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04931

Predicted Delay: Yes

Delay Duration (if delayed): 111

Project ID: PRJ-04932

Predicted Delay: Yes

Delay Duration (if delayed): 138

Project ID: PRJ-04933

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04934

Predicted Delay: Yes

Project ID: PRJ-04935

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04936

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04937

Predicted Delay: Yes

Delay Duration (if delayed): 1

Project ID: PRJ-04938

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04939

Predicted Delay: Yes

Delay Duration (if delayed): 70

Project ID: PRJ-04940

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04941

Predicted Delay: Yes

Delay Duration (if delayed): 69

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04943

Predicted Delay: Yes

Delay Duration (if delayed): 305

Project ID: PRJ-04944

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04945

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04946

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04947

Predicted Delay: Yes

Delay Duration (if delayed): 1

Project ID: PRJ-04948

Predicted Delay: Yes

Delay Duration (if delayed): 355

Project ID: PRJ-04949

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04951

Predicted Delay: Yes

Delay Duration (if delayed): 24

Project ID: PRJ-04952

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04953

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04954

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04955

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04956

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04957

Predicted Delay: No

Project ID: PRJ-04958

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04959

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04960

Predicted Delay: Yes

Delay Duration (if delayed): 189

Project ID: PRJ-04961

Predicted Delay: Yes

Delay Duration (if delayed): 47

Project ID: PRJ-04962

Predicted Delay: Yes

Delay Duration (if delayed): 110

Project ID: PRJ-04963

Predicted Delay: Yes

Delay Duration (if delayed): 26

Project ID: PRJ-04964

Predicted Delay: Yes

Delay Duration (if delayed): 359

Predicted Delay: Yes

Delay Duration (if delayed): 6

Project ID: PRJ-04966

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04967

Predicted Delay: Yes

Delay Duration (if delayed): 5

Project ID: PRJ-04968

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04969

Predicted Delay: Yes

Delay Duration (if delayed): 56

Project ID: PRJ-04970

Predicted Delay: Yes

Delay Duration (if delayed): 3

Project ID: PRJ-04971

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04972

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-04974

Predicted Delay: Yes

Delay Duration (if delayed): 149

Project ID: PRJ-04975

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04976

Predicted Delay: Yes

Delay Duration (if delayed): 0

Project ID: PRJ-04977

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04978

Predicted Delay: Yes

Delay Duration (if delayed): 193

Project ID: PRJ-04979

Predicted Delay: Yes

Delay Duration (if delayed): 149

Project ID: PRJ-04980

Predicted Delay: No

Project ID: PRJ-04981

Predicted Delay: Yes

Delay Duration (if delayed): 198

Project ID: PRJ-04982

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04983

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04984

Predicted Delay: Yes

Delay Duration (if delayed): 115

Project ID: PRJ-04985

Predicted Delay: Yes

Delay Duration (if delayed): 69

Project ID: PRJ-04986

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04987

Predicted Delay: Yes

Delay Duration (if delayed): 55

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04989

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-04990

Predicted Delay: Yes

Delay Duration (if delayed): 336

Project ID: PRJ-04991

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-04992

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-04993

Predicted Delay: Yes

Delay Duration (if delayed): 179

Project ID: PRJ-04994

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04995

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 112

Project ID: PRJ-04997

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04998

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-04999

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05000

Predicted Delay: Yes

Delay Duration (if delayed): 190

Project ID: PRJ-05001

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-05002

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05003

Project ID: PRJ-05004

Predicted Delay: Yes

Delay Duration (if delayed): 169

Project ID: PRJ-05005

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05006

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05007

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05008

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05009

Predicted Delay: Yes

Delay Duration (if delayed): 256

Project ID: PRJ-05010

Predicted Delay: Yes

Delay Duration (if delayed): 51

Predicted Delay: Yes

Delay Duration (if delayed): 287

Project ID: PRJ-05012

Predicted Delay: Yes

Delay Duration (if delayed): 73

Project ID: PRJ-05013

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05014

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05015

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05016

Predicted Delay: Yes

Delay Duration (if delayed): 129

Project ID: PRJ-05017

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-05018

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-05020

Predicted Delay: Yes

Delay Duration (if delayed): 130

Project ID: PRJ-05021

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05022

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05023

Predicted Delay: Yes

Delay Duration (if delayed): 361

Project ID: PRJ-05024

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05025

Predicted Delay: Yes

Delay Duration (if delayed): 219

Project ID: PRJ-05026

Project ID: PRJ-05027

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05028

Predicted Delay: Yes

Delay Duration (if delayed): 3

Project ID: PRJ-05029

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05030

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05031

Predicted Delay: Yes

Delay Duration (if delayed): 73

Project ID: PRJ-05032

Predicted Delay: Yes

Delay Duration (if delayed): 162

Project ID: PRJ-05033

Predicted Delay: Yes

Delay Duration (if delayed): 39

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05035

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05036

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-05037

Predicted Delay: Yes

Delay Duration (if delayed): 287

Project ID: PRJ-05038

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05039

Predicted Delay: Yes

Delay Duration (if delayed): 254

Project ID: PRJ-05040

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05041

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05043

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05044

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05045

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05046

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-05047

Predicted Delay: Yes

Delay Duration (if delayed): 5

Project ID: PRJ-05048

Predicted Delay: Yes

Delay Duration (if delayed): 17

Project ID: PRJ-05049

Predicted Delay: No

Project ID: PRJ-05050

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05051

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-05052

Predicted Delay: Yes

Delay Duration (if delayed): 182

Project ID: PRJ-05053

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05054

Predicted Delay: Yes

Delay Duration (if delayed): 90

Project ID: PRJ-05055

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-05056

Predicted Delay: Yes

Delay Duration (if delayed): 143

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05058

Predicted Delay: Yes

Delay Duration (if delayed): 358

Project ID: PRJ-05059

Predicted Delay: Yes

Delay Duration (if delayed): 143

Project ID: PRJ-05060

Predicted Delay: Yes

Delay Duration (if delayed): 111

Project ID: PRJ-05061

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05062

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-05063

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05064

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05066

Predicted Delay: Yes

Delay Duration (if delayed): 91

Project ID: PRJ-05067

Predicted Delay: Yes

Delay Duration (if delayed): 338

Project ID: PRJ-05068

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05069

Predicted Delay: Yes

Delay Duration (if delayed): 210

Project ID: PRJ-05070

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05071

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05072

Project ID: PRJ-05073

Predicted Delay: Yes

Delay Duration (if delayed): 328

Project ID: PRJ-05074

Predicted Delay: Yes

Delay Duration (if delayed): 362

Project ID: PRJ-05075

Predicted Delay: Yes

Delay Duration (if delayed): 328

Project ID: PRJ-05076

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05077

Predicted Delay: Yes

Delay Duration (if delayed): 313

Project ID: PRJ-05078

Predicted Delay: Yes

Delay Duration (if delayed): 221

Project ID: PRJ-05079

Predicted Delay: Yes

Delay Duration (if delayed): 223

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05081

Predicted Delay: Yes

Delay Duration (if delayed): 324

Project ID: PRJ-05082

Predicted Delay: Yes

Delay Duration (if delayed): 29

Project ID: PRJ-05083

Predicted Delay: Yes

Delay Duration (if delayed): 26

Project ID: PRJ-05084

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05085

Predicted Delay: Yes

Delay Duration (if delayed): 187

Project ID: PRJ-05086

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05087

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05089

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-05090

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05091

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05092

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-05093

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05094

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05095

Project ID: PRJ-05096

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-05097

Predicted Delay: Yes

Delay Duration (if delayed): 136

Project ID: PRJ-05098

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05099

Predicted Delay: Yes

Delay Duration (if delayed): 184

Project ID: PRJ-05100

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05101

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05102

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-05104

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05105

Predicted Delay: Yes

Delay Duration (if delayed): 305

Project ID: PRJ-05106

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05107

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-05108

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-05109

Predicted Delay: Yes

Delay Duration (if delayed): 254

Project ID: PRJ-05110

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05112

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05113

Predicted Delay: Yes

Delay Duration (if delayed): 189

Project ID: PRJ-05114

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05115

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05116

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05117

Predicted Delay: Yes

Delay Duration (if delayed): 322

Project ID: PRJ-05118

Project ID: PRJ-05119

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-05120

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05121

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05122

Predicted Delay: Yes

Delay Duration (if delayed): 176

Project ID: PRJ-05123

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-05124

Predicted Delay: Yes

Delay Duration (if delayed): 79

Project ID: PRJ-05125

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05127

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05128

Predicted Delay: Yes

Delay Duration (if delayed): 219

Project ID: PRJ-05129

Predicted Delay: Yes

Delay Duration (if delayed): 103

Project ID: PRJ-05130

Predicted Delay: Yes

Delay Duration (if delayed): 39

Project ID: PRJ-05131

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05132

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05133

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 363

Project ID: PRJ-05135

Predicted Delay: Yes

Delay Duration (if delayed): 291

Project ID: PRJ-05136

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05137

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-05138

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05139

Predicted Delay: Yes

Delay Duration (if delayed): 227

Project ID: PRJ-05140

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05141

Project ID: PRJ-05142

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05143

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05144

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05145

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05146

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05147

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05148

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 95

Project ID: PRJ-05150

Predicted Delay: Yes

Delay Duration (if delayed): 281

Project ID: PRJ-05151

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05152

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05153

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-05154

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-05155

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-05156

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05158

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05159

Predicted Delay: Yes

Delay Duration (if delayed): 267

Project ID: PRJ-05160

Predicted Delay: Yes

Delay Duration (if delayed): 85

Project ID: PRJ-05161

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05162

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05163

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05164

Predicted Delay: No

Project ID: PRJ-05165

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05166

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05167

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-05168

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-05169

Predicted Delay: Yes

Delay Duration (if delayed): 129

Project ID: PRJ-05170

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05171

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05173

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05174

Predicted Delay: Yes

Delay Duration (if delayed): 178

Project ID: PRJ-05175

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05176

Predicted Delay: Yes

Delay Duration (if delayed): 352

Project ID: PRJ-05177

Predicted Delay: Yes

Delay Duration (if delayed): 179

Project ID: PRJ-05178

Predicted Delay: Yes

Delay Duration (if delayed): 182

Project ID: PRJ-05179

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05181

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05182

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05183

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-05184

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-05185

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05186

Predicted Delay: Yes

Delay Duration (if delayed): 120

Project ID: PRJ-05187

Project ID: PRJ-05188

Predicted Delay: Yes

Delay Duration (if delayed): 247

Project ID: PRJ-05189

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05190

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05191

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05192

Predicted Delay: Yes

Delay Duration (if delayed): 239

Project ID: PRJ-05193

Predicted Delay: Yes

Delay Duration (if delayed): 290

Project ID: PRJ-05194

Predicted Delay: Yes

Delay Duration (if delayed): 143

Predicted Delay: Yes

Delay Duration (if delayed): 319

Project ID: PRJ-05196

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-05197

Predicted Delay: Yes

Delay Duration (if delayed): 209

Project ID: PRJ-05198

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05199

Predicted Delay: Yes

Delay Duration (if delayed): 55

Project ID: PRJ-05200

Predicted Delay: Yes

Delay Duration (if delayed): 14

Project ID: PRJ-05201

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05202

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 8

Project ID: PRJ-05204

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05205

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-05206

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05207

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-05208

Predicted Delay: Yes

Delay Duration (if delayed): 190

Project ID: PRJ-05209

Predicted Delay: Yes

Delay Duration (if delayed): 137

Project ID: PRJ-05210

Project ID: PRJ-05211

Predicted Delay: Yes

Delay Duration (if delayed): 104

Project ID: PRJ-05212

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05213

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05214

Predicted Delay: Yes

Delay Duration (if delayed): 121

Project ID: PRJ-05215

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05216

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05217

Predicted Delay: Yes

Delay Duration (if delayed): 103

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05219

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-05220

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-05221

Predicted Delay: Yes

Delay Duration (if delayed): 295

Project ID: PRJ-05222

Predicted Delay: Yes

Delay Duration (if delayed): 258

Project ID: PRJ-05223

Predicted Delay: Yes

Delay Duration (if delayed): 68

Project ID: PRJ-05224

Predicted Delay: Yes

Delay Duration (if delayed): 42

Project ID: PRJ-05225

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05227

Predicted Delay: Yes

Delay Duration (if delayed): 143

Project ID: PRJ-05228

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05229

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05230

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05231

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05232

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05233

Predicted Delay: No

Project ID: PRJ-05234

Predicted Delay: Yes

Delay Duration (if delayed): 149

Project ID: PRJ-05235

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05236

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05237

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05238

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05239

Predicted Delay: Yes

Delay Duration (if delayed): 363

Project ID: PRJ-05240

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05242

Predicted Delay: Yes

Delay Duration (if delayed): 262

Project ID: PRJ-05243

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05244

Predicted Delay: Yes

Delay Duration (if delayed): 283

Project ID: PRJ-05245

Predicted Delay: Yes

Delay Duration (if delayed): 74

Project ID: PRJ-05246

Predicted Delay: Yes

Delay Duration (if delayed): 355

Project ID: PRJ-05247

Predicted Delay: Yes

Delay Duration (if delayed): 233

Project ID: PRJ-05248

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 179

Project ID: PRJ-05250

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05251

Predicted Delay: Yes

Delay Duration (if delayed): 59

Project ID: PRJ-05252

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-05253

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05254

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05255

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05256

Predicted Delay: Yes

Project ID: PRJ-05257

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05258

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05259

Predicted Delay: Yes

Delay Duration (if delayed): 239

Project ID: PRJ-05260

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05261

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05262

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05263

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05265

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05266

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05267

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-05268

Predicted Delay: Yes

Delay Duration (if delayed): 129

Project ID: PRJ-05269

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05270

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05271

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 239

Project ID: PRJ-05273

Predicted Delay: Yes

Delay Duration (if delayed): 91

Project ID: PRJ-05274

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05275

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-05276

Predicted Delay: Yes

Delay Duration (if delayed): 6

Project ID: PRJ-05277

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05278

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-05279

Predicted Delay: No

Project ID: PRJ-05280

Predicted Delay: Yes

Delay Duration (if delayed): 23

Project ID: PRJ-05281

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05282

Predicted Delay: Yes

Delay Duration (if delayed): 82

Project ID: PRJ-05283

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-05284

Predicted Delay: Yes

Delay Duration (if delayed): 69

Project ID: PRJ-05285

Predicted Delay: Yes

Delay Duration (if delayed): 340

Project ID: PRJ-05286

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 316

Project ID: PRJ-05288

Predicted Delay: Yes

Delay Duration (if delayed): 65

Project ID: PRJ-05289

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05290

Predicted Delay: Yes

Delay Duration (if delayed): 42

Project ID: PRJ-05291

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05292

Predicted Delay: Yes

Delay Duration (if delayed): 186

Project ID: PRJ-05293

Predicted Delay: Yes

Delay Duration (if delayed): 184

Project ID: PRJ-05294

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05296

Predicted Delay: Yes

Delay Duration (if delayed): 301

Project ID: PRJ-05297

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05298

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05299

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05300

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05301

Predicted Delay: Yes

Delay Duration (if delayed): 71

Project ID: PRJ-05302

Predicted Delay: No

Project ID: PRJ-05303

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05304

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05305

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-05306

Predicted Delay: Yes

Delay Duration (if delayed): 149

Project ID: PRJ-05307

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05308

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05309

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05311

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05312

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-05313

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05314

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05315

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-05316

Predicted Delay: Yes

Delay Duration (if delayed): 22

Project ID: PRJ-05317

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05319

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05320

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-05321

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-05322

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05323

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05324

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05325

Predicted Delay: Yes

Project ID: PRJ-05326

Predicted Delay: Yes

Delay Duration (if delayed): 298

Project ID: PRJ-05327

Predicted Delay: Yes

Delay Duration (if delayed): 325

Project ID: PRJ-05328

Predicted Delay: Yes

Delay Duration (if delayed): 280

Project ID: PRJ-05329

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05330

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05331

Predicted Delay: Yes

Delay Duration (if delayed): 341

Project ID: PRJ-05332

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-05334

Predicted Delay: Yes

Delay Duration (if delayed): 357

Project ID: PRJ-05335

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05336

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-05337

Predicted Delay: Yes

Delay Duration (if delayed): 170

Project ID: PRJ-05338

Predicted Delay: Yes

Delay Duration (if delayed): 289

Project ID: PRJ-05339

Predicted Delay: Yes

Delay Duration (if delayed): 236

Project ID: PRJ-05340

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 138

Project ID: PRJ-05342

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05343

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05344

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05345

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05346

Predicted Delay: Yes

Delay Duration (if delayed): 37

Project ID: PRJ-05347

Predicted Delay: Yes

Delay Duration (if delayed): 176

Project ID: PRJ-05348

Predicted Delay: Yes

Project ID: PRJ-05349

Predicted Delay: Yes

Delay Duration (if delayed): 20

Project ID: PRJ-05350

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05351

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05352

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05353

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05354

Predicted Delay: Yes

Delay Duration (if delayed): 46

Project ID: PRJ-05355

Predicted Delay: Yes

Delay Duration (if delayed): 119

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-05357

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05358

Predicted Delay: Yes

Delay Duration (if delayed): 117

Project ID: PRJ-05359

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-05360

Predicted Delay: Yes

Delay Duration (if delayed): 277

Project ID: PRJ-05361

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-05362

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05363

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05365

Predicted Delay: Yes

Delay Duration (if delayed): 9

Project ID: PRJ-05366

Predicted Delay: Yes

Delay Duration (if delayed): 172

Project ID: PRJ-05367

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05368

Predicted Delay: Yes

Delay Duration (if delayed): 51

Project ID: PRJ-05369

Predicted Delay: Yes

Delay Duration (if delayed): 213

Project ID: PRJ-05370

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05371

Predicted Delay: Yes

Project ID: PRJ-05372

Predicted Delay: Yes

Delay Duration (if delayed): 198

Project ID: PRJ-05373

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05374

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05375

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05376

Predicted Delay: Yes

Delay Duration (if delayed): 296

Project ID: PRJ-05377

Predicted Delay: Yes

Delay Duration (if delayed): 165

Project ID: PRJ-05378

Predicted Delay: Yes

Delay Duration (if delayed): 190

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-05380

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05381

Predicted Delay: Yes

Delay Duration (if delayed): 240

Project ID: PRJ-05382

Predicted Delay: Yes

Delay Duration (if delayed): 244

Project ID: PRJ-05383

Predicted Delay: Yes

Delay Duration (if delayed): 281

Project ID: PRJ-05384

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05385

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05386

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-05388

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-05389

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-05390

Predicted Delay: Yes

Delay Duration (if delayed): 240

Project ID: PRJ-05391

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-05392

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05393

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05394

Predicted Delay: Yes

Project ID: PRJ-05395

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05396

Predicted Delay: Yes

Delay Duration (if delayed): 173

Project ID: PRJ-05397

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05398

Predicted Delay: Yes

Delay Duration (if delayed): 273

Project ID: PRJ-05399

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05400

Predicted Delay: Yes

Delay Duration (if delayed): 316

Project ID: PRJ-05401

Predicted Delay: Yes

Delay Duration (if delayed): 117

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05403

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05404

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05405

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05406

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05407

Predicted Delay: Yes

Delay Duration (if delayed): 183

Project ID: PRJ-05408

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05409

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-05411

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05412

Predicted Delay: Yes

Delay Duration (if delayed): 172

Project ID: PRJ-05413

Predicted Delay: Yes

Delay Duration (if delayed): 248

Project ID: PRJ-05414

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05415

Predicted Delay: Yes

Delay Duration (if delayed): 20

Project ID: PRJ-05416

Predicted Delay: Yes

Delay Duration (if delayed): 258

Project ID: PRJ-05417

Predicted Delay: Yes

Project ID: PRJ-05418

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05419

Predicted Delay: Yes

Delay Duration (if delayed): 162

Project ID: PRJ-05420

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05421

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-05422

Predicted Delay: Yes

Delay Duration (if delayed): 304

Project ID: PRJ-05423

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-05424

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 158

Project ID: PRJ-05426

Predicted Delay: Yes

Delay Duration (if delayed): 217

Project ID: PRJ-05427

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05428

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05429

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05430

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05431

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05432

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05434

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05435

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-05436

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05437

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-05438

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05439

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05440

Predicted Delay: No

Project ID: PRJ-05441

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-05442

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05443

Predicted Delay: Yes

Delay Duration (if delayed): 249

Project ID: PRJ-05444

Predicted Delay: Yes

Delay Duration (if delayed): 76

Project ID: PRJ-05445

Predicted Delay: Yes

Delay Duration (if delayed): 257

Project ID: PRJ-05446

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05447

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 251

Project ID: PRJ-05449

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05450

Predicted Delay: Yes

Delay Duration (if delayed): 328

Project ID: PRJ-05451

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-05452

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05453

Predicted Delay: Yes

Delay Duration (if delayed): 322

Project ID: PRJ-05454

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05455

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-05457

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05458

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05459

Predicted Delay: Yes

Delay Duration (if delayed): 183

Project ID: PRJ-05460

Predicted Delay: Yes

Delay Duration (if delayed): 69

Project ID: PRJ-05461

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-05462

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05463

Predicted Delay: No

Project ID: PRJ-05464

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-05465

Predicted Delay: Yes

Delay Duration (if delayed): 260

Project ID: PRJ-05466

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05467

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05468

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05469

Predicted Delay: Yes

Delay Duration (if delayed): 359

Project ID: PRJ-05470

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05472

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05473

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05474

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05475

Predicted Delay: Yes

Delay Duration (if delayed): 355

Project ID: PRJ-05476

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-05477

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-05478

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05480

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-05481

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-05482

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05483

Predicted Delay: Yes

Delay Duration (if delayed): 185

Project ID: PRJ-05484

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05485

Predicted Delay: Yes

Delay Duration (if delayed): 318

Project ID: PRJ-05486

Predicted Delay: Yes

Project ID: PRJ-05487

Predicted Delay: Yes

Delay Duration (if delayed): 111

Project ID: PRJ-05488

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-05489

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05490

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05491

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05492

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05493

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 164

Project ID: PRJ-05495

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-05496

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05497

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05498

Predicted Delay: Yes

Delay Duration (if delayed): 110

Project ID: PRJ-05499

Predicted Delay: Yes

Delay Duration (if delayed): 19

Project ID: PRJ-05500

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05501

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05503

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05504

Predicted Delay: Yes

Delay Duration (if delayed): 20

Project ID: PRJ-05505

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05506

Predicted Delay: Yes

Delay Duration (if delayed): 93

Project ID: PRJ-05507

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05508

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-05509

Predicted Delay: No

Project ID: PRJ-05510

Predicted Delay: Yes

Delay Duration (if delayed): 168

Project ID: PRJ-05511

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05512

Predicted Delay: Yes

Delay Duration (if delayed): 224

Project ID: PRJ-05513

Predicted Delay: Yes

Delay Duration (if delayed): 227

Project ID: PRJ-05514

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05515

Predicted Delay: Yes

Delay Duration (if delayed): 79

Project ID: PRJ-05516

Predicted Delay: Yes

Delay Duration (if delayed): 303

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-05518

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-05519

Predicted Delay: Yes

Delay Duration (if delayed): 265

Project ID: PRJ-05520

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-05521

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05522

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05523

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05524

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05526

Predicted Delay: Yes

Delay Duration (if delayed): 189

Project ID: PRJ-05527

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05528

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05529

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-05530

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05531

Predicted Delay: Yes

Delay Duration (if delayed): 274

Project ID: PRJ-05532

Predicted Delay: Yes

Project ID: PRJ-05533

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05534

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05535

Predicted Delay: Yes

Delay Duration (if delayed): 187

Project ID: PRJ-05536

Predicted Delay: Yes

Delay Duration (if delayed): 162

Project ID: PRJ-05537

Predicted Delay: Yes

Delay Duration (if delayed): 274

Project ID: PRJ-05538

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05539

Predicted Delay: Yes

Delay Duration (if delayed): 354

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05541

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05542

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05543

Predicted Delay: Yes

Delay Duration (if delayed): 52

Project ID: PRJ-05544

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05545

Predicted Delay: Yes

Delay Duration (if delayed): 84

Project ID: PRJ-05546

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05547

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 96

Project ID: PRJ-05549

Predicted Delay: Yes

Delay Duration (if delayed): 361

Project ID: PRJ-05550

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05551

Predicted Delay: Yes

Delay Duration (if delayed): 305

Project ID: PRJ-05552

Predicted Delay: Yes

Delay Duration (if delayed): 249

Project ID: PRJ-05553

Predicted Delay: Yes

Delay Duration (if delayed): 329

Project ID: PRJ-05554

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05555

Project ID: PRJ-05556

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05557

Predicted Delay: Yes

Delay Duration (if delayed): 257

Project ID: PRJ-05558

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05559

Predicted Delay: Yes

Delay Duration (if delayed): 189

Project ID: PRJ-05560

Predicted Delay: Yes

Delay Duration (if delayed): 109

Project ID: PRJ-05561

Predicted Delay: Yes

Delay Duration (if delayed): 112

Project ID: PRJ-05562

Predicted Delay: Yes

Delay Duration (if delayed): 281

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05564

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05565

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-05566

Predicted Delay: Yes

Delay Duration (if delayed): 180

Project ID: PRJ-05567

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05568

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-05569

Predicted Delay: Yes

Delay Duration (if delayed): 237

Project ID: PRJ-05570

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 357

Project ID: PRJ-05572

Predicted Delay: Yes

Delay Duration (if delayed): 289

Project ID: PRJ-05573

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-05574

Predicted Delay: Yes

Delay Duration (if delayed): 237

Project ID: PRJ-05575

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-05576

Predicted Delay: Yes

Delay Duration (if delayed): 140

Project ID: PRJ-05577

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05578

Project ID: PRJ-05579

Predicted Delay: Yes

Delay Duration (if delayed): 196

Project ID: PRJ-05580

Predicted Delay: Yes

Delay Duration (if delayed): 270

Project ID: PRJ-05581

Predicted Delay: Yes

Delay Duration (if delayed): 258

Project ID: PRJ-05582

Predicted Delay: Yes

Delay Duration (if delayed): 119

Project ID: PRJ-05583

Predicted Delay: Yes

Delay Duration (if delayed): 93

Project ID: PRJ-05584

Predicted Delay: Yes

Delay Duration (if delayed): 92

Project ID: PRJ-05585

Predicted Delay: Yes

Delay Duration (if delayed): 59

Predicted Delay: Yes

Delay Duration (if delayed): 125

Project ID: PRJ-05587

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05588

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05589

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05590

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-05591

Predicted Delay: Yes

Delay Duration (if delayed): 240

Project ID: PRJ-05592

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05593

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 247

Project ID: PRJ-05595

Predicted Delay: Yes

Delay Duration (if delayed): 140

Project ID: PRJ-05596

Predicted Delay: Yes

Delay Duration (if delayed): 21

Project ID: PRJ-05597

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05598

Predicted Delay: Yes

Delay Duration (if delayed): 353

Project ID: PRJ-05599

Predicted Delay: Yes

Delay Duration (if delayed): 259

Project ID: PRJ-05600

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05601

Predicted Delay: Yes

Project ID: PRJ-05602

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05603

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05604

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-05605

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05606

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05607

Predicted Delay: Yes

Delay Duration (if delayed): 57

Project ID: PRJ-05608

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 128

Project ID: PRJ-05610

Predicted Delay: Yes

Delay Duration (if delayed): 325

Project ID: PRJ-05611

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-05612

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05613

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-05614

Predicted Delay: Yes

Delay Duration (if delayed): 275

Project ID: PRJ-05615

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05616

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 103

Project ID: PRJ-05618

Predicted Delay: Yes

Delay Duration (if delayed): 343

Project ID: PRJ-05619

Predicted Delay: Yes

Delay Duration (if delayed): 170

Project ID: PRJ-05620

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-05621

Predicted Delay: Yes

Delay Duration (if delayed): 241

Project ID: PRJ-05622

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05623

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05624

Project ID: PRJ-05625

Predicted Delay: Yes

Delay Duration (if delayed): 95

Project ID: PRJ-05626

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05627

Predicted Delay: Yes

Delay Duration (if delayed): 207

Project ID: PRJ-05628

Predicted Delay: Yes

Delay Duration (if delayed): 352

Project ID: PRJ-05629

Predicted Delay: Yes

Delay Duration (if delayed): 119

Project ID: PRJ-05630

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05631

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05633

Predicted Delay: Yes

Delay Duration (if delayed): 175

Project ID: PRJ-05634

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05635

Predicted Delay: Yes

Delay Duration (if delayed): 52

Project ID: PRJ-05636

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05637

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05638

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05639

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 293

Project ID: PRJ-05641

Predicted Delay: Yes

Delay Duration (if delayed): 45

Project ID: PRJ-05642

Predicted Delay: Yes

Delay Duration (if delayed): 319

Project ID: PRJ-05643

Predicted Delay: Yes

Delay Duration (if delayed): 102

Project ID: PRJ-05644

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05645

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05646

Predicted Delay: Yes

Delay Duration (if delayed): 158

Project ID: PRJ-05647

Project ID: PRJ-05648

Predicted Delay: Yes

Delay Duration (if delayed): 304

Project ID: PRJ-05649

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05650

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05651

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05652

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05653

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05654

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05656

Predicted Delay: Yes

Delay Duration (if delayed): 74

Project ID: PRJ-05657

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05658

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05659

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05660

Predicted Delay: Yes

Delay Duration (if delayed): 221

Project ID: PRJ-05661

Predicted Delay: Yes

Delay Duration (if delayed): 341

Project ID: PRJ-05662

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05664

Predicted Delay: Yes

Delay Duration (if delayed): 177

Project ID: PRJ-05665

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-05666

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-05667

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05668

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05669

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05670

Project ID: PRJ-05671

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05672

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-05673

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05674

Predicted Delay: Yes

Delay Duration (if delayed): 111

Project ID: PRJ-05675

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-05676

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05677

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05679

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05680

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05681

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-05682

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-05683

Predicted Delay: Yes

Delay Duration (if delayed): 139

Project ID: PRJ-05684

Predicted Delay: Yes

Delay Duration (if delayed): 8

Project ID: PRJ-05685

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05687

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05688

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05689

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05690

Predicted Delay: Yes

Delay Duration (if delayed): 266

Project ID: PRJ-05691

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05692

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05693

Project ID: PRJ-05694

Predicted Delay: Yes

Delay Duration (if delayed): 351

Project ID: PRJ-05695

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05696

Predicted Delay: Yes

Delay Duration (if delayed): 121

Project ID: PRJ-05697

Predicted Delay: Yes

Delay Duration (if delayed): 99

Project ID: PRJ-05698

Predicted Delay: Yes

Delay Duration (if delayed): 280

Project ID: PRJ-05699

Predicted Delay: Yes

Delay Duration (if delayed): 31

Project ID: PRJ-05700

Predicted Delay: Yes

Delay Duration (if delayed): 335

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-05702

Predicted Delay: Yes

Delay Duration (if delayed): 128

Project ID: PRJ-05703

Predicted Delay: Yes

Delay Duration (if delayed): 64

Project ID: PRJ-05704

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05705

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05706

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05707

Predicted Delay: Yes

Delay Duration (if delayed): 163

Project ID: PRJ-05708

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 26

Project ID: PRJ-05710

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05711

Predicted Delay: Yes

Delay Duration (if delayed): 261

Project ID: PRJ-05712

Predicted Delay: Yes

Delay Duration (if delayed): 75

Project ID: PRJ-05713

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05714

Predicted Delay: Yes

Delay Duration (if delayed): 270

Project ID: PRJ-05715

Predicted Delay: Yes

Delay Duration (if delayed): 317

Project ID: PRJ-05716

Predicted Delay: Yes

Project ID: PRJ-05717

Predicted Delay: Yes

Delay Duration (if delayed): 160

Project ID: PRJ-05718

Predicted Delay: Yes

Delay Duration (if delayed): 75

Project ID: PRJ-05719

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05720

Predicted Delay: Yes

Delay Duration (if delayed): 74

Project ID: PRJ-05721

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05722

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-05723

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 171

Project ID: PRJ-05725

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05726

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05727

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05728

Predicted Delay: Yes

Delay Duration (if delayed): 11

Project ID: PRJ-05729

Predicted Delay: Yes

Delay Duration (if delayed): 309

Project ID: PRJ-05730

Predicted Delay: Yes

Delay Duration (if delayed): 353

Project ID: PRJ-05731

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05733

Predicted Delay: Yes

Delay Duration (if delayed): 229

Project ID: PRJ-05734

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05735

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05736

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05737

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-05738

Predicted Delay: Yes

Delay Duration (if delayed): 230

Project ID: PRJ-05739

Project ID: PRJ-05740

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05741

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05742

Predicted Delay: Yes

Delay Duration (if delayed): 53

Project ID: PRJ-05743

Predicted Delay: Yes

Delay Duration (if delayed): 230

Project ID: PRJ-05744

Predicted Delay: Yes

Delay Duration (if delayed): 322

Project ID: PRJ-05745

Predicted Delay: Yes

Delay Duration (if delayed): 17

Project ID: PRJ-05746

Predicted Delay: Yes

Delay Duration (if delayed): 345

Predicted Delay: Yes

Delay Duration (if delayed): 106

Project ID: PRJ-05748

Predicted Delay: Yes

Delay Duration (if delayed): 271

Project ID: PRJ-05749

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05750

Predicted Delay: Yes

Delay Duration (if delayed): 359

Project ID: PRJ-05751

Predicted Delay: Yes

Delay Duration (if delayed): 15

Project ID: PRJ-05752

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05753

Predicted Delay: Yes

Delay Duration (if delayed): 76

Project ID: PRJ-05754

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05756

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05757

Predicted Delay: Yes

Delay Duration (if delayed): 106

Project ID: PRJ-05758

Predicted Delay: Yes

Delay Duration (if delayed): 172

Project ID: PRJ-05759

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-05760

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05761

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05762

Project ID: PRJ-05763

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05764

Predicted Delay: Yes

Delay Duration (if delayed): 344

Project ID: PRJ-05765

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-05766

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05767

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05768

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05769

Predicted Delay: Yes

Delay Duration (if delayed): 176

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05771

Predicted Delay: Yes

Delay Duration (if delayed): 147

Project ID: PRJ-05772

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05773

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05774

Predicted Delay: Yes

Delay Duration (if delayed): 123

Project ID: PRJ-05775

Predicted Delay: Yes

Delay Duration (if delayed): 242

Project ID: PRJ-05776

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-05777

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05779

Predicted Delay: Yes

Delay Duration (if delayed): 219

Project ID: PRJ-05780

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05781

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-05782

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05783

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05784

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-05785

Project ID: PRJ-05786

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-05787

Predicted Delay: Yes

Delay Duration (if delayed): 358

Project ID: PRJ-05788

Predicted Delay: Yes

Delay Duration (if delayed): 146

Project ID: PRJ-05789

Predicted Delay: Yes

Delay Duration (if delayed): 251

Project ID: PRJ-05790

Predicted Delay: Yes

Delay Duration (if delayed): 131

Project ID: PRJ-05791

Predicted Delay: Yes

Delay Duration (if delayed): 274

Project ID: PRJ-05792

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 330

Project ID: PRJ-05794

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05795

Predicted Delay: Yes

Delay Duration (if delayed): 6

Project ID: PRJ-05796

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05797

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05798

Predicted Delay: Yes

Delay Duration (if delayed): 59

Project ID: PRJ-05799

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05800

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 47

Project ID: PRJ-05802

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05803

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05804

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05805

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05806

Predicted Delay: Yes

Delay Duration (if delayed): 116

Project ID: PRJ-05807

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05808

Predicted Delay: No

Project ID: PRJ-05809

Predicted Delay: Yes

Delay Duration (if delayed): 276

Project ID: PRJ-05810

Predicted Delay: Yes

Delay Duration (if delayed): 40

Project ID: PRJ-05811

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-05812

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05813

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-05814

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05815

Predicted Delay: Yes

Delay Duration (if delayed): 319

Delay Duration (if delayed): 216

Project ID: PRJ-05817

Predicted Delay: Yes

Delay Duration (if delayed): 251

Project ID: PRJ-05818

Predicted Delay: Yes

Delay Duration (if delayed): 356

Project ID: PRJ-05819

Predicted Delay: Yes

Delay Duration (if delayed): 178

Project ID: PRJ-05820

Predicted Delay: Yes

Delay Duration (if delayed): 251

Project ID: PRJ-05821

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05822

Predicted Delay: Yes

Delay Duration (if delayed): 44

Project ID: PRJ-05823

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 253

Project ID: PRJ-05825

Predicted Delay: Yes

Delay Duration (if delayed): 25

Project ID: PRJ-05826

Predicted Delay: Yes

Delay Duration (if delayed): 262

Project ID: PRJ-05827

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05828

Predicted Delay: Yes

Delay Duration (if delayed): 166

Project ID: PRJ-05829

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05830

Predicted Delay: Yes

Delay Duration (if delayed): 128

Project ID: PRJ-05831

Predicted Delay: Yes

Project ID: PRJ-05832

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05833

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05834

Predicted Delay: Yes

Delay Duration (if delayed): 4

Project ID: PRJ-05835

Predicted Delay: Yes

Delay Duration (if delayed): 261

Project ID: PRJ-05836

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05837

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05838

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05840

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05841

Predicted Delay: Yes

Delay Duration (if delayed): 173

Project ID: PRJ-05842

Predicted Delay: Yes

Delay Duration (if delayed): 29

Project ID: PRJ-05843

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-05844

Predicted Delay: Yes

Delay Duration (if delayed): 220

Project ID: PRJ-05845

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05846

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 138

Project ID: PRJ-05848

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05849

Predicted Delay: Yes

Delay Duration (if delayed): 306

Project ID: PRJ-05850

Predicted Delay: Yes

Delay Duration (if delayed): 85

Project ID: PRJ-05851

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05852

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05853

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-05854

Predicted Delay: No

Project ID: PRJ-05855

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05856

Predicted Delay: Yes

Delay Duration (if delayed): 249

Project ID: PRJ-05857

Predicted Delay: Yes

Delay Duration (if delayed): 225

Project ID: PRJ-05858

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05859

Predicted Delay: Yes

Delay Duration (if delayed): 282

Project ID: PRJ-05860

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05861

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 52

Project ID: PRJ-05863

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05864

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05865

Predicted Delay: Yes

Delay Duration (if delayed): 113

Project ID: PRJ-05866

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05867

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-05868

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05869

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05871

Predicted Delay: Yes

Delay Duration (if delayed): 129

Project ID: PRJ-05872

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05873

Predicted Delay: Yes

Delay Duration (if delayed): 111

Project ID: PRJ-05874

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05875

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-05876

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05877

Predicted Delay: Yes

Project ID: PRJ-05878

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05879

Predicted Delay: Yes

Delay Duration (if delayed): 136

Project ID: PRJ-05880

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05881

Predicted Delay: Yes

Delay Duration (if delayed): 119

Project ID: PRJ-05882

Predicted Delay: Yes

Delay Duration (if delayed): 275

Project ID: PRJ-05883

Predicted Delay: Yes

Delay Duration (if delayed): 136

Project ID: PRJ-05884

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05886

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05887

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05888

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05889

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05890

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05891

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-05892

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05894

Predicted Delay: Yes

Delay Duration (if delayed): 251

Project ID: PRJ-05895

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-05896

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05897

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05898

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05899

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-05900

Predicted Delay: Yes

Project ID: PRJ-05901

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05902

Predicted Delay: Yes

Delay Duration (if delayed): 138

Project ID: PRJ-05903

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05904

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05905

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05906

Predicted Delay: Yes

Delay Duration (if delayed): 0

Project ID: PRJ-05907

Predicted Delay: Yes

Delay Duration (if delayed): 72

Delay Duration (if delayed): 253

Project ID: PRJ-05909

Predicted Delay: Yes

Delay Duration (if delayed): 351

Project ID: PRJ-05910

Predicted Delay: Yes

Delay Duration (if delayed): 90

Project ID: PRJ-05911

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05912

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05913

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05914

Predicted Delay: Yes

Delay Duration (if delayed): 326

Project ID: PRJ-05915

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05917

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05918

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05919

Predicted Delay: Yes

Delay Duration (if delayed): 57

Project ID: PRJ-05920

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05921

Predicted Delay: Yes

Delay Duration (if delayed): 180

Project ID: PRJ-05922

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05923

Predicted Delay: Yes

Project ID: PRJ-05924

Predicted Delay: Yes

Delay Duration (if delayed): 227

Project ID: PRJ-05925

Predicted Delay: Yes

Delay Duration (if delayed): 202

Project ID: PRJ-05926

Predicted Delay: Yes

Delay Duration (if delayed): 66

Project ID: PRJ-05927

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-05928

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-05929

Predicted Delay: Yes

Delay Duration (if delayed): 242

Project ID: PRJ-05930

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 127

Project ID: PRJ-05932

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-05933

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05934

Predicted Delay: Yes

Delay Duration (if delayed): 20

Project ID: PRJ-05935

Predicted Delay: Yes

Delay Duration (if delayed): 3

Project ID: PRJ-05936

Predicted Delay: Yes

Delay Duration (if delayed): 200

Project ID: PRJ-05937

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05938

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05940

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-05941

Predicted Delay: Yes

Delay Duration (if delayed): 287

Project ID: PRJ-05942

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-05943

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-05944

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05945

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05946

Predicted Delay: No

Project ID: PRJ-05947

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05948

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05949

Predicted Delay: Yes

Delay Duration (if delayed): 128

Project ID: PRJ-05950

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05951

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05952

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05953

Predicted Delay: Yes

Delay Duration (if delayed): 113

Delay Duration (if delayed): 105

Project ID: PRJ-05955

Predicted Delay: Yes

Delay Duration (if delayed): 63

Project ID: PRJ-05956

Predicted Delay: Yes

Delay Duration (if delayed): 169

Project ID: PRJ-05957

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05958

Predicted Delay: Yes

Delay Duration (if delayed): 41

Project ID: PRJ-05959

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05960

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05961

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05963

Predicted Delay: Yes

Delay Duration (if delayed): 23

Project ID: PRJ-05964

Predicted Delay: Yes

Delay Duration (if delayed): 63

Project ID: PRJ-05965

Predicted Delay: Yes

Delay Duration (if delayed): 335

Project ID: PRJ-05966

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-05967

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05968

Predicted Delay: Yes

Delay Duration (if delayed): 49

Project ID: PRJ-05969

Predicted Delay: No

Project ID: PRJ-05970

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05971

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05972

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05973

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05974

Predicted Delay: Yes

Delay Duration (if delayed): 326

Project ID: PRJ-05975

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-05976

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05978

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05979

Predicted Delay: Yes

Delay Duration (if delayed): 260

Project ID: PRJ-05980

Predicted Delay: Yes

Delay Duration (if delayed): 206

Project ID: PRJ-05981

Predicted Delay: Yes

Delay Duration (if delayed): 221

Project ID: PRJ-05982

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05983

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05984

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 202

Project ID: PRJ-05986

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05987

Predicted Delay: Yes

Delay Duration (if delayed): 185

Project ID: PRJ-05988

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-05989

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05990

Predicted Delay: Yes

Delay Duration (if delayed): 291

Project ID: PRJ-05991

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-05992

Predicted Delay: No

Project ID: PRJ-05993

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05994

Predicted Delay: Yes

Delay Duration (if delayed): 74

Project ID: PRJ-05995

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05996

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05997

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-05998

Predicted Delay: Yes

Delay Duration (if delayed): 280

Project ID: PRJ-05999

Predicted Delay: Yes

Delay Duration (if delayed): 327

Delay Duration (if delayed): 128

Project ID: PRJ-06001

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06002

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06003

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06004

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-06005

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06006

Predicted Delay: Yes

Delay Duration (if delayed): 215

Project ID: PRJ-06007

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06009

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06010

Predicted Delay: Yes

Delay Duration (if delayed): 244

Project ID: PRJ-06011

Predicted Delay: Yes

Delay Duration (if delayed): 91

Project ID: PRJ-06012

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06013

Predicted Delay: Yes

Delay Duration (if delayed): 77

Project ID: PRJ-06014

Predicted Delay: Yes

Delay Duration (if delayed): 346

Project ID: PRJ-06015

Predicted Delay: Yes

Project ID: PRJ-06016

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-06017

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-06018

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06019

Predicted Delay: Yes

Delay Duration (if delayed): 145

Project ID: PRJ-06020

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06021

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06022

Predicted Delay: Yes

Delay Duration (if delayed): 340

Delay Duration (if delayed): 81

Project ID: PRJ-06024

Predicted Delay: Yes

Delay Duration (if delayed): 310

Project ID: PRJ-06025

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06026

Predicted Delay: Yes

Delay Duration (if delayed): 31

Project ID: PRJ-06027

Predicted Delay: Yes

Delay Duration (if delayed): 128

Project ID: PRJ-06028

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06029

Predicted Delay: Yes

Delay Duration (if delayed): 103

Project ID: PRJ-06030

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 164

Project ID: PRJ-06032

Predicted Delay: Yes

Delay Duration (if delayed): 75

Project ID: PRJ-06033

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06034

Predicted Delay: Yes

Delay Duration (if delayed): 118

Project ID: PRJ-06035

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-06036

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06037

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-06038

Predicted Delay: No

Project ID: PRJ-06039

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06040

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06041

Predicted Delay: Yes

Delay Duration (if delayed): 102

Project ID: PRJ-06042

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-06043

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06044

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06045

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06047

Predicted Delay: Yes

Delay Duration (if delayed): 79

Project ID: PRJ-06048

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06049

Predicted Delay: Yes

Delay Duration (if delayed): 295

Project ID: PRJ-06050

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06051

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06052

Predicted Delay: Yes

Delay Duration (if delayed): 287

Project ID: PRJ-06053

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 46

Project ID: PRJ-06055

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06056

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06057

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06058

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06059

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06060

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06061

Predicted Delay: Yes

Project ID: PRJ-06062

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06063

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-06064

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06065

Predicted Delay: Yes

Delay Duration (if delayed): 71

Project ID: PRJ-06066

Predicted Delay: Yes

Delay Duration (if delayed): 246

Project ID: PRJ-06067

Predicted Delay: Yes

Delay Duration (if delayed): 183

Project ID: PRJ-06068

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06070

Predicted Delay: Yes

Delay Duration (if delayed): 210

Project ID: PRJ-06071

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06072

Predicted Delay: Yes

Delay Duration (if delayed): 3

Project ID: PRJ-06073

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-06074

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06075

Predicted Delay: Yes

Delay Duration (if delayed): 51

Project ID: PRJ-06076

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06078

Predicted Delay: Yes

Delay Duration (if delayed): 283

Project ID: PRJ-06079

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06080

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06081

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06082

Predicted Delay: Yes

Delay Duration (if delayed): 5

Project ID: PRJ-06083

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06084

Project ID: PRJ-06085

Predicted Delay: Yes

Delay Duration (if delayed): 81

Project ID: PRJ-06086

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-06087

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-06088

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06089

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-06090

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06091

Predicted Delay: Yes

Delay Duration (if delayed): 299

Predicted Delay: Yes

Delay Duration (if delayed): 338

Project ID: PRJ-06093

Predicted Delay: Yes

Delay Duration (if delayed): 101

Project ID: PRJ-06094

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06095

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06096

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06097

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06098

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06099

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 155

Project ID: PRJ-06101

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06102

Predicted Delay: Yes

Delay Duration (if delayed): 235

Project ID: PRJ-06103

Predicted Delay: Yes

Delay Duration (if delayed): 243

Project ID: PRJ-06104

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06105

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06106

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-06107

Project ID: PRJ-06108

Predicted Delay: Yes

Delay Duration (if delayed): 51

Project ID: PRJ-06109

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-06110

Predicted Delay: Yes

Delay Duration (if delayed): 217

Project ID: PRJ-06111

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06112

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06113

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06114

Predicted Delay: Yes

Delay Duration (if delayed): 159

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06116

Predicted Delay: Yes

Delay Duration (if delayed): 138

Project ID: PRJ-06117

Predicted Delay: Yes

Delay Duration (if delayed): 339

Project ID: PRJ-06118

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-06119

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06120

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-06121

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06122

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 274

Project ID: PRJ-06124

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06125

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-06126

Predicted Delay: Yes

Delay Duration (if delayed): 260

Project ID: PRJ-06127

Predicted Delay: Yes

Delay Duration (if delayed): 193

Project ID: PRJ-06128

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06129

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06130

Project ID: PRJ-06131

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06132

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06133

Predicted Delay: Yes

Delay Duration (if delayed): 316

Project ID: PRJ-06134

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06135

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06136

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06137

Predicted Delay: Yes

Delay Duration (if delayed): 124

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06139

Predicted Delay: Yes

Delay Duration (if delayed): 115

Project ID: PRJ-06140

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06141

Predicted Delay: Yes

Delay Duration (if delayed): 174

Project ID: PRJ-06142

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06143

Predicted Delay: Yes

Delay Duration (if delayed): 55

Project ID: PRJ-06144

Predicted Delay: Yes

Delay Duration (if delayed): 271

Project ID: PRJ-06145

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-06147

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06148

Predicted Delay: Yes

Delay Duration (if delayed): 319

Project ID: PRJ-06149

Predicted Delay: Yes

Delay Duration (if delayed): 363

Project ID: PRJ-06150

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-06151

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06152

Predicted Delay: Yes

Delay Duration (if delayed): 295

Project ID: PRJ-06153

Project ID: PRJ-06154

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06155

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06156

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06157

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06158

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06159

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06160

Predicted Delay: Yes

Delay Duration (if delayed): 280

Predicted Delay: Yes

Delay Duration (if delayed): 89

Project ID: PRJ-06162

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06163

Predicted Delay: Yes

Delay Duration (if delayed): 248

Project ID: PRJ-06164

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06165

Predicted Delay: Yes

Delay Duration (if delayed): 160

Project ID: PRJ-06166

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06167

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06168

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06170

Predicted Delay: Yes

Delay Duration (if delayed): 82

Project ID: PRJ-06171

Predicted Delay: Yes

Delay Duration (if delayed): 51

Project ID: PRJ-06172

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06173

Predicted Delay: Yes

Delay Duration (if delayed): 1

Project ID: PRJ-06174

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06175

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06176

Project ID: PRJ-06177

Predicted Delay: Yes

Delay Duration (if delayed): 64

Project ID: PRJ-06178

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-06179

Predicted Delay: Yes

Delay Duration (if delayed): 29

Project ID: PRJ-06180

Predicted Delay: Yes

Delay Duration (if delayed): 185

Project ID: PRJ-06181

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-06182

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06183

Predicted Delay: Yes

Delay Duration (if delayed): 359

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-06185

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06186

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06187

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-06188

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-06189

Predicted Delay: Yes

Delay Duration (if delayed): 343

Project ID: PRJ-06190

Predicted Delay: Yes

Delay Duration (if delayed): 66

Project ID: PRJ-06191

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 58

Project ID: PRJ-06193

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-06194

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06195

Predicted Delay: Yes

Delay Duration (if delayed): 164

Project ID: PRJ-06196

Predicted Delay: Yes

Delay Duration (if delayed): 44

Project ID: PRJ-06197

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06198

Predicted Delay: Yes

Delay Duration (if delayed): 310

Project ID: PRJ-06199

Predicted Delay: No

Project ID: PRJ-06200

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06201

Predicted Delay: Yes

Delay Duration (if delayed): 51

Project ID: PRJ-06202

Predicted Delay: Yes

Delay Duration (if delayed): 128

Project ID: PRJ-06203

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06204

Predicted Delay: Yes

Delay Duration (if delayed): 100

Project ID: PRJ-06205

Predicted Delay: Yes

Delay Duration (if delayed): 94

Project ID: PRJ-06206

Predicted Delay: Yes

Delay Duration (if delayed): 199

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06208

Predicted Delay: Yes

Delay Duration (if delayed): 258

Project ID: PRJ-06209

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06210

Predicted Delay: Yes

Delay Duration (if delayed): 39

Project ID: PRJ-06211

Predicted Delay: Yes

Delay Duration (if delayed): 41

Project ID: PRJ-06212

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06213

Predicted Delay: Yes

Delay Duration (if delayed): 363

Project ID: PRJ-06214

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 140

Project ID: PRJ-06216

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06217

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-06218

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06219

Predicted Delay: Yes

Delay Duration (if delayed): 328

Project ID: PRJ-06220

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06221

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06222

Project ID: PRJ-06223

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-06224

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-06225

Predicted Delay: Yes

Delay Duration (if delayed): 46

Project ID: PRJ-06226

Predicted Delay: Yes

Delay Duration (if delayed): 318

Project ID: PRJ-06227

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06228

Predicted Delay: Yes

Delay Duration (if delayed): 6

Project ID: PRJ-06229

Predicted Delay: Yes

Delay Duration (if delayed): 272

Predicted Delay: Yes

Delay Duration (if delayed): 308

Project ID: PRJ-06231

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06232

Predicted Delay: Yes

Delay Duration (if delayed): 130

Project ID: PRJ-06233

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06234

Predicted Delay: Yes

Delay Duration (if delayed): 357

Project ID: PRJ-06235

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06236

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06237

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06239

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06240

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06241

Predicted Delay: Yes

Delay Duration (if delayed): 138

Project ID: PRJ-06242

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06243

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-06244

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-06245

Project ID: PRJ-06246

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06247

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06248

Predicted Delay: Yes

Delay Duration (if delayed): 303

Project ID: PRJ-06249

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-06250

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06251

Predicted Delay: Yes

Delay Duration (if delayed): 34

Project ID: PRJ-06252

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06254

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06255

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06256

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06257

Predicted Delay: Yes

Delay Duration (if delayed): 332

Project ID: PRJ-06258

Predicted Delay: Yes

Delay Duration (if delayed): 286

Project ID: PRJ-06259

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06260

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 55

Project ID: PRJ-06262

Predicted Delay: Yes

Delay Duration (if delayed): 201

Project ID: PRJ-06263

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-06264

Predicted Delay: Yes

Delay Duration (if delayed): 233

Project ID: PRJ-06265

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-06266

Predicted Delay: Yes

Delay Duration (if delayed): 141

Project ID: PRJ-06267

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06268

Project ID: PRJ-06269

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06270

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06271

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-06272

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-06273

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06274

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06275

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06277

Predicted Delay: Yes

Delay Duration (if delayed): 91

Project ID: PRJ-06278

Predicted Delay: Yes

Delay Duration (if delayed): 193

Project ID: PRJ-06279

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06280

Predicted Delay: Yes

Delay Duration (if delayed): 202

Project ID: PRJ-06281

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-06282

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-06283

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06285

Predicted Delay: Yes

Delay Duration (if delayed): 175

Project ID: PRJ-06286

Predicted Delay: Yes

Delay Duration (if delayed): 351

Project ID: PRJ-06287

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-06288

Predicted Delay: Yes

Delay Duration (if delayed): 345

Project ID: PRJ-06289

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06290

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06291

Predicted Delay: No

Project ID: PRJ-06292

Predicted Delay: Yes

Delay Duration (if delayed): 27

Project ID: PRJ-06293

Predicted Delay: Yes

Delay Duration (if delayed): 317

Project ID: PRJ-06294

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06295

Predicted Delay: Yes

Delay Duration (if delayed): 29

Project ID: PRJ-06296

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06297

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06298

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-06300

Predicted Delay: Yes

Delay Duration (if delayed): 359

Project ID: PRJ-06301

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-06302

Predicted Delay: Yes

Delay Duration (if delayed): 78

Project ID: PRJ-06303

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-06304

Predicted Delay: Yes

Delay Duration (if delayed): 118

Project ID: PRJ-06305

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06306

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 239

Project ID: PRJ-06308

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06309

Predicted Delay: Yes

Delay Duration (if delayed): 309

Project ID: PRJ-06310

Predicted Delay: Yes

Delay Duration (if delayed): 31

Project ID: PRJ-06311

Predicted Delay: Yes

Delay Duration (if delayed): 63

Project ID: PRJ-06312

Predicted Delay: Yes

Delay Duration (if delayed): 184

Project ID: PRJ-06313

Predicted Delay: Yes

Delay Duration (if delayed): 66

Project ID: PRJ-06314

Predicted Delay: No

Project ID: PRJ-06315

Predicted Delay: Yes

Delay Duration (if delayed): 184

Project ID: PRJ-06316

Predicted Delay: Yes

Delay Duration (if delayed): 162

Project ID: PRJ-06317

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06318

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06319

Predicted Delay: Yes

Delay Duration (if delayed): 126

Project ID: PRJ-06320

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06321

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 219

Project ID: PRJ-06323

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06324

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06325

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06326

Predicted Delay: Yes

Delay Duration (if delayed): 320

Project ID: PRJ-06327

Predicted Delay: Yes

Delay Duration (if delayed): 80

Project ID: PRJ-06328

Predicted Delay: Yes

Delay Duration (if delayed): 154

Project ID: PRJ-06329

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06331

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06332

Predicted Delay: Yes

Delay Duration (if delayed): 257

Project ID: PRJ-06333

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06334

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06335

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06336

Predicted Delay: Yes

Delay Duration (if delayed): 183

Project ID: PRJ-06337

Project ID: PRJ-06338

Predicted Delay: Yes

Delay Duration (if delayed): 112

Project ID: PRJ-06339

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06340

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06341

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06342

Predicted Delay: Yes

Delay Duration (if delayed): 331

Project ID: PRJ-06343

Predicted Delay: Yes

Delay Duration (if delayed): 26

Project ID: PRJ-06344

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 250

Project ID: PRJ-06346

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06347

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-06348

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06349

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06350

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-06351

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06352

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 288

Project ID: PRJ-06354

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06355

Predicted Delay: Yes

Delay Duration (if delayed): 84

Project ID: PRJ-06356

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06357

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06358

Predicted Delay: Yes

Delay Duration (if delayed): 338

Project ID: PRJ-06359

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06360

Project ID: PRJ-06361

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06362

Predicted Delay: Yes

Delay Duration (if delayed): 262

Project ID: PRJ-06363

Predicted Delay: Yes

Delay Duration (if delayed): 0

Project ID: PRJ-06364

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06365

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06366

Predicted Delay: Yes

Delay Duration (if delayed): 210

Project ID: PRJ-06367

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06369

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06370

Predicted Delay: Yes

Delay Duration (if delayed): 133

Project ID: PRJ-06371

Predicted Delay: Yes

Delay Duration (if delayed): 63

Project ID: PRJ-06372

Predicted Delay: Yes

Delay Duration (if delayed): 343

Project ID: PRJ-06373

Predicted Delay: Yes

Delay Duration (if delayed): 245

Project ID: PRJ-06374

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06375

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-06377

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-06378

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06379

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06380

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06381

Predicted Delay: Yes

Delay Duration (if delayed): 217

Project ID: PRJ-06382

Predicted Delay: Yes

Delay Duration (if delayed): 354

Project ID: PRJ-06383

Project ID: PRJ-06384

Predicted Delay: Yes

Delay Duration (if delayed): 117

Project ID: PRJ-06385

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06386

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-06387

Predicted Delay: Yes

Delay Duration (if delayed): 313

Project ID: PRJ-06388

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06389

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06390

Predicted Delay: Yes

Delay Duration (if delayed): 282

Delay Duration (if delayed): 159

Project ID: PRJ-06392

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-06393

Predicted Delay: Yes

Delay Duration (if delayed): 224

Project ID: PRJ-06394

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06395

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06396

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-06397

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06398

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06400

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06401

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06402

Predicted Delay: Yes

Delay Duration (if delayed): 106

Project ID: PRJ-06403

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06404

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-06405

Predicted Delay: Yes

Delay Duration (if delayed): 198

Project ID: PRJ-06406

Predicted Delay: Yes

Project ID: PRJ-06407

Predicted Delay: Yes

Delay Duration (if delayed): 258

Project ID: PRJ-06408

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06409

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06410

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-06411

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06412

Predicted Delay: Yes

Delay Duration (if delayed): 24

Project ID: PRJ-06413

Predicted Delay: Yes

Delay Duration (if delayed): 331

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06415

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06416

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-06417

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-06418

Predicted Delay: Yes

Delay Duration (if delayed): 310

Project ID: PRJ-06419

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06420

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06421

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 88

Project ID: PRJ-06423

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-06424

Predicted Delay: Yes

Delay Duration (if delayed): 129

Project ID: PRJ-06425

Predicted Delay: Yes

Delay Duration (if delayed): 99

Project ID: PRJ-06426

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-06427

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-06428

Predicted Delay: Yes

Delay Duration (if delayed): 290

Project ID: PRJ-06429

Predicted Delay: Yes

Project ID: PRJ-06430

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06431

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06432

Predicted Delay: Yes

Delay Duration (if delayed): 343

Project ID: PRJ-06433

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06434

Predicted Delay: Yes

Delay Duration (if delayed): 338

Project ID: PRJ-06435

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06436

Predicted Delay: Yes

Delay Duration (if delayed): 74

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06438

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-06439

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06440

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06441

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06442

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-06443

Predicted Delay: Yes

Delay Duration (if delayed): 161

Project ID: PRJ-06444

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-06446

Predicted Delay: Yes

Delay Duration (if delayed): 359

Project ID: PRJ-06447

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06448

Predicted Delay: Yes

Delay Duration (if delayed): 355

Project ID: PRJ-06449

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06450

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06451

Predicted Delay: Yes

Delay Duration (if delayed): 93

Project ID: PRJ-06452

Project ID: PRJ-06453

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06454

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-06455

Predicted Delay: Yes

Delay Duration (if delayed): 346

Project ID: PRJ-06456

Predicted Delay: Yes

Delay Duration (if delayed): 289

Project ID: PRJ-06457

Predicted Delay: Yes

Delay Duration (if delayed): 273

Project ID: PRJ-06458

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06459

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 168

Project ID: PRJ-06461

Predicted Delay: Yes

Delay Duration (if delayed): 247

Project ID: PRJ-06462

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06463

Predicted Delay: Yes

Delay Duration (if delayed): 177

Project ID: PRJ-06464

Predicted Delay: Yes

Delay Duration (if delayed): 34

Project ID: PRJ-06465

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06466

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06467

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06469

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06470

Predicted Delay: Yes

Delay Duration (if delayed): 171

Project ID: PRJ-06471

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06472

Predicted Delay: Yes

Delay Duration (if delayed): 21

Project ID: PRJ-06473

Predicted Delay: Yes

Delay Duration (if delayed): 267

Project ID: PRJ-06474

Predicted Delay: Yes

Delay Duration (if delayed): 344

Project ID: PRJ-06475

Project ID: PRJ-06476

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06477

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06478

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06479

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06480

Predicted Delay: Yes

Delay Duration (if delayed): 146

Project ID: PRJ-06481

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06482

Predicted Delay: Yes

Delay Duration (if delayed): 108

Delay Duration (if delayed): 84

Project ID: PRJ-06484

Predicted Delay: Yes

Delay Duration (if delayed): 109

Project ID: PRJ-06485

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06486

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06487

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06488

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06489

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06490

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-06492

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06493

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06494

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06495

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06496

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06497

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-06498

Project ID: PRJ-06499

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06500

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06501

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-06502

Predicted Delay: Yes

Delay Duration (if delayed): 29

Project ID: PRJ-06503

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06504

Predicted Delay: Yes

Delay Duration (if delayed): 332

Project ID: PRJ-06505

Predicted Delay: Yes

Delay Duration (if delayed): 364

Delay Duration (if delayed): 261

Project ID: PRJ-06507

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06508

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06509

Predicted Delay: Yes

Delay Duration (if delayed): 200

Project ID: PRJ-06510

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-06511

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06512

Predicted Delay: Yes

Delay Duration (if delayed): 345

Project ID: PRJ-06513

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06515

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06516

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06517

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-06518

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06519

Predicted Delay: Yes

Delay Duration (if delayed): 68

Project ID: PRJ-06520

Predicted Delay: Yes

Delay Duration (if delayed): 131

Project ID: PRJ-06521

Project ID: PRJ-06522

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06523

Predicted Delay: Yes

Delay Duration (if delayed): 135

Project ID: PRJ-06524

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06525

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06526

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-06527

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-06528

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 91

Project ID: PRJ-06530

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06531

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06532

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06533

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06534

Predicted Delay: Yes

Delay Duration (if delayed): 205

Project ID: PRJ-06535

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06536

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06538

Predicted Delay: Yes

Delay Duration (if delayed): 76

Project ID: PRJ-06539

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06540

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06541

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06542

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06543

Predicted Delay: Yes

Delay Duration (if delayed): 256

Project ID: PRJ-06544

Project ID: PRJ-06545

Predicted Delay: Yes

Delay Duration (if delayed): 50

Project ID: PRJ-06546

Predicted Delay: Yes

Delay Duration (if delayed): 74

Project ID: PRJ-06547

Predicted Delay: Yes

Delay Duration (if delayed): 185

Project ID: PRJ-06548

Predicted Delay: Yes

Delay Duration (if delayed): 274

Project ID: PRJ-06549

Predicted Delay: Yes

Delay Duration (if delayed): 149

Project ID: PRJ-06550

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06551

Predicted Delay: Yes

Delay Duration (if delayed): 128

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06553

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06554

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06555

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06556

Predicted Delay: Yes

Delay Duration (if delayed): 262

Project ID: PRJ-06557

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06558

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06559

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06561

Predicted Delay: Yes

Delay Duration (if delayed): 290

Project ID: PRJ-06562

Predicted Delay: Yes

Delay Duration (if delayed): 111

Project ID: PRJ-06563

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06564

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06565

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06566

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06567

Predicted Delay: Yes

Project ID: PRJ-06568

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-06569

Predicted Delay: Yes

Delay Duration (if delayed): 104

Project ID: PRJ-06570

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-06571

Predicted Delay: Yes

Delay Duration (if delayed): 104

Project ID: PRJ-06572

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06573

Predicted Delay: Yes

Delay Duration (if delayed): 99

Project ID: PRJ-06574

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 185

Project ID: PRJ-06576

Predicted Delay: Yes

Delay Duration (if delayed): 256

Project ID: PRJ-06577

Predicted Delay: Yes

Delay Duration (if delayed): 21

Project ID: PRJ-06578

Predicted Delay: Yes

Delay Duration (if delayed): 206

Project ID: PRJ-06579

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06580

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06581

Predicted Delay: Yes

Delay Duration (if delayed): 270

Project ID: PRJ-06582

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 283

Project ID: PRJ-06584

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-06585

Predicted Delay: Yes

Delay Duration (if delayed): 113

Project ID: PRJ-06586

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06587

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06588

Predicted Delay: Yes

Delay Duration (if delayed): 46

Project ID: PRJ-06589

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06590

Predicted Delay: Yes

Project ID: PRJ-06591

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06592

Predicted Delay: Yes

Delay Duration (if delayed): 61

Project ID: PRJ-06593

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-06594

Predicted Delay: Yes

Delay Duration (if delayed): 231

Project ID: PRJ-06595

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06596

Predicted Delay: Yes

Delay Duration (if delayed): 114

Project ID: PRJ-06597

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 165

Project ID: PRJ-06599

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06600

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06601

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06602

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06603

Predicted Delay: Yes

Delay Duration (if delayed): 291

Project ID: PRJ-06604

Predicted Delay: Yes

Delay Duration (if delayed): 340

Project ID: PRJ-06605

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-06607

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06608

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06609

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06610

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06611

Predicted Delay: Yes

Delay Duration (if delayed): 66

Project ID: PRJ-06612

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06613

Project ID: PRJ-06614

Predicted Delay: Yes

Delay Duration (if delayed): 275

Project ID: PRJ-06615

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06616

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-06617

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06618

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06619

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06620

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 353

Project ID: PRJ-06622

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06623

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06624

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06625

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06626

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06627

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06628

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06630

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06631

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06632

Predicted Delay: Yes

Delay Duration (if delayed): 169

Project ID: PRJ-06633

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06634

Predicted Delay: Yes

Delay Duration (if delayed): 55

Project ID: PRJ-06635

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06636

Predicted Delay: No

Project ID: PRJ-06637

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06638

Predicted Delay: Yes

Delay Duration (if delayed): 228

Project ID: PRJ-06639

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06640

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-06641

Predicted Delay: Yes

Delay Duration (if delayed): 295

Project ID: PRJ-06642

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-06643

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 141

Project ID: PRJ-06645

Predicted Delay: Yes

Delay Duration (if delayed): 0

Project ID: PRJ-06646

Predicted Delay: Yes

Delay Duration (if delayed): 111

Project ID: PRJ-06647

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06648

Predicted Delay: Yes

Delay Duration (if delayed): 252

Project ID: PRJ-06649

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-06650

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06651

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-06653

Predicted Delay: Yes

Delay Duration (if delayed): 180

Project ID: PRJ-06654

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06655

Predicted Delay: Yes

Delay Duration (if delayed): 237

Project ID: PRJ-06656

Predicted Delay: Yes

Delay Duration (if delayed): 132

Project ID: PRJ-06657

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06658

Predicted Delay: Yes

Delay Duration (if delayed): 321

Project ID: PRJ-06659

Predicted Delay: Yes

Project ID: PRJ-06660

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06661

Predicted Delay: Yes

Delay Duration (if delayed): 295

Project ID: PRJ-06662

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-06663

Predicted Delay: Yes

Delay Duration (if delayed): 274

Project ID: PRJ-06664

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06665

Predicted Delay: Yes

Delay Duration (if delayed): 15

Project ID: PRJ-06666

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 82

Project ID: PRJ-06668

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-06669

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06670

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06671

Predicted Delay: Yes

Delay Duration (if delayed): 184

Project ID: PRJ-06672

Predicted Delay: Yes

Delay Duration (if delayed): 280

Project ID: PRJ-06673

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06674

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06676

Predicted Delay: Yes

Delay Duration (if delayed): 255

Project ID: PRJ-06677

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06678

Predicted Delay: Yes

Delay Duration (if delayed): 288

Project ID: PRJ-06679

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06680

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06681

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06682

Predicted Delay: Yes

Project ID: PRJ-06683

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06684

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06685

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06686

Predicted Delay: Yes

Delay Duration (if delayed): 231

Project ID: PRJ-06687

Predicted Delay: Yes

Delay Duration (if delayed): 185

Project ID: PRJ-06688

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06689

Predicted Delay: Yes

Delay Duration (if delayed): 323

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06691

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06692

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06693

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06694

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06695

Predicted Delay: Yes

Delay Duration (if delayed): 336

Project ID: PRJ-06696

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-06697

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-06699

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-06700

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06701

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-06702

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06703

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06704

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06705

Predicted Delay: Yes

Project ID: PRJ-06706

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06707

Predicted Delay: Yes

Delay Duration (if delayed): 22

Project ID: PRJ-06708

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06709

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06710

Predicted Delay: Yes

Delay Duration (if delayed): 31

Project ID: PRJ-06711

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06712

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 306

Project ID: PRJ-06714

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06715

Predicted Delay: Yes

Delay Duration (if delayed): 138

Project ID: PRJ-06716

Predicted Delay: Yes

Delay Duration (if delayed): 136

Project ID: PRJ-06717

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06718

Predicted Delay: Yes

Delay Duration (if delayed): 323

Project ID: PRJ-06719

Predicted Delay: Yes

Delay Duration (if delayed): 351

Project ID: PRJ-06720

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06722

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06723

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06724

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06725

Predicted Delay: Yes

Delay Duration (if delayed): 229

Project ID: PRJ-06726

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-06727

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06728

Predicted Delay: Yes

Project ID: PRJ-06729

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06730

Predicted Delay: Yes

Delay Duration (if delayed): 78

Project ID: PRJ-06731

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-06732

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06733

Predicted Delay: Yes

Delay Duration (if delayed): 78

Project ID: PRJ-06734

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-06735

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-06737

Predicted Delay: Yes

Delay Duration (if delayed): 110

Project ID: PRJ-06738

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06739

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06740

Predicted Delay: Yes

Delay Duration (if delayed): 125

Project ID: PRJ-06741

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06742

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-06743

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06745

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06746

Predicted Delay: Yes

Delay Duration (if delayed): 359

Project ID: PRJ-06747

Predicted Delay: Yes

Delay Duration (if delayed): 148

Project ID: PRJ-06748

Predicted Delay: Yes

Delay Duration (if delayed): 312

Project ID: PRJ-06749

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06750

Predicted Delay: Yes

Delay Duration (if delayed): 343

Project ID: PRJ-06751

Predicted Delay: No

Project ID: PRJ-06752

Predicted Delay: Yes

Delay Duration (if delayed): 339

Project ID: PRJ-06753

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06754

Predicted Delay: Yes

Delay Duration (if delayed): 117

Project ID: PRJ-06755

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06756

Predicted Delay: Yes

Delay Duration (if delayed): 293

Project ID: PRJ-06757

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06758

Predicted Delay: Yes

Delay Duration (if delayed): 26

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06760

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-06761

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06762

Predicted Delay: Yes

Delay Duration (if delayed): 172

Project ID: PRJ-06763

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-06764

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06765

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06766

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06768

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06769

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06770

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06771

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-06772

Predicted Delay: Yes

Delay Duration (if delayed): 233

Project ID: PRJ-06773

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06774

Predicted Delay: No

Project ID: PRJ-06775

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06776

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-06777

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06778

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06779

Predicted Delay: Yes

Delay Duration (if delayed): 58

Project ID: PRJ-06780

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06781

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06783

Predicted Delay: Yes

Delay Duration (if delayed): 241

Project ID: PRJ-06784

Predicted Delay: Yes

Delay Duration (if delayed): 42

Project ID: PRJ-06785

Predicted Delay: Yes

Delay Duration (if delayed): 252

Project ID: PRJ-06786

Predicted Delay: Yes

Delay Duration (if delayed): 90

Project ID: PRJ-06787

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-06788

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06789

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06791

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06792

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06793

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-06794

Predicted Delay: Yes

Delay Duration (if delayed): 195

Project ID: PRJ-06795

Predicted Delay: Yes

Delay Duration (if delayed): 130

Project ID: PRJ-06796

Predicted Delay: Yes

Delay Duration (if delayed): 19

Project ID: PRJ-06797

Predicted Delay: No

Project ID: PRJ-06798

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06799

Predicted Delay: Yes

Delay Duration (if delayed): 79

Project ID: PRJ-06800

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06801

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06802

Predicted Delay: Yes

Delay Duration (if delayed): 175

Project ID: PRJ-06803

Predicted Delay: Yes

Delay Duration (if delayed): 231

Project ID: PRJ-06804

Predicted Delay: Yes

Delay Duration (if delayed): 81

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06806

Predicted Delay: Yes

Delay Duration (if delayed): 340

Project ID: PRJ-06807

Predicted Delay: Yes

Delay Duration (if delayed): 144

Project ID: PRJ-06808

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06809

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-06810

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-06811

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06812

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 182

Project ID: PRJ-06814

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06815

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06816

Predicted Delay: Yes

Delay Duration (if delayed): 175

Project ID: PRJ-06817

Predicted Delay: Yes

Delay Duration (if delayed): 70

Project ID: PRJ-06818

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06819

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06820

Predicted Delay: No

Project ID: PRJ-06821

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06822

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06823

Predicted Delay: Yes

Delay Duration (if delayed): 121

Project ID: PRJ-06824

Predicted Delay: Yes

Delay Duration (if delayed): 229

Project ID: PRJ-06825

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-06826

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-06827

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-06829

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06830

Predicted Delay: Yes

Delay Duration (if delayed): 163

Project ID: PRJ-06831

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06832

Predicted Delay: Yes

Delay Duration (if delayed): 59

Project ID: PRJ-06833

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06834

Predicted Delay: Yes

Delay Duration (if delayed): 18

Project ID: PRJ-06835

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-06837

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06838

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06839

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06840

Predicted Delay: Yes

Delay Duration (if delayed): 235

Project ID: PRJ-06841

Predicted Delay: Yes

Delay Duration (if delayed): 229

Project ID: PRJ-06842

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06843

Predicted Delay: No

Project ID: PRJ-06844

Predicted Delay: Yes

Delay Duration (if delayed): 226

Project ID: PRJ-06845

Predicted Delay: Yes

Delay Duration (if delayed): 207

Project ID: PRJ-06846

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06847

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06848

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06849

Predicted Delay: Yes

Delay Duration (if delayed): 285

Project ID: PRJ-06850

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06852

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-06853

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06854

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06855

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06856

Predicted Delay: Yes

Delay Duration (if delayed): 298

Project ID: PRJ-06857

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-06858

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06860

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06861

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06862

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06863

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06864

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06865

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06866

Predicted Delay: Yes

Project ID: PRJ-06867

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06868

Predicted Delay: Yes

Delay Duration (if delayed): 117

Project ID: PRJ-06869

Predicted Delay: Yes

Delay Duration (if delayed): 293

Project ID: PRJ-06870

Predicted Delay: Yes

Delay Duration (if delayed): 33

Project ID: PRJ-06871

Predicted Delay: Yes

Delay Duration (if delayed): 316

Project ID: PRJ-06872

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06873

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06875

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06876

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06877

Predicted Delay: Yes

Delay Duration (if delayed): 295

Project ID: PRJ-06878

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-06879

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06880

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06881

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06883

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06884

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06885

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-06886

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06887

Predicted Delay: Yes

Delay Duration (if delayed): 215

Project ID: PRJ-06888

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06889

Predicted Delay: Yes

Project ID: PRJ-06890

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06891

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06892

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06893

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06894

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06895

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06896

Predicted Delay: Yes

Delay Duration (if delayed): 186

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06898

Predicted Delay: Yes

Delay Duration (if delayed): 169

Project ID: PRJ-06899

Predicted Delay: Yes

Delay Duration (if delayed): 178

Project ID: PRJ-06900

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06901

Predicted Delay: Yes

Delay Duration (if delayed): 221

Project ID: PRJ-06902

Predicted Delay: Yes

Delay Duration (if delayed): 129

Project ID: PRJ-06903

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-06904

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 1

Project ID: PRJ-06906

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06907

Predicted Delay: Yes

Delay Duration (if delayed): 209

Project ID: PRJ-06908

Predicted Delay: Yes

Delay Duration (if delayed): 239

Project ID: PRJ-06909

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06910

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06911

Predicted Delay: Yes

Delay Duration (if delayed): 206

Project ID: PRJ-06912

Project ID: PRJ-06913

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06914

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06915

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-06916

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06917

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-06918

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06919

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06921

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06922

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06923

Predicted Delay: Yes

Delay Duration (if delayed): 225

Project ID: PRJ-06924

Predicted Delay: Yes

Delay Duration (if delayed): 337

Project ID: PRJ-06925

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06926

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06927

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06929

Predicted Delay: Yes

Delay Duration (if delayed): 364

Project ID: PRJ-06930

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06931

Predicted Delay: Yes

Delay Duration (if delayed): 88

Project ID: PRJ-06932

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06933

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06934

Predicted Delay: Yes

Delay Duration (if delayed): 316

Project ID: PRJ-06935

Project ID: PRJ-06936

Predicted Delay: Yes

Delay Duration (if delayed): 344

Project ID: PRJ-06937

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06938

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06939

Predicted Delay: Yes

Delay Duration (if delayed): 95

Project ID: PRJ-06940

Predicted Delay: Yes

Delay Duration (if delayed): 50

Project ID: PRJ-06941

Predicted Delay: Yes

Delay Duration (if delayed): 115

Project ID: PRJ-06942

Predicted Delay: Yes

Delay Duration (if delayed): 175

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06944

Predicted Delay: Yes

Delay Duration (if delayed): 89

Project ID: PRJ-06945

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06946

Predicted Delay: Yes

Delay Duration (if delayed): 6

Project ID: PRJ-06947

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06948

Predicted Delay: Yes

Delay Duration (if delayed): 172

Project ID: PRJ-06949

Predicted Delay: Yes

Delay Duration (if delayed): 205

Project ID: PRJ-06950

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 262

Project ID: PRJ-06952

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-06953

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06954

Predicted Delay: Yes

Delay Duration (if delayed): 11

Project ID: PRJ-06955

Predicted Delay: Yes

Delay Duration (if delayed): 242

Project ID: PRJ-06956

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06957

Predicted Delay: Yes

Delay Duration (if delayed): 126

Project ID: PRJ-06958

Project ID: PRJ-06959

Predicted Delay: Yes

Delay Duration (if delayed): 236

Project ID: PRJ-06960

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-06961

Predicted Delay: Yes

Delay Duration (if delayed): 335

Project ID: PRJ-06962

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06963

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06964

Predicted Delay: Yes

Delay Duration (if delayed): 231

Project ID: PRJ-06965

Predicted Delay: Yes

Delay Duration (if delayed): 94

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-06967

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06968

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06969

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06970

Predicted Delay: Yes

Delay Duration (if delayed): 238

Project ID: PRJ-06971

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06972

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06973

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06975

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-06976

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06977

Predicted Delay: Yes

Delay Duration (if delayed): 21

Project ID: PRJ-06978

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06979

Predicted Delay: Yes

Delay Duration (if delayed): 51

Project ID: PRJ-06980

Predicted Delay: Yes

Delay Duration (if delayed): 259

Project ID: PRJ-06981

Project ID: PRJ-06982

Predicted Delay: Yes

Delay Duration (if delayed): 257

Project ID: PRJ-06983

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06984

Predicted Delay: Yes

Delay Duration (if delayed): 177

Project ID: PRJ-06985

Predicted Delay: Yes

Delay Duration (if delayed): 112

Project ID: PRJ-06986

Predicted Delay: Yes

Delay Duration (if delayed): 283

Project ID: PRJ-06987

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06988

Predicted Delay: Yes

Delay Duration (if delayed): 244

Predicted Delay: Yes

Delay Duration (if delayed): 362

Project ID: PRJ-06990

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06991

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06992

Predicted Delay: Yes

Delay Duration (if delayed): 176

Project ID: PRJ-06993

Predicted Delay: Yes

Delay Duration (if delayed): 115

Project ID: PRJ-06994

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06995

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-06996

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 116

Project ID: PRJ-06998

Predicted Delay: Yes

Delay Duration (if delayed): 193

Project ID: PRJ-06999

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07000

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07001

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07002

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-07003

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-07004

Project ID: PRJ-07005

Predicted Delay: Yes

Delay Duration (if delayed): 282

Project ID: PRJ-07006

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07007

Predicted Delay: Yes

Delay Duration (if delayed): 302

Project ID: PRJ-07008

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07009

Predicted Delay: Yes

Delay Duration (if delayed): 181

Project ID: PRJ-07010

Predicted Delay: Yes

Delay Duration (if delayed): 9

Project ID: PRJ-07011

Predicted Delay: Yes

Delay Duration (if delayed): 126

Predicted Delay: Yes

Delay Duration (if delayed): 136

Project ID: PRJ-07013

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07014

Predicted Delay: Yes

Delay Duration (if delayed): 158

Project ID: PRJ-07015

Predicted Delay: Yes

Delay Duration (if delayed): 98

Project ID: PRJ-07016

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07017

Predicted Delay: Yes

Delay Duration (if delayed): 78

Project ID: PRJ-07018

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-07019

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07021

Predicted Delay: Yes

Delay Duration (if delayed): 100

Project ID: PRJ-07022

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-07023

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07024

Predicted Delay: Yes

Delay Duration (if delayed): 214

Project ID: PRJ-07025

Predicted Delay: Yes

Delay Duration (if delayed): 122

Project ID: PRJ-07026

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07027

Predicted Delay: No

Project ID: PRJ-07028

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07029

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07030

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07031

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07032

Predicted Delay: Yes

Delay Duration (if delayed): 134

Project ID: PRJ-07033

Predicted Delay: Yes

Delay Duration (if delayed): 34

Project ID: PRJ-07034

Predicted Delay: Yes

Delay Duration (if delayed): 292

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07036

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07037

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07038

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-07039

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07040

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-07041

Predicted Delay: Yes

Delay Duration (if delayed): 30

Project ID: PRJ-07042

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 117

Project ID: PRJ-07044

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-07045

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07046

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07047

Predicted Delay: Yes

Delay Duration (if delayed): 233

Project ID: PRJ-07048

Predicted Delay: Yes

Delay Duration (if delayed): 16

Project ID: PRJ-07049

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07050

Predicted Delay: No

Project ID: PRJ-07051

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07052

Predicted Delay: Yes

Delay Duration (if delayed): 285

Project ID: PRJ-07053

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07054

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07055

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07056

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07057

Predicted Delay: Yes

Delay Duration (if delayed): 229

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07059

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07060

Predicted Delay: Yes

Delay Duration (if delayed): 27

Project ID: PRJ-07061

Predicted Delay: Yes

Delay Duration (if delayed): 93

Project ID: PRJ-07062

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07063

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07064

Predicted Delay: Yes

Delay Duration (if delayed): 118

Project ID: PRJ-07065

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07067

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-07068

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07069

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07070

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07071

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07072

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07073

Project ID: PRJ-07074

Predicted Delay: Yes

Delay Duration (if delayed): 225

Project ID: PRJ-07075

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07076

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07077

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07078

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-07079

Predicted Delay: Yes

Delay Duration (if delayed): 187

Project ID: PRJ-07080

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 18

Project ID: PRJ-07082

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07083

Predicted Delay: Yes

Delay Duration (if delayed): 78

Project ID: PRJ-07084

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-07085

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07086

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07087

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07088

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07090

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07091

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07092

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-07093

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-07094

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07095

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07096

Project ID: PRJ-07097

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07098

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-07099

Predicted Delay: Yes

Delay Duration (if delayed): 335

Project ID: PRJ-07100

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07101

Predicted Delay: Yes

Delay Duration (if delayed): 9

Project ID: PRJ-07102

Predicted Delay: Yes

Delay Duration (if delayed): 2

Project ID: PRJ-07103

Predicted Delay: Yes

Delay Duration (if delayed): 192

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07105

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07106

Predicted Delay: Yes

Delay Duration (if delayed): 341

Project ID: PRJ-07107

Predicted Delay: Yes

Delay Duration (if delayed): 352

Project ID: PRJ-07108

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07109

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07110

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07111

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-07113

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07114

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07115

Predicted Delay: Yes

Delay Duration (if delayed): 344

Project ID: PRJ-07116

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07117

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07118

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07119

Project ID: PRJ-07120

Predicted Delay: Yes

Delay Duration (if delayed): 244

Project ID: PRJ-07121

Predicted Delay: Yes

Delay Duration (if delayed): 165

Project ID: PRJ-07122

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07123

Predicted Delay: Yes

Delay Duration (if delayed): 154

Project ID: PRJ-07124

Predicted Delay: Yes

Delay Duration (if delayed): 310

Project ID: PRJ-07125

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07126

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 137

Project ID: PRJ-07128

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-07129

Predicted Delay: Yes

Delay Duration (if delayed): 270

Project ID: PRJ-07130

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07131

Predicted Delay: Yes

Delay Duration (if delayed): 26

Project ID: PRJ-07132

Predicted Delay: Yes

Delay Duration (if delayed): 337

Project ID: PRJ-07133

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07134

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 117

Project ID: PRJ-07136

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-07137

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07138

Predicted Delay: Yes

Delay Duration (if delayed): 283

Project ID: PRJ-07139

Predicted Delay: Yes

Delay Duration (if delayed): 110

Project ID: PRJ-07140

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07141

Predicted Delay: Yes

Delay Duration (if delayed): 59

Project ID: PRJ-07142

Predicted Delay: No

Project ID: PRJ-07143

Predicted Delay: Yes

Delay Duration (if delayed): 360

Project ID: PRJ-07144

Predicted Delay: Yes

Delay Duration (if delayed): 184

Project ID: PRJ-07145

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07146

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07147

Predicted Delay: Yes

Delay Duration (if delayed): 241

Project ID: PRJ-07148

Predicted Delay: Yes

Delay Duration (if delayed): 98

Project ID: PRJ-07149

Predicted Delay: Yes

Delay Duration (if delayed): 222

Predicted Delay: Yes

Delay Duration (if delayed): 244

Project ID: PRJ-07151

Predicted Delay: Yes

Delay Duration (if delayed): 128

Project ID: PRJ-07152

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-07153

Predicted Delay: Yes

Delay Duration (if delayed): 205

Project ID: PRJ-07154

Predicted Delay: Yes

Delay Duration (if delayed): 340

Project ID: PRJ-07155

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07156

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07157

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-07159

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07160

Predicted Delay: Yes

Delay Duration (if delayed): 272

Project ID: PRJ-07161

Predicted Delay: Yes

Delay Duration (if delayed): 168

Project ID: PRJ-07162

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-07163

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07164

Predicted Delay: Yes

Delay Duration (if delayed): 273

Project ID: PRJ-07165

Predicted Delay: No

Project ID: PRJ-07166

Predicted Delay: Yes

Delay Duration (if delayed): 59

Project ID: PRJ-07167

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-07168

Predicted Delay: Yes

Delay Duration (if delayed): 276

Project ID: PRJ-07169

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07170

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07171

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07172

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 197

Project ID: PRJ-07174

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07175

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07176

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07177

Predicted Delay: Yes

Delay Duration (if delayed): 272

Project ID: PRJ-07178

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07179

Predicted Delay: Yes

Delay Duration (if delayed): 364

Project ID: PRJ-07180

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07182

Predicted Delay: Yes

Delay Duration (if delayed): 37

Project ID: PRJ-07183

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07184

Predicted Delay: Yes

Delay Duration (if delayed): 163

Project ID: PRJ-07185

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07186

Predicted Delay: Yes

Delay Duration (if delayed): 142

Project ID: PRJ-07187

Predicted Delay: Yes

Delay Duration (if delayed): 153

Project ID: PRJ-07188

Predicted Delay: No

Project ID: PRJ-07189

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07190

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07191

Predicted Delay: Yes

Delay Duration (if delayed): 257

Project ID: PRJ-07192

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07193

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07194

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-07195

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 242

Project ID: PRJ-07197

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07198

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07199

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07200

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07201

Predicted Delay: Yes

Delay Duration (if delayed): 224

Project ID: PRJ-07202

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07203

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 1

Project ID: PRJ-07205

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07206

Predicted Delay: Yes

Delay Duration (if delayed): 93

Project ID: PRJ-07207

Predicted Delay: Yes

Delay Duration (if delayed): 164

Project ID: PRJ-07208

Predicted Delay: Yes

Delay Duration (if delayed): 324

Project ID: PRJ-07209

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07210

Predicted Delay: Yes

Delay Duration (if delayed): 39

Project ID: PRJ-07211

Predicted Delay: No

Project ID: PRJ-07212

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07213

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-07214

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07215

Predicted Delay: Yes

Delay Duration (if delayed): 241

Project ID: PRJ-07216

Predicted Delay: Yes

Delay Duration (if delayed): 261

Project ID: PRJ-07217

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-07218

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07220

Predicted Delay: Yes

Delay Duration (if delayed): 59

Project ID: PRJ-07221

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07222

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07223

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07224

Predicted Delay: Yes

Delay Duration (if delayed): 58

Project ID: PRJ-07225

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07226

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-07228

Predicted Delay: Yes

Delay Duration (if delayed): 53

Project ID: PRJ-07229

Predicted Delay: Yes

Delay Duration (if delayed): 353

Project ID: PRJ-07230

Predicted Delay: Yes

Delay Duration (if delayed): 207

Project ID: PRJ-07231

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07232

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07233

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07234

Predicted Delay: No

Project ID: PRJ-07235

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-07236

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07237

Predicted Delay: Yes

Delay Duration (if delayed): 217

Project ID: PRJ-07238

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07239

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07240

Predicted Delay: Yes

Delay Duration (if delayed): 129

Project ID: PRJ-07241

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 358

Project ID: PRJ-07243

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07244

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07245

Predicted Delay: Yes

Delay Duration (if delayed): 74

Project ID: PRJ-07246

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07247

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07248

Predicted Delay: Yes

Delay Duration (if delayed): 197

Project ID: PRJ-07249

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07251

Predicted Delay: Yes

Delay Duration (if delayed): 138

Project ID: PRJ-07252

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07253

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07254

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07255

Predicted Delay: Yes

Delay Duration (if delayed): 363

Project ID: PRJ-07256

Predicted Delay: Yes

Delay Duration (if delayed): 324

Project ID: PRJ-07257

Predicted Delay: Yes

Project ID: PRJ-07258

Predicted Delay: Yes

Delay Duration (if delayed): 24

Project ID: PRJ-07259

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-07260

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-07261

Predicted Delay: Yes

Delay Duration (if delayed): 331

Project ID: PRJ-07262

Predicted Delay: Yes

Delay Duration (if delayed): 169

Project ID: PRJ-07263

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-07264

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 92

Project ID: PRJ-07266

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07267

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07268

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-07269

Predicted Delay: Yes

Delay Duration (if delayed): 271

Project ID: PRJ-07270

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07271

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-07272

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 103

Project ID: PRJ-07274

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07275

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07276

Predicted Delay: Yes

Delay Duration (if delayed): 252

Project ID: PRJ-07277

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07278

Predicted Delay: Yes

Delay Duration (if delayed): 230

Project ID: PRJ-07279

Predicted Delay: Yes

Delay Duration (if delayed): 65

Project ID: PRJ-07280

Predicted Delay: No

Project ID: PRJ-07281

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-07282

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07283

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07284

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-07285

Predicted Delay: Yes

Delay Duration (if delayed): 139

Project ID: PRJ-07286

Predicted Delay: Yes

Delay Duration (if delayed): 201

Project ID: PRJ-07287

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 73

Project ID: PRJ-07289

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07290

Predicted Delay: Yes

Delay Duration (if delayed): 110

Project ID: PRJ-07291

Predicted Delay: Yes

Delay Duration (if delayed): 161

Project ID: PRJ-07292

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07293

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07294

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07295

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07297

Predicted Delay: Yes

Delay Duration (if delayed): 126

Project ID: PRJ-07298

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07299

Predicted Delay: Yes

Delay Duration (if delayed): 354

Project ID: PRJ-07300

Predicted Delay: Yes

Delay Duration (if delayed): 15

Project ID: PRJ-07301

Predicted Delay: Yes

Delay Duration (if delayed): 262

Project ID: PRJ-07302

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-07303

Predicted Delay: No

Project ID: PRJ-07304

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07305

Predicted Delay: Yes

Delay Duration (if delayed): 23

Project ID: PRJ-07306

Predicted Delay: Yes

Delay Duration (if delayed): 82

Project ID: PRJ-07307

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07308

Predicted Delay: Yes

Delay Duration (if delayed): 240

Project ID: PRJ-07309

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-07310

Predicted Delay: Yes

Delay Duration (if delayed): 230

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07312

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07313

Predicted Delay: Yes

Delay Duration (if delayed): 267

Project ID: PRJ-07314

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07315

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07316

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-07317

Predicted Delay: Yes

Delay Duration (if delayed): 244

Project ID: PRJ-07318

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07320

Predicted Delay: Yes

Delay Duration (if delayed): 271

Project ID: PRJ-07321

Predicted Delay: Yes

Delay Duration (if delayed): 244

Project ID: PRJ-07322

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-07323

Predicted Delay: Yes

Delay Duration (if delayed): 136

Project ID: PRJ-07324

Predicted Delay: Yes

Delay Duration (if delayed): 183

Project ID: PRJ-07325

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07326

Predicted Delay: Yes

Project ID: PRJ-07327

Predicted Delay: Yes

Delay Duration (if delayed): 183

Project ID: PRJ-07328

Predicted Delay: Yes

Delay Duration (if delayed): 325

Project ID: PRJ-07329

Predicted Delay: Yes

Delay Duration (if delayed): 18

Project ID: PRJ-07330

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07331

Predicted Delay: Yes

Delay Duration (if delayed): 18

Project ID: PRJ-07332

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07333

Predicted Delay: Yes

Delay Duration (if delayed): 275

Predicted Delay: Yes

Delay Duration (if delayed): 277

Project ID: PRJ-07335

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-07336

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07337

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07338

Predicted Delay: Yes

Delay Duration (if delayed): 254

Project ID: PRJ-07339

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07340

Predicted Delay: Yes

Delay Duration (if delayed): 298

Project ID: PRJ-07341

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07343

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07344

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07345

Predicted Delay: Yes

Delay Duration (if delayed): 281

Project ID: PRJ-07346

Predicted Delay: Yes

Delay Duration (if delayed): 11

Project ID: PRJ-07347

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07348

Predicted Delay: Yes

Delay Duration (if delayed): 93

Project ID: PRJ-07349

Predicted Delay: Yes

Project ID: PRJ-07350

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-07351

Predicted Delay: Yes

Delay Duration (if delayed): 195

Project ID: PRJ-07352

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-07353

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07354

Predicted Delay: Yes

Delay Duration (if delayed): 294

Project ID: PRJ-07355

Predicted Delay: Yes

Delay Duration (if delayed): 344

Project ID: PRJ-07356

Predicted Delay: Yes

Delay Duration (if delayed): 349

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07358

Predicted Delay: Yes

Delay Duration (if delayed): 255

Project ID: PRJ-07359

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-07360

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07361

Predicted Delay: Yes

Delay Duration (if delayed): 52

Project ID: PRJ-07362

Predicted Delay: Yes

Delay Duration (if delayed): 154

Project ID: PRJ-07363

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-07364

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 73

Project ID: PRJ-07366

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07367

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07368

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07369

Predicted Delay: Yes

Delay Duration (if delayed): 354

Project ID: PRJ-07370

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07371

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07372

Predicted Delay: No

Project ID: PRJ-07373

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07374

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07375

Predicted Delay: Yes

Delay Duration (if delayed): 242

Project ID: PRJ-07376

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07377

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07378

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07379

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07381

Predicted Delay: Yes

Delay Duration (if delayed): 193

Project ID: PRJ-07382

Predicted Delay: Yes

Delay Duration (if delayed): 18

Project ID: PRJ-07383

Predicted Delay: Yes

Delay Duration (if delayed): 11

Project ID: PRJ-07384

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-07385

Predicted Delay: Yes

Delay Duration (if delayed): 4

Project ID: PRJ-07386

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07387

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07389

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-07390

Predicted Delay: Yes

Delay Duration (if delayed): 15

Project ID: PRJ-07391

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07392

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07393

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07394

Predicted Delay: Yes

Delay Duration (if delayed): 153

Project ID: PRJ-07395

Predicted Delay: No

Project ID: PRJ-07396

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07397

Predicted Delay: Yes

Delay Duration (if delayed): 196

Project ID: PRJ-07398

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-07399

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07400

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07401

Predicted Delay: Yes

Delay Duration (if delayed): 228

Project ID: PRJ-07402

Predicted Delay: Yes

Delay Duration (if delayed): 240

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07404

Predicted Delay: Yes

Delay Duration (if delayed): 198

Project ID: PRJ-07405

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07406

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07407

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-07408

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07409

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07410

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-07412

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07413

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07414

Predicted Delay: Yes

Delay Duration (if delayed): 8

Project ID: PRJ-07415

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07416

Predicted Delay: Yes

Delay Duration (if delayed): 220

Project ID: PRJ-07417

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07418

Predicted Delay: Yes

Project ID: PRJ-07419

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07420

Predicted Delay: Yes

Delay Duration (if delayed): 63

Project ID: PRJ-07421

Predicted Delay: Yes

Delay Duration (if delayed): 296

Project ID: PRJ-07422

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07423

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-07424

Predicted Delay: Yes

Delay Duration (if delayed): 49

Project ID: PRJ-07425

Predicted Delay: Yes

Delay Duration (if delayed): 123

Predicted Delay: Yes

Delay Duration (if delayed): 224

Project ID: PRJ-07427

Predicted Delay: Yes

Delay Duration (if delayed): 155

Project ID: PRJ-07428

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07429

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07430

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07431

Predicted Delay: Yes

Delay Duration (if delayed): 93

Project ID: PRJ-07432

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07433

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07435

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07436

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07437

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07438

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07439

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07440

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07441

Predicted Delay: Yes

Project ID: PRJ-07442

Predicted Delay: Yes

Delay Duration (if delayed): 176

Project ID: PRJ-07443

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07444

Predicted Delay: Yes

Delay Duration (if delayed): 303

Project ID: PRJ-07445

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07446

Predicted Delay: Yes

Delay Duration (if delayed): 30

Project ID: PRJ-07447

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07448

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-07450

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07451

Predicted Delay: Yes

Delay Duration (if delayed): 123

Project ID: PRJ-07452

Predicted Delay: Yes

Delay Duration (if delayed): 215

Project ID: PRJ-07453

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07454

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07455

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07456

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 12

Project ID: PRJ-07458

Predicted Delay: Yes

Delay Duration (if delayed): 52

Project ID: PRJ-07459

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07460

Predicted Delay: Yes

Delay Duration (if delayed): 274

Project ID: PRJ-07461

Predicted Delay: Yes

Delay Duration (if delayed): 178

Project ID: PRJ-07462

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-07463

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07464

Project ID: PRJ-07465

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07466

Predicted Delay: Yes

Delay Duration (if delayed): 150

Project ID: PRJ-07467

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07468

Predicted Delay: Yes

Delay Duration (if delayed): 304

Project ID: PRJ-07469

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07470

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-07471

Predicted Delay: Yes

Delay Duration (if delayed): 231

Delay Duration (if delayed): 0

Project ID: PRJ-07473

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07474

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-07475

Predicted Delay: Yes

Delay Duration (if delayed): 248

Project ID: PRJ-07476

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07477

Predicted Delay: Yes

Delay Duration (if delayed): 89

Project ID: PRJ-07478

Predicted Delay: Yes

Delay Duration (if delayed): 228

Project ID: PRJ-07479

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07481

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07482

Predicted Delay: Yes

Delay Duration (if delayed): 126

Project ID: PRJ-07483

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07484

Predicted Delay: Yes

Delay Duration (if delayed): 228

Project ID: PRJ-07485

Predicted Delay: Yes

Delay Duration (if delayed): 277

Project ID: PRJ-07486

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07487

Project ID: PRJ-07488

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07489

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07490

Predicted Delay: Yes

Delay Duration (if delayed): 180

Project ID: PRJ-07491

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07492

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07493

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07494

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-07496

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07497

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-07498

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-07499

Predicted Delay: Yes

Delay Duration (if delayed): 138

Project ID: PRJ-07500

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-07501

Predicted Delay: Yes

Delay Duration (if delayed): 66

Project ID: PRJ-07502

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07504

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07505

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07506

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07507

Predicted Delay: Yes

Delay Duration (if delayed): 15

Project ID: PRJ-07508

Predicted Delay: Yes

Delay Duration (if delayed): 363

Project ID: PRJ-07509

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07510

Predicted Delay: Yes

Project ID: PRJ-07511

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-07512

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07513

Predicted Delay: Yes

Delay Duration (if delayed): 247

Project ID: PRJ-07514

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07515

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-07516

Predicted Delay: Yes

Delay Duration (if delayed): 40

Project ID: PRJ-07517

Predicted Delay: Yes

Delay Duration (if delayed): 22

Delay Duration (if delayed): 0

Project ID: PRJ-07519

Predicted Delay: Yes

Delay Duration (if delayed): 101

Project ID: PRJ-07520

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07521

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07522

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07523

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07524

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07525

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 146

Project ID: PRJ-07527

Predicted Delay: Yes

Delay Duration (if delayed): 26

Project ID: PRJ-07528

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07529

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07530

Predicted Delay: Yes

Delay Duration (if delayed): 318

Project ID: PRJ-07531

Predicted Delay: Yes

Delay Duration (if delayed): 260

Project ID: PRJ-07532

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07533

Project ID: PRJ-07534

Predicted Delay: Yes

Delay Duration (if delayed): 53

Project ID: PRJ-07535

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07536

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07537

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-07538

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07539

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07540

Predicted Delay: Yes

Delay Duration (if delayed): 352

Predicted Delay: Yes

Delay Duration (if delayed): 5

Project ID: PRJ-07542

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-07543

Predicted Delay: Yes

Delay Duration (if delayed): 175

Project ID: PRJ-07544

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07545

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07546

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07547

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07548

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 82

Project ID: PRJ-07550

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07551

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07552

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07553

Predicted Delay: Yes

Delay Duration (if delayed): 206

Project ID: PRJ-07554

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07555

Predicted Delay: Yes

Delay Duration (if delayed): 170

Project ID: PRJ-07556

Predicted Delay: Yes

Project ID: PRJ-07557

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07558

Predicted Delay: Yes

Delay Duration (if delayed): 197

Project ID: PRJ-07559

Predicted Delay: Yes

Delay Duration (if delayed): 233

Project ID: PRJ-07560

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07561

Predicted Delay: Yes

Delay Duration (if delayed): 77

Project ID: PRJ-07562

Predicted Delay: Yes

Delay Duration (if delayed): 120

Project ID: PRJ-07563

Predicted Delay: Yes

Delay Duration (if delayed): 357

Predicted Delay: Yes

Delay Duration (if delayed): 152

Project ID: PRJ-07565

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-07566

Predicted Delay: Yes

Delay Duration (if delayed): 56

Project ID: PRJ-07567

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07568

Predicted Delay: Yes

Delay Duration (if delayed): 121

Project ID: PRJ-07569

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07570

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-07571

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07573

Predicted Delay: Yes

Delay Duration (if delayed): 171

Project ID: PRJ-07574

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-07575

Predicted Delay: Yes

Delay Duration (if delayed): 40

Project ID: PRJ-07576

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07577

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-07578

Predicted Delay: Yes

Delay Duration (if delayed): 44

Project ID: PRJ-07579

Project ID: PRJ-07580

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-07581

Predicted Delay: Yes

Delay Duration (if delayed): 301

Project ID: PRJ-07582

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07583

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07584

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07585

Predicted Delay: Yes

Delay Duration (if delayed): 70

Project ID: PRJ-07586

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-07588

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07589

Predicted Delay: Yes

Delay Duration (if delayed): 76

Project ID: PRJ-07590

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07591

Predicted Delay: Yes

Delay Duration (if delayed): 158

Project ID: PRJ-07592

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07593

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07594

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 253

Project ID: PRJ-07596

Predicted Delay: Yes

Delay Duration (if delayed): 181

Project ID: PRJ-07597

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07598

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07599

Predicted Delay: Yes

Delay Duration (if delayed): 42

Project ID: PRJ-07600

Predicted Delay: Yes

Delay Duration (if delayed): 178

Project ID: PRJ-07601

Predicted Delay: Yes

Delay Duration (if delayed): 278

Project ID: PRJ-07602

Project ID: PRJ-07603

Predicted Delay: Yes

Delay Duration (if delayed): 282

Project ID: PRJ-07604

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07605

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07606

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-07607

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07608

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07609

Predicted Delay: Yes

Delay Duration (if delayed): 313

Predicted Delay: Yes

Delay Duration (if delayed): 96

Project ID: PRJ-07611

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07612

Predicted Delay: Yes

Delay Duration (if delayed): 273

Project ID: PRJ-07613

Predicted Delay: Yes

Delay Duration (if delayed): 220

Project ID: PRJ-07614

Predicted Delay: Yes

Delay Duration (if delayed): 88

Project ID: PRJ-07615

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07616

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07617

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 277

Project ID: PRJ-07619

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07620

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07621

Predicted Delay: Yes

Delay Duration (if delayed): 46

Project ID: PRJ-07622

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07623

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07624

Predicted Delay: Yes

Delay Duration (if delayed): 272

Project ID: PRJ-07625

Project ID: PRJ-07626

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07627

Predicted Delay: Yes

Delay Duration (if delayed): 114

Project ID: PRJ-07628

Predicted Delay: Yes

Delay Duration (if delayed): 161

Project ID: PRJ-07629

Predicted Delay: Yes

Delay Duration (if delayed): 343

Project ID: PRJ-07630

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07631

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07632

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-07634

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07635

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-07636

Predicted Delay: Yes

Delay Duration (if delayed): 186

Project ID: PRJ-07637

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07638

Predicted Delay: Yes

Delay Duration (if delayed): 175

Project ID: PRJ-07639

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07640

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-07642

Predicted Delay: Yes

Delay Duration (if delayed): 275

Project ID: PRJ-07643

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-07644

Predicted Delay: Yes

Delay Duration (if delayed): 31

Project ID: PRJ-07645

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07646

Predicted Delay: Yes

Delay Duration (if delayed): 161

Project ID: PRJ-07647

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07648

Project ID: PRJ-07649

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07650

Predicted Delay: Yes

Delay Duration (if delayed): 285

Project ID: PRJ-07651

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07652

Predicted Delay: Yes

Delay Duration (if delayed): 338

Project ID: PRJ-07653

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07654

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07655

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-07657

Predicted Delay: Yes

Delay Duration (if delayed): 123

Project ID: PRJ-07658

Predicted Delay: Yes

Delay Duration (if delayed): 11

Project ID: PRJ-07659

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07660

Predicted Delay: Yes

Delay Duration (if delayed): 207

Project ID: PRJ-07661

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-07662

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07663

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-07665

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07666

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07667

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07668

Predicted Delay: Yes

Delay Duration (if delayed): 244

Project ID: PRJ-07669

Predicted Delay: Yes

Delay Duration (if delayed): 113

Project ID: PRJ-07670

Predicted Delay: Yes

Delay Duration (if delayed): 229

Project ID: PRJ-07671

Predicted Delay: Yes

Project ID: PRJ-07672

Predicted Delay: Yes

Delay Duration (if delayed): 260

Project ID: PRJ-07673

Predicted Delay: Yes

Delay Duration (if delayed): 201

Project ID: PRJ-07674

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07675

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07676

Predicted Delay: Yes

Delay Duration (if delayed): 135

Project ID: PRJ-07677

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-07678

Predicted Delay: Yes

Delay Duration (if delayed): 84

Delay Duration (if delayed): 0

Project ID: PRJ-07680

Predicted Delay: Yes

Delay Duration (if delayed): 356

Project ID: PRJ-07681

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07682

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07683

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07684

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07685

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07686

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-07688

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07689

Predicted Delay: Yes

Delay Duration (if delayed): 23

Project ID: PRJ-07690

Predicted Delay: Yes

Delay Duration (if delayed): 221

Project ID: PRJ-07691

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-07692

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07693

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07694

Project ID: PRJ-07695

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07696

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07697

Predicted Delay: Yes

Delay Duration (if delayed): 189

Project ID: PRJ-07698

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07699

Predicted Delay: Yes

Delay Duration (if delayed): 280

Project ID: PRJ-07700

Predicted Delay: Yes

Delay Duration (if delayed): 33

Project ID: PRJ-07701

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-07703

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07704

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-07705

Predicted Delay: Yes

Delay Duration (if delayed): 336

Project ID: PRJ-07706

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07707

Predicted Delay: Yes

Delay Duration (if delayed): 15

Project ID: PRJ-07708

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-07709

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-07711

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07712

Predicted Delay: Yes

Delay Duration (if delayed): 134

Project ID: PRJ-07713

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07714

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07715

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07716

Predicted Delay: Yes

Delay Duration (if delayed): 209

Project ID: PRJ-07717

Predicted Delay: Yes

Project ID: PRJ-07718

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07719

Predicted Delay: Yes

Delay Duration (if delayed): 99

Project ID: PRJ-07720

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07721

Predicted Delay: Yes

Delay Duration (if delayed): 26

Project ID: PRJ-07722

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07723

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07724

Predicted Delay: Yes

Delay Duration (if delayed): 84

Delay Duration (if delayed): 70

Project ID: PRJ-07726

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07727

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07728

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-07729

Predicted Delay: Yes

Delay Duration (if delayed): 58

Project ID: PRJ-07730

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-07731

Predicted Delay: Yes

Delay Duration (if delayed): 361

Project ID: PRJ-07732

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07734

Predicted Delay: Yes

Delay Duration (if delayed): 80

Project ID: PRJ-07735

Predicted Delay: Yes

Delay Duration (if delayed): 46

Project ID: PRJ-07736

Predicted Delay: Yes

Delay Duration (if delayed): 123

Project ID: PRJ-07737

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07738

Predicted Delay: Yes

Delay Duration (if delayed): 346

Project ID: PRJ-07739

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07740

Predicted Delay: No

Project ID: PRJ-07741

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07742

Predicted Delay: Yes

Delay Duration (if delayed): 163

Project ID: PRJ-07743

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07744

Predicted Delay: Yes

Delay Duration (if delayed): 80

Project ID: PRJ-07745

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07746

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07747

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 293

Project ID: PRJ-07749

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07750

Predicted Delay: Yes

Delay Duration (if delayed): 108

Project ID: PRJ-07751

Predicted Delay: Yes

Delay Duration (if delayed): 359

Project ID: PRJ-07752

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07753

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-07754

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-07755

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07757

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-07758

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-07759

Predicted Delay: Yes

Delay Duration (if delayed): 306

Project ID: PRJ-07760

Predicted Delay: Yes

Delay Duration (if delayed): 5

Project ID: PRJ-07761

Predicted Delay: Yes

Delay Duration (if delayed): 206

Project ID: PRJ-07762

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07763

Predicted Delay: No

Project ID: PRJ-07764

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07765

Predicted Delay: Yes

Delay Duration (if delayed): 292

Project ID: PRJ-07766

Predicted Delay: Yes

Delay Duration (if delayed): 182

Project ID: PRJ-07767

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07768

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07769

Predicted Delay: Yes

Delay Duration (if delayed): 122

Project ID: PRJ-07770

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 210

Project ID: PRJ-07772

Predicted Delay: Yes

Delay Duration (if delayed): 205

Project ID: PRJ-07773

Predicted Delay: Yes

Delay Duration (if delayed): 304

Project ID: PRJ-07774

Predicted Delay: Yes

Delay Duration (if delayed): 59

Project ID: PRJ-07775

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07776

Predicted Delay: Yes

Delay Duration (if delayed): 53

Project ID: PRJ-07777

Predicted Delay: Yes

Delay Duration (if delayed): 98

Project ID: PRJ-07778

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 55

Project ID: PRJ-07780

Predicted Delay: Yes

Delay Duration (if delayed): 195

Project ID: PRJ-07781

Predicted Delay: Yes

Delay Duration (if delayed): 250

Project ID: PRJ-07782

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-07783

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07784

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07785

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07786

Predicted Delay: No

Project ID: PRJ-07787

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07788

Predicted Delay: Yes

Delay Duration (if delayed): 309

Project ID: PRJ-07789

Predicted Delay: Yes

Delay Duration (if delayed): 278

Project ID: PRJ-07790

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07791

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07792

Predicted Delay: Yes

Delay Duration (if delayed): 196

Project ID: PRJ-07793

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 340

Project ID: PRJ-07795

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-07796

Predicted Delay: Yes

Delay Duration (if delayed): 150

Project ID: PRJ-07797

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07798

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07799

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07800

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07801

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 215

Project ID: PRJ-07803

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07804

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07805

Predicted Delay: Yes

Delay Duration (if delayed): 122

Project ID: PRJ-07806

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07807

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-07808

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07809

Project ID: PRJ-07810

Predicted Delay: Yes

Delay Duration (if delayed): 141

Project ID: PRJ-07811

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-07812

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07813

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07814

Predicted Delay: Yes

Delay Duration (if delayed): 145

Project ID: PRJ-07815

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07816

Predicted Delay: Yes

Delay Duration (if delayed): 285

Delay Duration (if delayed): 65

Project ID: PRJ-07818

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07819

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07820

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07821

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07822

Predicted Delay: Yes

Delay Duration (if delayed): 165

Project ID: PRJ-07823

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07824

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 287

Project ID: PRJ-07826

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07827

Predicted Delay: Yes

Delay Duration (if delayed): 111

Project ID: PRJ-07828

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07829

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-07830

Predicted Delay: Yes

Delay Duration (if delayed): 238

Project ID: PRJ-07831

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07832

Project ID: PRJ-07833

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07834

Predicted Delay: Yes

Delay Duration (if delayed): 121

Project ID: PRJ-07835

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-07836

Predicted Delay: Yes

Delay Duration (if delayed): 176

Project ID: PRJ-07837

Predicted Delay: Yes

Delay Duration (if delayed): 15

Project ID: PRJ-07838

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07839

Predicted Delay: Yes

Delay Duration (if delayed): 44

Delay Duration (if delayed): 188

Project ID: PRJ-07841

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07842

Predicted Delay: Yes

Delay Duration (if delayed): 147

Project ID: PRJ-07843

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07844

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07845

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07846

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07847

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 165

Project ID: PRJ-07849

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07850

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07851

Predicted Delay: Yes

Delay Duration (if delayed): 119

Project ID: PRJ-07852

Predicted Delay: Yes

Delay Duration (if delayed): 282

Project ID: PRJ-07853

Predicted Delay: Yes

Delay Duration (if delayed): 186

Project ID: PRJ-07854

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07855

Project ID: PRJ-07856

Predicted Delay: Yes

Delay Duration (if delayed): 12

Project ID: PRJ-07857

Predicted Delay: Yes

Delay Duration (if delayed): 20

Project ID: PRJ-07858

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07859

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07860

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-07861

Predicted Delay: Yes

Delay Duration (if delayed): 160

Project ID: PRJ-07862

Predicted Delay: Yes

Delay Duration (if delayed): 213

Delay Duration (if delayed): 213

Project ID: PRJ-07864

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07865

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07866

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07867

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07868

Predicted Delay: Yes

Delay Duration (if delayed): 17

Project ID: PRJ-07869

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07870

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 298

Project ID: PRJ-07872

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07873

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07874

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07875

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07876

Predicted Delay: Yes

Delay Duration (if delayed): 331

Project ID: PRJ-07877

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07878

Project ID: PRJ-07879

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07880

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07881

Predicted Delay: Yes

Delay Duration (if delayed): 89

Project ID: PRJ-07882

Predicted Delay: Yes

Delay Duration (if delayed): 168

Project ID: PRJ-07883

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07884

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07885

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 258

Project ID: PRJ-07887

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07888

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07889

Predicted Delay: Yes

Delay Duration (if delayed): 185

Project ID: PRJ-07890

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07891

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07892

Predicted Delay: Yes

Delay Duration (if delayed): 28

Project ID: PRJ-07893

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 364

Project ID: PRJ-07895

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-07896

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07897

Predicted Delay: Yes

Delay Duration (if delayed): 214

Project ID: PRJ-07898

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07899

Predicted Delay: Yes

Delay Duration (if delayed): 56

Project ID: PRJ-07900

Predicted Delay: Yes

Delay Duration (if delayed): 198

Project ID: PRJ-07901

Project ID: PRJ-07902

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07903

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-07904

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07905

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07906

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07907

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-07908

Predicted Delay: Yes

Delay Duration (if delayed): 205

Delay Duration (if delayed): 298

Project ID: PRJ-07910

Predicted Delay: Yes

Delay Duration (if delayed): 128

Project ID: PRJ-07911

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07912

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07913

Predicted Delay: Yes

Delay Duration (if delayed): 263

Project ID: PRJ-07914

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07915

Predicted Delay: Yes

Delay Duration (if delayed): 303

Project ID: PRJ-07916

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 70

Project ID: PRJ-07918

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07919

Predicted Delay: Yes

Delay Duration (if delayed): 88

Project ID: PRJ-07920

Predicted Delay: Yes

Delay Duration (if delayed): 134

Project ID: PRJ-07921

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07922

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07923

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07924

Predicted Delay: No

Project ID: PRJ-07925

Predicted Delay: Yes

Delay Duration (if delayed): 347

Project ID: PRJ-07926

Predicted Delay: Yes

Delay Duration (if delayed): 126

Project ID: PRJ-07927

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07928

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07929

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-07930

Predicted Delay: Yes

Delay Duration (if delayed): 279

Project ID: PRJ-07931

Predicted Delay: Yes

Delay Duration (if delayed): 304

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07933

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07934

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-07935

Predicted Delay: Yes

Delay Duration (if delayed): 153

Project ID: PRJ-07936

Predicted Delay: Yes

Delay Duration (if delayed): 155

Project ID: PRJ-07937

Predicted Delay: Yes

Delay Duration (if delayed): 168

Project ID: PRJ-07938

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07939

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 303

Project ID: PRJ-07941

Predicted Delay: Yes

Delay Duration (if delayed): 256

Project ID: PRJ-07942

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-07943

Predicted Delay: Yes

Delay Duration (if delayed): 121

Project ID: PRJ-07944

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07945

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-07946

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-07947

Project ID: PRJ-07948

Predicted Delay: Yes

Delay Duration (if delayed): 240

Project ID: PRJ-07949

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07950

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-07951

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-07952

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07953

Predicted Delay: Yes

Delay Duration (if delayed): 30

Project ID: PRJ-07954

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07956

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07957

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-07958

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07959

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07960

Predicted Delay: Yes

Delay Duration (if delayed): 19

Project ID: PRJ-07961

Predicted Delay: Yes

Delay Duration (if delayed): 244

Project ID: PRJ-07962

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 113

Project ID: PRJ-07964

Predicted Delay: Yes

Delay Duration (if delayed): 182

Project ID: PRJ-07965

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07966

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07967

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07968

Predicted Delay: Yes

Delay Duration (if delayed): 89

Project ID: PRJ-07969

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07970

Project ID: PRJ-07971

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-07972

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-07973

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-07974

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07975

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07976

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07977

Predicted Delay: Yes

Delay Duration (if delayed): 280

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07979

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07980

Predicted Delay: Yes

Delay Duration (if delayed): 291

Project ID: PRJ-07981

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07982

Predicted Delay: Yes

Delay Duration (if delayed): 155

Project ID: PRJ-07983

Predicted Delay: Yes

Delay Duration (if delayed): 283

Project ID: PRJ-07984

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07985

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 294

Project ID: PRJ-07987

Predicted Delay: Yes

Delay Duration (if delayed): 90

Project ID: PRJ-07988

Predicted Delay: Yes

Delay Duration (if delayed): 296

Project ID: PRJ-07989

Predicted Delay: Yes

Delay Duration (if delayed): 94

Project ID: PRJ-07990

Predicted Delay: Yes

Delay Duration (if delayed): 179

Project ID: PRJ-07991

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-07992

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07993

Project ID: PRJ-07994

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07995

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-07996

Predicted Delay: Yes

Delay Duration (if delayed): 0

Project ID: PRJ-07997

Predicted Delay: Yes

Delay Duration (if delayed): 71

Project ID: PRJ-07998

Predicted Delay: Yes

Delay Duration (if delayed): 321

Project ID: PRJ-07999

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-08000

Predicted Delay: Yes

Delay Duration (if delayed): 225

Predicted Delay: Yes

Delay Duration (if delayed): 215

Project ID: PRJ-08002

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08003

Predicted Delay: Yes

Delay Duration (if delayed): 213

Project ID: PRJ-08004

Predicted Delay: Yes

Delay Duration (if delayed): 243

Project ID: PRJ-08005

Predicted Delay: Yes

Delay Duration (if delayed): 301

Project ID: PRJ-08006

Predicted Delay: Yes

Delay Duration (if delayed): 0

Project ID: PRJ-08007

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08008

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08010

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08011

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08012

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-08013

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08014

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08015

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08016

Project ID: PRJ-08017

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-08018

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08019

Predicted Delay: Yes

Delay Duration (if delayed): 1

Project ID: PRJ-08020

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08021

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08022

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-08023

Predicted Delay: Yes

Delay Duration (if delayed): 240

Delay Duration (if delayed): 0

Project ID: PRJ-08025

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08026

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08027

Predicted Delay: Yes

Delay Duration (if delayed): 201

Project ID: PRJ-08028

Predicted Delay: Yes

Delay Duration (if delayed): 100

Project ID: PRJ-08029

Predicted Delay: Yes

Delay Duration (if delayed): 245

Project ID: PRJ-08030

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08031

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-08033

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-08034

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08035

Predicted Delay: Yes

Delay Duration (if delayed): 101

Project ID: PRJ-08036

Predicted Delay: Yes

Delay Duration (if delayed): 335

Project ID: PRJ-08037

Predicted Delay: Yes

Delay Duration (if delayed): 94

Project ID: PRJ-08038

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08039

Project ID: PRJ-08040

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-08041

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08042

Predicted Delay: Yes

Delay Duration (if delayed): 308

Project ID: PRJ-08043

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08044

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08045

Predicted Delay: Yes

Delay Duration (if delayed): 27

Project ID: PRJ-08046

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 55

Project ID: PRJ-08048

Predicted Delay: Yes

Delay Duration (if delayed): 59

Project ID: PRJ-08049

Predicted Delay: Yes

Delay Duration (if delayed): 137

Project ID: PRJ-08050

Predicted Delay: Yes

Delay Duration (if delayed): 31

Project ID: PRJ-08051

Predicted Delay: Yes

Delay Duration (if delayed): 321

Project ID: PRJ-08052

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-08053

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08054

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-08056

Predicted Delay: Yes

Delay Duration (if delayed): 347

Project ID: PRJ-08057

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08058

Predicted Delay: Yes

Delay Duration (if delayed): 304

Project ID: PRJ-08059

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08060

Predicted Delay: Yes

Delay Duration (if delayed): 266

Project ID: PRJ-08061

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08062

Project ID: PRJ-08063

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08064

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08065

Predicted Delay: Yes

Delay Duration (if delayed): 169

Project ID: PRJ-08066

Predicted Delay: Yes

Delay Duration (if delayed): 4

Project ID: PRJ-08067

Predicted Delay: Yes

Delay Duration (if delayed): 84

Project ID: PRJ-08068

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08069

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-08071

Predicted Delay: Yes

Delay Duration (if delayed): 336

Project ID: PRJ-08072

Predicted Delay: Yes

Delay Duration (if delayed): 190

Project ID: PRJ-08073

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08074

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08075

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08076

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08077

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08079

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08080

Predicted Delay: Yes

Delay Duration (if delayed): 78

Project ID: PRJ-08081

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-08082

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-08083

Predicted Delay: Yes

Delay Duration (if delayed): 117

Project ID: PRJ-08084

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08085

Predicted Delay: No

Project ID: PRJ-08086

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08087

Predicted Delay: Yes

Delay Duration (if delayed): 256

Project ID: PRJ-08088

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08089

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08090

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08091

Predicted Delay: Yes

Delay Duration (if delayed): 258

Project ID: PRJ-08092

Predicted Delay: Yes

Delay Duration (if delayed): 13

Delay Duration (if delayed): 0

Project ID: PRJ-08094

Predicted Delay: Yes

Delay Duration (if delayed): 344

Project ID: PRJ-08095

Predicted Delay: Yes

Delay Duration (if delayed): 238

Project ID: PRJ-08096

Predicted Delay: Yes

Delay Duration (if delayed): 357

Project ID: PRJ-08097

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-08098

Predicted Delay: Yes

Delay Duration (if delayed): 94

Project ID: PRJ-08099

Predicted Delay: Yes

Delay Duration (if delayed): 220

Project ID: PRJ-08100

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08102

Predicted Delay: Yes

Delay Duration (if delayed): 71

Project ID: PRJ-08103

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08104

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08105

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08106

Predicted Delay: Yes

Delay Duration (if delayed): 302

Project ID: PRJ-08107

Predicted Delay: Yes

Delay Duration (if delayed): 148

Project ID: PRJ-08108

Predicted Delay: No

Project ID: PRJ-08109

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08110

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08111

Predicted Delay: Yes

Delay Duration (if delayed): 180

Project ID: PRJ-08112

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-08113

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08114

Predicted Delay: Yes

Delay Duration (if delayed): 15

Project ID: PRJ-08115

Predicted Delay: Yes

Delay Duration (if delayed): 31

Delay Duration (if delayed): 0

Project ID: PRJ-08117

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08118

Predicted Delay: Yes

Delay Duration (if delayed): 360

Project ID: PRJ-08119

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08120

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08121

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08122

Predicted Delay: Yes

Delay Duration (if delayed): 26

Project ID: PRJ-08123

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08125

Predicted Delay: Yes

Delay Duration (if delayed): 96

Project ID: PRJ-08126

Predicted Delay: Yes

Delay Duration (if delayed): 205

Project ID: PRJ-08127

Predicted Delay: Yes

Delay Duration (if delayed): 120

Project ID: PRJ-08128

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08129

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08130

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08131

Project ID: PRJ-08132

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08133

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08134

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08135

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-08136

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-08137

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08138

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-08140

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08141

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08142

Predicted Delay: Yes

Delay Duration (if delayed): 109

Project ID: PRJ-08143

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08144

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08145

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-08146

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08148

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08149

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08150

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08151

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08152

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08153

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-08154

Project ID: PRJ-08155

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08156

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08157

Predicted Delay: Yes

Delay Duration (if delayed): 284

Project ID: PRJ-08158

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08159

Predicted Delay: Yes

Delay Duration (if delayed): 107

Project ID: PRJ-08160

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08161

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-08163

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08164

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08165

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08166

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08167

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-08168

Predicted Delay: Yes

Delay Duration (if delayed): 206

Project ID: PRJ-08169

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 260

Project ID: PRJ-08171

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-08172

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08173

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08174

Predicted Delay: Yes

Delay Duration (if delayed): 161

Project ID: PRJ-08175

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-08176

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08177

Predicted Delay: No

Project ID: PRJ-08178

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08179

Predicted Delay: Yes

Delay Duration (if delayed): 355

Project ID: PRJ-08180

Predicted Delay: Yes

Delay Duration (if delayed): 352

Project ID: PRJ-08181

Predicted Delay: Yes

Delay Duration (if delayed): 360

Project ID: PRJ-08182

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08183

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08184

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-08186

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08187

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08188

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08189

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08190

Predicted Delay: Yes

Delay Duration (if delayed): 19

Project ID: PRJ-08191

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08192

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-08194

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08195

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08196

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-08197

Predicted Delay: Yes

Delay Duration (if delayed): 28

Project ID: PRJ-08198

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08199

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08200

Predicted Delay: No

Project ID: PRJ-08201

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08202

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08203

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-08204

Predicted Delay: Yes

Delay Duration (if delayed): 101

Project ID: PRJ-08205

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08206

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08207

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-08209

Predicted Delay: Yes

Delay Duration (if delayed): 41

Project ID: PRJ-08210

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08211

Predicted Delay: Yes

Delay Duration (if delayed): 201

Project ID: PRJ-08212

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08213

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08214

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08215

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08217

Predicted Delay: Yes

Delay Duration (if delayed): 55

Project ID: PRJ-08218

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08219

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08220

Predicted Delay: Yes

Delay Duration (if delayed): 104

Project ID: PRJ-08221

Predicted Delay: Yes

Delay Duration (if delayed): 52

Project ID: PRJ-08222

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08223

Project ID: PRJ-08224

Predicted Delay: Yes

Delay Duration (if delayed): 52

Project ID: PRJ-08225

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08226

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08227

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08228

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08229

Predicted Delay: Yes

Delay Duration (if delayed): 70

Project ID: PRJ-08230

Predicted Delay: Yes

Delay Duration (if delayed): 99

Delay Duration (if delayed): 0

Project ID: PRJ-08232

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08233

Predicted Delay: Yes

Delay Duration (if delayed): 33

Project ID: PRJ-08234

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08235

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08236

Predicted Delay: Yes

Delay Duration (if delayed): 286

Project ID: PRJ-08237

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08238

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08240

Predicted Delay: Yes

Delay Duration (if delayed): 128

Project ID: PRJ-08241

Predicted Delay: Yes

Delay Duration (if delayed): 274

Project ID: PRJ-08242

Predicted Delay: Yes

Delay Duration (if delayed): 268

Project ID: PRJ-08243

Predicted Delay: Yes

Delay Duration (if delayed): 102

Project ID: PRJ-08244

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08245

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08246

Project ID: PRJ-08247

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08248

Predicted Delay: Yes

Delay Duration (if delayed): 162

Project ID: PRJ-08249

Predicted Delay: Yes

Delay Duration (if delayed): 333

Project ID: PRJ-08250

Predicted Delay: Yes

Delay Duration (if delayed): 104

Project ID: PRJ-08251

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-08252

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08253

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 259

Project ID: PRJ-08255

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08256

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08257

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-08258

Predicted Delay: Yes

Delay Duration (if delayed): 344

Project ID: PRJ-08259

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08260

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08261

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08263

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-08264

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08265

Predicted Delay: Yes

Delay Duration (if delayed): 265

Project ID: PRJ-08266

Predicted Delay: Yes

Delay Duration (if delayed): 78

Project ID: PRJ-08267

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08268

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08269

Project ID: PRJ-08270

Predicted Delay: Yes

Delay Duration (if delayed): 33

Project ID: PRJ-08271

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08272

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08273

Predicted Delay: Yes

Delay Duration (if delayed): 197

Project ID: PRJ-08274

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-08275

Predicted Delay: Yes

Delay Duration (if delayed): 33

Project ID: PRJ-08276

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08278

Predicted Delay: Yes

Delay Duration (if delayed): 84

Project ID: PRJ-08279

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08280

Predicted Delay: Yes

Delay Duration (if delayed): 215

Project ID: PRJ-08281

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08282

Predicted Delay: Yes

Delay Duration (if delayed): 331

Project ID: PRJ-08283

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08284

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08286

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08287

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-08288

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08289

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-08290

Predicted Delay: Yes

Delay Duration (if delayed): 210

Project ID: PRJ-08291

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08292

Predicted Delay: No

Project ID: PRJ-08293

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-08294

Predicted Delay: Yes

Delay Duration (if delayed): 59

Project ID: PRJ-08295

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08296

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08297

Predicted Delay: Yes

Delay Duration (if delayed): 304

Project ID: PRJ-08298

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-08299

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 335

Project ID: PRJ-08301

Predicted Delay: Yes

Delay Duration (if delayed): 252

Project ID: PRJ-08302

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08303

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08304

Predicted Delay: Yes

Delay Duration (if delayed): 227

Project ID: PRJ-08305

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08306

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-08307

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-08309

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08310

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-08311

Predicted Delay: Yes

Delay Duration (if delayed): 253

Project ID: PRJ-08312

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08313

Predicted Delay: Yes

Delay Duration (if delayed): 119

Project ID: PRJ-08314

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08315

Predicted Delay: No

Project ID: PRJ-08316

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08317

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-08318

Predicted Delay: Yes

Delay Duration (if delayed): 118

Project ID: PRJ-08319

Predicted Delay: Yes

Delay Duration (if delayed): 29

Project ID: PRJ-08320

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-08321

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08322

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 1

Project ID: PRJ-08324

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08325

Predicted Delay: Yes

Delay Duration (if delayed): 320

Project ID: PRJ-08326

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-08327

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08328

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08329

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08330

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 29

Project ID: PRJ-08332

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08333

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08334

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08335

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08336

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-08337

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-08338

Predicted Delay: Yes

Project ID: PRJ-08339

Predicted Delay: Yes

Delay Duration (if delayed): 128

Project ID: PRJ-08340

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08341

Predicted Delay: Yes

Delay Duration (if delayed): 261

Project ID: PRJ-08342

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-08343

Predicted Delay: Yes

Delay Duration (if delayed): 288

Project ID: PRJ-08344

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08345

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08347

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-08348

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08349

Predicted Delay: Yes

Delay Duration (if delayed): 202

Project ID: PRJ-08350

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08351

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08352

Predicted Delay: Yes

Delay Duration (if delayed): 321

Project ID: PRJ-08353

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 149

Project ID: PRJ-08355

Predicted Delay: Yes

Delay Duration (if delayed): 298

Project ID: PRJ-08356

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08357

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08358

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08359

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08360

Predicted Delay: Yes

Delay Duration (if delayed): 295

Project ID: PRJ-08361

Predicted Delay: No

Project ID: PRJ-08362

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08363

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08364

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08365

Predicted Delay: Yes

Delay Duration (if delayed): 231

Project ID: PRJ-08366

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08367

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08368

Predicted Delay: Yes

Delay Duration (if delayed): 364

Delay Duration (if delayed): 37

Project ID: PRJ-08370

Predicted Delay: Yes

Delay Duration (if delayed): 209

Project ID: PRJ-08371

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-08372

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08373

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08374

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08375

Predicted Delay: Yes

Delay Duration (if delayed): 253

Project ID: PRJ-08376

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 116

Project ID: PRJ-08378

Predicted Delay: Yes

Delay Duration (if delayed): 358

Project ID: PRJ-08379

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-08380

Predicted Delay: Yes

Delay Duration (if delayed): 37

Project ID: PRJ-08381

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-08382

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08383

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08384

Predicted Delay: No

Project ID: PRJ-08385

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08386

Predicted Delay: Yes

Delay Duration (if delayed): 276

Project ID: PRJ-08387

Predicted Delay: Yes

Delay Duration (if delayed): 282

Project ID: PRJ-08388

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08389

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08390

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-08391

Predicted Delay: Yes

Delay Duration (if delayed): 153

Delay Duration (if delayed): 364

Project ID: PRJ-08393

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08394

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08395

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08396

Predicted Delay: Yes

Delay Duration (if delayed): 164

Project ID: PRJ-08397

Predicted Delay: Yes

Delay Duration (if delayed): 0

Project ID: PRJ-08398

Predicted Delay: Yes

Delay Duration (if delayed): 263

Project ID: PRJ-08399

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 202

Project ID: PRJ-08401

Predicted Delay: Yes

Delay Duration (if delayed): 363

Project ID: PRJ-08402

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-08403

Predicted Delay: Yes

Delay Duration (if delayed): 215

Project ID: PRJ-08404

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08405

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08406

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08407

Predicted Delay: Yes

Project ID: PRJ-08408

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-08409

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08410

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08411

Predicted Delay: Yes

Delay Duration (if delayed): 190

Project ID: PRJ-08412

Predicted Delay: Yes

Delay Duration (if delayed): 78

Project ID: PRJ-08413

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08414

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08416

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08417

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08418

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08419

Predicted Delay: Yes

Delay Duration (if delayed): 156

Project ID: PRJ-08420

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-08421

Predicted Delay: Yes

Delay Duration (if delayed): 317

Project ID: PRJ-08422

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08424

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08425

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08426

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08427

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08428

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08429

Predicted Delay: Yes

Delay Duration (if delayed): 296

Project ID: PRJ-08430

Predicted Delay: No

Project ID: PRJ-08431

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08432

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-08433

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08434

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08435

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-08436

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08437

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 97

Project ID: PRJ-08439

Predicted Delay: Yes

Delay Duration (if delayed): 267

Project ID: PRJ-08440

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08441

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08442

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08443

Predicted Delay: Yes

Delay Duration (if delayed): 5

Project ID: PRJ-08444

Predicted Delay: Yes

Delay Duration (if delayed): 111

Project ID: PRJ-08445

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 119

Project ID: PRJ-08447

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08448

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08449

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08450

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08451

Predicted Delay: Yes

Delay Duration (if delayed): 329

Project ID: PRJ-08452

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08453

Predicted Delay: Yes

Project ID: PRJ-08454

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08455

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-08456

Predicted Delay: Yes

Delay Duration (if delayed): 256

Project ID: PRJ-08457

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-08458

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08459

Predicted Delay: Yes

Delay Duration (if delayed): 278

Project ID: PRJ-08460

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08462

Predicted Delay: Yes

Delay Duration (if delayed): 304

Project ID: PRJ-08463

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08464

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08465

Predicted Delay: Yes

Delay Duration (if delayed): 128

Project ID: PRJ-08466

Predicted Delay: Yes

Delay Duration (if delayed): 14

Project ID: PRJ-08467

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08468

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 304

Project ID: PRJ-08470

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-08471

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08472

Predicted Delay: Yes

Delay Duration (if delayed): 44

Project ID: PRJ-08473

Predicted Delay: Yes

Delay Duration (if delayed): 102

Project ID: PRJ-08474

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-08475

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08476

Predicted Delay: Yes

Project ID: PRJ-08477

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08478

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08479

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08480

Predicted Delay: Yes

Delay Duration (if delayed): 63

Project ID: PRJ-08481

Predicted Delay: Yes

Delay Duration (if delayed): 173

Project ID: PRJ-08482

Predicted Delay: Yes

Delay Duration (if delayed): 249

Project ID: PRJ-08483

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 120

Project ID: PRJ-08485

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08486

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08487

Predicted Delay: Yes

Delay Duration (if delayed): 158

Project ID: PRJ-08488

Predicted Delay: Yes

Delay Duration (if delayed): 95

Project ID: PRJ-08489

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08490

Predicted Delay: Yes

Delay Duration (if delayed): 303

Project ID: PRJ-08491

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-08493

Predicted Delay: Yes

Delay Duration (if delayed): 319

Project ID: PRJ-08494

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08495

Predicted Delay: Yes

Delay Duration (if delayed): 268

Project ID: PRJ-08496

Predicted Delay: Yes

Delay Duration (if delayed): 354

Project ID: PRJ-08497

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-08498

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08499

Predicted Delay: Yes

Project ID: PRJ-08500

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08501

Predicted Delay: Yes

Delay Duration (if delayed): 57

Project ID: PRJ-08502

Predicted Delay: Yes

Delay Duration (if delayed): 220

Project ID: PRJ-08503

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08504

Predicted Delay: Yes

Delay Duration (if delayed): 49

Project ID: PRJ-08505

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08506

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 184

Project ID: PRJ-08508

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-08509

Predicted Delay: Yes

Delay Duration (if delayed): 260

Project ID: PRJ-08510

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08511

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08512

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08513

Predicted Delay: Yes

Delay Duration (if delayed): 41

Project ID: PRJ-08514

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 318

Project ID: PRJ-08516

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08517

Predicted Delay: Yes

Delay Duration (if delayed): 49

Project ID: PRJ-08518

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08519

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08520

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08521

Predicted Delay: Yes

Delay Duration (if delayed): 274

Project ID: PRJ-08522

Predicted Delay: Yes

Project ID: PRJ-08523

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08524

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08525

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08526

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08527

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08528

Predicted Delay: Yes

Delay Duration (if delayed): 121

Project ID: PRJ-08529

Predicted Delay: Yes

Delay Duration (if delayed): 149

Delay Duration (if delayed): 242

Project ID: PRJ-08531

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-08532

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08533

Predicted Delay: Yes

Delay Duration (if delayed): 270

Project ID: PRJ-08534

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08535

Predicted Delay: Yes

Delay Duration (if delayed): 41

Project ID: PRJ-08536

Predicted Delay: Yes

Delay Duration (if delayed): 128

Project ID: PRJ-08537

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 106

Project ID: PRJ-08539

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08540

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08541

Predicted Delay: Yes

Delay Duration (if delayed): 290

Project ID: PRJ-08542

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08543

Predicted Delay: Yes

Delay Duration (if delayed): 320

Project ID: PRJ-08544

Predicted Delay: Yes

Delay Duration (if delayed): 196

Project ID: PRJ-08545

Predicted Delay: No

Project ID: PRJ-08546

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08547

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-08548

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08549

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-08550

Predicted Delay: Yes

Delay Duration (if delayed): 164

Project ID: PRJ-08551

Predicted Delay: Yes

Delay Duration (if delayed): 213

Project ID: PRJ-08552

Predicted Delay: Yes

Delay Duration (if delayed): 129

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08554

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08555

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08556

Predicted Delay: Yes

Delay Duration (if delayed): 112

Project ID: PRJ-08557

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08558

Predicted Delay: Yes

Delay Duration (if delayed): 143

Project ID: PRJ-08559

Predicted Delay: Yes

Delay Duration (if delayed): 182

Project ID: PRJ-08560

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 142

Project ID: PRJ-08562

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08563

Predicted Delay: Yes

Delay Duration (if delayed): 106

Project ID: PRJ-08564

Predicted Delay: Yes

Delay Duration (if delayed): 220

Project ID: PRJ-08565

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08566

Predicted Delay: Yes

Delay Duration (if delayed): 258

Project ID: PRJ-08567

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08568

Predicted Delay: No

Project ID: PRJ-08569

Predicted Delay: Yes

Delay Duration (if delayed): 126

Project ID: PRJ-08570

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08571

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08572

Predicted Delay: Yes

Delay Duration (if delayed): 228

Project ID: PRJ-08573

Predicted Delay: Yes

Delay Duration (if delayed): 3

Project ID: PRJ-08574

Predicted Delay: Yes

Delay Duration (if delayed): 328

Project ID: PRJ-08575

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08577

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08578

Predicted Delay: Yes

Delay Duration (if delayed): 354

Project ID: PRJ-08579

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08580

Predicted Delay: Yes

Delay Duration (if delayed): 229

Project ID: PRJ-08581

Predicted Delay: Yes

Delay Duration (if delayed): 226

Project ID: PRJ-08582

Predicted Delay: Yes

Delay Duration (if delayed): 270

Project ID: PRJ-08583

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08585

Predicted Delay: Yes

Delay Duration (if delayed): 207

Project ID: PRJ-08586

Predicted Delay: Yes

Delay Duration (if delayed): 229

Project ID: PRJ-08587

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08588

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08589

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-08590

Predicted Delay: Yes

Delay Duration (if delayed): 183

Project ID: PRJ-08591

Project ID: PRJ-08592

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08593

Predicted Delay: Yes

Delay Duration (if delayed): 45

Project ID: PRJ-08594

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08595

Predicted Delay: Yes

Delay Duration (if delayed): 294

Project ID: PRJ-08596

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-08597

Predicted Delay: Yes

Delay Duration (if delayed): 282

Project ID: PRJ-08598

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 39

Project ID: PRJ-08600

Predicted Delay: Yes

Delay Duration (if delayed): 322

Project ID: PRJ-08601

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08602

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08603

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08604

Predicted Delay: Yes

Delay Duration (if delayed): 90

Project ID: PRJ-08605

Predicted Delay: Yes

Delay Duration (if delayed): 296

Project ID: PRJ-08606

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08608

Predicted Delay: Yes

Delay Duration (if delayed): 35

Project ID: PRJ-08609

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08610

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08611

Predicted Delay: Yes

Delay Duration (if delayed): 242

Project ID: PRJ-08612

Predicted Delay: Yes

Delay Duration (if delayed): 325

Project ID: PRJ-08613

Predicted Delay: Yes

Delay Duration (if delayed): 182

Project ID: PRJ-08614

Project ID: PRJ-08615

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08616

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08617

Predicted Delay: Yes

Delay Duration (if delayed): 115

Project ID: PRJ-08618

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-08619

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-08620

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08621

Predicted Delay: Yes

Delay Duration (if delayed): 364

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08623

Predicted Delay: Yes

Delay Duration (if delayed): 58

Project ID: PRJ-08624

Predicted Delay: Yes

Delay Duration (if delayed): 256

Project ID: PRJ-08625

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-08626

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08627

Predicted Delay: Yes

Delay Duration (if delayed): 200

Project ID: PRJ-08628

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08629

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08631

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08632

Predicted Delay: Yes

Delay Duration (if delayed): 293

Project ID: PRJ-08633

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08634

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08635

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08636

Predicted Delay: Yes

Delay Duration (if delayed): 360

Project ID: PRJ-08637

Project ID: PRJ-08638

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08639

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08640

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08641

Predicted Delay: Yes

Delay Duration (if delayed): 331

Project ID: PRJ-08642

Predicted Delay: Yes

Delay Duration (if delayed): 202

Project ID: PRJ-08643

Predicted Delay: Yes

Delay Duration (if delayed): 288

Project ID: PRJ-08644

Predicted Delay: Yes

Delay Duration (if delayed): 28

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08646

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08647

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08648

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08649

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08650

Predicted Delay: Yes

Delay Duration (if delayed): 77

Project ID: PRJ-08651

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-08652

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 226

Project ID: PRJ-08654

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08655

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-08656

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08657

Predicted Delay: Yes

Delay Duration (if delayed): 343

Project ID: PRJ-08658

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08659

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-08660

Project ID: PRJ-08661

Predicted Delay: Yes

Delay Duration (if delayed): 349

Project ID: PRJ-08662

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-08663

Predicted Delay: Yes

Delay Duration (if delayed): 286

Project ID: PRJ-08664

Predicted Delay: Yes

Delay Duration (if delayed): 113

Project ID: PRJ-08665

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08666

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08667

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 98

Project ID: PRJ-08669

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08670

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08671

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08672

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08673

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08674

Predicted Delay: Yes

Delay Duration (if delayed): 262

Project ID: PRJ-08675

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 75

Project ID: PRJ-08677

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08678

Predicted Delay: Yes

Delay Duration (if delayed): 137

Project ID: PRJ-08679

Predicted Delay: Yes

Delay Duration (if delayed): 64

Project ID: PRJ-08680

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08681

Predicted Delay: Yes

Delay Duration (if delayed): 251

Project ID: PRJ-08682

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08683

Project ID: PRJ-08684

Predicted Delay: Yes

Delay Duration (if delayed): 46

Project ID: PRJ-08685

Predicted Delay: Yes

Delay Duration (if delayed): 65

Project ID: PRJ-08686

Predicted Delay: Yes

Delay Duration (if delayed): 184

Project ID: PRJ-08687

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08688

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08689

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08690

Predicted Delay: Yes

Delay Duration (if delayed): 187

Predicted Delay: Yes

Delay Duration (if delayed): 335

Project ID: PRJ-08692

Predicted Delay: Yes

Delay Duration (if delayed): 316

Project ID: PRJ-08693

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-08694

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08695

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08696

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-08697

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08698

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08700

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08701

Predicted Delay: Yes

Delay Duration (if delayed): 131

Project ID: PRJ-08702

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08703

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08704

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08705

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08706

Project ID: PRJ-08707

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08708

Predicted Delay: Yes

Delay Duration (if delayed): 56

Project ID: PRJ-08709

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08710

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08711

Predicted Delay: Yes

Delay Duration (if delayed): 364

Project ID: PRJ-08712

Predicted Delay: Yes

Delay Duration (if delayed): 299

Project ID: PRJ-08713

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-08715

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08716

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08717

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08718

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08719

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08720

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08721

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 286

Project ID: PRJ-08723

Predicted Delay: Yes

Delay Duration (if delayed): 186

Project ID: PRJ-08724

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08725

Predicted Delay: Yes

Delay Duration (if delayed): 205

Project ID: PRJ-08726

Predicted Delay: Yes

Delay Duration (if delayed): 200

Project ID: PRJ-08727

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08728

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08729

Predicted Delay: No

Project ID: PRJ-08730

Predicted Delay: Yes

Delay Duration (if delayed): 40

Project ID: PRJ-08731

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08732

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08733

Predicted Delay: Yes

Delay Duration (if delayed): 278

Project ID: PRJ-08734

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08735

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08736

Predicted Delay: Yes

Delay Duration (if delayed): 136

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08738

Predicted Delay: Yes

Delay Duration (if delayed): 271

Project ID: PRJ-08739

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08740

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08741

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08742

Predicted Delay: Yes

Delay Duration (if delayed): 269

Project ID: PRJ-08743

Predicted Delay: Yes

Delay Duration (if delayed): 313

Project ID: PRJ-08744

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08746

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08747

Predicted Delay: Yes

Delay Duration (if delayed): 19

Project ID: PRJ-08748

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08749

Predicted Delay: Yes

Delay Duration (if delayed): 247

Project ID: PRJ-08750

Predicted Delay: Yes

Delay Duration (if delayed): 281

Project ID: PRJ-08751

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-08752

Project ID: PRJ-08753

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08754

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08755

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08756

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08757

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08758

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-08759

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08761

Predicted Delay: Yes

Delay Duration (if delayed): 143

Project ID: PRJ-08762

Predicted Delay: Yes

Delay Duration (if delayed): 226

Project ID: PRJ-08763

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08764

Predicted Delay: Yes

Delay Duration (if delayed): 287

Project ID: PRJ-08765

Predicted Delay: Yes

Delay Duration (if delayed): 156

Project ID: PRJ-08766

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08767

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-08769

Predicted Delay: Yes

Delay Duration (if delayed): 22

Project ID: PRJ-08770

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08771

Predicted Delay: Yes

Delay Duration (if delayed): 253

Project ID: PRJ-08772

Predicted Delay: Yes

Delay Duration (if delayed): 310

Project ID: PRJ-08773

Predicted Delay: Yes

Delay Duration (if delayed): 182

Project ID: PRJ-08774

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08775

Project ID: PRJ-08776

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-08777

Predicted Delay: Yes

Delay Duration (if delayed): 362

Project ID: PRJ-08778

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08779

Predicted Delay: Yes

Delay Duration (if delayed): 69

Project ID: PRJ-08780

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08781

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08782

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08784

Predicted Delay: Yes

Delay Duration (if delayed): 346

Project ID: PRJ-08785

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08786

Predicted Delay: Yes

Delay Duration (if delayed): 32

Project ID: PRJ-08787

Predicted Delay: Yes

Delay Duration (if delayed): 323

Project ID: PRJ-08788

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08789

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08790

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 171

Project ID: PRJ-08792

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08793

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08794

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08795

Predicted Delay: Yes

Delay Duration (if delayed): 241

Project ID: PRJ-08796

Predicted Delay: Yes

Delay Duration (if delayed): 202

Project ID: PRJ-08797

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08798

Predicted Delay: No

Project ID: PRJ-08799

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08800

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08801

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-08802

Predicted Delay: Yes

Delay Duration (if delayed): 298

Project ID: PRJ-08803

Predicted Delay: Yes

Delay Duration (if delayed): 126

Project ID: PRJ-08804

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08805

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-08807

Predicted Delay: Yes

Delay Duration (if delayed): 31

Project ID: PRJ-08808

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-08809

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-08810

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08811

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08812

Predicted Delay: Yes

Delay Duration (if delayed): 15

Project ID: PRJ-08813

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 343

Project ID: PRJ-08815

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08816

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08817

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08818

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08819

Predicted Delay: Yes

Delay Duration (if delayed): 310

Project ID: PRJ-08820

Predicted Delay: Yes

Delay Duration (if delayed): 28

Project ID: PRJ-08821

Predicted Delay: No

Project ID: PRJ-08822

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08823

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08824

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08825

Predicted Delay: Yes

Delay Duration (if delayed): 301

Project ID: PRJ-08826

Predicted Delay: Yes

Delay Duration (if delayed): 47

Project ID: PRJ-08827

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08828

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08830

Predicted Delay: Yes

Delay Duration (if delayed): 131

Project ID: PRJ-08831

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08832

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-08833

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-08834

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08835

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08836

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08838

Predicted Delay: Yes

Delay Duration (if delayed): 336

Project ID: PRJ-08839

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08840

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-08841

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08842

Predicted Delay: Yes

Delay Duration (if delayed): 198

Project ID: PRJ-08843

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-08844

Predicted Delay: Yes

Project ID: PRJ-08845

Predicted Delay: Yes

Delay Duration (if delayed): 106

Project ID: PRJ-08846

Predicted Delay: Yes

Delay Duration (if delayed): 68

Project ID: PRJ-08847

Predicted Delay: Yes

Delay Duration (if delayed): 121

Project ID: PRJ-08848

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08849

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-08850

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08851

Predicted Delay: Yes

Delay Duration (if delayed): 34

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08853

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08854

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08855

Predicted Delay: Yes

Delay Duration (if delayed): 313

Project ID: PRJ-08856

Predicted Delay: Yes

Delay Duration (if delayed): 72

Project ID: PRJ-08857

Predicted Delay: Yes

Delay Duration (if delayed): 123

Project ID: PRJ-08858

Predicted Delay: Yes

Delay Duration (if delayed): 281

Project ID: PRJ-08859

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-08861

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08862

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08863

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-08864

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08865

Predicted Delay: Yes

Delay Duration (if delayed): 117

Project ID: PRJ-08866

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08867

Predicted Delay: Yes

Project ID: PRJ-08868

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08869

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-08870

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08871

Predicted Delay: Yes

Delay Duration (if delayed): 56

Project ID: PRJ-08872

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08873

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08874

Predicted Delay: Yes

Delay Duration (if delayed): 281

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08876

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08877

Predicted Delay: Yes

Delay Duration (if delayed): 138

Project ID: PRJ-08878

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08879

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08880

Predicted Delay: Yes

Delay Duration (if delayed): 14

Project ID: PRJ-08881

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08882

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08884

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08885

Predicted Delay: Yes

Delay Duration (if delayed): 70

Project ID: PRJ-08886

Predicted Delay: Yes

Delay Duration (if delayed): 276

Project ID: PRJ-08887

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08888

Predicted Delay: Yes

Delay Duration (if delayed): 274

Project ID: PRJ-08889

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08890

Predicted Delay: Yes

Project ID: PRJ-08891

Predicted Delay: Yes

Delay Duration (if delayed): 148

Project ID: PRJ-08892

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08893

Predicted Delay: Yes

Delay Duration (if delayed): 267

Project ID: PRJ-08894

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08895

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08896

Predicted Delay: Yes

Delay Duration (if delayed): 154

Project ID: PRJ-08897

Predicted Delay: Yes

Delay Duration (if delayed): 138

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-08899

Predicted Delay: Yes

Delay Duration (if delayed): 150

Project ID: PRJ-08900

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08901

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08902

Predicted Delay: Yes

Delay Duration (if delayed): 269

Project ID: PRJ-08903

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08904

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08905

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08907

Predicted Delay: Yes

Delay Duration (if delayed): 275

Project ID: PRJ-08908

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08909

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08910

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08911

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08912

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08913

Predicted Delay: Yes

Project ID: PRJ-08914

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08915

Predicted Delay: Yes

Delay Duration (if delayed): 55

Project ID: PRJ-08916

Predicted Delay: Yes

Delay Duration (if delayed): 178

Project ID: PRJ-08917

Predicted Delay: Yes

Delay Duration (if delayed): 183

Project ID: PRJ-08918

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08919

Predicted Delay: Yes

Delay Duration (if delayed): 270

Project ID: PRJ-08920

Predicted Delay: Yes

Delay Duration (if delayed): 235

Predicted Delay: Yes

Delay Duration (if delayed): 157

Project ID: PRJ-08922

Predicted Delay: Yes

Delay Duration (if delayed): 37

Project ID: PRJ-08923

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08924

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08925

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08926

Predicted Delay: Yes

Delay Duration (if delayed): 298

Project ID: PRJ-08927

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08928

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08930

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08931

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08932

Predicted Delay: Yes

Delay Duration (if delayed): 91

Project ID: PRJ-08933

Predicted Delay: Yes

Delay Duration (if delayed): 267

Project ID: PRJ-08934

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08935

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08936

Predicted Delay: No

Project ID: PRJ-08937

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08938

Predicted Delay: Yes

Delay Duration (if delayed): 160

Project ID: PRJ-08939

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08940

Predicted Delay: Yes

Delay Duration (if delayed): 342

Project ID: PRJ-08941

Predicted Delay: Yes

Delay Duration (if delayed): 164

Project ID: PRJ-08942

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08943

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08945

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-08946

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-08947

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08948

Predicted Delay: Yes

Delay Duration (if delayed): 180

Project ID: PRJ-08949

Predicted Delay: Yes

Delay Duration (if delayed): 346

Project ID: PRJ-08950

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08951

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-08953

Predicted Delay: Yes

Delay Duration (if delayed): 28

Project ID: PRJ-08954

Predicted Delay: Yes

Delay Duration (if delayed): 109

Project ID: PRJ-08955

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08956

Predicted Delay: Yes

Delay Duration (if delayed): 126

Project ID: PRJ-08957

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08958

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08959

Predicted Delay: No

Project ID: PRJ-08960

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-08961

Predicted Delay: Yes

Delay Duration (if delayed): 214

Project ID: PRJ-08962

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08963

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08964

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08965

Predicted Delay: Yes

Delay Duration (if delayed): 239

Project ID: PRJ-08966

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08968

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08969

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08970

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08971

Predicted Delay: Yes

Delay Duration (if delayed): 51

Project ID: PRJ-08972

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08973

Predicted Delay: Yes

Delay Duration (if delayed): 188

Project ID: PRJ-08974

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 220

Project ID: PRJ-08976

Predicted Delay: Yes

Delay Duration (if delayed): 210

Project ID: PRJ-08977

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08978

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08979

Predicted Delay: Yes

Delay Duration (if delayed): 23

Project ID: PRJ-08980

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08981

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08982

Predicted Delay: No

Project ID: PRJ-08983

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08984

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08985

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08986

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08987

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08988

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-08989

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 102

Project ID: PRJ-08991

Predicted Delay: Yes

Delay Duration (if delayed): 197

Project ID: PRJ-08992

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-08993

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08994

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08995

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08996

Predicted Delay: Yes

Delay Duration (if delayed): 235

Project ID: PRJ-08997

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-08999

Predicted Delay: Yes

Delay Duration (if delayed): 329

Project ID: PRJ-09000

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09001

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09002

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09003

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-09004

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09005

Predicted Delay: No

Project ID: PRJ-09006

Predicted Delay: Yes

Delay Duration (if delayed): 231

Project ID: PRJ-09007

Predicted Delay: Yes

Delay Duration (if delayed): 62

Project ID: PRJ-09008

Predicted Delay: Yes

Delay Duration (if delayed): 230

Project ID: PRJ-09009

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09010

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09011

Predicted Delay: Yes

Delay Duration (if delayed): 256

Project ID: PRJ-09012

Predicted Delay: Yes

Delay Duration (if delayed): 95

Predicted Delay: Yes

Delay Duration (if delayed): 169

Project ID: PRJ-09014

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-09015

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09016

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-09017

Predicted Delay: Yes

Delay Duration (if delayed): 116

Project ID: PRJ-09018

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-09019

Predicted Delay: Yes

Delay Duration (if delayed): 113

Project ID: PRJ-09020

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 282

Project ID: PRJ-09022

Predicted Delay: Yes

Delay Duration (if delayed): 46

Project ID: PRJ-09023

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09024

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09025

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09026

Predicted Delay: Yes

Delay Duration (if delayed): 77

Project ID: PRJ-09027

Predicted Delay: Yes

Delay Duration (if delayed): 192

Project ID: PRJ-09028

Predicted Delay: Yes

Project ID: PRJ-09029

Predicted Delay: Yes

Delay Duration (if delayed): 144

Project ID: PRJ-09030

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09031

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09032

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09033

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09034

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09035

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09037

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09038

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09039

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-09040

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09041

Predicted Delay: Yes

Delay Duration (if delayed): 70

Project ID: PRJ-09042

Predicted Delay: Yes

Delay Duration (if delayed): 328

Project ID: PRJ-09043

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 96

Project ID: PRJ-09045

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09046

Predicted Delay: Yes

Delay Duration (if delayed): 260

Project ID: PRJ-09047

Predicted Delay: Yes

Delay Duration (if delayed): 115

Project ID: PRJ-09048

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09049

Predicted Delay: Yes

Delay Duration (if delayed): 304

Project ID: PRJ-09050

Predicted Delay: Yes

Delay Duration (if delayed): 158

Project ID: PRJ-09051

Predicted Delay: Yes

Project ID: PRJ-09052

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-09053

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09054

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09055

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09056

Predicted Delay: Yes

Delay Duration (if delayed): 224

Project ID: PRJ-09057

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09058

Predicted Delay: Yes

Delay Duration (if delayed): 218

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09060

Predicted Delay: Yes

Delay Duration (if delayed): 170

Project ID: PRJ-09061

Predicted Delay: Yes

Delay Duration (if delayed): 24

Project ID: PRJ-09062

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09063

Predicted Delay: Yes

Delay Duration (if delayed): 263

Project ID: PRJ-09064

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-09065

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09066

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09068

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09069

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09070

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09071

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-09072

Predicted Delay: Yes

Delay Duration (if delayed): 235

Project ID: PRJ-09073

Predicted Delay: Yes

Delay Duration (if delayed): 266

Project ID: PRJ-09074

Predicted Delay: No

Project ID: PRJ-09075

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09076

Predicted Delay: Yes

Delay Duration (if delayed): 318

Project ID: PRJ-09077

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-09078

Predicted Delay: Yes

Delay Duration (if delayed): 224

Project ID: PRJ-09079

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09080

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09081

Predicted Delay: Yes

Delay Duration (if delayed): 222

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-09083

Predicted Delay: Yes

Delay Duration (if delayed): 117

Project ID: PRJ-09084

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09085

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09086

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09087

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-09088

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09089

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 103

Project ID: PRJ-09091

Predicted Delay: Yes

Delay Duration (if delayed): 317

Project ID: PRJ-09092

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09093

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-09094

Predicted Delay: Yes

Delay Duration (if delayed): 270

Project ID: PRJ-09095

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-09096

Predicted Delay: Yes

Delay Duration (if delayed): 191

Project ID: PRJ-09097

Predicted Delay: No

Project ID: PRJ-09098

Predicted Delay: Yes

Delay Duration (if delayed): 104

Project ID: PRJ-09099

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-09100

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09101

Predicted Delay: Yes

Delay Duration (if delayed): 198

Project ID: PRJ-09102

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09103

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09104

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 273

Project ID: PRJ-09106

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09107

Predicted Delay: Yes

Delay Duration (if delayed): 51

Project ID: PRJ-09108

Predicted Delay: Yes

Delay Duration (if delayed): 278

Project ID: PRJ-09109

Predicted Delay: Yes

Delay Duration (if delayed): 196

Project ID: PRJ-09110

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-09111

Predicted Delay: Yes

Delay Duration (if delayed): 199

Project ID: PRJ-09112

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 66

Project ID: PRJ-09114

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09115

Predicted Delay: Yes

Delay Duration (if delayed): 49

Project ID: PRJ-09116

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09117

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09118

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09119

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09120

Predicted Delay: No

Project ID: PRJ-09121

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09122

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09123

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09124

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09125

Predicted Delay: Yes

Delay Duration (if delayed): 300

Project ID: PRJ-09126

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09127

Predicted Delay: Yes

Delay Duration (if delayed): 278

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-09129

Predicted Delay: Yes

Delay Duration (if delayed): 318

Project ID: PRJ-09130

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09131

Predicted Delay: Yes

Delay Duration (if delayed): 354

Project ID: PRJ-09132

Predicted Delay: Yes

Delay Duration (if delayed): 240

Project ID: PRJ-09133

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09134

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09135

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 322

Project ID: PRJ-09137

Predicted Delay: Yes

Delay Duration (if delayed): 209

Project ID: PRJ-09138

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09139

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09140

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09141

Predicted Delay: Yes

Delay Duration (if delayed): 190

Project ID: PRJ-09142

Predicted Delay: Yes

Delay Duration (if delayed): 333

Project ID: PRJ-09143

Predicted Delay: No

Project ID: PRJ-09144

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-09145

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09146

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09147

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09148

Predicted Delay: Yes

Delay Duration (if delayed): 269

Project ID: PRJ-09149

Predicted Delay: Yes

Delay Duration (if delayed): 187

Project ID: PRJ-09150

Predicted Delay: Yes

Delay Duration (if delayed): 24

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09152

Predicted Delay: Yes

Delay Duration (if delayed): 39

Project ID: PRJ-09153

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09154

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09155

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09156

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09157

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09158

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09160

Predicted Delay: Yes

Delay Duration (if delayed): 146

Project ID: PRJ-09161

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09162

Predicted Delay: Yes

Delay Duration (if delayed): 283

Project ID: PRJ-09163

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09164

Predicted Delay: Yes

Delay Duration (if delayed): 14

Project ID: PRJ-09165

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-09166

Predicted Delay: No

Project ID: PRJ-09167

Predicted Delay: Yes

Delay Duration (if delayed): 209

Project ID: PRJ-09168

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09169

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-09170

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09171

Predicted Delay: Yes

Delay Duration (if delayed): 365

Project ID: PRJ-09172

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09173

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-09175

Predicted Delay: Yes

Delay Duration (if delayed): 14

Project ID: PRJ-09176

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09177

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09178

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09179

Predicted Delay: Yes

Delay Duration (if delayed): 284

Project ID: PRJ-09180

Predicted Delay: Yes

Delay Duration (if delayed): 277

Project ID: PRJ-09181

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09183

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-09184

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09185

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09186

Predicted Delay: Yes

Delay Duration (if delayed): 344

Project ID: PRJ-09187

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09188

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09189

Predicted Delay: Yes

Project ID: PRJ-09190

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09191

Predicted Delay: Yes

Delay Duration (if delayed): 190

Project ID: PRJ-09192

Predicted Delay: Yes

Delay Duration (if delayed): 106

Project ID: PRJ-09193

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09194

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-09195

Predicted Delay: Yes

Delay Duration (if delayed): 224

Project ID: PRJ-09196

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-09198

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09199

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09200

Predicted Delay: Yes

Delay Duration (if delayed): 175

Project ID: PRJ-09201

Predicted Delay: Yes

Delay Duration (if delayed): 186

Project ID: PRJ-09202

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09203

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09204

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 121

Project ID: PRJ-09206

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09207

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-09208

Predicted Delay: Yes

Delay Duration (if delayed): 179

Project ID: PRJ-09209

Predicted Delay: Yes

Delay Duration (if delayed): 340

Project ID: PRJ-09210

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09211

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-09212

Predicted Delay: No

Project ID: PRJ-09213

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09214

Predicted Delay: Yes

Delay Duration (if delayed): 276

Project ID: PRJ-09215

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09216

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09217

Predicted Delay: Yes

Delay Duration (if delayed): 263

Project ID: PRJ-09218

Predicted Delay: Yes

Delay Duration (if delayed): 172

Project ID: PRJ-09219

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09221

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09222

Predicted Delay: Yes

Delay Duration (if delayed): 243

Project ID: PRJ-09223

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09224

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09225

Predicted Delay: Yes

Delay Duration (if delayed): 143

Project ID: PRJ-09226

Predicted Delay: Yes

Delay Duration (if delayed): 103

Project ID: PRJ-09227

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 168

Project ID: PRJ-09229

Predicted Delay: Yes

Delay Duration (if delayed): 303

Project ID: PRJ-09230

Predicted Delay: Yes

Delay Duration (if delayed): 174

Project ID: PRJ-09231

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-09232

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09233

Predicted Delay: Yes

Delay Duration (if delayed): 294

Project ID: PRJ-09234

Predicted Delay: Yes

Delay Duration (if delayed): 215

Project ID: PRJ-09235

Predicted Delay: Yes

Project ID: PRJ-09236

Predicted Delay: Yes

Delay Duration (if delayed): 76

Project ID: PRJ-09237

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09238

Predicted Delay: Yes

Delay Duration (if delayed): 139

Project ID: PRJ-09239

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09240

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09241

Predicted Delay: Yes

Delay Duration (if delayed): 260

Project ID: PRJ-09242

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 209

Project ID: PRJ-09244

Predicted Delay: Yes

Delay Duration (if delayed): 246

Project ID: PRJ-09245

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09246

Predicted Delay: Yes

Delay Duration (if delayed): 215

Project ID: PRJ-09247

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09248

Predicted Delay: Yes

Delay Duration (if delayed): 258

Project ID: PRJ-09249

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09250

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 33

Project ID: PRJ-09252

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09253

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09254

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09255

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09256

Predicted Delay: Yes

Delay Duration (if delayed): 246

Project ID: PRJ-09257

Predicted Delay: Yes

Delay Duration (if delayed): 197

Project ID: PRJ-09258

Predicted Delay: No

Project ID: PRJ-09259

Predicted Delay: Yes

Delay Duration (if delayed): 343

Project ID: PRJ-09260

Predicted Delay: Yes

Delay Duration (if delayed): 167

Project ID: PRJ-09261

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-09262

Predicted Delay: Yes

Delay Duration (if delayed): 237

Project ID: PRJ-09263

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09264

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09265

Predicted Delay: Yes

Delay Duration (if delayed): 352

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09267

Predicted Delay: Yes

Delay Duration (if delayed): 61

Project ID: PRJ-09268

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09269

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09270

Predicted Delay: Yes

Delay Duration (if delayed): 332

Project ID: PRJ-09271

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09272

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09273

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09275

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09276

Predicted Delay: Yes

Delay Duration (if delayed): 361

Project ID: PRJ-09277

Predicted Delay: Yes

Delay Duration (if delayed): 146

Project ID: PRJ-09278

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09279

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09280

Predicted Delay: Yes

Delay Duration (if delayed): 297

Project ID: PRJ-09281

Predicted Delay: Yes

Project ID: PRJ-09282

Predicted Delay: Yes

Delay Duration (if delayed): 140

Project ID: PRJ-09283

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09284

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09285

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09286

Predicted Delay: Yes

Delay Duration (if delayed): 306

Project ID: PRJ-09287

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09288

Predicted Delay: Yes

Delay Duration (if delayed): 147

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09290

Predicted Delay: Yes

Delay Duration (if delayed): 362

Project ID: PRJ-09291

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09292

Predicted Delay: Yes

Delay Duration (if delayed): 26

Project ID: PRJ-09293

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-09294

Predicted Delay: Yes

Delay Duration (if delayed): 82

Project ID: PRJ-09295

Predicted Delay: Yes

Delay Duration (if delayed): 96

Project ID: PRJ-09296

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09298

Predicted Delay: Yes

Delay Duration (if delayed): 1

Project ID: PRJ-09299

Predicted Delay: Yes

Delay Duration (if delayed): 79

Project ID: PRJ-09300

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09301

Predicted Delay: Yes

Delay Duration (if delayed): 27

Project ID: PRJ-09302

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09303

Predicted Delay: Yes

Delay Duration (if delayed): 320

Project ID: PRJ-09304

Predicted Delay: No

Project ID: PRJ-09305

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09306

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09307

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09308

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09309

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09310

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09311

Predicted Delay: Yes

Delay Duration (if delayed): 302

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09313

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09314

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-09315

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09316

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09317

Predicted Delay: Yes

Delay Duration (if delayed): 162

Project ID: PRJ-09318

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09319

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09321

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09322

Predicted Delay: Yes

Delay Duration (if delayed): 83

Project ID: PRJ-09323

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09324

Predicted Delay: Yes

Delay Duration (if delayed): 126

Project ID: PRJ-09325

Predicted Delay: Yes

Delay Duration (if delayed): 341

Project ID: PRJ-09326

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09327

Predicted Delay: No

Project ID: PRJ-09328

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09329

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09330

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-09331

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09332

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-09333

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09334

Predicted Delay: Yes

Delay Duration (if delayed): 353

Predicted Delay: Yes

Delay Duration (if delayed): 241

Project ID: PRJ-09336

Predicted Delay: Yes

Delay Duration (if delayed): 217

Project ID: PRJ-09337

Predicted Delay: Yes

Delay Duration (if delayed): 144

Project ID: PRJ-09338

Predicted Delay: Yes

Delay Duration (if delayed): 343

Project ID: PRJ-09339

Predicted Delay: Yes

Delay Duration (if delayed): 270

Project ID: PRJ-09340

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09341

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09342

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09344

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09345

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09346

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09347

Predicted Delay: Yes

Delay Duration (if delayed): 183

Project ID: PRJ-09348

Predicted Delay: Yes

Delay Duration (if delayed): 259

Project ID: PRJ-09349

Predicted Delay: Yes

Delay Duration (if delayed): 80

Project ID: PRJ-09350

Predicted Delay: Yes

Project ID: PRJ-09351

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09352

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-09353

Predicted Delay: Yes

Delay Duration (if delayed): 38

Project ID: PRJ-09354

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09355

Predicted Delay: Yes

Delay Duration (if delayed): 265

Project ID: PRJ-09356

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09357

Predicted Delay: Yes

Delay Duration (if delayed): 296

Predicted Delay: Yes

Delay Duration (if delayed): 304

Project ID: PRJ-09359

Predicted Delay: Yes

Delay Duration (if delayed): 289

Project ID: PRJ-09360

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09361

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09362

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09363

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09364

Predicted Delay: Yes

Delay Duration (if delayed): 117

Project ID: PRJ-09365

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 56

Project ID: PRJ-09367

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09368

Predicted Delay: Yes

Delay Duration (if delayed): 84

Project ID: PRJ-09369

Predicted Delay: Yes

Delay Duration (if delayed): 142

Project ID: PRJ-09370

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09371

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09372

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09373

Predicted Delay: Yes

Project ID: PRJ-09374

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09375

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09376

Predicted Delay: Yes

Delay Duration (if delayed): 320

Project ID: PRJ-09377

Predicted Delay: Yes

Delay Duration (if delayed): 21

Project ID: PRJ-09378

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09379

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-09380

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 135

Project ID: PRJ-09382

Predicted Delay: Yes

Delay Duration (if delayed): 320

Project ID: PRJ-09383

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09384

Predicted Delay: Yes

Delay Duration (if delayed): 137

Project ID: PRJ-09385

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-09386

Predicted Delay: Yes

Delay Duration (if delayed): 109

Project ID: PRJ-09387

Predicted Delay: Yes

Delay Duration (if delayed): 354

Project ID: PRJ-09388

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09390

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09391

Predicted Delay: Yes

Delay Duration (if delayed): 304

Project ID: PRJ-09392

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09393

Predicted Delay: Yes

Delay Duration (if delayed): 251

Project ID: PRJ-09394

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09395

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09396

Predicted Delay: Yes

Project ID: PRJ-09397

Predicted Delay: Yes

Delay Duration (if delayed): 112

Project ID: PRJ-09398

Predicted Delay: Yes

Delay Duration (if delayed): 175

Project ID: PRJ-09399

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09400

Predicted Delay: Yes

Delay Duration (if delayed): 18

Project ID: PRJ-09401

Predicted Delay: Yes

Delay Duration (if delayed): 49

Project ID: PRJ-09402

Predicted Delay: Yes

Delay Duration (if delayed): 203

Project ID: PRJ-09403

Predicted Delay: Yes

Delay Duration (if delayed): 288

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-09405

Predicted Delay: Yes

Delay Duration (if delayed): 267

Project ID: PRJ-09406

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09407

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09408

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09409

Predicted Delay: Yes

Delay Duration (if delayed): 331

Project ID: PRJ-09410

Predicted Delay: Yes

Delay Duration (if delayed): 1

Project ID: PRJ-09411

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-09413

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09414

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09415

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09416

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09417

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09418

Predicted Delay: Yes

Delay Duration (if delayed): 345

Project ID: PRJ-09419

Predicted Delay: No

Project ID: PRJ-09420

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-09421

Predicted Delay: Yes

Delay Duration (if delayed): 178

Project ID: PRJ-09422

Predicted Delay: Yes

Delay Duration (if delayed): 275

Project ID: PRJ-09423

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09424

Predicted Delay: Yes

Delay Duration (if delayed): 47

Project ID: PRJ-09425

Predicted Delay: Yes

Delay Duration (if delayed): 329

Project ID: PRJ-09426

Predicted Delay: Yes

Delay Duration (if delayed): 224

Predicted Delay: Yes

Delay Duration (if delayed): 110

Project ID: PRJ-09428

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09429

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09430

Predicted Delay: Yes

Delay Duration (if delayed): 124

Project ID: PRJ-09431

Predicted Delay: Yes

Delay Duration (if delayed): 315

Project ID: PRJ-09432

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-09433

Predicted Delay: Yes

Delay Duration (if delayed): 140

Project ID: PRJ-09434

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-09436

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-09437

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09438

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-09439

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-09440

Predicted Delay: Yes

Delay Duration (if delayed): 46

Project ID: PRJ-09441

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09442

Predicted Delay: No

Project ID: PRJ-09443

Predicted Delay: Yes

Delay Duration (if delayed): 227

Project ID: PRJ-09444

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09445

Predicted Delay: Yes

Delay Duration (if delayed): 58

Project ID: PRJ-09446

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09447

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09448

Predicted Delay: Yes

Delay Duration (if delayed): 235

Project ID: PRJ-09449

Predicted Delay: Yes

Delay Duration (if delayed): 361

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09451

Predicted Delay: Yes

Delay Duration (if delayed): 314

Project ID: PRJ-09452

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-09453

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09454

Predicted Delay: Yes

Delay Duration (if delayed): 235

Project ID: PRJ-09455

Predicted Delay: Yes

Delay Duration (if delayed): 77

Project ID: PRJ-09456

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09457

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 142

Project ID: PRJ-09459

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09460

Predicted Delay: Yes

Delay Duration (if delayed): 106

Project ID: PRJ-09461

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09462

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-09463

Predicted Delay: Yes

Delay Duration (if delayed): 138

Project ID: PRJ-09464

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09465

Predicted Delay: No

Project ID: PRJ-09466

Predicted Delay: Yes

Delay Duration (if delayed): 20

Project ID: PRJ-09467

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-09468

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09469

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09470

Predicted Delay: Yes

Delay Duration (if delayed): 325

Project ID: PRJ-09471

Predicted Delay: Yes

Delay Duration (if delayed): 256

Project ID: PRJ-09472

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09474

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09475

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09476

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09477

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09478

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09479

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09480

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09482

Predicted Delay: Yes

Delay Duration (if delayed): 252

Project ID: PRJ-09483

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09484

Predicted Delay: Yes

Delay Duration (if delayed): 51

Project ID: PRJ-09485

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09486

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09487

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09488

Predicted Delay: No

Project ID: PRJ-09489

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09490

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09491

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09492

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09493

Predicted Delay: Yes

Delay Duration (if delayed): 187

Project ID: PRJ-09494

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09495

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09497

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09498

Predicted Delay: Yes

Delay Duration (if delayed): 271

Project ID: PRJ-09499

Predicted Delay: Yes

Delay Duration (if delayed): 196

Project ID: PRJ-09500

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09501

Predicted Delay: Yes

Delay Duration (if delayed): 82

Project ID: PRJ-09502

Predicted Delay: Yes

Delay Duration (if delayed): 208

Project ID: PRJ-09503

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 80

Project ID: PRJ-09505

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09506

Predicted Delay: Yes

Delay Duration (if delayed): 108

Project ID: PRJ-09507

Predicted Delay: Yes

Delay Duration (if delayed): 279

Project ID: PRJ-09508

Predicted Delay: Yes

Delay Duration (if delayed): 43

Project ID: PRJ-09509

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09510

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09511

Predicted Delay: Yes

Project ID: PRJ-09512

Predicted Delay: Yes

Delay Duration (if delayed): 90

Project ID: PRJ-09513

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09514

Predicted Delay: Yes

Delay Duration (if delayed): 242

Project ID: PRJ-09515

Predicted Delay: Yes

Delay Duration (if delayed): 49

Project ID: PRJ-09516

Predicted Delay: Yes

Delay Duration (if delayed): 54

Project ID: PRJ-09517

Predicted Delay: Yes

Delay Duration (if delayed): 253

Project ID: PRJ-09518

Predicted Delay: Yes

Delay Duration (if delayed): 191

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09520

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09521

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09522

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09523

Predicted Delay: Yes

Delay Duration (if delayed): 190

Project ID: PRJ-09524

Predicted Delay: Yes

Delay Duration (if delayed): 364

Project ID: PRJ-09525

Predicted Delay: Yes

Delay Duration (if delayed): 294

Project ID: PRJ-09526

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09528

Predicted Delay: Yes

Delay Duration (if delayed): 329

Project ID: PRJ-09529

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09530

Predicted Delay: Yes

Delay Duration (if delayed): 168

Project ID: PRJ-09531

Predicted Delay: Yes

Delay Duration (if delayed): 267

Project ID: PRJ-09532

Predicted Delay: Yes

Delay Duration (if delayed): 27

Project ID: PRJ-09533

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09534

Predicted Delay: No

Project ID: PRJ-09535

Predicted Delay: Yes

Delay Duration (if delayed): 327

Project ID: PRJ-09536

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09537

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-09538

Predicted Delay: Yes

Delay Duration (if delayed): 187

Project ID: PRJ-09539

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-09540

Predicted Delay: Yes

Delay Duration (if delayed): 76

Project ID: PRJ-09541

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 132

Project ID: PRJ-09543

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09544

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09545

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09546

Predicted Delay: Yes

Delay Duration (if delayed): 285

Project ID: PRJ-09547

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09548

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09549

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-09551

Predicted Delay: Yes

Delay Duration (if delayed): 279

Project ID: PRJ-09552

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09553

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09554

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09555

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-09556

Predicted Delay: Yes

Delay Duration (if delayed): 4

Project ID: PRJ-09557

Predicted Delay: Yes

Project ID: PRJ-09558

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09559

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09560

Predicted Delay: Yes

Delay Duration (if delayed): 164

Project ID: PRJ-09561

Predicted Delay: Yes

Delay Duration (if delayed): 356

Project ID: PRJ-09562

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-09563

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09564

Predicted Delay: Yes

Delay Duration (if delayed): 118

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09566

Predicted Delay: Yes

Delay Duration (if delayed): 12

Project ID: PRJ-09567

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09568

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09569

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09570

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-09571

Predicted Delay: Yes

Delay Duration (if delayed): 106

Project ID: PRJ-09572

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09574

Predicted Delay: Yes

Delay Duration (if delayed): 339

Project ID: PRJ-09575

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09576

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09577

Predicted Delay: Yes

Delay Duration (if delayed): 89

Project ID: PRJ-09578

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09579

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09580

Predicted Delay: Yes

Project ID: PRJ-09581

Predicted Delay: Yes

Delay Duration (if delayed): 132

Project ID: PRJ-09582

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09583

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-09584

Predicted Delay: Yes

Delay Duration (if delayed): 222

Project ID: PRJ-09585

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09586

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09587

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 241

Project ID: PRJ-09589

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09590

Predicted Delay: Yes

Delay Duration (if delayed): 361

Project ID: PRJ-09591

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09592

Predicted Delay: Yes

Delay Duration (if delayed): 116

Project ID: PRJ-09593

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09594

Predicted Delay: Yes

Delay Duration (if delayed): 1

Project ID: PRJ-09595

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09597

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09598

Predicted Delay: Yes

Delay Duration (if delayed): 34

Project ID: PRJ-09599

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09600

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09601

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-09602

Predicted Delay: Yes

Delay Duration (if delayed): 302

Project ID: PRJ-09603

Predicted Delay: No

Project ID: PRJ-09604

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-09605

Predicted Delay: Yes

Delay Duration (if delayed): 359

Project ID: PRJ-09606

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09607

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09608

Predicted Delay: Yes

Delay Duration (if delayed): 146

Project ID: PRJ-09609

Predicted Delay: Yes

Delay Duration (if delayed): 90

Project ID: PRJ-09610

Predicted Delay: Yes

Delay Duration (if delayed): 199

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09612

Predicted Delay: Yes

Delay Duration (if delayed): 115

Project ID: PRJ-09613

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09614

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-09615

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09616

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09617

Predicted Delay: Yes

Delay Duration (if delayed): 187

Project ID: PRJ-09618

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 245

Project ID: PRJ-09620

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09621

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09622

Predicted Delay: Yes

Delay Duration (if delayed): 268

Project ID: PRJ-09623

Predicted Delay: Yes

Delay Duration (if delayed): 113

Project ID: PRJ-09624

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09625

Predicted Delay: Yes

Delay Duration (if delayed): 280

Project ID: PRJ-09626

Predicted Delay: Yes

Project ID: PRJ-09627

Predicted Delay: Yes

Delay Duration (if delayed): 231

Project ID: PRJ-09628

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-09629

Predicted Delay: Yes

Delay Duration (if delayed): 178

Project ID: PRJ-09630

Predicted Delay: Yes

Delay Duration (if delayed): 111

Project ID: PRJ-09631

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09632

Predicted Delay: Yes

Delay Duration (if delayed): 295

Project ID: PRJ-09633

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09635

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09636

Predicted Delay: Yes

Delay Duration (if delayed): 197

Project ID: PRJ-09637

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09638

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09639

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09640

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09641

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09643

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09644

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09645

Predicted Delay: Yes

Delay Duration (if delayed): 103

Project ID: PRJ-09646

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09647

Predicted Delay: Yes

Delay Duration (if delayed): 97

Project ID: PRJ-09648

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09649

Predicted Delay: Yes

Project ID: PRJ-09650

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09651

Predicted Delay: Yes

Delay Duration (if delayed): 265

Project ID: PRJ-09652

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09653

Predicted Delay: Yes

Delay Duration (if delayed): 225

Project ID: PRJ-09654

Predicted Delay: Yes

Delay Duration (if delayed): 133

Project ID: PRJ-09655

Predicted Delay: Yes

Delay Duration (if delayed): 258

Project ID: PRJ-09656

Predicted Delay: Yes

Delay Duration (if delayed): 271

Delay Duration (if delayed): 0

Project ID: PRJ-09658

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09659

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09660

Predicted Delay: Yes

Delay Duration (if delayed): 232

Project ID: PRJ-09661

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09662

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09663

Predicted Delay: Yes

Delay Duration (if delayed): 163

Project ID: PRJ-09664

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09666

Predicted Delay: Yes

Delay Duration (if delayed): 261

Project ID: PRJ-09667

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09668

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09669

Predicted Delay: Yes

Delay Duration (if delayed): 300

Project ID: PRJ-09670

Predicted Delay: Yes

Delay Duration (if delayed): 73

Project ID: PRJ-09671

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09672

Predicted Delay: Yes

Project ID: PRJ-09673

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09674

Predicted Delay: Yes

Delay Duration (if delayed): 23

Project ID: PRJ-09675

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09676

Predicted Delay: Yes

Delay Duration (if delayed): 224

Project ID: PRJ-09677

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09678

Predicted Delay: Yes

Delay Duration (if delayed): 103

Project ID: PRJ-09679

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-09681

Predicted Delay: Yes

Delay Duration (if delayed): 13

Project ID: PRJ-09682

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09683

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09684

Predicted Delay: Yes

Delay Duration (if delayed): 174

Project ID: PRJ-09685

Predicted Delay: Yes

Delay Duration (if delayed): 205

Project ID: PRJ-09686

Predicted Delay: Yes

Delay Duration (if delayed): 283

Project ID: PRJ-09687

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09689

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09690

Predicted Delay: Yes

Delay Duration (if delayed): 176

Project ID: PRJ-09691

Predicted Delay: Yes

Delay Duration (if delayed): 75

Project ID: PRJ-09692

Predicted Delay: Yes

Delay Duration (if delayed): 317

Project ID: PRJ-09693

Predicted Delay: Yes

Delay Duration (if delayed): 304

Project ID: PRJ-09694

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09695

Predicted Delay: No

Project ID: PRJ-09696

Predicted Delay: Yes

Delay Duration (if delayed): 125

Project ID: PRJ-09697

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09698

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-09699

Predicted Delay: Yes

Delay Duration (if delayed): 153

Project ID: PRJ-09700

Predicted Delay: Yes

Delay Duration (if delayed): 67

Project ID: PRJ-09701

Predicted Delay: Yes

Delay Duration (if delayed): 213

Project ID: PRJ-09702

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 211

Project ID: PRJ-09704

Predicted Delay: Yes

Delay Duration (if delayed): 11

Project ID: PRJ-09705

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09706

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09707

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09708

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09709

Predicted Delay: Yes

Delay Duration (if delayed): 262

Project ID: PRJ-09710

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09712

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09713

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09714

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09715

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09716

Predicted Delay: Yes

Delay Duration (if delayed): 101

Project ID: PRJ-09717

Predicted Delay: Yes

Delay Duration (if delayed): 206

Project ID: PRJ-09718

Predicted Delay: Yes

Project ID: PRJ-09719

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09720

Predicted Delay: Yes

Delay Duration (if delayed): 177

Project ID: PRJ-09721

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09722

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09723

Predicted Delay: Yes

Delay Duration (if delayed): 223

Project ID: PRJ-09724

Predicted Delay: Yes

Delay Duration (if delayed): 86

Project ID: PRJ-09725

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 242

Project ID: PRJ-09727

Predicted Delay: Yes

Delay Duration (if delayed): 300

Project ID: PRJ-09728

Predicted Delay: Yes

Delay Duration (if delayed): 36

Project ID: PRJ-09729

Predicted Delay: Yes

Delay Duration (if delayed): 264

Project ID: PRJ-09730

Predicted Delay: Yes

Delay Duration (if delayed): 48

Project ID: PRJ-09731

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09732

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09733

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-09735

Predicted Delay: Yes

Delay Duration (if delayed): 329

Project ID: PRJ-09736

Predicted Delay: Yes

Delay Duration (if delayed): 225

Project ID: PRJ-09737

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09738

Predicted Delay: Yes

Delay Duration (if delayed): 313

Project ID: PRJ-09739

Predicted Delay: Yes

Delay Duration (if delayed): 247

Project ID: PRJ-09740

Predicted Delay: Yes

Delay Duration (if delayed): 122

Project ID: PRJ-09741

Predicted Delay: Yes

Project ID: PRJ-09742

Predicted Delay: Yes

Delay Duration (if delayed): 248

Project ID: PRJ-09743

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09744

Predicted Delay: Yes

Delay Duration (if delayed): 103

Project ID: PRJ-09745

Predicted Delay: Yes

Delay Duration (if delayed): 70

Project ID: PRJ-09746

Predicted Delay: Yes

Delay Duration (if delayed): 110

Project ID: PRJ-09747

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09748

Predicted Delay: Yes

Delay Duration (if delayed): 327

Delay Duration (if delayed): 0

Project ID: PRJ-09750

Predicted Delay: Yes

Delay Duration (if delayed): 60

Project ID: PRJ-09751

Predicted Delay: Yes

Delay Duration (if delayed): 25

Project ID: PRJ-09752

Predicted Delay: Yes

Delay Duration (if delayed): 27

Project ID: PRJ-09753

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09754

Predicted Delay: Yes

Delay Duration (if delayed): 298

Project ID: PRJ-09755

Predicted Delay: Yes

Delay Duration (if delayed): 250

Project ID: PRJ-09756

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 348

Project ID: PRJ-09758

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09759

Predicted Delay: Yes

Delay Duration (if delayed): 122

Project ID: PRJ-09760

Predicted Delay: Yes

Delay Duration (if delayed): 40

Project ID: PRJ-09761

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09762

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09763

Predicted Delay: Yes

Delay Duration (if delayed): 166

Project ID: PRJ-09764

Predicted Delay: No

Project ID: PRJ-09765

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-09766

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09767

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09768

Predicted Delay: Yes

Delay Duration (if delayed): 358

Project ID: PRJ-09769

Predicted Delay: Yes

Delay Duration (if delayed): 335

Project ID: PRJ-09770

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09771

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-09773

Predicted Delay: Yes

Delay Duration (if delayed): 4

Project ID: PRJ-09774

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09775

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09776

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09777

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09778

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09779

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09781

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09782

Predicted Delay: Yes

Delay Duration (if delayed): 57

Project ID: PRJ-09783

Predicted Delay: Yes

Delay Duration (if delayed): 230

Project ID: PRJ-09784

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09785

Predicted Delay: Yes

Delay Duration (if delayed): 214

Project ID: PRJ-09786

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09787

Predicted Delay: No

Project ID: PRJ-09788

Predicted Delay: Yes

Delay Duration (if delayed): 44

Project ID: PRJ-09789

Predicted Delay: Yes

Delay Duration (if delayed): 11

Project ID: PRJ-09790

Predicted Delay: Yes

Delay Duration (if delayed): 58

Project ID: PRJ-09791

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09792

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09793

Predicted Delay: Yes

Delay Duration (if delayed): 156

Project ID: PRJ-09794

Predicted Delay: No

Delay Duration (if delayed): 0

Delay Duration (if delayed): 0

Project ID: PRJ-09796

Predicted Delay: Yes

Delay Duration (if delayed): 363

Project ID: PRJ-09797

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09798

Predicted Delay: Yes

Delay Duration (if delayed): 116

Project ID: PRJ-09799

Predicted Delay: Yes

Delay Duration (if delayed): 88

Project ID: PRJ-09800

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09801

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09802

Predicted Delay: No

Predicted Delay: Yes

Delay Duration (if delayed): 202

Project ID: PRJ-09804

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09805

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09806

Predicted Delay: Yes

Delay Duration (if delayed): 138

Project ID: PRJ-09807

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09808

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09809

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09810

Predicted Delay: No

Project ID: PRJ-09811

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09812

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09813

Predicted Delay: Yes

Delay Duration (if delayed): 230

Project ID: PRJ-09814

Predicted Delay: Yes

Delay Duration (if delayed): 350

Project ID: PRJ-09815

Predicted Delay: Yes

Delay Duration (if delayed): 6

Project ID: PRJ-09816

Predicted Delay: Yes

Delay Duration (if delayed): 152

Project ID: PRJ-09817

Predicted Delay: No

Delay Duration (if delayed): 0

Predicted Delay: Yes

Delay Duration (if delayed): 288

Project ID: PRJ-09819

Predicted Delay: Yes

Delay Duration (if delayed): 134

Project ID: PRJ-09820

Predicted Delay: Yes

Delay Duration (if delayed): 331

Project ID: PRJ-09821

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09822

Predicted Delay: Yes

Delay Duration (if delayed): 8

Project ID: PRJ-09823

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09824

Predicted Delay: Yes

Delay Duration (if delayed): 239

Project ID: PRJ-09825

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09827

Predicted Delay: Yes

Delay Duration (if delayed): 328

Project ID: PRJ-09828

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09829

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09830

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09831

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09832

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09833

Predicted Delay: No

Project ID: PRJ-09834

Predicted Delay: Yes

Delay Duration (if delayed): 311

Project ID: PRJ-09835

Predicted Delay: Yes

Delay Duration (if delayed): 85

Project ID: PRJ-09836

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09837

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09838

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09839

Predicted Delay: Yes

Delay Duration (if delayed): 351

Project ID: PRJ-09840

Predicted Delay: Yes

Delay Duration (if delayed): 128

Delay Duration (if delayed): 0

Project ID: PRJ-09842

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09843

Predicted Delay: Yes

Delay Duration (if delayed): 339

Project ID: PRJ-09844

Predicted Delay: Yes

Delay Duration (if delayed): 105

Project ID: PRJ-09845

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09846

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09847

Predicted Delay: Yes

Delay Duration (if delayed): 137

Project ID: PRJ-09848

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 275

Project ID: PRJ-09850

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09851

Predicted Delay: Yes

Delay Duration (if delayed): 293

Project ID: PRJ-09852

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09853

Predicted Delay: Yes

Delay Duration (if delayed): 98

Project ID: PRJ-09854

Predicted Delay: Yes

Delay Duration (if delayed): 103

Project ID: PRJ-09855

Predicted Delay: Yes

Delay Duration (if delayed): 235

Project ID: PRJ-09856

Predicted Delay: Yes

Project ID: PRJ-09857

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09858

Predicted Delay: Yes

Delay Duration (if delayed): 237

Project ID: PRJ-09859

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09860

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09861

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09862

Predicted Delay: Yes

Delay Duration (if delayed): 64

Project ID: PRJ-09863

Predicted Delay: Yes

Delay Duration (if delayed): 277

Delay Duration (if delayed): 0

Project ID: PRJ-09865

Predicted Delay: Yes

Delay Duration (if delayed): 271

Project ID: PRJ-09866

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09867

Predicted Delay: Yes

Delay Duration (if delayed): 164

Project ID: PRJ-09868

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09869

Predicted Delay: Yes

Delay Duration (if delayed): 255

Project ID: PRJ-09870

Predicted Delay: Yes

Delay Duration (if delayed): 329

Project ID: PRJ-09871

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 25

Project ID: PRJ-09873

Predicted Delay: Yes

Delay Duration (if delayed): 158

Project ID: PRJ-09874

Predicted Delay: Yes

Delay Duration (if delayed): 7

Project ID: PRJ-09875

Predicted Delay: Yes

Delay Duration (if delayed): 267

Project ID: PRJ-09876

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09877

Predicted Delay: Yes

Delay Duration (if delayed): 24

Project ID: PRJ-09878

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09879

Predicted Delay: Yes

Project ID: PRJ-09880

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09881

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09882

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09883

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09884

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09885

Predicted Delay: Yes

Delay Duration (if delayed): 66

Project ID: PRJ-09886

Predicted Delay: Yes

Delay Duration (if delayed): 254

Delay Duration (if delayed): 0

Project ID: PRJ-09888

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09889

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09890

Predicted Delay: Yes

Delay Duration (if delayed): 183

Project ID: PRJ-09891

Predicted Delay: Yes

Delay Duration (if delayed): 42

Project ID: PRJ-09892

Predicted Delay: Yes

Delay Duration (if delayed): 300

Project ID: PRJ-09893

Predicted Delay: Yes

Delay Duration (if delayed): 178

Project ID: PRJ-09894

Predicted Delay: Yes

Predicted Delay: Yes

Delay Duration (if delayed): 187

Project ID: PRJ-09896

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09897

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09898

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09899

Predicted Delay: Yes

Delay Duration (if delayed): 214

Project ID: PRJ-09900

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09901

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09902

Predicted Delay: Yes

Project ID: PRJ-09903

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09904

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09905

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09906

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-09907

Predicted Delay: Yes

Delay Duration (if delayed): 224

Project ID: PRJ-09908

Predicted Delay: Yes

Delay Duration (if delayed): 234

Project ID: PRJ-09909

Predicted Delay: Yes

Delay Duration (if delayed): 158

Predicted Delay: Yes

Delay Duration (if delayed): 218

Project ID: PRJ-09911

Predicted Delay: Yes

Delay Duration (if delayed): 330

Project ID: PRJ-09912

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09913

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09914

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09915

Predicted Delay: Yes

Delay Duration (if delayed): 212

Project ID: PRJ-09916

Predicted Delay: Yes

Delay Duration (if delayed): 228

Project ID: PRJ-09917

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09919

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09920

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09921

Predicted Delay: Yes

Delay Duration (if delayed): 26

Project ID: PRJ-09922

Predicted Delay: Yes

Delay Duration (if delayed): 109

Project ID: PRJ-09923

Predicted Delay: Yes

Delay Duration (if delayed): 363

Project ID: PRJ-09924

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09925

Predicted Delay: No

Project ID: PRJ-09926

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09927

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09928

Predicted Delay: Yes

Delay Duration (if delayed): 213

Project ID: PRJ-09929

Predicted Delay: Yes

Delay Duration (if delayed): 10

Project ID: PRJ-09930

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09931

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09932

Predicted Delay: Yes

Delay Duration (if delayed): 280

Delay Duration (if delayed): 0

Project ID: PRJ-09934

Predicted Delay: Yes

Delay Duration (if delayed): 87

Project ID: PRJ-09935

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09936

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-09937

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09938

Predicted Delay: Yes

Delay Duration (if delayed): 213

Project ID: PRJ-09939

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09940

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09942

Predicted Delay: Yes

Delay Duration (if delayed): 137

Project ID: PRJ-09943

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09944

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09945

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09946

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09947

Predicted Delay: Yes

Delay Duration (if delayed): 201

Project ID: PRJ-09948

Predicted Delay: Yes

Project ID: PRJ-09949

Predicted Delay: Yes

Delay Duration (if delayed): 204

Project ID: PRJ-09950

Predicted Delay: Yes

Delay Duration (if delayed): 160

Project ID: PRJ-09951

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09952

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09953

Predicted Delay: Yes

Delay Duration (if delayed): 123

Project ID: PRJ-09954

Predicted Delay: Yes

Delay Duration (if delayed): 127

Project ID: PRJ-09955

Predicted Delay: Yes

Delay Duration (if delayed): 148

Delay Duration (if delayed): 0

Project ID: PRJ-09957

Predicted Delay: Yes

Delay Duration (if delayed): 216

Project ID: PRJ-09958

Predicted Delay: Yes

Delay Duration (if delayed): 59

Project ID: PRJ-09959

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09960

Predicted Delay: Yes

Delay Duration (if delayed): 76

Project ID: PRJ-09961

Predicted Delay: Yes

Delay Duration (if delayed): 247

Project ID: PRJ-09962

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09963

Predicted Delay: Yes

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09965

Predicted Delay: Yes

Delay Duration (if delayed): 147

Project ID: PRJ-09966

Predicted Delay: Yes

Delay Duration (if delayed): 307

Project ID: PRJ-09967

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09968

Predicted Delay: Yes

Delay Duration (if delayed): 159

Project ID: PRJ-09969

Predicted Delay: Yes

Delay Duration (if delayed): 130

Project ID: PRJ-09970

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09971

Predicted Delay: Yes

Project ID: PRJ-09972

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09973

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09974

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09975

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09976

Predicted Delay: Yes

Delay Duration (if delayed): 262

Project ID: PRJ-09977

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09978

Predicted Delay: Yes

Delay Duration (if delayed): 148

Delay Duration (if delayed): 0

Project ID: PRJ-09980

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09981

Predicted Delay: Yes

Delay Duration (if delayed): 262

Project ID: PRJ-09982

Predicted Delay: Yes

Delay Duration (if delayed): 273

Project ID: PRJ-09983

Predicted Delay: Yes

Delay Duration (if delayed): 200

Project ID: PRJ-09984

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09985

Predicted Delay: Yes

Delay Duration (if delayed): 151

Project ID: PRJ-09986

Predicted Delay: No

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09988

Predicted Delay: Yes

Delay Duration (if delayed): 195

Project ID: PRJ-09989

Predicted Delay: Yes

Delay Duration (if delayed): 49

Project ID: PRJ-09990

Predicted Delay: Yes

Delay Duration (if delayed): 90

Project ID: PRJ-09991

Predicted Delay: Yes

Delay Duration (if delayed): 145

Project ID: PRJ-09992

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09993

Predicted Delay: Yes

Delay Duration (if delayed): 57

Project ID: PRJ-09994

Predicted Delay: Yes

Project ID: PRJ-09995

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09996

Predicted Delay: Yes

Delay Duration (if delayed): 126

Project ID: PRJ-09997

Predicted Delay: No

Delay Duration (if delayed): 0

Project ID: PRJ-09998

Predicted Delay: Yes

Delay Duration (if delayed): 334

Project ID: PRJ-09999

Predicted Delay: Yes

Delay Duration (if delayed): 108

Project ID: PRJ-10000

Predicted Delay: No